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Preface 
Since the initial writing of NASA/SP-6105 in 1995 and the following revision (Rev 1) in 2007, 
systems engineering as a discipline at the National Aeronautics and Space Administration 
(NASA) has undergone rapid and continued evolution. Changes include using Model-Based 
Systems Engineering to improve development and delivery of products, and accommodating 
updates to NASA Procedural Requirements (NPR) 7123.1. Lessons learned on systems 
engineering were documented in reports such as those by the NASA Integrated Action Team 
(NIAT), the Columbia Accident Investigation Board (CAIB), and the follow-on Diaz Report. 
Other lessons learned were garnered from the robotic missions such as Genesis and the Mars 
Reconnaissance Orbiter as well as from mishaps from ground operations and the commercial 
spaceflight industry. Out of these reports came the NASA Office of the Chief Engineer (OCE) 
initiative to improve the overall Agency systems engineering infrastructure and capability for the 
efficient and effective engineering of NASA systems, to produce quality products, and to achieve 
mission success. This handbook update is a part of that OCE-sponsored Agency-wide systems 
engineering initiative. 
In 1995, SP-6105 was initially published to bring the fundamental concepts and techniques of 
systems engineering to NASA personnel in a way that recognized the nature of NASA systems 
and the NASA environment. This revision (Rev 2) of SP-6105 maintains that original philosophy 
while updating the Agency’s systems engineering body of knowledge, providing guidance for 
insight into current best Agency practices, and maintaining the alignment of the handbook with 
the Agency’s systems engineering policy. 
The update of this handbook continues the methodology of the previous revision: a top-down 
compatibility with higher level Agency policy and a bottom-up infusion of guidance from the 
NASA practitioners in the field. This approach provides the opportunity to obtain best practices 
from across NASA and bridge the information to the established NASA systems engineering 
processes and to communicate principles of good practice as well as alternative approaches 
rather than specify a particular way to accomplish a task. The result embodied in this handbook 
is a top-level implementation approach on the practice of systems engineering unique to NASA. 
Material used for updating this handbook has been drawn from many sources, including NPRs, 
Center systems engineering handbooks and processes, other Agency best practices, and external 
systems engineering textbooks and guides. 
This handbook consists of six chapters: (1) an introduction, (2) a systems engineering 
fundamentals discussion, (3) the NASA program/project life cycles, (4) systems engineering 
processes to get from a concept to a design, (5) systems engineering processes to get from a 
design to a final product, and (6) crosscutting management processes in systems engineering. 
The chapters are supplemented by appendices that provide outlines, examples, and further 
information to illustrate topics in the chapters. The handbook makes extensive use of boxes and 
figures to define, refine, illustrate, and extend concepts in the chapters. 
Finally, it should be noted that this handbook provides top-level guidance for good systems 
engineering practices; it is not intended in any way to be a directive. 
NASA/SP-2016-6105 Rev2 supersedes SP-2007-6105 Rev 1 dated December, 2007. 
NASA Systems Engineering Handbook    Rev 2 xi 
 
Acknowledgments 
The following individuals are recognized as contributing practitioners to the content of this 
expanded guidance: 
Alexander, Michael, NASA/Langley 
Research Center 
Allen, Martha, NASA, Marshall Space 
Flight Center 
Baumann, Ethan, NASA/Armstrong Flight 
Research Center 
Bixby, CJ, NASA/Armstrong Flight 
Research Center 
Boland, Brian, NASA/Langley Research 
Center 
Brady, Timothy, NASA/NASA Engineering 
and Safety Center 
Bromley, Linda, 
NASA/Headquarters/Bromley SE 
Consulting 
Brown, Mark, NASA/Jet Propulsion 
Laboratory 
Brumfield, Mark, NASA/Goddard Space 
Flight Center 
Campbell, Paul, NASA/Johnson Space 
Center 
Carek, David, NASA/Glenn Research 
Center 
Cox, Renee, NASA/Marshall Space Flight 
Center 
Crable, Vicki, NASA/Glenn Research 
Center 
Crocker, Alan, NASA/Ames Research 
Center 
DeLoof, Richard, NASA/Glenn Research 
Center 
Dezfuli, Homayoon, NASA/HQ 
DiPietro, David, NASA/Goddard Space 
Flight Center 
Doehne, Thomas, NASA/Glenn Research 
Center 
Duarte, Alberto, NASA/Marshall Space 
Flight Center 
Durham, David, NASA/Jet Propulsion 
Laboratory 
Epps, Amy, NASA/Marshall Space Flight 
Center 
Fashimpaur, Karen, Vantage Partners 
Feikema, Douglas, NASA/Glenn Research 
Center 
Fitts, David, NASA/Johnson Space Flight 
Center 
Foster, Michele, NASA/Marshall Space 
Flight Center 
Fuller, David, NASA/Glenn Research 
Center 
Gati, Frank, NASA/ Glenn Research Center 
Gefert, Leon, NASA/Glenn Research Center 
Ghassemieh, Shakib, NASA/Ames Research 
Center 
Hack, Kurt, NASA/Glenn Research Center 
  
NASA Systems Engineering Handbook    Rev 2 xii 
 
Hall, Kelly, NASA/Glenn Research Center 
Hamaker, Franci, NASA/Kennedy Space 
Center 
Hange, Craig, NASA/Ames Research Center 
Henry, Thad, NASA/Marshall Space Flight 
Center 
Hill, Nancy, NASA/Marshall Space Flight 
Center 
Hirshorn, Steven, NASA/Headquarters 
Holladay, Jon, NASA/NASA Engineering 
and Safety Center 
Hyatt, Mark, NASA/Glenn Research Center 
Killebrew, Jana, NASA/Ames Research 
Center 
Jannette, Tony, NASA/Glenn Research 
Center 
Jenks, Kenneth, NASA/Johnson Space 
Center 
Jones, Melissa, NASA/Jet Propulsion 
Laboratory 
Jones, Ross, NASA/Jet Propulsion 
Laboratory 
Killebrew, Jana, NASA/Ames Research 
Center 
Leitner, Jesse, NASA/Goddard Space Flight 
Center 
Lin, Chi, NASA/Jet Propulsion Laboratory 
Mascia, Anne Marie, Graphic Artist 
McKay, Terri, NASA/Marshall Space Flight 
Center 
McNelis, Nancy, NASA/Glenn Research 
Center 
Mendoza, Donald, NASA/Ames Research 
Center 
Miller, Scott, NASA/Ames Research Center 
Montgomery, Patty, NASA/Marshall Space 
Flight 
Mosier, Gary, NASA/Goddard Space Flight 
Center 
Noble, Lee, NASA/Langley Research 
Center 
Oleson, Steven, NASA/Glenn Research 
Center 
Parrott, Edith, NASA/Glenn Research 
Center 
Powell, Joseph, NASA/Glenn Research 
Center 
Rawlin, Adam, NASA/Johnson Space 
Center 
Rochlis-Zumbado, Jennifer, NASA/Johnson 
Space Center 
Rohn, Dennis, NASA/Glenn Research 
Center 
Rosenbaum, Nancy, NASA/Goddard Space 
Flight Center 
Ryan, Victoria, NASA/Jet Propulsion 
Laboratory 
Sadler, Gerald, NASA/Glenn Research 
Center 
Salazar, George, NASA/Johnson Space 
Center 
Sanchez, Hugo, NASA/Ames Research 
Center 
Schuyler, Joseph, NASA/Stennis Space 
Center 
NASA Systems Engineering Handbook    Rev 2 xiii 
 
Sheehe, Charles, NASA/Glenn Research 
Center 
Shepherd, Christena, NASA/Marshall Space 
Flight Center 
Shull, Thomas, NASA/Langley Research 
Center 
Singer, Bart, NASA/Langley Research 
Center 
Slywczak, Richard, NASA/Glenn Research 
Center 
Smith, Scott, NASA/Goddard Space Flight 
Center 
Smith, Joseph, NASA/Headquarters 
Sprague, George, NASA/Jet Propulsion 
Laboratory 
Trase, Kathryn, NASA/Glenn Research 
Center 
Trenkle, Timothy, NASA/Goddard Space 
Flight Center 
Vipavetz, Kevin, NASA/Langley Research 
Center 
Voss, Linda, Dell Services 
Walters, James Britton, NASA/Johnson 
Space Center 
Watson, Michael, NASA/Marshall Space 
Flight Center 
Weiland, Karen, NASA/Glenn Research 
Center 
Wiedeman, Grace, Dell Services 
Wiedenmannott, Ulrich, NASA/Glenn 
Research Center 
Witt, Elton, NASA/Johnson Space Center 
Woytach, Jeffrey, NASA/Glenn Research 
Center 
Wright, Michael, NASA/Marshall Space 
Flight Center 
Yu, Henry, NASA/Kennedy Space Center 
 
NASA Systems Engineering Handbook    Rev 2 1 
 
1.0 Introduction  
1.1 Purpose  
This handbook is intended to provide general guidance and information on systems engineering 
that will be useful to the NASA community. It provides a generic description of Systems 
Engineering (SE) as it should be applied throughout NASA. A goal of the handbook is to 
increase awareness and consistency across the Agency and advance the practice of SE. This 
handbook provides perspectives relevant to NASA and data particular to NASA.  
This handbook should be used as a companion for implementing NPR 7123.1, Systems 
Engineering Processes and Requirements, as well as the Center-specific handbooks and 
directives developed for implementing systems engineering at NASA. It provides a companion 
reference book for the various systems engineering-related training being offered under NASA’s 
auspices. 
1.2 Scope and Depth  
This handbook describes systems engineering best practices that should be incorporated in the 
development and implementation of large and small NASA programs and projects. The 
engineering of NASA systems requires a systematic and disciplined set of processes that are 
applied recursively and iteratively for the design, development, operation, maintenance, and 
closeout of systems throughout the life cycle of the programs and projects. The scope of this 
handbook includes systems engineering functions regardless of whether they are performed by a 
manager or an engineer, in-house or by a contractor.  
There are many Center-specific handbooks and directives as well as textbooks that can be 
consulted for in-depth tutorials. For guidance on systems engineering for information technology 
projects, refer to Office of Chief Information Officer Information Technology Systems 
Engineering Handbook Version 2.0. For guidance on entrance and exit criteria for milestone 
reviews of software projects, refer to NASA-HDBK-2203, NASA Software Engineering 
Handbook. A NASA systems engineer can also participate in the NASA Engineering Network 
(NEN) Systems Engineering Community of Practice, located at <https://nen.nasa.gov/web/se>. 
This Web site includes many resources useful to systems engineers, including document 
templates for many of the work products and milestone review presentations required by the 
NASA SE process. 
This handbook is applicable to NASA space flight projects of all sizes and to research and 
development programs and projects. While all 17 processes are applicable to all projects, the 
amount of formality, depth of documentation, and timescales are varied as appropriate for the 
type, size, and complexity of the project. References to “documents” are intended to include not 
only paper or digital files but also models, graphics, drawings, or other appropriate forms that 
capture the intended information. 
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For a more in-depth discussion of the principles provided in this handbook, refer to the NASA 
Expanded Guidance for SE document which can be found at https://nen.nasa.gov/web/se/doc-
repository. This handbook is an abridged version of that reference.  
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2.0 Fundamentals of Systems Engineering  
At NASA, “systems engineering” is defined as a methodical, multi-disciplinary approach for the 
design, realization, technical management, operations, and retirement of a system. A “system” is 
the combination of elements that function together to produce the capability required to meet a 
need. The elements include all hardware, software, equipment, facilities, personnel, processes, 
and procedures needed for this purpose; that is, all things required to produce system-level 
results. The results include system-level qualities, properties, characteristics, functions, behavior, 
and performance. The value added by the system as a whole, beyond that contributed 
independently by the parts, is primarily created by the relationship among the parts; that is, how 
they are interconnected.1 It is a way of looking at the “big picture” when making technical 
decisions. It is a way of achieving stakeholder functional, physical, and operational performance 
requirements in the intended use environment over the planned life of the system within cost, 
schedule, and other constraints. It is a methodology that supports the containment of the life 
cycle cost of a system. In other words, systems engineering is a logical way of thinking. 
Systems engineering is the art and science of developing an operable system capable of meeting 
requirements within often opposed constraints. Systems engineering is a holistic, integrative 
discipline, wherein the contributions of structural engineers, electrical engineers, mechanism 
designers, power engineers, human factors engineers, and many more disciplines are evaluated 
and balanced, one against another, to produce a coherent whole that is not dominated by the 
perspective of a single discipline.2 
Systems engineering seeks a safe and balanced design in the face of opposing interests and 
multiple, sometimes conflicting constraints. The systems engineer should develop the skill for 
identifying and focusing efforts on assessments to optimize the overall design and not favor one 
system/subsystem at the expense of another while constantly validating that the goals of the 
operational system will be met. The art is in knowing when and where to probe. Personnel with 
these skills are usually tagged as “systems engineers.” They may have other titles—lead systems 
engineer, technical manager, chief engineer— but for this document, the term systems engineer 
is used. 
The exact role and responsibility of the systems engineer may change from project to project 
depending on the size and complexity of the project and from phase to phase of the life cycle. 
For large projects, there may be one or more systems engineers. For small projects, the project 
manager may sometimes perform these practices. But whoever assumes those responsibilities, 
the systems engineering functions should be performed. The actual assignment of the roles and 
responsibilities of the named systems engineer may also therefore vary. The lead systems 
engineer ensures that the system technically fulfills the defined needs and requirements and that 
a proper systems engineering approach is being followed. The systems engineer oversees the 
                                                 
1 Rechtin, Systems Architecting of Organizations: Why Eagles Can’t Swim. 
2 Comments on systems engineering throughout Chapter 2.0 are extracted from the speech “System Engineering and 
the Two Cultures of Engineering” by Michael D. Griffin, NASA Administrator. 
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project’s systems engineering activities as performed by the technical team and directs, 
communicates, monitors, and coordinates tasks. The systems engineer reviews and evaluates the 
technical aspects of the project to ensure that the systems/subsystems engineering processes are 
functioning properly and evolves the system from concept to product. The entire technical team 
is involved in the systems engineering process. 
The systems engineer usually plays the key role in leading the development of the concept of 
operations (ConOps) and resulting system architecture, defining boundaries, defining and 
allocating requirements, evaluating design tradeoffs, balancing technical risk between systems, 
defining and assessing interfaces, and providing oversight of verification and validation 
activities, as well as many other tasks. The systems engineer typically leads the technical 
planning effort and has the prime responsibility in documenting many of the technical plans, 
requirements and specification documents, verification and validation documents, certification 
packages, and other technical documentation. 
In summary, the systems engineer is skilled in the art and science of balancing organizational, 
cost, and technical interactions in complex systems. The systems engineer and supporting 
organization are vital to supporting program and Project Planning and Control (PP&C) with 
accurate and timely cost and schedule information for the technical activities. Systems 
engineering is about tradeoffs and compromises; it uses a broad crosscutting view of the system 
rather than a single discipline view. Systems engineering is about looking at the “big picture” 
and not only ensuring that they get the design right (meet requirements) but that they also get the 
right design (enable operational goals and meet stakeholder expectations). 
Systems engineering plays a key role in the project organization. Managing a project consists of 
three main objectives:  managing the technical aspects of the project, managing the project 
team, and managing the cost and schedule. As shown in Figure 2.0-1, these three functions are 
interrelated. Systems engineering is focused on the technical characteristics of decisions 
including technical, cost, and schedule and on providing these to the project manager. The 
Project Planning and Control (PP&C) function is responsible for identifying and controlling the 
cost and schedules of the project. The project manager has overall responsibility for managing 
the project team and ensuring that the project delivers a technically correct system within cost 
and schedule. Note that there are areas where the two cornerstones of project management, SE 
and PP&C, overlap. In these areas, SE provides the technical aspects or inputs whereas PP&C  
provides the programmatic, cost, and schedule inputs. 
This document focuses on the SE side of the diagram. The practices/processes are taken from 
NPR 7123.1, NASA Systems Engineering Processes and Requirements. Each process is 
described in much greater detail in subsequent chapters of this document, but an overview is 
given in the following subsections of this chapter. 
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Figure 2.0-1 SE in Context of Overall Project Management 
2.1 The Common Technical Processes and the SE Engine 
There are three sets of common technical processes in NPR 7123.1, NASA Systems Engineering 
Processes and Requirements: system design, product realization, and technical management. The 
processes in each set and their interactions and flows are illustrated by the NPR systems 
engineering “engine” shown in Figure 2.1-1. The processes of the SE engine are used to develop 
and realize the end products. This chapter provides the application context of the 17 common 
technical processes required in NPR7123.1. The system design processes, the product realization 
processes, and the technical management processes are discussed in more detail in Chapters 4.0, 
5.0, and 6.0, respectively. Processes 1 through 9 indicated in Figure 2.1-1 represent the tasks in 
the execution of a project. Processes 10 through17 are crosscutting tools for carrying out the 
processes. 
 System Design Processes: The four system design processes shown in Figure 2.1-1 are used 
to define and baseline stakeholder expectations, generate and baseline technical 
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requirements, decompose the requirements into logical and behavioral models, and convert 
the technical requirements into a design solution that will satisfy the baselined stakeholder 
expectations. These processes are applied to each product of the system structure from the 
top of the structure to the bottom until the lowest products in any system structure branch are 
defined to the point where they can be built, bought, or reused. All other products in the 
system structure are realized by implementation or integration.  
Requirements Definition
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1.  Stakeholders Expectations 
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2.  Technical Requirements  
Definition
Technical Solution 
Definition Processes
3.  Logical Decomposition
4.  Design Solution Definition
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Figure 2.1-1 The Systems Engineering Engine (NPR 7123.1) 
 Product Realization Processes: The product realization processes are applied to each 
operational/mission product in the system structure starting from the lowest level product and 
working up to higher level integrated products. These processes are used to create the design 
solution for each product (through buying, coding, building, or reusing) and to verify, 
validate, and transition up to the next hierarchical level those products that satisfy their 
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design solutions and meet stakeholder expectations as a function of the applicable life-cycle 
phase. 
 Technical Management Processes: The technical management processes are used to 
establish and evolve technical plans for the project, to manage communication across 
interfaces, to assess progress against the plans and requirements for the system products or 
services, to control technical execution of the project through to completion, and to aid in the 
decision-making process. 
The processes within the SE engine are used both iteratively and recursively. As defined in NPR 
7123.1, “iterative” is the “application of a process to the same product or set of products to 
correct a discovered discrepancy or other variation from requirements,” whereas “recursive” is 
defined as adding value to the system “by the repeated application of processes to design next 
lower layer system products or to realize next upper layer end products within the system 
structure. This also applies to repeating application of the same processes to the system structure 
in the next life cycle phase to mature the system definition and satisfy phase success criteria.”  
The technical processes are applied recursively and iteratively to break down the initializing 
concepts of the system to a level of detail concrete enough that the technical team can implement 
a product from the information. Then the processes are applied recursively and iteratively to 
integrate the smallest product into greater and larger systems until the whole of the system or 
product has been assembled, verified, validated, and transitioned. 
For a detailed example of how the SE Engine could be used, refer to the NASA Expanded 
Guidance for SE document at https://nen.nasa.gov/web/se/doc-repository. 
AS9100 is a widely adopted and standardized quality management system developed for the 
commercial aerospace industry. Some NASA Centers have chosen to certify to the AS9100 
quality system and may require their contractors to follow NPR 7123.1. Table 2.1-1 shows how 
the 17 NASA SE processes align with AS9100. 
Table 2.1-1 Alignment of the 17 SE Processes to AS9100 
SE Process AS9100 Requirement 
Stakeholder Expectations Customer Requirements 
Technical Requirements Definition Planning of Product Realization 
Logical Decomposition Design and Development Input 
Design Solution Definition Design and Development Output 
Product Implementation Control of Production 
Product Integration Control of Production 
Product Verification Verification 
Product Validation Validation 
Product Transition Control of Work Transfers; Post Delivery Support, 
Preservation of Product 
Technical Planning Planning of Product Realization; Review of Requirements; 
Measurement, Analysis and Improvement 
Requirements Management Design and Development Planning; Purchasing 
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SE Process AS9100 Requirement 
Interface Management Configuration Management 
Technical Risk Management Risk Management 
Configuration Management Configuration Management; Identification and Traceability; 
Control of Nonconforming Product 
Technical Data Management Control of Documents; Control of Records; Control of Design 
and Development Changes 
Technical Assessment Design and Development Review 
Decision Analysis Measurement, Analysis and Improvement; Analysis of Data 
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2.2 An Overview of the SE Engine by Project Phase 
Figure 2.2-1 conceptually illustrates how the SE engine is used during each phase of a project 
(Pre-Phase A through Phase F). The life cycle phases are described in Table 2.2-1.  Figure 2.2-1 
is a conceptual diagram. For full details, refer to the poster version of this figure, which can be 
located at https://nen.nasa.gov/web/se/doc-repository. 
The uppermost horizontal portion of this chart is used as a reference to project system maturity, 
as the project progresses from a feasible concept to an as-deployed system; phase activities; Key 
Decision Points (KDPs); and major project reviews. The next major horizontal band shows the 
technical development processes (steps 1 through 9) in each project phase. The SE engine cycles 
five times from Pre-Phase A through Phase D. Note that NASA’s management has structured 
Phases C and D to “split” the technical development processes in half in Phases C and D to 
ensure closer management control. The engine is bound by a dashed line in Phases C and D. 
Once a project enters into its operational state (Phase E) and closes out (Phase F), the technical 
work shifts to activities commensurate with these last two project phases. The next major 
horizontal band shows the eight technical management processes (steps 10 through 17) in each 
project phase. The SE engine cycles the technical management processes seven times from Pre-
Phase A through Phase F. 
Table 2.2-1 Project Life Cycle Phases 
Phase Purpose Typical Outcomes 
P
re
-F
or
m
ul
at
io
n Pre-Phase A 
Concept 
Studies 
To produce a broad spectrum of ideas and alternatives for 
missions from which new programs/projects can be selected. 
Determine feasibility of desired system, develop mission 
concepts, draft system-level requirements, assess 
performance, cost, and schedule feasibility; identify potential 
technology needs, and scope.  
Feasible system concepts 
in the form of simulations, 
analysis, study reports, 
models, and mockups  
Fo
rm
ul
at
io
n 
Phase A 
Concept and 
Technology 
Development 
To determine the feasibility and desirability of a suggested 
new system and establish an initial baseline compatibility with 
NASA’s strategic plans. Develop final mission concept, 
system-level requirements, needed system technology 
developments, and program/project technical management 
plans. 
System concept definition 
in the form of simulations, 
analysis, engineering 
models and mockups, 
and trade study definition 
Phase B 
Preliminary 
Design and 
Technology 
Completion 
To define the project in enough detail to establish an initial 
baseline capable of meeting mission needs. Develop system 
structure end product (and enabling product) requirements 
and generate a preliminary design for each system structure 
end product. 
End products in the form 
of mockups, trade study 
results, specification and 
interface documents, and 
prototypes 
Im
pl
em
en
ta
tio
n 
Phase C 
Final Design 
and 
Fabrication 
To complete the detailed design of the system (and its 
associated subsystems, including its operations systems), 
fabricate hardware, and code software. Generate final 
designs for each system structure end product. 
End product detailed 
designs, end product 
component fabrication, 
and software 
development 
Phase D 
System 
Assembly, 
Integration and 
Test, Launch 
To assemble and integrate the system (hardware, software, 
and humans), meanwhile developing confidence that it is able 
to meet the system requirements. Launch and prepare for 
operations. Perform system end product implementation, 
assembly, integration and test, and transition to use. 
Operations-ready system 
end product with 
supporting related 
enabling products 
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Phase Purpose Typical Outcomes 
Phase E 
Operations and 
Sustainment 
To conduct the mission and meet the initially identified need 
and maintain support for that need. Implement the mission 
operations plan. 
Desired system 
Phase F 
Closeout 
To implement the systems decommissioning/disposal plan 
developed in Phase E and perform analyses of the returned 
data and any returned samples. 
Product closeout 
 
 
Figure 2.2-1 A Miniature Version of the Poster-Size NASA Project Life Cycle 
Process Flow for Flight and Ground Systems Accompanying this Handbook 
2.3 Example of Using the SE Engine 
In Pre-Phase A, the SE engine is used to develop the initial concepts; clearly define the unique 
roles of humans, hardware, and software in performing the missions objectives; establish the 
system functional and performance boundaries; develop/identify a preliminary/draft set of key 
high-level requirements, define one or more initial Concept of Operations (ConOps) scenarios; 
realize these concepts through iterative modeling, mockups, simulation, or other means; and 
verify and validate that these concepts and products would be able to meet the key high-level 
requirements and ConOps. The operational concept must include scenarios for all significant 
operational situations, including known off-nominal situations. To develop a useful and complete 
set of scenarios, important malfunctions and degraded-mode operational situations must be 
considered. The importance of early ConOps development cannot be underestimated. As system 
requirements become more detailed and contain more complex technical information, it becomes 
harder for the stakeholders and users to understand what the requirements are conveying; i.e., it 
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may become more difficult to visualize the end product. The ConOps can serve as a check in 
identifying missing or conflicting requirements.  
Note that this Pre-Phase A initial concepts development work is not the formal verification and 
validation program that is performed on the final product, but rather it is a methodical run 
through ensuring that the concepts that are being developed in this Pre-Phase A are able to meet 
the likely requirements and expectations of the stakeholders. Concepts are developed to the 
lowest level necessary to ensure that they are feasible and to a level that reduces the risk low 
enough to satisfy the project. Academically, this process could proceed down to the circuit board 
level for every system; however, that would involve a great deal of time and money. There may 
be a higher level or tier of product than circuit board level that would enable designers to 
accurately determine the feasibility of accomplishing the project, which is the purpose of Pre-
Phase A. 
During Phase A, the recursive use of the SE engine is continued, this time taking the concepts 
and draft key requirements that were developed and validated during Pre-Phase A and fleshing 
them out to become the set of baseline system requirements and ConOps. During this phase, key 
areas of high risk might be simulated to ensure that the concepts and requirements being 
developed are good ones and to identify verification and validation tools and techniques that will 
be needed in later phases. 
During Phase B, the SE engine is applied recursively to further mature requirements and designs 
for all products in the developing product tree and perform verification and validation of 
concepts to ensure that the designs are able to meet their requirements. Operational designs and 
mission scenarios are evaluated and feasibility of execution within design capabilities and cost 
estimates are assessed. 
Phase C again uses the left side of the SE engine to finalize all requirement updates, finalize the 
ConOps validation, develop the final designs to the lowest level of the product tree, and begin 
fabrication.  
Phase D uses the right side of the SE engine to recursively perform the final implementation, 
integration, verification, and validation of the end product, and at the final pass, transition the 
end product to the user.  
The technical management processes of the SE engine are used in Phases E and F to monitor 
performance; control configuration; and make decisions associated with the operations, 
sustaining engineering, and closeout of the system. Any new capabilities or upgrades of the 
existing system reenter the SE engine as new developments. 
2.4 Distinctions between Product Verification and Product Validation 
From a process perspective, the Product Verification and Product Validation Processes may be 
similar in nature, but the objectives are fundamentally different:  
 Verification of a product shows proof of compliance with requirements—that the product can 
meet each “shall” statement as proven though performance of a test, analysis, inspection, or 
demonstration (or combination of these).  
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 Validation of a product shows that the product accomplishes the intended purpose in the 
intended environment—that it meets the expectations of the customer and other stakeholders 
as shown through performance of a test, analysis, inspection, or demonstration. 
Verification testing relates back to the approved requirements set and can be performed at 
different stages in the product life cycle. The approved specifications, drawings, parts lists, and 
other configuration documentation establish the configuration baseline of that product, which 
may have to be modified at a later time. Without a verified baseline and appropriate 
configuration controls, later modifications could be costly or cause major performance problems. 
Validation relates back to the ConOps document. Validation testing is conducted under realistic 
conditions (or simulated conditions) on end products for the purpose of determining the 
effectiveness and suitability of the product for use in mission operations by typical users. 
Validation can be performed in each development phase using phase products (e.g., models) and 
not only at delivery using end products.  
It is appropriate for verification and validation methods to differ between phases as designs 
advance. The ultimate success of a program or project may relate to the frequency and diligence 
of validation efforts during the design process, especially in Pre-Phase A and Phase A during 
which corrections in the direction of product design might still be made cost-effectively. The 
question should be continually asked, “Are we building the right product for our users and other 
stakeholders?” The selection of the verification or validation method is based on engineering 
judgment as to which is the most effective way to reliably show the product’s conformance to 
requirements or that it will operate as intended and described in the ConOps. 
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2.5 Cost Effectiveness Considerations  
The objective of systems engineering is to see that the system is designed, built, and can be 
operated so that it accomplishes its purpose safely in the most cost-effective way possible 
considering performance, cost, schedule, and risk.  A cost-effective and safe system should 
provide a particular kind of balance between effectiveness and cost. This causality is an 
indefinite one because there are usually many designs that meet the cost-effective condition.  
Design trade studies, an important part of the systems engineering process, often attempt to find 
designs that provide the best combination of cost and effectiveness. At times there are 
alternatives that either reduce costs without reducing effectiveness or increase effectiveness 
without increasing cost. In such “win-win” cases, the systems engineer’s decision is easy. When 
the alternatives in a design trade study require trading cost for effectiveness, the decisions 
become harder. 
 
Figure 2.5-1 shows that the life-cycle costs of a program or project tend to get “locked in” early 
in design and development. The cost curves clearly show that late identification of and fixes to 
problems cost considerably more later in the life cycle. Conversely, descopes taken later versus 
earlier in the project life cycle result in reduced cost savings. This figure, obtained from the 
Defense Acquisition University, is an example of how these costs are determined by the early 
concepts and designs. The numbers will vary from project to project, but the general shape of the 
curves and the message they send will be similar. For example, the figure shows that during 
design, only about 15% of the costs might be expended, but the design itself will commit about 
75% of the life cycle costs. This is because the way the system is designed will determine how 
expensive it will be to test, manufacture, integrate, operate, and sustain. If these factors have not 
been considered during design, they pose significant cost risks later in the lifecycle. Also note 
that the cost to change the design increases as you get later in the life cycle. If the project waits 
until verification to do any type of test or analysis, any problems found will have a significant 
cost impact to redesign and reverify. 
The Systems Engineer’s Dilemma 
At each cost-effective solution: 
 To reduce cost at constant risk, performance must be reduced. 
 To reduce risk at constant cost, performance must be reduced. 
 To reduce cost at constant performance, higher risks must be accepted. 
 To reduce risk at constant performance, higher costs must be accepted. 
In this context, time in the schedule is often a critical resource, so that schedule behaves like a kind 
of cost. 
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MCR Mission Concept Review CDR Critical Design Review 
SRR System Requirements Review SIR System Integration Review 
SDR System Definition Review ORR Operational Readiness Review 
PDR Preliminary Design Review DR/DRR Decommissioning/Disposal Readiness 
Review 
 
Adapted from INCOSE-TP-2003-002-04, 2015 
Figure 2.5-1 Life-Cycle Cost Impacts from Early Phase Decision-Making 
The technical team may have to choose among designs that differ in terms of numerous 
attributes. A variety of methods have been developed that can be used to help uncover 
preferences between attributes and to quantify subjective assessments of relative value. When 
this can be done, trades between attributes can be assessed quantitatively. Often, however, the 
attributes are incompatible.  In the end, decisions need to be made in spite of the given variety 
of attributes. There are several decision analysis techniques (Section 6.8) that can aid in complex 
decision analysis. The systems engineer should always keep in mind the information that needs 
to be available to help the decision-makers choose the most cost-effective option. 
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2.6 Human Systems Integration (HSI) in the SE Process 
As noted at the beginning of NPR 7123.1, the “systems approach is applied to all elements of a 
system (i.e., hardware, software, human systems integration. In short, the systems engineering 
approach must equally address and integrate these three key elements: hardware, software, and 
human systems integration. Therefore, the human element is something that integration and 
systems engineering processes must address. The definition of “system” in NPR 7123.1 is 
inclusive; i.e., a system is “the combination of elements that function together to produce the 
capability required to meet a need. The elements include all hardware, software, equipment, 
facilities, personnel, processes, and procedures needed for this purpose. For additional 
information and guidance on his, refer to Section 2.6 of the NASA Expanded Guidance for 
Systems Engineering at https://nen.nasa.gov/web/se/doc-repository. 
2.7 Competency Model for Systems Engineers 
Table 2.7-1 provides a summary of the Competency Model for Systems Engineering.  For more 
information on the NASA SE Competency model refer to: 
http://appel.nasa.gov/competency-model/ 
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Table 2.7-1 NASA System Engineering Competency Model 
Competency 
Area 
Competency Description 
SE 1.0 System 
Design 
SE 1.1 Stakeholder 
Expectation 
Definition & 
Management 
Eliciting and defining use cases, scenarios, concept of operations and stakeholder expectations. This includes identifying 
stakeholders, establishing support strategies, establishing a set of Measures of Effectiveness (MOEs), validating stakeholder 
expectation statements, and obtaining commitments from the customer and other stakeholders, as well as using the baselined 
stakeholder expectations for product validation during product realization 
SE 1.2 Technical 
Requirements 
Definition 
Transforming the baseline stakeholder expectations into unique, quantitative, and measurable technical requirements expressed 
as “shall” statements that can be used for defining the design solution. This includes analyzing the scope of the technical 
problems to be solved, defining constraints affecting the designs, defining the performance requirements, validating the 
resulting technical requirement statements, defining the Measures of Performance (MOPs) for each MOE, and defining 
appropriate Technical Performance Measures (TPMs) by which technical progress will be assessed. 
SE 1.3 Logical 
Decomposition 
Transforming the defined set of technical requirements into a set of logical decomposition models and their associated set of 
derived technical requirements for lower levels of the system, and for input to the design solution efforts. This includes 
decomposing and analyzing by function, time, behavior, data flow, object, and other models. It also includes allocating 
requirements to these decomposition models, resolving conflicts between derived requirements as revealed by the models, 
defining a system architecture for establishing the levels of allocation, and validating the derived technical requirements. 
SE 1.4 Design 
Solution 
Definition 
Translating the decomposition models and derived requirements into one or more design solutions, and using the Decision 
Analysis process to analyze each alternative and for selecting a preferred alternative that will satisfy the technical requirements. 
A full technical data package is developed describing the selected solution. This includes generating a full design description 
for the selected solution; developing a set of ‘make-to,’ ‘buy-to,’ ‘reuse-to,’ specifications; and initiating the development or 
acquisition of system products and enabling products. 
SE 2.0 
Product 
realization 
SE 2.1 Product 
Implementation 
Generating a specific product through buying, making, or reusing so as to satisfy the design requirements. This includes 
preparing the implementation strategy; building or coding the produce; reviewing vendor technical information; inspecting 
delivered, built, or reused products; and preparing product support documentation for integration. 
SE 2.2 Product 
Integration 
Assembling and integrating lower-level validated end products into the desired end product of the higher-level product. This 
includes preparing the product integration strategy, performing detailed planning, obtaining products to integrate, confirming 
that the products are ready for integration, preparing the integration environment, and preparing product support 
documentation. 
SE 2.3 Product 
Verification 
Proving the end product conforms to its requirements. This includes preparing for the verification efforts, analyzing the 
outcomes of verification (including identifying anomalies and establishing recommended corrective actions), and preparing a 
product verification report providing the evidence of product conformance with the applicable requirements. 
SE 2.4 Product 
Validation 
Confirming that a verified end product satisfies the stakeholder expectations for its intended use when placed in its intended 
environment and ensuring that any anomalies discovered during validation are appropriately resolved prior to product 
transition. This includes preparing to conduct product validation, performing the product validation, analyzing the results of 
validation (including identifying anomalies and establishing recommended corrective actions), and preparing a product 
validation report providing the evidence of product conformance with the stakeholder expectations baseline. 
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Competency 
Area Competency Description 
SE 2.4 Product 
Validation 
Confirming that a verified end product satisfies the stakeholder expectations for its intended use when placed in its intended 
environment and ensuring that any anomalies discovered during validation are appropriately resolved prior to product 
transition. This includes preparing to conduct product validation, performing the product validation, analyzing the results of 
validation (including identifying anomalies and establishing recommended corrective actions), and preparing a product 
validation report providing the evidence of product conformance with the stakeholder expectations baseline. 
SE 2.5 Product 
Transition 
Transitioning the verified and validated product to the customer at the next level in the system structure. This includes 
preparing to conduct product transition, evaluating the product and enabling product readiness for product transition, preparing 
the product for transition (including handling, storing, and shipping preparation), preparing sites, and generating required 
documentation to accompany the product 
SE 3.0 
Technical 
Management 
SE 3.1 Technical 
Planning 
Planning for the application and management of each common technical process, as well as identifying, defining, and planning 
the technical effort necessary to meet project objectives. This includes preparing or updating a planning strategy for each of the 
technical processes, and determining deliverable work products from technical efforts; identifying technical reporting 
requirements; identifying entry and success criteria for technical reviews; identifying product and process measures to be used; 
identifying critical technical events; defining cross domain interoperability and collaboration needs; defining the data 
management approach; identifying the technical risks to be addressed in the planning effort; identifying tools and engineering 
methods to be employed; and defining the approach to acquire and maintain technical expertise needed. This also includes 
preparing the Systems Engineering Management Plan (SEMP) and other technical plans; obtaining stakeholder commitments 
to the technical plans; and issuing authorized technical work directives to implement the technical work 
SE 3.2 
Requirements 
Management 
Managing the product requirements, including providing bidirectional traceability, and managing changes to establish 
requirement baselines over the life cycle of the system products. This includes preparing or updating a strategy for 
requirements management; selecting an appropriate requirements management tool; training technical team members in 
established requirement management procedures; conducting expectation and requirements traceability audits; managing 
expectation and requirement changes; and communicating expectation and requirement change information 
SE 3.3 Interface 
Management 
Establishing and using formal interface management to maintain internal and external interface definition and compliance 
among the end products and enabling products. This includes preparing interface management procedures, identifying 
interfaces, generating and maintaining interface documentation, managing changes to interfaces, disseminating interface 
information, and conducting interface control 
SE 3.4 Technical 
Risk Management 
Examining on a continual basis the risks of technical deviations from the plans, and identifying potential technical problems 
before they occur. Planning, invoking, and performing risk-handling activities as needed across the life of the product or 
project to mitigate impacts on meeting technical objectives. This includes developing the strategy for technical risk 
management, identifying technical risks, and conducting technical risk assessment; preparing for technical risk mitigation, 
monitoring the status of each technical risk, and implementing technical risk mitigation and contingency action plans when 
applicable thresholds have been triggered. 
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Competency 
Area Competency Description 
SE 3.5 
Configuration 
Management 
Identifying the configuration of the product at various points in time, systematically controlling changes to the configuration of 
the product, maintaining the integrity and traceability of product configuration, and preserving the records of the product 
configuration throughout its life cycle. This includes establishing configuration management strategies and policies, identifying 
baselines to be under configuration control, maintaining the status of configuration documentation, and conducting 
configuration audits 
SE 3.6 Technical 
Data Management 
Identifying and controlling product-related data throughout its life cycle; acquiring, accessing, and distributing data needed to 
develop, manage, operate, support, and retire system products; managing and disposing data as records; analyzing data use; 
obtaining technical data feedback for managing the contracted technical efforts; assessing the collection of appropriate 
technical data and information; maintaining the integrity and security of the technical data, effectively managing authoritative 
data that defines, describes, analyzes, and characterizes a product life cycle; and ensuring consistent, repeatable use of effective 
Product Data and Life-cycle Management processes, best practices, interoperability approaches, methodologies, and 
traceability. This includes establishing technical data management strategies and policies; maintaining revision, status, and 
history of stored technical data and associated metadata; providing approved, published technical data; providing technical data 
to authorized parties; and collecting and storing required technical data. 
SE 3.7 Technical 
Assessment 
Monitoring progress of the technical effort and providing status information for support of the system design, product 
realization, and technical management efforts. This includes developing technical assessment strategies and policies, assessing 
technical work productivity, assessing product quality, tracking and trending technical metrics, and conducting technical, peer, 
and life cycle reviews. 
SE 3.8 Technical 
Decision Analysis 
Evaluating technical decision issues, identifying decision criteria, identifying alternatives, analyzing alternatives, and selecting 
alternatives. Performed throughout the system life cycle to formulate candidate decision alternatives, and evaluate their impacts 
on health and safety, technical, cost, and schedule performance. This includes establishing guidelines for determining which 
technical issues are subject to formal analysis processes; defining the criteria for evaluating alternative solutions; identifying 
alternative solutions to address decision issues; selecting evaluation methods; selecting recommended solutions; and reporting 
the results and findings with recommendations, impacts, and corrective actions. 
 
There are four levels of proficiencies associated with each of these competencies: 
 Team Practitioner/Technical Engineer 
 Team Lead/Subsystem Lead 
 Project Systems Engineer 
 Chief Engineer 
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3.0 NASA Program/Project Life Cycle 
One of the fundamental concepts used within NASA for the management of major systems is the 
program/project life cycle, which categorizes everything that should be done to accomplish a 
program or project into distinct phases that are separated by Key Decision Points (KDPs). KDPs 
are the events at which the decision authority determines the readiness of a program/project to 
progress to the next phase of the life cycle (or to the next KDP). Phase boundaries are defined so 
that they provide natural points for “go” or “no-go” decisions. Decisions to proceed may be 
qualified by liens that should be removed within an agreed-to time period. A program or project 
that fails to pass a KDP may be allowed to try again later after addressing deficiencies that 
precluded passing the KDP, or it may be terminated. 
All systems start with the recognition of a need or the discovery of an opportunity and proceed 
through various stages of development to the end of the project. While the most dramatic impacts 
of the analysis and optimization activities associated with systems engineering are obtained in 
the early stages, decisions that affect cost continue to be amenable to the systems approach even 
as the end of the system lifetime approaches. 
Decomposing the program/project life cycle into phases organizes the entire process into more 
manageable pieces. The program/project life cycle should provide managers with incremental 
visibility into the progress being made at points in time that fit with the management and 
budgetary environments. 
For NASA projects, the life cycle is defined in the applicable governing document: 
 For spaceflight projects: NPR 7120.5, NASA Space Flight Program and Project 
Management Requirements 
 For information technology: NPR 7120.7, NASA Information Technology and 
Institutional Infrastructure Program and Project Management Requirements 
 For NASA research and technology: NPR 7120.8, NASA Research and Technology 
Program and Project Management Requirements 
 For software: NPR 7150.2 NASA Software Engineering Requirements 
For example, NPR 7120.5 defines the major NASA life-cycle phases as Formulation and 
Implementation. For space flight systems projects, the NASA life-cycle phases of Formulation 
and Implementation divide into the following seven incremental pieces. The phases of the project 
life cycle are: 
Program Pre-Formulation: 
 Pre-Phase A: Concept Studies  
Program Formulation 
 Phase A: Concept and Technology Development  
 Phase B: Preliminary Design and Technology Completion  
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Program Implementation: 
 Phase C: Final Design and Fabrication  
 Phase D: System Assembly, Integration and Test, Launch  
 Phase E: Operations and Sustainment  
 Phase F: Closeout  
Figure 3.0-1 is taken from NPR 7120.5 and provides the life cycle for NASA spaceflight projects 
and identifies the KDPs and reviews that characterize the phases.  More information concerning 
life cycles can be found in the NASA Expanded Guidance for SE document at 
https://nen.nasa.gov/web/se/doc-repository and in the SP-2014-3705, NASA Space Flight 
Program and Project Management Handbook. 
Table 3.0-1 is taken from NPR 7123.1 and represents the product maturity for the major SE 
products developed and matured during the product life cycle.
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Figure 3.0-1 NASA Spaceflight Project Life Cycle from NPR 7120.5E 
Project Pre ‐Phase A: Phase A: Phase B: Phase C:
KDP CProject 
-
Phase E:
KDP A
Phase D:
KDP B
Phase F:
KDP F  
SMSR, LRR 
(LV), FRR (LV)
KDP E  
Peer Reviews, Sub ‐system PDRs, Sub ‐system CDRs, and System Reviews
DRPLARMDR 4
Robotic 
Mission Project 
Reviews 1
MCR SRR PDR CERR
3SIR FRR
Launch 
Readiness 
Reviews
SDR CDR / 
PRR 2
PDRMCR FRRSRR  SIR CERR 3PLARSAR
Re ‐flights
DR
(NAR )(PNAR )
Supporting 
Reviews
ORR
Inspections and 
Refurbishment
Re-enters appropriate life cycle phase if  
modifications are needed between flights 
End of 
Flight
PFAR
ASP
ORR
ASM 
ASM 
(NAR )(PNAR )
CDR / 
PRR 2
NASA Life‐
Cycle Phases
Project
Life‐Cycle
Phases
Pre‐Phase A:
Concept Studies
Phase A:
Concept & Technology 
Development 
Phase B:
Preliminary Design & 
Technology Completion
Phase C:
Final Design & 
Fabrication 
Approval for 
Implementation FORMULATION IMPLEMENTATION
KDP CProject Life‐Cycle 
Gates, 
Documents, and
Maj r Events
Phase E:
Operations & 
Sustainment 
KDP A
Launch
KDP D
Phase D:
System Assembly, 
Integration & Test, 
Launch & Checkout
KDP B
Phase F:
Closeout
End of Mission
Final 
Archival of  
Data 
KDP F  
S SR, LRR 
(L ), FRR (LV)
KDP E
Peer Reviews, Subsystem PDRs, Sub ystem CDR , and System Reviews
DRPLARM 5MCR SR R4M R
Preliminary Project 
Requirements
 / 
3
CR FRR  R4PLAR
SAR6
‐Re flights
DR
Sup orting 
Reviews 
I ctions and 
Refurbish ent 
R ‐enters a propriate life‐cycle 
phase if modifications are 
needed between flights 
End of 
Flight 
PFAR
Preliminary 
Project 
Plan 
Baseline 
Project 
Plan
ASM7
3
Agency 
Reviews
Human Space Flight 
Project  Life‐Cycle 
Reviews 1,2
Robotic Mission 
Project  Life 
Cycle 
Reviews 1,2
Approval for
Formulation 
R
R
Other 
Reviews
FAD FA
ACRONYMS
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FA ‐ Formulation Agreement
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KDP ‐ Key Decision Point
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FOOTNOTES
1. Flexibility is allowed as to the timing, number, and content of reviews as long as the 
equivalent  information  is provided at each KDP and the approach  is fully documented 
in the Project Plan.
2. Life‐cycle review objectives and expected maturity states for these reviews and the 
attendant KDPs are contained  in Table 2-5 and Appendix D Table D‐3 of this handbook
3. PRR is needed only when there are multiple copies of systems. It does not require an 
SRB. Timing is notional.
4. CERRs are established at the discretion of program  .
5. For robotic missions, the SRR and the MDR may be combined.
6. SAR generally applies to human space flight. 
7. Timing of the ASM is determined by the MDAA.  It may take place at any time during 
Phase A. Red triangles represent life‐cycle reviews that require SRBs. The Decision Authority, 
Administrator, MDAA, or Center Director may request the SRB to conduct other reviews.
MDR ‐ Mission Definition Review
MRR ‐ Mission Readiness Review
ORR ‐ Operational Readiness Review
PDR ‐ Preliminary Design Review
PFAR ‐ Post‐Flight Assessment Review
PLAR ‐ Post‐Launch Assessment Review
PRR ‐ Production Readiness Review
SAR ‐ System Acceptance Review
SDR ‐ System Definition Review
SIR ‐ System Integration Review
SMSR ‐ Safety and Mission Success Review
SRB ‐ Standing Review Board
SRR ‐ System Requirements Review
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Table 3.0-1 SE Product Maturity from NPR 7123.1 
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3.1 Program Formulation 
The program Formulation Phase establishes a cost-effective program that is demonstrably 
capable of meeting Agency and mission directorate goals and objectives. The program 
Formulation Authorization Document (FAD) authorizes a Program Manager (PM) to initiate the 
planning of a new program and to perform the analyses required to formulate a sound program 
plan. The lead systems engineer provides the technical planning and concept development or this 
phase of the program life cycle. Planning includes identifying the major technical reviews that 
are needed and associated entrance and exit criteria. Major reviews leading to approval at KDP I 
are the SRR, SDR, PDR, and governing Program Management Council (PMC) review. A 
summary of the required gate products for the program Formulation Phase can be found in the 
governing NASA directive (e.g., NPR 7120.5 for space flight programs, NPR 7120.7 for IT 
projects, NPR 7120.8 for research and technology projects). Formulation for all program types is 
the same, involving one or more program reviews followed by KDP I where a decision is made 
approving a program to begin implementation.  
 
Space Flight Program Formulation 
Purpose 
To establish a cost-effective program that is demonstrably capable of meeting Agency and mission 
directorate goals and objectives 
Typical Activities and Their Products for Space Flight Programs 
 Identify program stakeholders and users 
 Develop program requirements based on user expectations and allocate them to initial projects 
 Identify NASA risk classification 
 Define and approve program acquisition strategies 
 Develop interfaces to other programs 
 Start developing technologies that cut across multiple projects within the program 
 Derive initial cost estimates and approve a program budget based on the project’s life-cycle costs 
 Perform required program Formulation technical activities defined in NPR 7120.5 
 Satisfy program Formulation reviews’ entrance/success criteria detailed in NPR 7123.1 
 Develop a clear vision of the program’s benefits and usage in the operational era and document 
it in a ConOps 
Reviews 
 MCR (pre-Formulation) 
 SRR 
 SDR 
NASA Systems Engineering Handbook    Rev 2 24 
 
3.2 Program Implementation 
During the program Implementation phase, the PM works with the Mission Directorate 
Associate Administrator (MDAA) and the constituent project managers to execute the program 
plan cost-effectively. Program reviews ensure that the program continues to contribute to 
Agency and mission directorate goals and objectives within funding constraints. A summary of 
the required gate products for the program Implementation Phase can be found in the governing 
NASA directive; e.g., NPR 7120.5 for space-flight programs. The program life cycle has two 
different implementation paths, depending on program type. Each implementation path has 
different types of major reviews. It is important for the systems engineer to know what type of 
program a project falls under so that the appropriate scope of the technical work, documentation 
requirements, and set of reviews can be determined. 
 
3.3 Project Pre-Phase A: Concept Studies 
The purpose of Pre-Phase A is to produce a broad spectrum of ideas and alternatives for missions 
from which new programs/projects can be selected. During Pre-Phase A, a study or proposal 
team analyses a broad range of mission concepts that can fall within technical, cost, and schedule 
constraints and that contribute to program and Mission Directorate goals and objectives.  Pre-
Phase A effort could include focused examinations on high-risk or high technology development 
areas. These advanced studies, along with interactions with customers and other potential 
stakeholders, help the team to identify promising mission concept(s). The key stakeholders 
(including the customer) are determined and expectations for the project are gathered from them. 
If feasible concepts can be found, one or more may be selected to go into Phase A for further 
development. Typically, the system engineers are heavily involved in the development and 
Space Flight Program Implementation 
Purpose 
To execute the program and constituent projects and ensure that the program continues to contribute 
to Agency goals and objectives within funding constraints 
Typical Activities and Their Products 
 Initiate projects through direct assignment or competitive process (e.g., Request for Proposal 
(RFP), Announcement of Opportunity (AO) 
 Monitor project’s formulation, approval, implementation, integration, operation, and ultimate 
decommissioning 
 Adjust program as resources and requirements change 
 Perform required program Implementation technical activities from NPR 7120.5 
 Satisfy program Implementation reviews’ entrance/ success criteria from NPR 7123.1 
Reviews 
 PSR/PIR (uncoupled and loosely coupled programs only) 
 Reviews synonymous (not duplicative) with the project reviews in the project life cycle (see figure 
3.0-4) through Phase D (single-project and tightly coupled programs only) 
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assessment of the concept options. In projects governed by NPR 7120.5, the descope options 
define what the system can accomplish if the resources are not available to accomplish the entire 
mission. This could be in the form of fewer instruments, a less ambitious mission profile, 
accomplishing only a few goals, or using cheaper, less capable technology. Descope options can 
also reflect what the mission can accomplish in case a hardware failure results in the loss of a 
portion of the spacecraft architecture; for example, what an orbiter can accomplish after the loss 
of a lander. The success criteria are reduced to correspond with a descoped mission.  
Descope options are developed when the NGOs or other stakeholder expectation documentation 
is developed. The project team develops a preliminary set of mission descope options as a gate 
product for the MCR, but these preliminary descope options are not baselined or maintained. 
They are kept in the documentation archive in case they are needed later in the life cycle. 
It is important in Pre-Phase A to define an accurate group of stakeholders and users to help 
ensure that mission goals and operations concepts meet the needs and expectations of the end 
users. In addition, it is important to estimate the composition of the technical team and identify 
any unique facility or personnel requirements. 
Advanced studies may extend for several years and are typically focused on establishing mission 
goals and formulating top-level system requirements and ConOps. Conceptual designs may be 
developed to demonstrate feasibility and support programmatic estimates. The emphasis is on 
establishing feasibility and desirability rather than optimality. Analyses and designs are 
accordingly limited in both depth and number of options, but each option should be evaluated for 
its implications through the full life cycle, i.e., through Operations and Disposal. It is important 
in Pre-Phase A to develop and mature a clear vision of what problems the proposed program will 
address, how it will address them, and how the solution will be feasible and cost-effective. 
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3.4 Project Phase A: Concept and Technology Development 
The purpose of Phase A is to develop a proposed mission/system architecture that is credible and 
responsive to program expectations, requirements, and constraints on the project, including 
resources. During Phase A, activities are performed to fully develop a baseline mission concept, 
begin or assume responsibility for the development of needed technologies, and clarify expected 
Space Flight Pre Phase A: Concept Studies 
Purpose 
To produce a broad spectrum of ideas and alternatives for missions from which new programs and 
projects can be selected. Determine feasibility of desired system; develop mission concepts; draft 
system-level requirements; assess performance, cost, and schedule feasibility; identify potential 
technology needs and scope. 
Typical Activities and Products 
 Review/identify any initial customer requirements or scope of work, which may include: 
 Mission 
 Science 
 Top-level system 
 Identify and involve users and other stakeholders 
 Identify key stakeholders for each phase of the life cycle 
 Capture and baseline expectations as Needs, Goals, and Objectives (NGOs)  
 Define measures of effectiveness 
 Develop and baseline the Concept of Operations 
 Identify and perform tradeoffs and analyses of alternatives (AoA) 
 Perform preliminary evaluations of possible missions 
 Identify risk classification 
 Identify initial technical risks 
 Identify the roles and responsibilities in performing mission objectives (i.e., technical team, 
flight, and ground crew) including training 
 Develop plans 
 Develop preliminary SEMP 
 Develop and baseline Technology Development Plan 
 Define preliminary verification and validation approach 
 Prepare program/project proposals, which may include: 
 Mission justification and objectives; 
 A ConOps that exhibits clear understanding of how the program’s outcomes will cost-
effectively satisfy mission objectives; 
 High-level Work Breakdown Structures (WBSs); 
 Life-cycle rough order of magnitude (ROM) cost, schedule, and risk estimates; and 
 Technology assessment and maturation strategies. 
 Satisfy MCR entrance/success criteria from NPR 7123.1 
Reviews 
 MCR 
 Informal proposal review 
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reliance on human elements to achieve full system functionality or autonomous system 
development. This work, along with interactions with stakeholders, helps mature the mission 
concept and the program requirements on the project. Systems engineers are heavily involved 
during this phase in the development and assessment of the architecture and the allocation of 
requirements to the architecture elements. 
In Phase A, a team—often associated with a program or informal project office—readdresses the 
mission concept first developed in Pre-Phase A to ensure that the project justification and 
practicality are sufficient to warrant a place in NASA’s budget. The team’s effort focuses on 
analyzing mission requirements and establishing a mission architecture. Activities become 
formal, and the emphasis shifts toward optimizing the concept design. The effort addresses more 
depth and considers many alternatives. Goals and objectives are solidified, and the project 
develops more definition in the system requirements, top-level system architecture, and ConOps. 
Conceptual designs and analyses (including engineering units and physical models, as 
appropriate) are developed and exhibit more engineering detail than in Pre-Phase A. Technical 
risks are identified in more detail, and technology development needs become focused. A 
Systems Engineering Management Plan (SEMP) is baselined in Phase A to document how 
NASA systems engineering requirements and practices of NPR 7123.1 will be addressed 
throughout the program life cycle. 
In Phase A, the effort focuses on allocating functions to particular items of hardware, software, 
and to humans. System functional and performance requirements, along with architectures and 
designs, become firm as system tradeoffs and subsystem tradeoffs iterate back and forth, while 
collaborating with subject matter experts in the effort to seek out more cost-effective designs. A 
method of determining life-cycle cost (i.e., system-level cost-effectiveness model) is refined in 
order to compare cost impacts for each of the different alternatives. (Trade studies should 
precede –rather than follow – system design decisions.) Major products to this point include an 
accepted functional baseline for the system and its major end items. The project team conducts 
the security categorization of IT systems required by NPR 2810.1 and Federal Information 
Processing Standard Publication (FIPS PUB) 199. The effort also produces various engineering 
and management plans to prepare for managing the project’s downstream processes such as 
verification and operations. 
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Space Flight Phase A: Concept and Technology Development 
Purpose 
To determine the feasibility and desirability of a suggested new system and establish an initial baseline 
compatibility with NASA’s strategic plans. Develop final mission concept, system-level requirements, 
needed system technology developments, and program/project technical management plans. 
Typical Activities and Their Products 
 Review and update documents baselined in Pre-Phase A if needed 
 Monitor progress against plans 
 Develop and baseline top-level requirements and constraints including internal and external 
interfaces, integrated logistics and maintenance support, and system software functionality 
 Allocate system requirements to functions and to next lower level 
 Validate requirements 
 Baseline plans 
 Systems Engineering Management Plan  
 Human Systems Integration Plan 
 Control plans such as the Risk Management Plan, Configuration Management Plan, Data 
Management Plan, Safety and Mission Assurance Plan, and Software Development or 
Management Plan (See NPR 7150.2) 
 Other cross-cutting and specialty plans such as environmental compliance documentation, 
acquisition surveillance plan, contamination control plan, electromagnetic 
interference/electromagnetic compatibility control plan, reliability plan, quality control plan, parts 
management plan, logistics plan 
 Develop preliminary Verification and Validation Plan 
 Establish human rating plan and perform initial evaluations 
 Develop and baseline mission architecture 
 Develop breadboards, engineering units or models identify and reduce high risk concepts 
 Demonstrate that credible, feasible design(s) exist 
 Perform and archive trade studies 
 Initiate studies on human systems interactions 
 Initiate environmental evaluation/National Environmental Policy Act process 
 Develop initial orbital debris assessment (NASA-STD-8719.14) 
 Perform technical management 
 Provide technical cost estimate and range and develop system-level cost-effectiveness model 
 Define the WBS 
 Develop SOWs 
 Acquire systems engineering tools and models 
 Establish technical resource estimates  
 Identify, analyze and update risks 
 Perform required Phase A technical activities from NPR 7120.5 as applicable 
 Satisfy Phase A reviews’ entrance/success criteria from NPR 7123.1 
Reviews 
 SRR 
 MDR/SDR 
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3.5 Project Phase B: Preliminary Design and Technology Completion 
The purpose of Phase B is for the project team to complete the technology development, 
engineering prototyping, heritage hardware and software assessments, and other risk-mitigation 
activities identified in the project Formulation Agreement (FA) and the preliminary design. The 
project demonstrates that its planning, technical, cost, and schedule baselines developed during 
Formulation are complete and consistent; that the preliminary design complies with its 
requirements; that the project is sufficiently mature to begin Phase C; and that the cost and 
schedule are adequate to enable mission success with acceptable risk. It is at the conclusion of 
this phase that the project and the Agency commit to accomplishing the project’s objectives for a 
given cost and schedule. For projects with a Life-Cycle Cost (LCC) greater than $250 million, 
this commitment is made with the Congress and the U.S. Office of Management and Budget 
(OMB). This external commitment is the Agency Baseline Commitment (ABC). Systems 
engineers are involved in this phase to ensure the preliminary designs of the various systems will 
work together, are compatible, and are likely to meet the customer expectations and applicable 
requirements. 
 
During Phase B, activities are performed to establish an initial project baseline, which (according 
to NPR 7120.5 and NPR 7123.1) includes “a formal flow down of the project-level performance 
requirements to a complete set of system and subsystem design specifications for both flight and 
ground elements” and “corresponding preliminary designs.” The technical requirements should 
be sufficiently detailed to establish firm schedule and cost estimates for the project. It also should 
be noted, especially for AO-driven projects, that Phase B is where the top-level requirements and 
the requirements flowed down to the next level are finalized and placed under configuration 
control. While the requirements should be baselined in Phase A, changes resulting from the trade 
studies and analyses in late Phase A and early Phase B may result in changes or refinement to 
system requirements.  
It is important in Phase B to validate design decisions against the original goals and objectives 
and ConOps. All aspects of the life cycle should be considered, including design decisions that 
affect training, operations resource management, human factors, safety, habitability and 
environment, and maintainability and supportability. 
The Phase B baseline consists of a collection of evolving baselines covering technical and 
business aspects of the project: system (and subsystem) requirements and specifications, designs, 
verification and operations plans, and so on in the technical portion of the baseline, and 
schedules, cost projections, and management plans in the business portion. Establishment of 
baselines implies the implementation of configuration management procedures. (See Section 
6.5.) 
Phase B culminates in a series of PDRs, containing the system-level PDR and PDRs for lower 
level end items as appropriate. The PDRs reflect the successive refinement of requirements into 
designs. Design issues uncovered in the PDRs should be resolved so that final design can begin 
with unambiguous design-to specifications. From this point on, almost all changes to the baseline 
are expected to represent successive refinements, not fundamental changes. As noted in figure 
2.5-1, significant design changes at and beyond Phase B become increasingly expensive.   
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Space Flight Phase B: Preliminary Design and Technology Completion 
Purpose 
To define the project in enough detail to establish an initial baseline capable of meeting mission 
needs. Develop system structure end product (and enabling product) requirements and generate a 
preliminary design for each system structure end product. 
Typical Activities and Their Products 
 Review and update documents baselined in previous phases 
 Monitor progress against plans 
 Develop the preliminary design 
 Identify one or more feasible preliminary designs including internal and external interfaces 
 Perform analyses of candidate designs and report results 
 Conduct engineering development tests as needed and report results 
 Perform human systems integration assessments  
 Select a preliminary design solution 
 Develop operations plans based on matured ConOps 
 Define system operations as well as Principal Investigator (PI)/contract proposal 
management, review, and access and contingency planning 
 Report technology development results 
 Update cost range estimate and schedule data (Note that after PDR changes are incorporated 
and costed, at KDP C this will turn into the Agency Baseline Commitment) 
 Improve fidelity of models and prototypes used in evaluations 
 Identify and update risks 
 Develop appropriate level safety data package and security plan 
 Develop preliminary plans 
 Orbital Debris Assessment 
 Decommissioning Plan 
 Disposal Plan 
 Perform required Phase B technical activities from NPR 7120.5 as applicable 
 Satisfy Phase B reviews’ entrance/success criteria from NPR 7123.1 
Reviews 
 PDR 
 Safety review 
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3.6 Project Phase C: Final Design and Fabrication 
The purpose of Phase C is to complete and document the detailed design of the system that meets 
the detailed requirements and to fabricate, code, or otherwise realize the products. During Phase 
C, activities are performed to establish a complete design (product baseline), fabricate or produce 
hardware, and code software in preparation for integration. Trade studies continue and results are 
used to validate the design against project goals, objectives, and ConOps. Engineering test units 
more closely resembling actual hardware are built and tested to establish confidence that the 
design will function in the expected environments. Human subjects representing the user 
population participate in operations evaluations of the design, use, maintenance, training 
procedures, and interfaces. Engineering specialty and crosscutting analysis results are integrated 
into the design, and the manufacturing process and controls are defined and valid. Systems 
engineers are involved in this phase to ensure the final detailed designs of the various systems 
will work together, are compatible, and are likely to meet the customer expectations and 
applicable requirements. During fabrication, the systems engineer is available to answer 
questions and work any interfacing issues that might arise. 
All the planning initiated back in Phase A for the testing and operational equipment, processes 
and analysis, integration of the crosscutting and engineering specialty analysis, and 
manufacturing processes and controls is implemented. Configuration management continues to 
track and control design changes as detailed interfaces are defined. At each step in the successive 
refinement of the final design, corresponding integration and verification activities are planned in 
greater detail. During this phase, technical parameters, schedules, and budgets are closely tracked 
to ensure that undesirable trends (such as an unexpected growth in spacecraft mass or increase in 
its cost) are recognized early enough to take corrective action. These activities focus on 
preparing for the CDR, Production Readiness Review (PRR) (if required), and the SIR. 
Phase C contains a series of CDRs containing the system-level CDR and CDRs corresponding to 
the different levels of the system hierarchy. A CDR for each end item should be held prior to the 
start of fabrication/production for hardware and prior to the start of coding of deliverable 
software products. Typically, the sequence of CDRs reflects the integration process that will 
occur in the next phase; that is, from lower level CDRs to the system-level CDR. Projects, 
however, should tailor the sequencing of the reviews to meet the needs of the project. If there is a 
production run of products, a PRR will be performed to ensure the production plans, facilities, 
and personnel are ready to begin production. Phase C culminates with an SIR. Training 
requirements and preliminary mission operations procedures are created and baselined. The final 
product of this phase is a product ready for integration.  
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Space Flight Phase C: Final Design and Fabrication 
Purpose 
To complete the detailed design of the system (and its associated subsystems, including its operations 
systems), fabricate hardware, and code software. Generate final designs for each system structure end 
product. 
Typical Activities and Their Products 
 Review and update documents baselined in previous phases 
 Monitor progress against plans 
 Develop and document hardware and software detailed designs 
 Fully mature and define selected preliminary designs 
 Add remaining lower level design specifications to the system architecture 
 Perform and archive trade studies 
 Perform development testing at the component or subsystem level 
 Fully document final design and develop data package 
 Develop/refine and baseline plans  
 Interface definitions 
 Implementation plans 
 Integration plans 
 Verification and validation plans 
 Operations plans 
 Develop/refine preliminary plans 
 Decommissioning and disposal plans, including human capital transition 
 Spares 
 Communications (including command and telemetry lists) 
 Develop/refine procedures for 
 Refine integration 
 Manufacturing and assembly 
 Verification and validation 
 Fabricate (or code) the product 
 Identify and update risks 
 Monitor project progress against project plans 
 Prepare launch site checkout and post launch activation and checkout 
 Finalize appropriate level safety data package and updated security plan 
 Identify opportunities for preplanned product improvement 
 Refine orbital debris assessment 
 Perform required Phase C technical activities from NPR 7120.5 as applicable 
 Satisfy Phase C review entrance/success criteria from NPR 7123.1 
Reviews 
 CDR 
 PRR 
 SIR 
 Safety review 
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3.7 Project Phase D: System Assembly, Integration and Test, Launch 
The purpose of Phase D is to assemble, integrate, verify, validate, and launch the system. These 
activities focus on preparing for the Flight Readiness Review (FRR)/Mission Readiness Review 
(MRR). Activities include assembly, integration, verification, and validation of the system, 
including testing the flight system to expected environments within margin. Other activities 
include updating operational procedures, rehearsals and training of operating personnel and crew 
members, and implementation of the logistics and spares planning. For flight projects, the focus 
of activities then shifts to prelaunch integration and launch. System engineering is involved in all 
aspects of this phase including answering questions, providing advice, resolving issues, assessing 
results of the verification and validation tests, ensuring that the V&V results meet the customer 
expectations and applicable requirements, and providing information to decision makers for 
go/no-go decisions. 
 
The planning for Phase D activities was initiated in Phase A. For IT projects, refer to the IT 
Systems Engineering Handbook. The planning for the activities should be performed as early as 
possible since changes at this point can become costly. Phase D concludes with a system that has 
been shown to be capable of accomplishing the purpose for which it was created. 
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Space Flight Phase D: System Assembly, Integration and Test, Launch 
Purpose 
To assemble and integrate the system (hardware, software, and humans), meanwhile developing 
confidence that it will be able to meet the system requirements. Launch and prepare for operations. 
Perform system end product implementation, assembly, integration and test, and transition to use. 
Typical Activities and Their Products 
 Update documents developed and baselined in previous phases 
 Monitor project progress against plans 
 Identify and update risks 
 Integrate/assemble components according to the integration plans 
 Perform verification and validation on assemblies according to the V&V Plan and procedures 
 Perform system qualification verifications, including environmental verifications 
 Perform system acceptance verifications and validation(s) (e.g., end-to-end tests 
encompassing all elements; i.e., space element, ground system, data processing system) 
 Assess and approve verification and validation results 
 Resolve verification and validation discrepancies 
 Archive documentation for verifications and validations performed 
 Baseline verification and validation report 
 Prepare and baseline 
 Operator’s manuals 
 Maintenance manuals 
 Operations handbook 
 Prepare launch, operations, and ground support sites including training as needed 
 Train initial system operators and maintainers 
 Train on contingency planning 
 Confirm telemetry validation and ground data processing 
 Confirm system and support elements are ready for flight 
 Provide support to the launch and checkout of the system 
 Perform planned on-orbit operational verification(s) and validation(s) 
 Document lessons learned. Perform required Phase D technical activities from NPR 7120.5 
 Satisfy Phase D reviews’ entrance/success criteria from NPR 7123.1 
Reviews 
 Test Readiness Reviews (TRRs) 
 System Acceptance Review (SAR) or pre-Ship Review 
 ORR 
 FRR 
 System functional and physical configuration audits 
 Safety review 
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3.8 Project Phase E: Operations and Sustainment 
The purpose of Phase E is to conduct the prime mission to meet the initially identified need and 
to maintain support for that need. The products of the phase are the results of the mission and 
performance of the system.  
Systems engineering personnel continue to play a role during this phase since integration often 
overlaps with operations for complex systems. Some programs have repeated operations/flights 
which require configuration changes and new mission objectives with each occurrence. And 
systems with complex sustainment needs or human involvement will likely require evaluation 
and adjustments that may be beyond the scope of operators to perform. Specialty engineering 
disciplines, like maintainability and logistics servicing, will be performing tasks during this 
phase as well. Such tasks may require reiteration and/or recursion of the common systems 
engineering processes.  
Systems engineering personnel also may be involved in in-flight anomaly resolution. 
Additionally, software development may continue well into Phase E. For example, software for a 
planetary probe may be developed and uplinked while in-flight. Another example would be new 
hardware developed for space station increments. 
This phase encompasses the evolution of the system only insofar as that evolution does not 
involve major changes to the system architecture. Changes of that scope constitute new “needs,” 
and the project life cycle starts over. For large flight projects, there may be an extended period of 
cruise, orbit insertion, on-orbit assembly, and initial shakedown operations. Near the end of the 
prime mission, the project may apply for a mission extension to continue mission activities or 
attempt to perform additional mission objectives. 
For additional information on systems engineering in Phase E, see appendix T.  
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Space Flight Phase E: Operations and Sustainment 
Purpose 
To conduct the mission and meet the initially identified need and maintain support for that need. 
Implement the mission operations plan. 
Typical Activities and Their Products 
 Conduct launch vehicle performance assessment. Commission and activate science instruments 
 Conduct the intended prime mission(s) 
 Provide sustaining support as planned 
 Implement spares plan 
 Collect engineering and science data 
 Train replacement operators and maintainers 
 Train the flight team for future mission phases (e.g., planetary landed operations) 
 Maintain and approve operations and maintenance logs 
 Maintain and upgrade the system 
 Identify and update risks 
 Address problem/failure reports 
 Process and analyze mission data 
 Apply for mission extensions, if warranted 
 Prepare for deactivation, disassembly, decommissioning as planned (subject to mission 
extension) 
 Capture lessons learned  
 Complete post-flight evaluation reports 
 Develop final mission report 
 Perform required Phase E technical activities from NPR 7120.5 
 Satisfy Phase E reviews’ entrance/success criteria from NPR 7123.1 
Reviews 
 Post-Launch Assessment Review (PLAR) 
 Critical Event Readiness Review (CERR) 
 Post-Flight Assessment Review (PFAR) (human space flight only) 
 DR 
 System upgrade review 
 Safety review 
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3.9 Project Phase F: Closeout 
The purpose of Phase F is to implement the systems decommissioning and disposal planning and 
analyze any returned data and samples. The products of the phase are the results of the mission.  
The system engineer is involved in this phase to ensure all technical information is properly 
identified and archived, to answer questions, and to resolve issues as they arise. 
Phase F deals with the final closeout of the system when it has completed its mission; the time at 
which this occurs depends on many factors. For a flight system that returns to Earth after a short 
mission duration, closeout may require little more than de-integrating the hardware and returning 
it to its owner. On flight projects of long duration, closeout may proceed according to established 
plans or may begin as a result of unplanned events, such as failures. Refer to NASA Policy 
Directive (NPD) 8010.3, Notification of Intent to Decommission or Terminate Operating Space 
Systems and Terminate Missions, for terminating an operating mission. Alternatively, 
technological advances may make it uneconomical to continue operating the system either in its 
current configuration or an improved one. 
 
To limit space debris, NPR 8715.6, NASA Procedural Requirements for Limiting Orbital Debris, 
provides requirements for removing Earth-orbiting robotic satellites from their operational orbits 
at the end of their useful life. For Low Earth Orbit (LEO) missions, the satellite is usually 
deorbited. For small satellites, this is accomplished by allowing the orbit to slowly decay until 
the satellite eventually burns up in the Earth’s atmosphere. Larger, more massive satellites and 
observatories should be designed to demise or deorbit in a controlled manner so that they can be 
safely targeted for impact in a remote area of the ocean. The Geostationary (GEO) satellites at 
35,790 km above the Earth cannot be practically deorbited, so they are boosted to a higher orbit 
well beyond the crowded operational GEO orbit. 
In addition to uncertainty about when this part of the phase begins, the activities associated with 
safe closeout of a system may be long and complex and may affect the system design. 
Phase F: Closeout 
Purpose 
To implement the systems decommissioning/disposal plan developed in Phase E and perform 
analyses of the returned data and any returned samples. 
Typical Activities and Their Products 
 Dispose of the system and supporting processes 
 Document lessons learned 
 Baseline mission final report 
 Archive data 
 Capture lessons learned  
 Perform required Phase F technical activities from NPR 7120.5 
 Satisfy Phase F reviews’ entrance/success criteria from NPR 7123.1 
Reviews 
 DRR 
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Consequently, different options and strategies should be considered during the project’s earlier 
phases along with the costs and risks associated with the different options.  
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3.10 Funding: The Budget Cycle 
For a description of the NASA Budget Cycle, refer to the NASA Expanded Guidance for 
Systems Engineering document found at https://nen.nasa.gov/web/se/doc-repository. See also 
Section 5.8 of NASA/SP-2014-3705, NASA Space Flight Program and Project Management 
Handbook. 
3.11 Tailoring and Customization of NPR 7123.1 Requirements 
In this section, the term “requirements” refers to the “shall” statements imposed from Agency 
directives. This discussion focuses on the tailoring of the requirements contained in NPR 7123.1.   
3.11.1 Introduction 
NASA policy recognizes the need to accommodate the unique aspects of each program or project 
to achieve mission success in an efficient and economical manner. Tailoring is a process used to 
accomplish this. 
NPR 7123.1 defines “tailoring” as “the process used to seek relief from SE NPR requirements 
consistent with program or project objectives, allowable risk, and constraints.” Tailoring results 
in deviations or waivers (see NPR 7120.5, Section 3.5) to SE requirements and is documented in 
the next revision of the SEMP (e.g., via the Compliance Matrix). 
Since NPR 7123.1 was written to accommodate programs and projects regardless of size or 
complexity, the NPR requirements leave considerable latitude for interpretation. Therefore, the 
term “customization” is introduced and is defined as “the modification of recommended SE 
practices that are used to accomplish the SE requirements.” Customization does not require 
waivers or deviations, but significant customization should be documented in the SEMP. 
Tailoring and customization are essential systems engineering tools that are an accepted and 
expected part of establishing the proper SE NPR requirements for a program or project. 
Although tailoring is expected for all sizes of projects and programs, small projects present 
opportunities and challenges that are different from those of large, traditional projects such as the 
Shuttle, International Space Station, Hubble Space Telescope, and Mars Science Laboratory.  
While the technical aspects of small projects are generally narrower and more focused, they can 
also be challenging when their objectives are to demonstrate advanced technologies or provide 
“one of a kind” capabilities. At the same time, their comparatively small budgets and restricted 
schedules dictate lean and innovative implementation approaches to project management and 
systems engineering. Tailoring and customization allow programs and projects to be successful 
in achieving technical objectives within cost and schedule constraints. The key is effective 
tailoring that reflects lessons learned and best practices. Tailoring the SE requirements and 
customizing the SE best practices to the specific needs of the project helps to obtain the desired 
benefits while eliminating unnecessary overhead. To accomplish this, an acceptable risk posture 
must be understood and agreed upon by the project, customer/stakeholder, Center management, 
and independent reviewers. Even with this foundation, however, the actual process of 
appropriately tailoring SE requirements and customizing NPR 7123.1 practices to a specific 
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project can be complicated and arduous. Effective approaches and experienced mentors make the 
tailoring process for any project more systematic and efficient.  
Chapter 6 of the NASA Software Engineering Handbook provides guidance on tailoring SE 
requirements for software projects. 
3.11.2 Criteria for Tailoring 
NPR 8705.4, Risk Classification for NASA Payloads, is intended for assigning a risk 
classification to projects and programs. It establishes baseline criteria that enable users to define 
the risk classification level for NASA payloads on human or non-human-rated launch systems or 
carrier vehicles. It is also a starting point for understanding and defining criteria for tailoring.  
The extent of acceptable tailoring depends on several characteristics of the program/project such 
as the following: 
1. Type of mission. For example, the requirements for a human space flight mission are much 
more rigorous than those for a small robotic mission. 
2. Criticality of the mission in meeting the Agency Strategic Plan. Critical missions that 
absolutely must be successful may not be able to get relief from NPR requirements. 
3. Acceptable risk level. If the Agency and the customer are willing to accept a higher risk of 
failure, some NPR requirements may be waived. 
4. National significance. A project that has great national significance may not be able to get 
relief from NPR requirements. 
5. Complexity. Highly complex missions may require more NPR requirements in order to keep 
systems compatible, whereas simpler ones may not require the same level of rigor. 
6. Mission lifetime. Missions with a longer lifetime need to more strictly adhere to NPR 
requirements than short-lived programs/projects. 
7. Cost of mission. Higher cost missions may require stricter adherence to NPR requirements to 
ensure proper program/project control. 
8. Launch constraints. If there are several launch constraints, a project may need to be more 
fully compliant with Agency requirements. 
3.11.3 Tailoring SE NPR Requirements Using the Compliance Matrix 
NPR 7123.1 includes a Compliance Matrix (appendix H.2) to assist programs and projects in 
verifying that they meet the specified NPR requirements. The Compliance Matrix documents the 
program/project’s compliance or intent to comply with the requirements of the NPR or 
justification for tailoring. The Compliance Matrix can be used to assist in identifying where 
major customization of the way (e.g., formality and rigor) the NPR requirements will be 
accomplished and to communicate that customization to the stakeholders. The tailoring process 
(which can occur at any time in the program or project’s life cycle) results in deviations or 
waivers to the NPR requirements depending on the timing of the request. Deviations and waivers 
NASA Systems Engineering Handbook    Rev 2 41 
 
of the requirements can be submitted separately to the Designated Governing Authority or via 
the Compliance Matrix. The Compliance Matrix is attached to the Systems Engineering 
Management Plan (SEMP) when submitted for approval. Alternatively, if there is no stand-alone 
SEMP and the contents of the SEMP are incorporated into another document such as the project 
plan, the Compliance Matrix can be captured within that plan. 
Figure 3.11-1 illustrates a notional tailoring process for a space flight project. Project 
management (such as the project manager / the Principal Investigator / the task lead, etc.) 
assembles a project team to tailor the NPR requirements codified in the Compliance Matrix. To 
properly classify the project, the team (chief engineer, lead systems engineer, safety and mission 
assurance, etc.) needs to understand the building blocks of the project such as the needs, goals, 
and objectives as well as the appropriate risk posture.  
  
Figure 3.11-1 Notional Space Flight Products Tailoring Process 
Through an iterative process, the project team goes through the NPR requirements in the 
Compliance Matrix to tailor the requirements. A tailoring tool with suggested guidelines may 
make the tailoring process easier if available. Several NASA Centers including LaRC and MSFC 
have developed tools for use at their Centers which could be adapted for other Centers.  
Guidance from Subject Matter Experts (SMEs) should be sought to determine the appropriate 
amount of tailoring for a specific project. The Compliance Matrix provides rationales for each of 
the NPR requirements to assist in understanding. Once the tailoring is finalized and recorded in 
the Compliance Matrix with appropriate rationales, the requested tailoring proceeds through the 
appropriate governance model for approval.  
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3.11.4 Ways to Tailor a SE Requirement 
Tailoring often comes in three areas: 
1. Eliminating a requirement that does not apply to the specific program/project. 
2. Eliminating a requirement that is overly burdensome (i.e., when the cost of implementing the 
requirement adds more risk to the project by diverting resources than the risk of not 
complying with the requirement). 
3. Scaling the requirement in a manner that better balances the cost of implementation and the 
project risk. 
Customizing SE practices can include the following: 
1. Adjusting the way each of the 17 SE processes is implemented. 
2. Adjusting the formality and timing of reviews.   
3.11.4.1 Non-Applicable NPR Requirements 
Each requirement in NPR 7123.1 is assessed for applicability to the individual project or 
program. For example, if the project is to be developed completely in-house, the requirements of 
the NPR’s Chapter 4 on contracts would not be applicable. If a system does not contain software, 
then none of the NPR requirements for developing and maintaining software would be 
applicable. 
3.11.4.2 Adjusting the Scope 
Depending on the project or program, some relief on the scope of a requirement may be 
appropriate. For example, although the governing project management directive (e.g., NPR 
7120.5, 7150.2, 7120.7, 7120.8) for a program/project may require certain documents to be 
standalone, the SE NPR does not require any additional stand-alone documents. For small 
projects, many of the plans can be described in just a few paragraphs or pages. In these types of 
projects, any NPR requirements stating that the plans need to be stand-alone document would be 
too burdensome. In these cases, the information can simply be written and included as part of the 
project plan or SEMP. If the applicable project management directive (e.g., NPR 7120.5 or NPR 
7120.8) requires documents to be stand-alone, a program/project waiver/deviation is needed. 
However, if there is no requirement or Center expectation for a stand-alone document, a project 
can customize where that information is recorded and no waiver or deviation is required. 
Capturing where this information is documented within the systems engineering or project 
management Compliance Matrix would be useful for clarity. 
3.11.4.3 Formality and Timing of Reviews 
The governing project management directive identifies the required or recommended life cycle 
for the specific type of program/project. The life cycle defines the number and timing of the 
various reviews; however, there is considerable discretion concerning the formality of the review 
and how to conduct it. NPR 7123.1, appendix G, provides extensive guidance for suggested 
review entrance and success criteria. It is expected that the program/project will customize these 
criteria in a manner that makes sense for their program/project. The SE NPR does not require a 
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waiver/deviation for this customization; however, departures from review elements required by 
other NPRs need to be addressed by tailoring those documents. 
If a program/project decides it does not need one of the required reviews, a waiver or deviation is 
needed. However, the SE NPR does not specify a minimum amount of spacing for these reviews. 
A small project may decide to combine the SRR and the SDR (or Mission Definition Review 
(MDR)) for example. As long as the intent for both reviews is accomplished, the SE NPR does 
not require a waiver or deviation. (Note that even though the SE NPR does not require it, a 
waiver or deviation may still be required in the governing project management NPR.) This 
customization and/or tailoring should be documented in the Compliance Matrix and/or the 
review plan or SEMP. 
Unless otherwise required by the governing project management directives, the formality of the 
review can be customized as appropriate for the type of program/project. For large projects, it 
might be appropriate to conduct a very formal review with a formal Review Item Discrepancy 
(RID)/ Request for Action (RFA) process, a summary, and detailed presentations to a wide 
audience including boards and pre-boards over several weeks. For small projects, that same 
review might be done in a few hours across a tabletop with a few stakeholders and with issues 
and actions simply documented in a word or PowerPoint document. 
The NASA Engineering Network Systems Engineering Community of Practice, located at 
<https://nen.nasa.gov/web/se> includes document templates for milestone review presentations 
required by the NASA SE process.     
3.11.5 Examples of Tailoring and Customization 
Table 3.11-1 shows an example of the types of missions that can be defined based on a system 
that breaks projects into various types ranging from a very complex type A to a much simpler 
type F.  When tailoring a project, the assignment of specific projects to particular types should 
be viewed as guidance, not as rigid characterization. Many projects will have characteristics of 
multiple types, so the tailoring approach may permit more tailoring for those aspects of the 
project that are simpler and more open to risk and less tailoring for those aspects of the project 
where complexity and/or risk aversion dominate. These tailoring criteria and definitions of 
project “types” may vary from Center to Center and from Mission Directorate to Mission 
Directorate according to what is appropriate for their missions. Table 3.11-2 shows an example 
of how the documentation required of a program/project might also be tailored or customized. 
The general philosophy is that the simpler, less complex projects should require much less 
documentation and fewer formal reviews. Project products should be sensibly scaled. 
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Table 3.11-1 Example of Program/Project Types 
Criteria Type A Type B Type C Type D Type E Type F 
Description of the Types 
of Mission 
Human Space 
Flight or Very 
Large 
Science/Robotic 
Missions  
Non-Human 
Space Flight or 
Science/Robotic 
Missions 
Small Science 
or Robotic 
Missions 
Smaller Science or 
Technology 
Missions (ISS 
payload) 
Suborbital or 
Aircraft or Large 
Ground based 
Missions 
Aircraft or Ground 
based technology 
demonstrations 
Priority (Criticality to 
Agency Strategic Plan) 
and Acceptable Risk 
Level 
High priority, 
very low 
(minimized) risk 
High priority,  
low risk 
Medium priority, 
medium risk 
Low priority,  
high risk 
Low priority,  
high risk 
Low to very low 
priority, high risk 
National Significance Very high High Medium Medium to Low Low Very Low 
Complexity Very high to high High to Medium Medium to Low Medium to Low Low Low to Very Low 
Mission Lifetime (Primary 
Baseline Mission) Long. >5 years 
Medium. 2-5 
years Short. <2 years Short. <2 years N/A N/A 
Cost Guidance 
(estimate LCC) 
High 
(greater than 
~$1B) 
High to Medium
(~$500M - $1B) 
Medium to Low 
(~$100M - 
$500M) 
Low 
(~$50M - $100M) 
 
(~$10-50M) 
 
(less than $10-
15M) 
Launch Constraints Critical Medium Few Few to none Few to none N/A 
Alternative Research 
Opportunities or Re-flight 
Opportunities 
No alternative or 
re-flight 
opportunities 
Few or no 
alternative or 
re-flight 
opportunities 
Some or few 
alternative or re-
flight 
opportunities 
Significant 
alternative or re-
flight opportunities 
Significant 
alternative or re-
flight 
opportunities 
Significant 
alternative or re-
flight opportunities 
Achievement of Mission 
Success Criteria 
All practical 
measures are 
taken to achieve 
minimum risk to 
mission 
success.  The 
highest 
assurance 
standards are 
used. 
Stringent 
assurance 
standards with 
only minor 
compromises in 
application to 
maintain a low 
risk to mission 
success. 
Medium risk of 
not achieving 
mission success 
may be 
acceptable.  
Reduced 
assurance 
standards are 
permitted. 
Medium or 
significant risk of 
not achieving 
mission success is 
permitted.  
Minimal assurance 
standards are 
permitted. 
Significant risk of 
not achieving 
mission success 
is permitted.  
Minimal 
assurance 
standards are 
permitted. 
Significant risk of 
not achieving 
mission success is 
permitted.  
Minimal assurance 
standards are 
permitted. 
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Criteria Type A Type B Type C Type D Type E Type F 
Examples 
HST, Cassini, 
JIMO, JWST, 
MPCV, SLS, 
ISS 
MER, MRO, 
Discovery 
payloads, ISS 
Facility Class 
payloads, 
Attached ISS 
payloads 
ESSP, Explorer 
payloads, 
MIDES, ISS 
complex 
subrack 
payloads, PA-1, 
ARES 1-X, 
MEDLI, 
CLARREO, 
SAGE III, 
Calipso 
SPARTAN, GAS 
Can, technology 
demonstrators, 
simple ISS, 
express middeck 
and subrack 
payloads, SMEX, 
MISSE-X, EV-2 
IRVE-2, IRVE-3, 
HiFIRE, HyBoLT, 
ALHAT, 
STORRM, 
Earth Venture I 
DAWNAir, 
InFlame,Research, 
technology 
demonstrations 
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Table 3.11-2 Example of Tailoring NPR 7120.5 Required Project Products 
 Type A Type B Type C Type D Type E Type F 
Example Project Technical Products 
Concept 
Documentation 
Fully 
Compliant 
Fully 
Compliant 
Fully 
Compliant 
Tailor Tailor Tailor 
Mission, 
Spacecraft, 
Ground, and 
Payload 
Architectures  
Fully 
Compliant 
Fully 
Compliant 
Fully 
Compliant 
Tailor Tailor Tailor 
Project-Level, 
System and 
Subsystem 
Requirements 
Fully 
Compliant 
Fully 
Compliant 
Fully 
Compliant 
Fully 
Compliant 
Tailor Tailor 
Design 
Documentation 
Fully 
Compliant 
Fully 
Compliant 
Fully 
Compliant 
Fully 
Compliant 
Tailor Tailor 
Operations 
Concept 
Fully 
Compliant 
Fully 
Compliant 
Fully 
Compliant 
Tailor Tailor Tailor 
Technology 
Readiness 
Assessment 
Documentation  
Fully 
Compliant 
Fully 
Compliant 
Fully 
Compliant 
Tailor Tailor Tailor 
Human 
Systems 
Integration 
Plan 
Fully 
Compliant 
Fully 
Compliant 
Fully 
Compliant 
Tailor Tailor Tailor 
Heritage 
Assessment 
Documentation 
Fully 
Compliant 
Fully 
Compliant 
Fully 
Compliant 
Tailor Tailor Tailor 
Safety Data 
Packages 
Fully 
Compliant 
Fully 
Compliant 
Fully 
Compliant 
Fully 
Compliant 
Tailor Tailor 
ELV Payload 
Safety Process 
Deliverables  
Fully 
Compliant 
Fully 
Compliant 
Fully 
Compliant 
Fully 
Compliant 
Fully 
Compliant 
Not 
Applicable 
Verification and 
Validation 
Report  
Fully 
Compliant 
Fully 
Compliant 
Fully 
Compliant 
Tailor Tailor Tailor 
Operations 
Handbook 
Fully 
Compliant 
Fully 
Compliant 
Fully 
Compliant 
Tailor Tailor Not 
Applicable 
End of Mission 
Plans 
Fully 
Compliant 
Fully 
Compliant 
Fully 
Compliant 
Tailor Tailor Tailor 
Mission Report Fully 
Compliant 
Fully 
Compliant 
Tailor Tailor Tailor Tailor 
Example Project Plan Control Plans  
Risk 
Management 
Plan 
Fully 
Compliant 
Fully 
Compliant 
Fully 
Compliant 
Tailor  Tailor  Not 
Applicable 
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 Type A Type B Type C Type D Type E Type F 
Technology 
Development 
plan 
Fully 
Compliant 
Fully 
Compliant 
Fully 
Compliant 
Fully 
Compliant 
Not 
Applicable 
Not 
Applicable 
Systems 
Engineering 
Management 
Plan 
Fully 
Compliant 
Fully 
Compliant 
Fully 
Compliant 
Tailor  Tailor  Tailor 
Software 
Management 
plan 
Fully 
Compliant 
Fully 
Compliant 
Tailor  Tailor  Tailor  Tailor 
Verification and 
Validation Plan 
Fully 
Compliant 
Fully 
Compliant 
Tailor  Tailor  Tailor  Tailor 
Review Plan  Fully 
Compliant 
Fully 
Compliant 
Fully 
Compliant 
Tailor  Tailor  Tailor 
integrated 
Logistics Support 
Plan 
Fully 
Compliant 
Fully 
Compliant 
Fully 
Compliant 
Tailor  Tailor  Not 
Applicable 
Science Data 
Management 
Plan 
Fully 
Compliant 
Fully 
Compliant 
Fully 
Compliant 
Tailor  Tailor  Not 
Applicable 
Integration Plan  Fully 
Compliant 
Fully 
Compliant 
Fully 
Compliant 
Fully 
Compliant 
Tailor  Tailor 
Configuration 
Management 
Plan 
Fully 
Compliant 
Fully 
Compliant 
Fully 
Compliant 
Fully 
Compliant 
Tailor  Tailor 
Technology 
Transfer 
(formerly 
Export) Control 
Plan 
Fully 
Compliant 
Fully 
Compliant 
Fully 
Compliant 
Fully 
Compliant 
Tailor  Tailor 
  Lessons 
Learned Plan 
Fully 
Compliant 
Fully 
Compliant 
Fully 
Compliant 
Fully 
Compliant 
Tailor  Tailor 
Human Rating 
Certification 
Package 
Fully 
Compliant 
Not 
Applicable 
Not 
Applicable 
Not 
Applicable 
Not 
Applicable 
Not 
Applicable 
3.11.6 Approvals for Tailoring 
Deviations and waivers of the requirements for the SE NPR can be submitted separately to the 
requirements owners or in bulk using the appropriate Compliance Matrix found in NPR 7123.1 
appendix H. If it is a Center that is requesting tailoring of the NPR requirements for standard use 
at the Center, appendix H.1 is completed and submitted to the OCE for approval upon request or 
as changes to the Center processes occur. If a program/project whose responsibility has been 
delegated to a Center is seeking a waiver/deviation from the NPR requirements, the Compliance 
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Matrix in appendix H.2 is used. In these cases, the Center Director or designee will approve the 
waiver/deviation. 
The result of this tailoring, whether for a Center or for a program/project, should also be captured 
in the next revision of the SEMP along with supporting rationale and documented approvals 
from the requirement owner. This allows communication of the approved waivers/deviations to 
the entire project team as well as associated managers. If an independent assessment is being 
conducted on the program/project, this also allows appropriate modification of expectations and 
assessment criteria. Table 3.11-3 provides some examples of tailoring captured within the H.2 
Compliance Matrix. 
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Table 3.11-3 Example Use of a Compliance Matrix 
Req 
ID 
SE NPR 
Section 
Requirement 
Statement Rationale 
Req. 
Owner
Comply
? Justification 
SE-
05 2.1.5.2 
For those 
requirements owned 
by Center Directors, 
the technical team 
shall complete the 
Compliance Matrix in 
Appendix H.2 and 
include it in the SEMP. 
For programs and projects, the 
Compliance Matrix in Appendix 
H.2 is filled out showing that the 
program/project is compliant with 
the requirements of this NPR (or 
a particular Center's 
implementation of NPR 7123.1, 
whichever is applicable) or any 
tailoring thereof is identified and 
approved by the Center Director 
or designee as part of the 
program/project SEMP. 
CD 
Fully 
Compli
ant 
 
SE-
06 2.1.6.1 
The DGA shall 
approve the SEMP, 
waiver authorizations, 
and other key 
technical documents 
to ensure independent 
assessment of 
technical content. 
The DGA, who is often the TA, 
provides an approval of the 
SEMPs, waivers to technical 
requirements and other key 
technical document to provide 
assurance of the applicability and 
technical quality of the products. 
CD 
Fully 
Compla
int 
 
SE-
24 4.2.1 
The NASA technical 
team shall define the 
engineering activities 
for the periods before 
contract award, during 
contract performance, 
and upon contract 
completion in the 
SEMP.   
It is important for both the 
government and contractor 
technical teams to understand 
what activities will be handled by 
which organization throughout the 
product life cycle. The 
contractor(s) will typically develop 
a SEMP or its equivalent to 
describe the technical activities in 
their portion of the project, but an 
overarching SEMP is needed that 
will describe all technical activities 
across the life cycle whether 
contracted or not. 
CD 
Not 
Applica
ble 
Project is 
conducted 
entirely in-
house and 
therefore 
there are no 
contracts 
involved 
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4.0 System Design Processes 
This chapter describes the activities in the system design processes listed in Figure 2.1-1. The 
chapter is separated into sections corresponding to processes 1 to 4 listed in Figure 2.1-1. The 
tasks within each process are discussed in terms of inputs, activities, and outputs. Additional 
guidance is provided using examples that are relevant to NASA projects.  
The system design processes are interdependent, highly iterative and recursive processes 
resulting in a validated set of requirements and a design solution that satisfies a set of stakeholder 
expectations. There are four system design processes: developing stakeholder expectations, 
technical requirements, logical decompositions, and design solutions. 
Figure 4.0-1 illustrates the recursive relationship among the four system design processes. These 
processes start with a study team collecting and clarifying the stakeholder expectations, 
including the mission objectives, constraints, design drivers, operational objectives, and criteria 
for defining mission success. This set of stakeholder expectations and high-level requirements is 
used to drive an iterative design loop where a strawman architecture/design, the concept of 
operations, and derived requirements are developed. These three products should be consistent 
with each other and will require iterations and design decisions to achieve this consistency. Once 
consistency is achieved, analyses allow the project team to validate the proposed design against 
the stakeholder expectations. A simplified validation asks the questions: Will the system work as 
expected? Is the system achievable within budget and schedule constraints? Does the system 
provide the functionality and fulfill the operational needs that drove the project’s funding 
approval? If the answer to any of these questions is no, then changes to the design or stakeholder 
expectations will be required, and the process starts again. This process continues until the 
system—architecture, ConOps, and requirements—meets the stakeholder expectations. 
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Figure 4.0‑1 Interrelationships among the System Design Processes 
The depth of the design effort should be sufficient to allow analytical verification of the design to 
the requirements. The design should be feasible and credible when judged by a knowledgeable 
independent review team and should have sufficient depth to support cost modeling and 
operational assessment. 
Once the system meets the stakeholder expectations, the study team baselines the products and 
prepares for the next phase. Often, intermediate levels of decomposition are validated as part of 
the process. In the next level of decomposition, the baselined derived (and allocated) 
requirements become the set of high-level requirements for the decomposed elements and the 
process begins again. These system design processes are primarily applied in Pre-Phase A and 
continue through Phase C. 
The system design processes during Pre-Phase A focus on producing a feasible design that will 
lead to Formulation approval. During Phase A, alternative designs and additional analytical 
maturity are pursued to optimize the design architecture. Phase B results in a preliminary design 
that satisfies the approval criteria. During Phase C, detailed, build-to designs are completed. 
This is a simplified description intended to demonstrate the recursive relationship among the 
system design processes. These processes should be used as guidance and tailored for each study 
team depending on the size of the project and the hierarchical level of the study team. The next 
sections describe each of the four system design processes and their associated products for a 
given NASA mission. 
Iterate Requirements
Program 
Authority
Needs, 
Goals and 
Objectives
Constraints
Success 
Criteria
Develop 
ConOps
Stakeholder Expectations
Iterate ConOps
Iterate 
Expectations
Design Solution Definition
Derived and 
Allocated 
Requirements
• Functional
•Performance
• Interface
•Operational
• Safety
• “ilities”
Validate
Req. Set
Req. Meet 
ConOps?
Inconsistencies ‐ Iterate
Good Yes
Requirements Definition
No ‐ Iterate
CompareEvaluate
Success 
Criteria
Iterate
Lowest 
Level?
No – Recursive Cycle
To Product 
Realization 
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Decomposition
Decomposition
• Functional Flow
• Temporal Flow
•Behavioral
•Data Flow
• States and Modes
Develop 
Architecture
Develop 
Design
ConOps
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System Design Keys 
 Successfully understanding and defining the mission objectives and the concept of operations 
are keys to capturing the stakeholder expectations, which will translate into quality requirements 
and operational efficiencies over the life cycle of the project. 
 Complete and thorough requirements traceability is a critical factor in successful validation of 
requirements. 
 Clear and unambiguous requirements will help avoid misunderstanding when developing the 
overall system and when making major or minor changes. 
 Document all decisions made during the development of the original design concept in the 
technical data package. This will make the original design philosophy and negotiation results 
available to assess future proposed changes and modifications against. 
 The validation of a design solution is a continuing recursive and iterative process during which 
the design solution is evaluated against stakeholder expectations. 
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4.1 Stakeholder Expectations Definition 
The Stakeholder Expectations Definition Process is the initial process within the SE engine that 
establishes the foundation from which the system is designed and the product is realized. The 
main purpose of this process is to identify who the stakeholders are and how they intend to use 
the product. This is usually accomplished through use-case scenarios (sometimes referred to as 
Design Reference Missions (DRMs)) and the ConOps. 
4.1.1 Process Description 
Figure 4.1-1 provides a typical flow diagram for the Stakeholder Expectations Definition Process 
and identifies typical inputs, outputs, and activities to consider in defining stakeholder 
expectations. 
 
Figure 4.1‑1 Stakeholder Expectations Definition Process 
4.1.1.1 Inputs 
Typical inputs needed for the Stakeholder Expectations Definition Process include the following: 
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 Initial Customer Expectations: These are the needs, goals, objectives, desires, capabilities, 
and other constraints that are received from the customer for the product within the product 
layer. For the top-tier products (final end item), these are the expectations of the originating 
customer who requested the product. For an end product within the product layer, these are 
the expectations of the recipient of the end item when transitioned. 
 Other Stakeholder Expectations: These are the expectations of key stakeholders other than 
the customer. For example, such stakeholders may be the test team that will be receiving the 
transitioned product (end product and enabling products) or the trainers that will be 
instructing the operators or managers that are accountable for the product at this layer. 
 Customer Flow-down Requirements: These are any requirements that are being flowed 
down or allocated from a higher level (i.e., parent requirements). They are helpful in 
establishing the expectations of the customer at this layer.  
4.1.1.2 Process Activities 
4.1.1.2.1 Identify Stakeholders 
A “stakeholder” is a group or individual that is affected by or has a stake in the product or 
project. The key players for a project/product are called the key stakeholders. One key 
stakeholder is always the “customer.” The customer may vary depending on where the systems 
engineer is working in the PBS. For example, at the topmost level, the customer may be the 
person or organization that is purchasing the product. For a systems engineer working three or 
four levels down in the PBS, the customer may be the leader of the team that takes the element 
and integrates it into a larger assembly. Regardless of where the systems engineer is working 
within the PBS, it is important to understand what is expected by the customer. 
Other interested parties are those who affect the project by providing broad, overarching 
constraints within which the customers’ needs should be achieved. These parties may be affected 
by the resulting product, the manner in which the product is used, or have a responsibility for 
providing life-cycle support services. Examples include Congress, advisory planning teams, 
program managers, maintainers, and mission partners. It is important that the list of stakeholders 
be identified early in the process, as well as the primary stakeholders who will have the most 
significant influence over the project. 
The customer and users of the system are usually easy to identify. The other key stakeholders 
may be more difficult to identify and they may change depending on the type of the project and 
the phase the project is in. Table 4.1-1 provides some examples of stakeholders in the life-cycle 
phase that should be considered. 
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Table 4.1-1 Stakeholder Identification throughout the Life Cycle 
Life-Cycle Stage Example Stakeholders 
Pre-Phase A NASA Headquarters, NASA Centers, Presidential Directives, NASA advisory 
committees, the National Academy of Sciences 
Phase A Mission Directorate, customer, potential users, engineering disciplines, safety 
organization 
Phase B Customer, engineering disciplines, safety, crew, operations, logistics, production 
facilities, suppliers, principle investigators 
Phase C Customer, engineering disciplines, safety, crew, operations, logistics, production 
facilities, suppliers, principle investigators 
Phase D Customer, engineering disciplines, safety, crew, operations, training, logistics, 
verification team, Flight Readiness Board members 
Phase E Customer, system managers, operations, safety, logistics, sustaining team, crew, 
principle investigators, users 
Phase F Customer, NASA Headquarters, operators, safety, planetary protection, public 
4.1.1.2.2 Understand Stakeholder Expectations 
Thoroughly understanding the customer and other key stakeholders’ expectations for the 
project/product is one of the most important steps in the systems engineering process. It provides 
the foundation upon which all other systems engineering work depends. It helps ensure that all 
parties are on the same page and that the product being provided will satisfy the customer. When 
the customer, other stakeholders, and the systems engineer mutually agree on the functions, 
characteristics, behaviors, appearance, and performance the product will exhibit, it sets more 
realistic expectations on the customer’s part and helps prevent significant requirements creep 
later in the life cycle.   
Through interviews/discussions, surveys, marketing groups, e-mails, a Statement of Work 
(SOW), an initial set of customer requirements, or some other means, stakeholders specify what 
is desired as an end state or as an item to be produced and put bounds on the achievement of the 
goals. These bounds may encompass expenditures (resources), time to deliver, life-cycle support 
expectations, performance objectives, operational constraints, training goals, or other less 
obvious quantities such as organizational needs or geopolitical goals. This information is 
reviewed, summarized, and documented so that all parties can come to an agreement on the 
expectations. 
Figure 4.1-2 shows the type of information needed when defining stakeholder expectations and 
depicts how the information evolves into a set of high-level requirements. The yellow lines 
depict validation paths. Examples of the types of information that would be defined during each 
step are also provided. 
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Figure 4.1‑2 Information Flow for Stakeholder Expectations 
Defining stakeholder expectations begins with the mission authority and strategic objectives that 
the mission is meant to achieve. Mission authority changes depending on the category of the 
mission. For example, science missions are usually driven by NASA Science Mission 
Directorate strategic plans, whereas the exploration missions may be driven by a Presidential 
directive. Understanding the objectives of the mission helps ensure that the project team is 
working toward a common vision. These goals and objectives form the basis for developing the 
mission, so they need to be clearly defined and articulated. 
The project team should also identify the constraints that may apply. A “constraint” is a 
condition that is to be met. Sometimes a constraint is dictated by external factors such as orbital 
mechanics, an existing system that must be utilized (external interface), a regulatory restriction, 
or the state of technology; sometimes constraints are the result of the overall budget 
environment. Concepts of operation and constraints also need to be included in defining the 
stakeholder expectations. These identify how the system should be operated to achieve the 
mission objectives.  
  
In identifying the full set of expectations, the systems engineer will need to interact with various 
communities, such as those working in the areas of orbital debris, space asset protection, human 
systems integration, quality assurance, and reliability. Ensuring that a complete set of 
expectations is captured will help prevent “surprise” features from arising later in the life cycle.  
For example, space asset protection may require additional encryption for the forward link 
commands, additional shielding or filtering for RF systems, use of a different frequency, or other 
design changes that might be costly to add to a system that has already been developed. 
Mission 
Goals
Mission 
Objectives
Operational 
Objectives
Success 
Criteria
Design 
Drivers
• Agency Strategic 
Plans 
• Announcements of 
Opportunity
• Road Maps
• Directed Missions
• Science Objectives
• Exploration 
Objectives
• Technology 
Demonstration 
Objectives
• Technology 
Development 
Objectives
• Programmatic 
Objectives
Operational Drivers
• Integration and 
Test
• Launch
• On‐Orbit
• Transfer
• Surface
• Science Data 
Distribution
• Maintenance
• Logistics
• Etc.
Measurements
• What 
measurements?
• How well?
Mission Drivers
• Launch Date
• Mission Duration
• Orbit
• Cost Constraints
• Etc.
Explorations
• What 
explorations?
• What Goals?
Note: It is extremely important to involve stakeholders in all phases of a project. Such involvement 
should be built in as a self-correcting feedback loop that will significantly enhance the chances of 
mission success. Involving stakeholders in a project builds confidence in the end product and serves 
as a validation and acceptance with the target audience. 
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4.1.1.2.3 Identify Needs, Goals, and Objectives  
In order to define the goals and objectives, it is necessary to elicit the needs, wants, desires, 
capabilities, external interfaces, assumptions, and constraints from the stakeholders. Arriving at 
an agreed-to set of goals and objectives can be a long and arduous task. Proactive iteration with 
the stakeholders throughout the systems engineering process is the way that all parties can come 
to a true understanding of what should be done and what it takes to do the job. It is important to 
know who the primary stakeholders are and who has the decision authority to help resolve 
conflicts. 
Needs, Goals, and Objectives (NGOs) provide a mechanism to ensure that everyone 
(implementer, customer, and other stakeholders) is in agreement at the beginning of a project in 
terms of defining the problem that needs to be solved and its scope. NGOs are not contractual 
requirements or designs. 
Needs are defined in the answer to the question “What problem are we trying to solve?” Goals 
address what must be done to meet the needs; i.e., what the customer wants the system to do. 
Objectives expand on the goals and provide a means to document specific expectations. 
(Rationale should be provided where needed to explain why the need, goal, or objective exists, 
any assumptions made, and any other information useful in understanding or managing the 
NGO.) 
Well-written NGOs provide clear traceability from the needs, then to the goals, and then to 
objectives. For example, if a given goal does not support a need, or an objective does not support 
a goal, it should not be part of the integrated set of NGOs. This traceability helps ensure that the 
team is actually providing what is needed. 
The following definitions (source: Applied Space Systems Engineering edited by Larson, 
Kirkpatrick, Sellers, Thomas, and Verma) are provided to help the reader interpret the NGOs 
contained in this product.  
 Need: A single statement that drives everything else. It should relate to the problem that the 
system is supposed to solve but not be the solution. The need statement is singular. Trying to 
satisfy more than one need requires a trade between the two, which could easily result in 
failing to meet at least one, and possibly several, stakeholder expectations.  
 Goals: An elaboration of the need, which constitutes a specific set of expectations for the 
system. Goals address the critical issues identified during the problem assessment. Goals 
need not be in a quantitative or measurable form, but they should allow us to assess whether 
the system has achieved them.  
 Objectives: Specific target levels of outputs the system must achieve. Each objective should 
relate to a particular goal. Generally, objectives should meet four criteria. (1) They should be 
specific enough to provide clear direction, so developers, customers, and testers will 
understand them. They should aim at results and reflect what the system needs to do but not 
outline how to implement the solution. (2) They should be measurable, quantifiable, and 
verifiable. The project needs to monitor the system’s success in achieving each objective. (3) 
They should be aggressive but attainable, challenging but reachable, and targets need to be 
realistic. Objectives “To Be Determined” (TBD) may be included until trade studies occur, 
NASA Systems Engineering Handbook    Rev 258 
 
operations concepts solidify, or technology matures. Objectives need to be feasible before 
requirements are written and systems designed. (4) They should be results-oriented focusing 
on desired outputs and outcomes, not on the methods used to achieve the target (what, not 
how). It is important to always remember that objectives are not requirements. Objectives are 
identified during pre-Phase A development and help with the eventual formulation of a 
requirements set, but it is the requirements themselves that are contractually binding and will 
be verified against the “as-built” system design. 
These stakeholder expectations are captured and are considered as initial until they can be further 
refined through development of the concept of operations and final agreement by the 
stakeholders. 
4.1.1.2.4 Establish Concept of Operations and Support Strategies 
After the initial stakeholder expectations have been established, the development of a Concept of 
Operations (ConOps) will further ensure that the technical team fully understands the 
expectations and how they may be satisfied by the product, and that that understanding has been 
agreed to by the stakeholders. This may lead to further refinement of the initial set of stakeholder 
expectations if gaps or ambiguous statements are discovered. These scenarios and concepts of 
how the system will behave provide an implementation-free understanding of the stakeholders’ 
expectations by defining what is expected without addressing how (the design) to satisfy the 
need. It captures required behavioral characteristics and the manner in which people will interact 
with the system. Support strategies include provisions for fabrication, test, deployment, 
operations, sustainment, and disposal.   
The ConOps is an important component in capturing stakeholder expectations and is used in 
defining requirements and the architecture of a project. It stimulates the development of the 
requirements and architecture related to the user elements of the system. It serves as the basis for 
subsequent definition documents such as the operations plan, launch and early orbit plan, and 
operations handbook, and it provides the foundation for the long-range operational planning 
activities such as operational facilities, staffing, and network scheduling. 
The ConOps is an important driver in the system requirements and therefore should be 
considered early in the system design processes. Thinking through the ConOps and use cases 
often reveals requirements and design functions that might otherwise be overlooked. For 
example, adding system requirements to allow for communication during a particular phase of a 
mission may require an additional antenna in a specific location that may not be required during 
the nominal mission. The ConOps should include scenarios for all significant operational 
situations, including known off-nominal situations. To develop a useful and complete set of 
scenarios, important malfunctions and degraded-mode operational situations should be 
considered. The ConOps is also an important aide to characterizing life-cycle staffing goals and 
function allocation between humans and systems. In walking through the accomplishment of 
mission objectives, it should become clear when decisions need to be made as to what the human 
operators are contributing vs. what the systems are responsible for delivering. 
The ConOps should consider all aspects of operations including nominal and off-nominal 
operations during integration, test, and launch through disposal. Typical information contained in 
the ConOps includes a description of the major phases; operation timelines; operational scenarios 
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and/or DRM (see Figure 4.1-3 for an example of a DRM); fault management strategies, 
description of human interaction and required training, end-to-end communications strategy; 
command and data architecture; operational facilities; integrated logistic support (resupply, 
maintenance, and assembly); staffing levels and required skill sets; and critical events. The 
operational scenarios describe the dynamic view of the systems’ operations and include how the 
system is perceived to function throughout the various modes and mode transitions, including 
interactions with external interfaces, response to anticipated hazard and faults, and during failure 
mitigations. For exploration missions, multiple DRMs make up a ConOps. The design and 
performance analysis leading to the requirements should satisfy all of them.  
 
 
Concept of Operations vs. Operations Concept 
Concept of Operations 
Developed early in Pre-Phase A by the technical team, describes the overall high-level concept of 
how the system will be used to meet stakeholder expectations, usually in a time sequenced manner. It 
describes the system from an operational perspective and helps facilitate an understanding of the 
system goals. It stimulates the development of the requirements and architecture related to the user 
elements of the system. It serves as the basis for subsequent definition documents and provides the 
foundation for the long-range operational planning activities. 
Operations Concept  
A description of how the flight system and the ground system are used together to ensure that the 
concept of operation is reasonable. This might include how mission data of interest, such as 
engineering or scientific data, are captured, returned to Earth, processed, made available to users, 
and archived for future reference. It is typically developed by the operational team. (See NPR 7120.5.) 
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Figure 4.1‑3 Example of a Lunar Sortie DRM Early in the Life Cycle 
Additional information on the development of the ConOps is discussed in Section 4.1.2.1 of the 
NASA Expanded Guidance for Systems Engineering document found 
https://nen.nasa.gov/web/se/doc-repository. Appendix S contains one possible outline for 
developing a ConOps. The specific sections of the ConOps will vary depending on the scope and 
purpose of the project.   
4.1.1.2.5 Define Stakeholder Expectations in Acceptable Statements 
Once the ConOps has been developed, any gaps or ambiguities have been resolved, and 
understanding between the technical team and stakeholders about what is expected / intended for 
the system/product has been achieved, the expectations can be formally documented. This often 
comes in the form of NGOs, mission success criteria, and design drivers. These may be captured 
in a document, spreadsheet, model, or other form appropriate to the product.   
The design drivers will be strongly dependent upon the ConOps, including the operational 
environment, orbit, and mission duration requirements. For science missions, the design drivers 
include, at a minimum, the mission launch date, duration, and orbit, as well as operational 
considerations. If alternative orbits are to be considered, a separate concept is needed for each 
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orbit. Exploration missions should consider the destination, duration, operational sequence (and 
system configuration changes), crew interactions, maintenance and repair activities, required 
training, and in situ exploration activities that allow the exploration to succeed. 
4.1.1.2.6 Analyze Expectations Statements for Measures of Effectiveness  
The mission success criteria define what the mission needs to accomplish to be successful. This 
could be in the form of science missions, exploration concept for human exploration missions, or 
a technological goal for technology demonstration missions. The success criteria also define how 
well the concept measurements or exploration activities should be accomplished. The success 
criteria capture the stakeholder expectations and, along with programmatic requirements and 
constraints, are used within the high-level requirements. 
Measures of Effectiveness (MOEs) are the measures of success that are designed to correspond 
to accomplishment of the system objectives as defined by the stakeholder’s expectations. They 
are stated from the stakeholder’s point of view and represent criteria that are to be met in order 
for the stakeholder to consider the project successful. As such, they can be synonymous with 
mission / project success criteria. MOEs are developed when the NGOs or other stakeholder 
expectation documentation is developed. Additional information on MOEs is contained in 
section 6.7.2.4 of the NASA Expanded Guidance for SE document at 
https://nen.nasa.gov/web/se/doc-repository. 
4.1.1.2.7 Validate That Defined Expectation Statements Reflect Bidirectional 
Traceability 
The NGOs or other stakeholder expectation documentation should also capture the source of the 
expectation. Depending on the location within the product layer, the expectation may be traced to 
an NGO or a requirement of a higher layer product, to organizational strategic plans, or other 
sources. Later functions and requirements will be traced to these NGOs. The use of a 
requirements management tool or model or other application is particularly useful in capturing 
and tracing expectations and requirements. 
4.1.1.2.8 Obtain Stakeholder Commitments to the Validated Set of Expectations 
Once the stakeholder and the technical team are in agreement with the expressed stakeholder 
expectations and the concept of operations, signatures or other forms of commitment are 
obtained. In order to obtain these commitments, a concept review is typically held on a formal or 
informal basis depending on the scope and complexity of the system (see Section 6.7). The 
stakeholder expectations (e.g., NGOs), MOEs, and concept of operations are presented, 
discussed, and refined as necessary to achieve final agreement. This agreement shows that both 
sides have committed to the development of this product.   
4.1.1.2.9 Baseline Stakeholder Expectations 
The set of stakeholder expectations (e.g., NGOs and MOEs) and the concept of operations that 
are agreed upon are now baselined. Any further changes will be required to go through a formal 
or informal (depending on the nature of the product) approval process involving both the 
stakeholder and the technical team. 
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4.1.1.2.10 Capture Work Products 
In addition to developing, documenting, and baselining stakeholder expectations, the ConOps 
and MOEs discussed above and other work products from this process should be captured. These 
may include key decisions made, supporting decision rationale and assumptions, and lessons 
learned in performing these activities. 
4.1.1.3 Outputs 
Typical outputs for capturing stakeholder expectations include the following: 
 Validated Stakeholder Expectations: These are the agreed-to set of expectations for this 
product layer. They are typically captured in the form of needs, goals, and objectives with 
constraints and assumptions identified. They may also be in the form of models or other 
graphical forms. 
 Concept of Operations: The ConOps describes how the system will be operated during the 
life-cycle phases that will meet stakeholder expectations. It describes the system 
characteristics from an operational perspective and helps facilitate an understanding of the 
system goals and objectives and other stakeholder expectations. Examples would be the 
ConOps document, model, or a Design Reference Mission (DRM). 
 Enabling Product Support Strategies: These include any special provisions that might be 
needed for fabrication, test, deployment, operations sustainment, and disposal of the end 
product. They identify what support will be needed and any enabling products that will need 
to be developed in order to generate the end product. 
 Measures of Effectiveness: A set of MOEs is developed based on the stakeholder 
expectations. These are measures that represent expectations that are critical to the success of 
the system, and failure to satisfy these measures will cause the stakeholder to deem the 
system unacceptable. 
Other outputs that might be generated: 
 Human/Systems Function Allocation: This describes the interaction of the hardware and 
software systems with all personnel and their supporting infrastructure. In many designs 
(e.g., human space flight) human operators are a critical total-system component and the 
roles and responsibilities of the humans-in-the-system should be clearly understood. This 
should include all human/system interactions required for a mission including assembly, 
ground operations, logistics, in-flight and ground maintenance, in-flight operations, etc. 
4.1.2 Stakeholder Expectations Definition Guidance 
Refer to Section 4.1.2 in the NASA Expanded Guidance for Systems Engineering at 
https://nen.nasa.gov/web/se/doc-repository for additional guidance on: 
 Concept of Operations (including examples),  
 protection of space assets, and  
 identification of stakeholders for each phase. 
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4.2 Technical Requirements Definition 
The Technical Requirements Definition Process transforms the stakeholder expectations into a 
definition of the problem and then into a complete set of validated technical requirements 
expressed as “shall” statements that can be used for defining a design solution for the Product 
Breakdown Structure (PBS) and related enabling products. The process of requirements 
definition is a recursive and iterative one that develops the stakeholders’ requirements, product 
requirements, and lower level product/component requirements. The requirements should enable 
the description of all inputs, outputs, and required relationships between inputs and outputs, 
including constraints, and system interactions with operators, maintainers, and other systems. 
The requirements documents organize and communicate requirements to the customer and other 
stakeholders and the technical community. 
 
Technical requirements definition activities apply to the definition of all technical requirements 
from the program, project, and system levels down to the lowest level product/component 
requirements document. 
4.2.1 Process Description 
Figure 4.2-1 provides a typical flow diagram for the Technical Requirements Definition Process 
and identifies typical inputs, outputs, and activities to consider in addressing technical 
requirements definition. 
It is important to note that the team must not rely solely on the requirements received to design and 
build the system. Communication and iteration with the relevant stakeholders are essential to ensure 
a mutual understanding of each requirement. Otherwise, the designers run the risk of 
misunderstanding and implementing an unwanted solution to a different interpretation of the 
requirements. This iterative stakeholder communication is a critically important part of project 
validation. Always confirm that the right products and results are being developed. 
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Figure 4.2‑1 Technical Requirements Definition Process 
4.2.1.1 Inputs 
Typical inputs needed for the requirements process include the following: 
 Baselined Stakeholder Expectations: This is the agreed-to set of stakeholder expectations 
(e.g., needs, goals, objectives, assumptions, constraints, external interfaces) for the product(s) 
of this product layer.  
 Baselined Concept of Operations: This describes how the system will be operated during 
the life-cycle phases to meet stakeholder expectations. It describes the system characteristics 
from an operational perspective and helps facilitate an understanding of the system goals, 
objectives, and constraints. It includes scenarios, use cases, and/or Design Reference 
Missions (DRMs) as appropriate for the project. It may be in the form of a document, 
graphics, videos, models, and/or simulations. 
 Baselined Enabling Support Strategies: These describe the enabling products that were 
identified in the Stakeholder Expectations Definition Process as needed to develop, test, 
produce, operate, or dispose of the end product. They also include descriptions of how the 
end product will be supported throughout the life cycle. 
 Measures of Effectiveness: These MOEs were identified during the Stakeholder 
Expectations Definition Process as measures that the stakeholders deemed necessary to meet 
in order for the project to be considered a success (i.e., to meet success criteria). 
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Other inputs that might be useful in determining the technical requirements: 
 Human/Systems Function Allocation: This describes the interaction of the hardware and 
software systems with all personnel and their supporting infrastructure. When human 
operators are a critical total-system component, the roles and responsibilities of the humans-
in-the-system should be clearly understood. This should include all human/system 
interactions required for a mission including assembly, ground operations, logistics, in-flight 
and ground maintenance, in-flight operations, etc. 
4.2.1.2 Process Activities 
4.2.1.2.1 Define Constraints, Functional and Behavioral Expectations 
The top-level requirements and expectations are initially assessed to understand the technical 
problem to be solved (scope of the problem) and establish the design boundary. This boundary is 
typically established by performing the following activities: 
 Defining constraints that the design needs to adhere to or that limit how the system will be 
used. The constraints typically cannot be changed based on tradeoff analyses. 
 Identifying those elements that are already under design control and cannot be changed. This 
helps establish those areas where further trades will be made to narrow potential design 
solutions. 
 Identifying external and enabling systems with which the system should interact and 
establishing physical and functional interfaces (e.g., mechanical, electrical, thermal, human, 
etc.).  
 Defining functional and behavioral expectations for the range of anticipated uses of the 
system as identified in the ConOps. The ConOps describes how the system will be operated 
and the possible use-case scenarios. 
4.2.1.2.2 Define Requirements 
A complete set of project requirements includes those that are decomposed and allocated down 
to design elements through the PBS and those that cut across product boundaries. Requirements 
allocated to the PBS can be functional requirements (what functions need to be performed), 
performance requirements (how well these functions should be performed), and interface 
requirements (product to product interaction requirements). Crosscutting requirements include 
environmental, safety, human factors, and those that originate from the “-ilities” and from 
Design and Construction (D&C) standards. Figure 4.2-2 is a general overview on the flow of 
requirements, what they are called, and who is responsible (owns) for approving waivers. 
 
 Functional requirements define what functions need to be performed to accomplish the 
objectives. 
 Performance requirements define how well the system needs to perform the functions. 
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Figure 4.2-2 Flow, Type and Ownership of Requirements 
With an overall understanding of the constraints, physical/functional interfaces, and 
functional/behavioral expectations, the requirements can be further defined by establishing 
performance and other technical criteria. The expected performance is expressed as a 
quantitative measure to indicate how well each product function needs to be accomplished. 
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the international community.
Ex:  The spacecraft shall 
provide a direct Earth entry 
capability for 11500 m/s or 
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Example of Functional and Performance Requirements 
Initial Function Statement 
The Thrust Vector Controller (TVC) shall provide vehicle control about the pitch and yaw axes. 
This statement describes a high-level function that the TVC must perform. The technical team needs 
to transform this statement into a set of design-to functional and performance requirements. 
Functional Requirements with Associated Performance Requirements 
 The TVC shall gimbal the engine a maximum of 9 degrees, ± 0.1 degree. 
 The TVC shall gimbal the engine at a maximum rate of 5 degrees/second ± 0.3 degrees/second. 
 The TVC shall provide a force of 40,000 pounds, ± 500 pounds. 
 The TVC shall have a frequency response of 20 Hz, ± 0.1 Hz. 
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Technical requirements come from a number of sources including functional, performance, 
interface, environmental, safety, human interfaces, standards and in support of the “’ilities” such 
as reliability, sustainability, producibility and others. Consideration and inclusion of all types of 
requirements is needed in order to form a complete and consistent set of technical requirement 
from which the system will be architected and designed. Figure 4.2-3 shows an example of 
parent and child requirement flowdown. 
Note: Requirements can be generated from nonobvious stakeholders and may not directly support 
the current mission and its objectives, but instead provide an opportunity to gain additional benefits 
or information that can support the Agency or the Nation. Early in the process, the systems engineer 
can help identify potential areas where the system can be used to collect unique information that is 
not directly related to the primary mission. Often outside groups are not aware of the system goals 
and capabilities until it is almost too late in the process. 
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Figure 4.2‑3 The Flowdown of Requirements 
 
4.2.1.2.3 Define Requirements in Acceptable Statements 
Finally, the requirements should be defined in acceptable “shall” statements, which are complete 
sentences with a single “shall” per statement. Rationale for the requirement should also be 
captured to ensure the reason and context of the requirement is understood. The Key Driving 
Requirements (KDRs) should be identified. These are requirements that can have a large impact 
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on cost or schedule when implemented. A KDR can have any priority or criticality. Knowing the 
impact that a KDR has on the design allows better management of requirements. 
See appendix C for guidance and a checklist on how to write good requirements and appendix E 
for validating requirements. A well-written requirements document provides several specific 
benefits to both the stakeholders and the technical team as shown in Table 4.2-1. 
Table 4.2-1 Benefits of Well-Written Requirements 
 
It is useful to capture information about each of the requirements, called metadata, for future 
reference and use.  Many requirements management tools will request or have options for 
storing this type of information. Table 4.2-2 provides examples of the types of metadata that 
might be useful. 
  
Benefit Rationale 
Establish the basis for 
agreement between the 
stakeholders and the 
developers on what the 
product is to do 
The complete description of the functions to be performed by the product 
specified in the requirements will assist the potential users in determining if 
the product specified meets their needs or how the product should be 
modified to meet their needs. During system design, requirements are 
allocated to subsystems (e.g., hardware, software, and other major 
components of the system), people, or processes. 
Reduce the development 
effort because less rework 
is required to address 
poorly written, missing, 
and misunderstood 
requirements 
The Technical Requirements Definition Process activities force the relevant 
stakeholders to rigorously consider all of the requirements before design 
begins. Careful review of the requirements can reveal omissions, 
misunderstandings, and inconsistencies early in the development cycle when 
these problems are easier to correct thereby reducing costly redesign, 
remanufacture, recoding, and retesting in later life cycle phases. 
Provide a basis for 
estimating costs and 
schedules 
The description of the product to be developed as given in the requirements 
is a realistic basis for estimating project costs and can be used to evaluate 
bids or price estimates. 
Provide a baseline for 
verification and validation 
Organizations can develop their verification and validation plans much more 
productively from a good requirements document. Both system and 
subsystem test plans and procedures are generated from the requirements. 
As part of the development, the requirements document provides a baseline 
against which compliance can be measured. The requirements are also used 
to provide the stakeholders with a basis for acceptance of the system. 
Facilitate transfer The requirements make it easier to transfer the product. Stakeholders thus 
find it easier to transfer the product to other parts of their organization, and 
developers find it easier to transfer it to new stakeholders or reuse it. 
Serve as a basis for 
enhancement 
The requirements serve as a basis for later enhancement or alteration of the 
finished product. 
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Table 4.2‑2 Requirements Metadata 
Item Function 
Requirement ID Provides a unique numbering system for sorting and tracking. 
Rationale Provides additional information to help clarify the intent of the requirements at the 
time they were written. (See “Rationale” box below on what should be captured.) 
Traced from Captures the bidirectional traceability between parent requirements and lower 
level (derived) requirements and the relationships between requirements. 
Owner Person or group responsible for writing, managing, and/or approving changes to 
this requirement. 
Verification method Captures the method of verification (test, inspection, analysis, demonstration) and 
should be determined as the requirements are developed. 
Verification lead Person or group assigned responsibility for verifying the requirement. 
Verification level Specifies the level in the hierarchy at which the requirements will be verified (e.g., 
system, subsystem, element). 
 
 
4.2.1.2.4 Validate Technical Requirements 
An important part of requirements definition is the validation of the requirements against the 
stakeholder expectations, the mission objectives and constraints, the concept of operations, and 
the mission success criteria. Validating requirements can be broken into five steps: 
1. Are the Requirements Written Correctly? Identify and correct requirements “shall” 
statement format errors and editorial errors. 
2. Are the Requirements Technically Correct? A few trained reviewers from the technical 
team identify and remove as many technical errors as possible before having all the relevant 
stakeholders review the requirements. The reviewers should check that the requirement 
Rationale 
The rationale should be kept up to date and include the following information: 
 Reason for the Requirement: Often the reason for the requirement is not obvious, and it may 
be lost if not recorded as the requirement is being documented. The reason may point to a 
constraint or concept of operations. If there is a clear parent requirement or trade study that 
explains the reason, then it should be referenced. 
 Document Assumptions: If a requirement was written assuming the completion of a technology 
development program or a successful technology mission, the assumption should be 
documented. 
 Document Relationships: The relationships with the product’s expected operations (e.g., 
expectations about how stakeholders will use a product) should be documented. This may be 
done with a link to the ConOps. 
 Document Design Constraints: Constraints imposed by the results from decisions made as the 
design evolves should be documented. If the requirement states a method of implementation, the 
rationale should state why the decision was made to limit the solution to this one method of 
i l i
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statements (a) have bidirectional traceability to the baselined stakeholder expectations; (b) 
were formed using valid assumptions; and (c) are essential to and consistent with designing 
and realizing the appropriate product solution form that will satisfy the applicable product 
life-cycle phase success criteria. 
3. Do the Requirements Satisfy Stakeholders? All relevant stakeholder groups identify and 
remove defects. 
4. Are the Requirements Feasible? All requirements should make technical sense and be 
possible to achieve. 
5. Are the Requirements Verifiable? All requirements should be stated in a fashion and with 
enough information that it will be possible to verify the requirement after the end product is 
implemented. 
6. Are the Requirements Redundant or Over-specified? All requirements should be unique 
(not redundant to other requirements) and necessary to meet the required functions, 
performance, or behaviors.   
Requirements validation results are often a deciding factor in whether to proceed with the next 
process of Logical Decomposition or Design Solution Definition. The project team should be 
prepared to: (1) demonstrate that the project requirements are complete and understandable; (2) 
demonstrate that evaluation criteria are consistent with requirements and the operations and 
logistics concepts; (3) confirm that requirements and MOEs are consistent with stakeholder 
needs; (4) demonstrate that operations and architecture concepts support mission needs, goals, 
objectives, assumptions, guidelines, and constraints; and (5) demonstrate that the process for 
managing change in requirements is established, documented in the project information 
repository, and communicated to stakeholders. 
4.2.1.2.5 Define MOPs and TPMs 
Measures of Performance (MOPs) define the performance characteristics that the system should 
exhibit when fielded and operated in its intended environment. MOPs are derived from the 
MOEs but are stated in more technical terms from the supplier’s point of view. Typically, 
multiple MOPs, which are quantitative and measurable, are needed to satisfy a MOE, which can 
be qualitative. From a verification and acceptance point of view, MOPs reflect the system 
characteristics deemed necessary to achieve the MOEs. 
Technical Performance Measures (TPMs) are physical or functional characteristics of the system 
associated with or established from the MOPs that are deemed critical or key to mission success.  
The TPMs are monitored during implementation by comparing the current actual achievement or 
best estimate of the parameters with the values that were anticipated for the current time and 
projected for future dates. They are used to confirm progress and identify deficiencies that might 
jeopardize meeting a critical system requirement or put the project at cost or schedule risk. 
For additional information on MOPs and TPMs, their relationship to each other and MOEs, and 
examples of each, see Section 6.7.2.6.2 of the NASA Expanded Guidance for SE document at 
https://nen.nasa.gov/web/se/doc-repository. 
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4.2.1.2.6 Establish Technical Requirement Baseline 
Once the technical requirements are identified and validated to be good (clear, correct, complete, 
and achievable) requirements, and agreement has been gained by the customer and key 
stakeholders, they are baselined and placed under configuration control. Typically, a System 
Requirements Review (SRR) is held to allow comments on any needed changes and to gain 
agreement on the set of requirements so that it may be subsequently baselined. For additional 
information on the SRR, see Section 6.7. 
4.2.1.2.7 Capture Work Products 
The work products generated during the above activities should be captured along with key 
decisions that were made, any supporting decision rationale and assumptions, and lessons 
learned in performing these activities. 
4.2.1.3 Outputs 
 Validated Technical Requirements: This is the approved set of requirements that 
represents a complete description of the problem to be solved and requirements that have 
been validated and approved by the customer and stakeholders. Examples of documents that 
capture the requirements are a System Requirements Document (SRD), Project Requirements 
Document (PRD), Interface Requirements Document (IRD), and a Software Requirements 
Specification (SRS). 
 Measures of Performance: These are the identified quantitative measures that, when met by 
the design solution, help ensure that one or more MOEs will be satisfied. There may be two 
or more MOPs for each MOE. See Section 6.7.2.6.2 for further details. 
 Technical Performance Measures: These are the set of performance measures that are 
monitored and trended by comparing the current actual achievement of the parameters with 
that expected or required at the time. TPMs are used to confirm progress and identify 
deficiencies. See Section 6.7.2.6.2 for further details. 
4.2.2 Technical Requirements Definition Guidance 
Refer to Section 4.2.2 of the NASA Expanded Guidance for SE document at 
https://nen.nasa.gov/web/se/doc-repository for additional information on: 
 types of requirements,  
 requirements databases, and  
 the use of technical standards.  
  
NASA Systems Engineering Handbook    Rev 273 
 
4.3 Logical Decomposition 
Logical decomposition is the process for creating the detailed functional requirements that enable 
NASA programs and projects to meet the stakeholder expectations. This process identifies the 
“what” that should be achieved by the system at each level to enable a successful project. 
Logical decomposition utilizes functional analysis to create a system architecture and to 
decompose top-level (or parent) requirements and allocate them down to the lowest desired 
levels of the project. 
The Logical Decomposition Process is used to: 
 Improve understanding of the defined technical requirements and the relationships among the 
requirements (e.g., functional, performance, behavioral, and temporal etc.), and 
 Decompose the parent requirements into a set of logical decomposition models and their 
associated sets of derived technical requirements for input to the Design Solution Definition 
Process. 
4.3.1 Process Description 
Figure 4.3-1 provides a typical flow diagram for the Logical Decomposition Process and 
identifies typical inputs, outputs, and activities to consider in addressing logical decomposition. 
 
Figure 4.3‑1 Logical Decomposition Process 
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4.3.1.1 Inputs 
Typical inputs needed for the Logical Decomposition Process include the following: 
 Technical Requirements: A validated set of requirements that represent a description of the 
problem to be solved, have been established by functional and performance analysis, and 
have been approved by the customer and other stakeholders. Examples of documents that 
capture the requirements are an SRD, PRD, and IRD. 
 Technical Measures: An established set of measures based on the expectations and 
requirements that will be tracked and assessed to determine overall system or product 
effectiveness and customer satisfaction. These measures are MOEs, MOPs, and a special 
subset of these called TPMs. See Section 6.7.2.6.2 for further details. 
4.3.1.2 Process Activities 
4.3.1.2.1 Define One or More Logical Decomposition Models 
The key first step in the Logical Decomposition Process is establishing the system architecture 
model. The system architecture activity defines the underlying structure and relationships of 
hardware, software, humans-in-the-loop, support personnel, communications, operations, etc., 
that provide for the implementation of Agency, mission directorate, program, project, and 
subsequent levels of the requirements. System architecture activities drive the partitioning of 
system elements and requirements to lower level functions and requirements to the point that 
design work can be accomplished. Interfaces and relationships between partitioned subsystems 
and elements are defined as well. 
Once the top-level (or parent) functional requirements and constraints have been established, the 
system designer uses functional analysis to begin to formulate a conceptual system architecture. 
The system architecture can be seen as the strategic organization of the functional elements of 
the system, laid out to enable the roles, relationships, dependencies, and interfaces between 
elements to be clearly defined and understood. It is strategic in its focus on the overarching 
structure of the system and how its elements fit together to contribute to the whole, instead of on 
the particular workings of the elements themselves. It enables the elements to be developed 
separately from each other while ensuring that they work together effectively to achieve the top-
level (or parent) requirements. 
Much like the other elements of functional decomposition, the development of a good system-
level architecture is a creative, recursive, collaborative, and iterative process that combines an 
excellent understanding of the project’s end objectives and constraints with an equally good 
knowledge of various potential technical means of delivering the end products. 
Focusing on the project’s ends, top-level (or parent) requirements, and constraints, the system 
architect should develop at least one, but preferably multiple, concept architectures capable of 
achieving program objectives. Each architecture concept involves specification of the functional 
elements (what the pieces do), their relationships to each other (interface definition), and the 
ConOps, i.e., how the various segments, subsystems, elements, personnel, units, etc., will operate 
as a system when distributed by location and environment from the start of operations to the end 
of the mission. 
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The development process for the architectural concepts should be recursive and iterative with 
feedback from stakeholders and external reviewers, as well as from subsystem designers and 
operators, provided as often as possible to increase the likelihood of effectively achieving the 
program’s desired ends while reducing the likelihood of cost and schedule overruns. 
In the early stages of development, multiple concepts are generated. Cost and schedule 
constraints will ultimately limit how long a program or project can maintain multiple 
architectural concepts. For all NASA programs, architecture design is completed during the 
Formulation Phase. For most NASA projects (and tightly coupled programs), the baselining of a 
single architecture happens during Phase A. Architectural changes at higher levels occasionally 
occur as decomposition to lower levels produces complexity in design, cost, or schedule that 
necessitates such changes. However, as noted in Figure 2.5-1, the later in the development 
process that changes occur, the more expensive they become. 
Aside from the creative minds of the architects, there are multiple tools that can be utilized to 
develop a system’s architecture. These are primarily modeling and simulation tools, functional 
analysis tools, architecture frameworks, and trade studies. (For example, one way of doing 
architecture is the Department of Defense (DOD) Architecture Framework (DODAF). A search 
concept is developed, and analytical models of the architecture, its elements, and their operations 
are developed with increased fidelity as the project evolves. Functional decomposition, 
requirements development, and trade studies are subsequently undertaken. Multiple iterations of 
these activities feed back to the evolving architectural concept as the requirements flow down 
and the design matures. 
4.3.1.2.2 Allocate Technical Requirements, Resolve Conflicts, and Baseline 
Functional analysis is the primary method used in system architecture development and 
functional requirement decomposition. It is the systematic process of identifying, describing, and 
relating the functions a system should perform to fulfill its goals and objectives. Functional 
analysis identifies and links system functions, trade studies, interface characteristics, and 
rationales to requirements. It is usually based on the ConOps for the system of interest. 
Three key steps in performing functional analysis are: 
1. Translate top-level requirements into functions that should be performed to accomplish the 
requirements. 
2. Decompose and allocate the functions to lower levels of the product breakdown structure. 
3. Identify and describe functional and subsystem interfaces. 
The process involves analyzing each system requirement to identify all of the functions that need 
to be performed to meet the requirement. Each function identified is described in terms of inputs, 
outputs, failure modes, consequence of failure, and interface requirements. The process is 
repeated from the top down so that sub-functions are recognized as part of larger functional 
areas. Functions are arranged in a logical sequence so that any specified operational usage of the 
system can be traced in an end-to-end path. 
The process is recursive and iterative and continues until all desired levels of the 
architecture/system have been analyzed, defined, and baselined. There will almost certainly be 
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alternative ways to decompose functions. For example, there may be several ways to 
communicate with the crew: Radio Frequency (RF), laser, Internet, etc. Therefore, the outcome 
is highly dependent on the creativity, skills, and experience of the engineers doing the analysis. 
As the analysis proceeds to lower levels of the architecture and system, and the system is better 
understood, the systems engineer should keep an open mind and a willingness to go back and 
change previously established architecture and system requirements. These changes will then 
have to be decomposed down through the architecture and sub-functions again with the recursive 
process continuing until the system is fully defined with all of the requirements understood and 
known to be viable, verifiable, and internally consistent. Only at that point should the system 
architecture and requirements be baselined. 
4.3.1.2.3 Capture Work Products 
The other work products generated during the Logical Decomposition Process should be 
captured along with key decisions made, supporting decision rationale and assumptions, and 
lessons learned in performing the activities. 
4.3.1.3 Outputs 
Typical outputs of the Logical Decomposition Process include the following: 
 Logical Decomposition Models: These models define the relationship of the requirements 
and functions and their behaviors. They include the system architecture models that define 
the underlying structure and relationship of the elements of the system (e.g., hardware, 
software, humans-in-the-loop, support personnel, communications, operations, etc.) and the 
basis for the partitioning of requirements into lower levels to the point that design work can 
be accomplished. 
 Derived Technical requirements: These are requirements that arise from the definitions of 
the selected architecture that were not explicitly stated in the baselined requirements that 
served as an input to this process. Both the baselined and derived requirements are allocated 
to the system architecture and functions. 
 Logical Decomposition Work Products: These are the other products generated by the 
activities of this process.   
4.3.2 Logical Decomposition Guidance 
Refer to Section 4.3.2 and Appendix F in the NASA Expanded Guidance for Systems 
Engineering at https://nen.nasa.gov/web/se/doc-repository for additional guidance on: 
 Product Breakdown Structures and  
 Functional Analysis Techniques. 
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4.4 Design Solution Definition 
The Design Solution Definition Process is used to translate the high-level requirements derived 
from the stakeholder expectations and the outputs of the Logical Decomposition Process into a 
design solution. This involves transforming the defined logical decomposition models and their 
associated sets of derived technical requirements into alternative solutions. These alternative 
solutions are then analyzed through detailed trade studies that result in the selection of a 
preferred alternative. This preferred alternative is then fully defined into a final design solution 
that satisfies the technical requirements. This design solution definition is used to generate the 
end product specifications that are used to produce the product and to conduct product 
verification. This process may be further refined depending on whether there are additional 
subsystems of the end product that need to be defined. 
4.4.1 Process Description 
Figure 4.4-1 provides a typical flow diagram for the Design Solution Definition Process and 
identifies typical inputs, outputs, and activities to consider in addressing design solution 
definition. 
4.4.1.1 Inputs 
There are several fundamental inputs needed to initiate the Design Solution Definition Process: 
 Technical Requirements: These are the customer and stakeholder needs that have been 
translated into a complete set of validated requirements for the system, including all interface 
requirements. 
 Logical Decomposition Models: Requirements are analyzed and decomposed by one or 
more different methods (e.g., function, time, behavior, data flow, states, modes, system 
architecture, etc.) in order to gain a more comprehensive understanding of their interaction 
and behaviors.  (See the definition of a model in appendix B.) 
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Figure 4.4‑1 Design Solution Definition Process 
4.4.1.2 Process Activities 
4.4.1.2.1 Define Alternative Design Solutions 
The realization of a system over its life cycle involves a succession of decisions among 
alternative courses of action. If the alternatives are precisely defined and thoroughly understood 
to be well differentiated in the cost-effectiveness space, then the systems engineer can make 
choices among them with confidence. 
To obtain assessments that are crisp enough to facilitate good decisions, it is often necessary to 
delve more deeply into the space of possible designs than has yet been done, as illustrated in 
Figure 4.4-2. It should be realized, however, that this illustration represents neither the project 
life cycle, which encompasses the system development process from inception through disposal, 
nor the product development process by which the system design is developed and implemented. 
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Figure 4.4‑2 The Doctrine of Successive Refinement 
Each “create concepts” step in Figure 4.4-2 involves a recursive and iterative design loop driven 
by the set of stakeholder expectations where a strawman architecture/design, the associated 
ConOps, and the derived requirements are developed and programmatic constraints such as cost 
and schedule are considered. These three products should be consistent with each other and will 
require iterations and design decisions to achieve this consistency. This recursive and iterative 
design loop is illustrated in Figure 4.0-1. 
Each “create concepts” step in Figure 4.4-2 also involves an assessment of potential capabilities 
offered by the continually changing state of technology and potential pitfalls captured through 
experience-based review of prior program/project lessons learned data. It is imperative that there 
be a continual interaction between the technology development process, crosscutting processes 
such as human systems integration, and the design process to ensure that the design reflects the 
realities of the available technology and that overreliance on immature technology is avoided. 
Additionally, the state of any technology that is considered enabling should be properly 
monitored, and care should be taken when assessing the impact of this technology on the concept 
performance. This interaction is facilitated through a periodic assessment of the design with 
respect to the maturity of the technology required to implement the design. (See Section 4.4.2.1 
for a more detailed discussion of technology assessment.) These technology elements usually 
exist at a lower level in the PBS. Although the process of design concept development by the 
integration of lower level elements is a part of the systems engineering process, there is always a 
danger that the top-down process cannot keep up with the bottom-up process. Therefore, system 
architecture issues need to be resolved early so that the system can be modeled with sufficient 
realism to do reliable trade studies. 
NASA Systems Engineering Handbook    Rev 280 
 
As the system is realized, its particulars become clearer—but also harder to change. See the 
rising “Cost to Change Design Direction” in Figure 2.5-1. The purpose of systems engineering is 
to make sure that the Design Solution Definition Process happens in a way that leads to the most 
functional, safe, and cost-effective final system while working within any given schedule 
boundaries. The basic idea is that before those decisions that are hard to undo are made, the 
alternatives should be carefully and iteratively assessed, particularly with respect both to the 
maturity of the required technology and to stakeholder expectations for efficient, effective 
operations. 
4.4.1.2.2 Create Alternative Design Concepts 
Once it is understood what the system is to accomplish, it is possible to devise a variety of ways 
that those goals can be met. Sometimes, that comes about as a consequence of considering 
alternative functional allocations and integrating available subsystem design options, all of which 
can have technologies at varying degrees of maturity. Ideally, as wide a range of plausible 
alternatives as is consistent with the design organization’s charter should be defined, keeping in 
mind the current stage in the process of successive refinement. When the bottom-up process is 
operating, a problem for the systems engineer is that the designers tend to become fond of the 
designs they create, so they lose their objectivity; the systems engineer should stay an “outsider” 
so that there is more objectivity. This is particularly true in the assessment of the technological 
maturity of the subsystems and components required for implementation. There is a tendency on 
the part of technology developers and project management to overestimate the maturity and 
applicability of a technology that is required to implement a design. This is especially true of 
“heritage” equipment. The result is that critical aspects of systems engineering are often 
overlooked. 
The creation of alternative design solutions involves assessment of potential capabilities offered 
by the continually changing state of technology. A continual interaction between the technology 
development process and the design process ensures that the design reflects the realities of the 
available technology. This interaction is facilitated through periodic assessment of the design 
with respect to the maturity of the technology required to implement the design. 
After identifying the technology gaps existing in a given design concept, it is frequently 
necessary to undertake technology development in order to ascertain viability. Given that 
resources will always be limited, it is necessary to pursue only the most promising technologies 
that are required to enable a given concept. 
If requirements are defined without fully understanding the resources required to accomplish 
needed technology developments, then the program/project is at risk. Technology assessment 
should be done iteratively until requirements and available resources are aligned within an 
acceptable risk posture. Technology development plays a far greater role in the life cycle of a 
program/project than has been traditionally considered, and it is the role of the systems engineer 
to develop an understanding of the extent of program/project impacts—maximizing benefits and 
minimizing adverse effects. Traditionally, from a program/project perspective, technology 
development has been associated with the development and incorporation of any “new” 
technology necessary to meet requirements. However, a frequently overlooked area is that 
associated with the modification of “heritage” systems incorporated into different architectures 
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and operating in different environments from the ones for which they were designed. If the 
required modifications and/ or operating environments fall outside the realm of experience, then 
these too should be considered technology development. 
To understand whether or not technology development is required—and to subsequently quantify 
the associated cost, schedule, and risk—it is necessary to systematically assess the maturity of 
each system, subsystem, or component in terms of the architecture and operational environment. 
It is then necessary to assess what is required in the way of development to advance the maturity 
to a point where it can successfully be incorporated within cost, schedule, and performance 
constraints. A process for accomplishing this assessment is described in appendix G. Because 
technology development has the potential for such significant impacts on a program/project, 
technology assessment needs to play a role throughout the design and development process from 
concept development through Preliminary Design Review (PDR). Lessons learned from a 
technology development point of view should then be captured in the final phase of the program. 
On the first turn of the successive refinement in Figure 4.4-2, the subject is often general 
approaches or strategies, sometimes architectural concepts. On the next, it is likely to be 
functional design, then detailed design, and so on. The reason for avoiding a premature focus on 
a single design is to permit discovery of the truly best design. Part of the systems engineer’s job 
is to ensure that the design concepts to be compared take into account all interface requirements. 
Characteristic questions include: “Did you include the cabling?” or “Did you consider how the 
maintainers can repair the system? When possible, each design concept should be described in 
terms of controllable design parameters so that each represents as wide a class of designs as is 
reasonable. In doing so, the systems engineer should keep in mind that the potentials for change 
may include organizational structure, personnel constraints, schedules, procedures, and any of 
the other things that make up a system. When possible, constraints should also be described by 
parameters. 
4.4.1.2.3 Analyze Each Alternative Design Solution 
The technical team analyzes how well each of the design alternatives meets the system objectives 
(technology gaps, effectiveness, technical achievability, performance, cost, schedule, and risk, 
both quantified and otherwise). This assessment is accomplished through the use of trade studies. 
The purpose of the trade study process is to ensure that the system architecture, intended 
operations (i.e., the ConOps) and design decisions move toward the best solution that can be 
achieved with the available resources. The basic steps in that process are: 
 Devise some alternative means to meet the functional requirements. In the early phases of the 
project life cycle, this means focusing on system architectures; in later phases, emphasis is 
given to system designs. 
 Evaluate these alternatives in terms of the MOPs and system life-cycle cost. Mathematical 
models are useful in this step not only for forcing recognition of the relationships among the 
outcome variables, but also for helping to determine what the MOPs should be quantitatively. 
 Rank the alternatives according to appropriate selection criteria. 
 Drop less promising alternatives and proceed to the next level of resolution, if needed. 
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The trade study process should be done openly and inclusively. While quantitative techniques 
and rules are used, subjectivity also plays a significant role. To make the process work 
effectively, participants should have open minds, and individuals with different skills—systems 
engineers, design engineers, crosscutting specialty discipline and domain engineers, program 
analysts, system end users, decision scientists, maintainers, operators, and project managers—
should cooperate. The right quantitative methods and selection criteria should be used. Trade 
study assumptions, models, and results should be documented as part of the project archives. The 
participants should remain focused on the functional requirements, including those for enabling 
products. For an in-depth discussion of the trade study process, see Section 6.8. The ability to 
perform these studies is enhanced by the development of system models that relate the design 
parameters to those assessments, but it does not depend upon them. 
The technical team should consider a broad range of concepts when developing the system 
model. The model should define the roles of crew, operators, maintainers, logistics, hardware, 
and software in the system. It should identify the critical technologies required to implement the 
mission and should consider the entire life cycle from fabrication to disposal. Evaluation criteria 
for selecting concepts should be established. Cost is always a limiting factor. However, other 
criteria, such as time to develop and certify a unit, risk, and reliability, also are critical. This 
stage cannot be accomplished without addressing the roles of operators and maintainers. These 
contribute significantly to life-cycle costs and to the system reliability. Reliability analysis 
should be performed based upon estimates of component failure rates for hardware and an 
understanding of the consequences of these failures. If probabilistic risk assessment models are 
applied, it may be necessary to include occurrence rates or probabilities for software faults or 
human error events. These models should include hazard analyses and controls implemented 
through fault management. Assessments of the maturity of the required technology should be 
done and a technology development plan developed. 
Controlled modification and development of design concepts, together with such system models, 
often permits the use of formal optimization techniques to find regions of the design space that 
warrant further investigation. 
Whether system models are used or not, the design concepts are developed, modified, reassessed, 
and compared against competing alternatives in a closed-loop process that seeks the best choices 
for further development. System and subsystem sizes are often determined during the trade 
studies. The end result is the determination of bounds on the relative cost-effectiveness of the 
design alternatives, measured in terms of the quantified system goals. (Only bounds, rather than 
final values, are possible because determination of the final details of the design is intentionally 
deferred.) Increasing detail associated with the continually improving resolution reduces the 
spread between upper and lower bounds as the process proceeds. 
4.4.1.2.4 Select the Best Design Solution Alternative 
The technical team selects the best design solution from among the alternative design concepts, 
taking into account subjective factors that the team was unable to quantify, such as robustness, as 
well as estimates of how well the alternatives meet the quantitative requirements; the maturity of 
the available technology; and any effectiveness, cost, schedule, risk, or other constraints. 
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The Decision Analysis Process, as described in Section 6.8, should be used to make an 
evaluation of the alternative design concepts and to recommend the “best” design solution. 
When it is possible, it is usually well worth the trouble to develop a mathematical expression, 
called an “objective function,” that expresses the values of combinations of possible outcomes as 
a single measure of cost-effectiveness, as illustrated in Figure 4.4-3, even if both cost and 
effectiveness should be described by more than one measure. 
 
Figure 4.4‑3 A Quantitative Objective Function, Dependent on Life‑Cycle Cost 
and All Aspects of Effectiveness 
Note: The different shaded areas indicate different levels of uncertainty. Dashed lines represent constant 
values of objective function (cost-effectiveness). Higher values of cost-effectiveness are achieved by 
moving toward upper left. A, B, and C are design concepts with different risk patterns. 
The objective function (or “cost function”) assigns a real number to candidate solutions or 
“feasible solutions” in the alternative space or “search space.” A feasible solution that minimizes 
(or maximizes, if that is the goal) the objective function is called an “optimal solution.” When 
achievement of the goals can be quantitatively expressed by such an objective function, designs 
can be compared in terms of their value. Risks associated with design concepts can cause these 
evaluations to be somewhat nebulous because they are uncertain and are best described by 
probability distributions. 
In Figure 4.4-3, the risks are relatively high for design concept A. There is little risk in either 
effectiveness or cost for concept B, while the risk of an expensive failure is high for concept C, 
as is shown by the cloud of probability near the x axis with a high cost and essentially no 
effectiveness. Schedule factors may affect the effectiveness and cost values and the risk 
distributions. 
The mission success criteria for systems differ significantly. In some cases, effectiveness goals 
may be much more important than all others. Other projects may demand low costs, have an 
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immutable schedule, or require minimization of some kinds of risks. Rarely (if ever) is it 
possible to produce a combined quantitative measure that relates all of the important factors, 
even if it is expressed as a vector with several components. Even when that can be done, it is 
essential that the underlying actors and relationships be thoroughly revealed to and understood 
by the systems engineer. The systems engineer should weigh the importance of the 
unquantifiable factors along with the quantitative data. 
Technical reviews of the data and analyses, including technology maturity assessments, are an 
important part of the decision support packages prepared for the technical team. The decisions 
that are made are generally entered into the configuration management system as changes to (or 
elaborations of) the system baseline. The supporting trade studies are archived for future use. An 
essential feature of the systems engineering process is that trade studies are performed before 
decisions are made. They can then be baselined with much more confidence. 
4.4.1.2.5 Increase the Resolution of the Design 
The successive refinement process of Figure 4.4-2 illustrates a continuing refinement of the 
system design. At each level of decomposition, the baselined derived (and allocated) 
requirements become the set of high-level requirements for the decomposed elements, and the 
process begins again. One might ask, “When do we stop refining the design?” The answer is that 
the design effort proceeds to a depth that is sufficient to meet several needs: the design should 
penetrate sufficiently to allow analytical validation of the design to the requirements and 
ConOps; it should also have sufficient depth to support cost and operations modeling and to 
convince a review team of a feasible design with performance, cost, and risk margins. 
The systems engineering engine is applied again and again as the system is developed. As the 
system is realized, the issues addressed evolve and the particulars of the activity change. Most of 
the major system decisions (goals, architecture, acceptable life-cycle cost, etc.) are made during 
the early phases of the project, so the successive refinements do not correspond precisely to the 
phases of the system life cycle. Much of the system architecture can be seen even at the outset, 
so the successive refinements do not correspond exactly to development of the architectural 
hierarchy either. Rather, they correspond to the successively greater resolution by which the 
system is defined. 
It is reasonable to expect the system to be defined with better resolution as time passes. This 
tendency is formalized at some point (in Phase B) by defining a baseline system definition. 
Usually, the goals, objectives, and constraints are baselined as the requirements portion of the 
baseline. The entire baseline is then placed under configuration control in an attempt to ensure 
that any subsequent changes are indeed justified and affordable. 
At this point in the systems engineering process, there is a logical branch point. For those issues 
for which the process of successive refinement has proceeded far enough, the next step is to 
implement the decisions at that level of resolution. For those issues that are still insufficiently 
resolved, the next step is to refine the development further. 
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4.4.1.2.6 Fully Describe the Design Solution 
Once the preferred design alternative has been selected and the proper level of refinement has 
been completed, then the design is fully defined into a final design solution that will satisfy the 
technical requirements and ConOps. The design solution definition will be used to generate the 
end product specifications that will be used to produce the product and to conduct product 
verification. This process may be further refined depending on whether there are additional 
subsystems of the end product that need to be defined. 
The scope and content of the full design description should be appropriate for the product life-
cycle phase, the phase success criteria, and the product position in the PBS (system structure). 
Depending on these factors, the form of the design solution definition could be simply a 
simulation model or a paper study report. The technical data package evolves from phase to 
phase, starting with conceptual sketches or models and ending with complete drawings, parts list, 
and other details needed for product implementation or product integration. Typical output 
definitions from the Design Solution Definition Process are shown in Figure 4.4-1 and are 
described in Section 4.4.1.3. 
4.4.1.2.7 Verify the Design Solution 
Once an acceptable design solution has been selected from among the various alternative designs 
and documented in a technical data package, the design solution should next be verified against 
the system requirements and constraints. A method to achieve this verification is by means of a 
peer review to evaluate the resulting design solution definition. Guidelines for conducting a peer 
review are discussed in Section 6.7.2.4.5. 
In addition, peer reviews play a significant role as a detailed technical component of higher level 
technical and programmatic reviews. For example, the peer review of a component battery 
design can go into much more technical detail on the battery than the integrated power 
subsystem review. Peer reviews can cover the components of a subsystem down to the level 
appropriate for verifying the design against the requirements. Concerns raised at the peer review 
might have implications on the power subsystem design and verification and therefore should be 
reported at the next higher level review of the power subsystem. 
The verification should show that the design solution definition: 
 Is realizable within the constraints imposed on the technical effort; 
 Has specified requirements that are stated in acceptable statements and have bidirectional 
traceability with the technical requirements and stakeholder expectations; and 
 Has decisions and assumptions made in forming the solution consistent with its set of 
technical requirements and identified system product and service constraints. 
This design solution verification is in contrast to the verification of the end product described in 
the end product verification plan which is part of the technical data package. That verification 
occurs in a later life-cycle phase and is a result of the Product Verification Process (see  
Section 5.3) applied to the realization of the design solution as an end product. 
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4.4.1.2.8 Validate the Design Solution 
The validation of the design solution is a recursive and iterative process as shown in Figure 4.0-
1. Each alternative design concept is validated against the set of stakeholder expectations. The 
stakeholder expectations drive the iterative design loop in which a strawman architecture/design, 
the ConOps, and the derived requirements are developed. These three products should be 
consistent with each other and will require iterations and design decisions to achieve this 
consistency. Once consistency is achieved, functional analyses allow the study team to validate 
the design against the stakeholder expectations. A simplified validation asks the questions: Does 
the system work as expected? How does the system respond to failures, faults, and anomalies? Is 
the system affordable? If the answer to any of these questions is no, then changes to the design or 
stakeholder expectations will be required, and the process is started over again. This process 
continues until the system—architecture, ConOps, and requirements—meets the stakeholder 
expectations. 
This design solution validation is in contrast to the validation of the end product described in the 
end-product validation plan, which is part of the technical data package. That validation occurs 
in a later life-cycle phase and is a result of the Product Validation Process (see Section 5.4) 
applied to the realization of the design solution as an end product. 
4.4.1.2.9 Identify Enabling Products 
Enabling products are the life-cycle support products and services (e.g., production, test, 
deployment, training, maintenance, and disposal) that facilitate the progression and use of the 
operational end product through its life cycle. Since the end product and its enabling products are 
interdependent, they are viewed as a system. Project responsibility thus extends to responsibility 
for acquiring services from the relevant enabling products in each life-cycle phase. When a 
suitable enabling product does not already exist, the project that is responsible for the end 
product can also be responsible for creating and using the enabling product. 
Therefore, an important activity in the Design Solution Definition Process is the identification of 
the enabling products and personnel that will be required during the life cycle of the selected 
design solution and then initiating the acquisition or development of those enabling products and 
personnel. Need dates for the enabling products should be realistically identified on the project 
schedules, incorporating appropriate schedule slack. Then firm commitments in the form of 
contracts, agreements, and/or operational plans should be put in place to ensure that the enabling 
products will be available when needed to support the product life-cycle phase activities. The 
enabling product requirements are documented as part of the technical data package for the 
Design Solution Definition Process. 
An environmental test chamber is an example of an enabling product whose use would be 
acquired at an appropriate time during the test phase of a space flight system. 
Special test fixtures or special mechanical handling devices are examples of enabling products 
that would have to be created by the project. Because of long development times as well as 
oversubscribed facilities, it is important to identify enabling products and secure the 
commitments for them as early in the design phase as possible. 
NASA Systems Engineering Handbook    Rev 287 
 
4.4.1.2.10 Baseline the Design Solution 
As shown earlier in Figure 4.0-1, once the selected system design solution meets the stakeholder 
expectations, the study team baselines the products and prepares for the next life-cycle phase. 
Because of the recursive nature of successive refinement, intermediate levels of decomposition 
are often validated and baselined as part of the process. In the next level of decomposition, the 
baselined requirements become the set of high-level requirements for the decomposed elements, 
and the process begins again. 
Baselining a particular design solution enables the technical team to focus on one design out of 
all the alternative design concepts. This is a critical point in the design process. It puts a stake in 
the ground and gets everyone on the design team focused on the same concept. When dealing 
with complex systems, it is difficult for team members to design their portion of the system if the 
system design is a moving target. The baselined design is documented and placed under 
configuration control. This includes the system requirements, specifications, and configuration 
descriptions. 
While baselining a design is beneficial to the design process, there is a danger if it is exercised 
too early in the Design Solution Definition Process. The early exploration of alternative designs 
should be free and open to a wide range of ideas, concepts, and implementations. Baselining too 
early takes the inventive nature out of the concept exploration. Therefore, baselining should be 
one of the last steps in the Design Solution Definition Process. 
4.4.1.3 Outputs 
Outputs of the Design Solution Definition Process are the specifications and plans that are passed 
on to the product realization processes. They contain the design-to, build-to, train-to, and code-to 
documentation that complies with the approved baseline for the system. 
As mentioned earlier, the scope and content of the full design description should be appropriate 
for the product life-cycle phase, the phase success criteria, and the product position in the PBS. 
Outputs of the Design Solution Definition Process include the following: 
 The System Specification: The system specification contains the functional baseline for the 
system that is the result of the Design Solution Definition Process. The system design 
specification provides sufficient guidance, constraints, and system requirements for the 
design engineers to begin developing the design. 
 The System External Interface Specifications: The system external interface specifications 
describe the functional baseline for the behavior and characteristics of all physical interfaces 
that the system has with the external world. These include all structural, thermal, electrical, 
and signal interfaces, as well as the human-system interfaces. 
 The End-Product Specifications: The end-product specifications contain the detailed build-
to and code-to requirements for the end product. They are detailed, exact statements of 
design particulars, such as statements prescribing materials, dimensions, and quality of work 
to build, install, or manufacture the end product. 
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 The End-Product Interface Specifications: The end-product interface specifications 
contain the detailed build-to and code-to requirements for the behavior and characteristics of 
all logical and physical interfaces that the end product has with external elements, including 
the human-system interfaces. 
 Initial Subsystem Specifications: The end-product subsystem initial specifications provide 
detailed information on subsystems if they are required. 
 Enabling Product Requirements: The requirements for associated supporting enabling 
products provide details of all enabling products. Enabling products are the life-cycle support 
products, infrastructures, personnel, logistics, and services that facilitate the progression and 
use of the operational end product through its life cycle. They are viewed as part of the 
system since the end product and its enabling products are interdependent. 
 Product Verification Plan: The end-product verification plan (generated through the 
Technical Planning Process) provides the content and depth of detail necessary to provide 
full visibility of all verification activities for the end product. Depending on the scope of the 
end product, the plan encompasses qualification, acceptance, prelaunch, operational, and 
disposal verification activities for flight hardware and software.   
 Product Validation Plan: The end-product validation plan (generated through the Technical 
Planning Process) provides the content and depth of detail necessary to provide full visibility 
of all activities to validate the end product against the baselined stakeholder expectations. 
The plan identifies the type of validation, the validation procedures, and the validation 
environment that are appropriate to confirm that the realized end product conforms to 
stakeholder expectations. 
 Logistics and Operate-to Procedures: The applicable logistics and operate-to procedures 
for the system describe such things as handling, transportation, maintenance, long-term 
storage, and operational considerations for the particular design solution. 
Other outputs may include: 
 Human Systems Integration Plan: The system HSI Plan should be updated to indicate the 
numbers, skills, and development (i.e., training) required for humans throughout the full life-
cycle deployment and operations of the system. 
4.4.2 Design Solution Definition Guidance 
Refer to Section 4.4.2 in the NASA Expanded Guidance for Systems Engineering at 
https://nen.nasa.gov/web/se/doc-repository for additional guidance on: 
 technology assessment, 
 human capability assessment, and  
 integrating engineering specialties into the SE process. 
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5.0 Product Realization  
This chapter describes the activities in the product realization processes listed in Figure 2.1-1. 
The chapter is separated into sections corresponding to steps 5 through 9 listed in Figure 2.1-1. 
The processes within each step are discussed in terms of the inputs, the activities, and the 
outputs. Additional guidance is provided using examples that are relevant to NASA projects.  
In the product realization side of the SE engine, five interdependent processes result in systems 
that meet the design specifications and stakeholder expectations. These products are produced, 
acquired, reused, or coded; integrated into higher level assemblies; verified against design 
specifications; validated against stakeholder expectations; and transitioned to the next level of 
the system. As has been mentioned in previous sections, products can be models and simulations, 
paper studies or proposals, or hardware and software. The type and level of product depends on 
the phase of the life cycle and the product’s specific objectives. But whatever the product, all 
should effectively use the processes to ensure the system meets the intended operational concept.  
This effort starts with the technical team taking the output from the system design processes and 
using the appropriate crosscutting functions, such as data and configuration management, and 
technical assessments to make, buy, or reuse subsystems. Once these subsystems are realized, 
they should be integrated to the appropriate level as designated by the appropriate interface 
requirements. These products are then verified through the Technical Assessment Process to 
ensure that they are consistent with the technical data package and that “the product was built 
right.” Once consistency is achieved, the technical team validates the products against the 
stakeholder expectations to ensure that “the right product was built.” Upon successful 
completion of validation, the products are transitioned to the next level of the system. Figure 5.0-
1 illustrates these processes.  
 
Figure 5.0-1 Product Realization  
This is an iterative and recursive process. Early in the life cycle, paper products, models, and 
simulations are run through the five realization processes. As the system matures and progresses 
through the life cycle, hardware and software products are run through these processes. It is 
important to detect as many errors and failures as possible at the lowest level of integration and 
early in the life cycle so that changes can be made through the design processes with minimum 
impact to the project.  
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The next sections describe each of the five product realization processes and their associated 
products for a given NASA mission.  
 
  
Product Realization Keys 
 Define and execute production activities. 
 Generate and manage requirements for off-the-shelf hardware/software products as for all 
other products. 
 Understand the differences between verification testing and validation testing. 
 Consider all customer, stakeholder, technical, programmatic, and safety requirements when 
evaluating the input necessary to achieve a successful product transition. 
 Analyze for any potential incompatibilities with interfaces as early as possible. 
 Completely understand and analyze all test data for trends and anomalies. 
 Understand the limitations of the testing and any assumptions that are made. 
 Ensure that a reused product meets the verification and validation required for the relevant 
system in which it is to be used, as opposed to relying on the original verification and 
validation it met for the system of its original use. Then ensure that it meets the same 
verification and validation as a purchased product or a built product. The “pedigree” of a 
reused product in its original application should not be relied upon in a different system, 
subsystem, or application. 
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5.1 Product Implementation  
Product implementation is the first process encountered in the SE engine that begins the 
movement from the bottom of the product hierarchy up towards the Product Transition Process. 
This is where the plans, designs, analysis, requirements development, and drawings are realized 
into actual products.  
Product implementation is used to generate a specified product of a project or activity through 
buying, making/coding, or reusing previously developed hardware, software, models, or studies 
to generate a product appropriate for the phase of the life cycle. The product should satisfy the 
design solution and its specified requirements.  
The Product Implementation Process is the key activity that moves the project from plans and 
designs into realized products. Depending on the project and life-cycle phase within the project, 
the product may be hardware, software, a model, simulations, mockups, study reports, or other 
tangible results. These products may be realized through their purchase from commercial or 
other vendors, through partial or complete reuse of products from other projects or activities, or 
they may be generated from scratch. The decision as to which of these realization strategies or 
combination of strategies will be used for the products of this project will have been made early 
in the life cycle using the Decision Analysis Process. 
5.1.1 Process Description  
Figure 5.1-1 provides a typical flow diagram for the Product Implementation Process and 
identifies typical inputs, outputs, and activities to consider in addressing product implementation.  
 
Figure 5.1-1 Product Implementation Process 
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5.1.1.1 Inputs 
Inputs to the Product Implementation Process depend primarily on the decision about whether 
the end product will be purchased, developed from scratch, or formed by reusing part or all of 
products from other projects. Typical inputs are shown in Figure 5.1-1.  
 Inputs If Purchasing the End Product: If the decision was made to purchase part or all of 
the products for this project, the end product design specifications are obtained from the 
configuration management system as well as other applicable documents.  
 Inputs If Making/Coding the End Product: For end products that will be made/coded by 
the technical team, the inputs will be the configuration-controlled design specifications, 
manufacturing plans, manufacturing processes, manufacturing procedures, and raw materials 
as provided to or purchased by the project. 
 Inputs Needed If Reusing an End Product: For end products that will reuse part or all of 
products generated by other projects, the inputs may be the documentation associated with 
the product as well as the product itself. Care should be taken to ensure that these products 
will indeed meet the specifications and environments for this project. These would have been 
factors involved in the Decision Analysis Process to determine the make/buy/reuse decision.  
 Enabling Products: These would be any enabling products necessary to make, code, 
purchase, or reuse the product (e.g., drilling fixtures, production facilities, production lines, 
software development facilities, software test facilities, system integration and test facilities). 
5.1.1.2 Process Activities 
Implementing the product can take one of three forms:  
1. Purchase/buy  
2. Make/code 
3. Reuse  
These three forms will be discussed in the following subsections. Figure 5.1-1 shows what kind 
of inputs, outputs, and activities are performed during product implementation regardless of 
where in the product hierarchy or life cycle it is. These activities include preparing to conduct the 
implementation, purchasing/making/reusing the product, and capturing the product 
implementation work product. In some cases, implementing a product may have aspects of more 
than one of these forms (such as a build-to-print). In those cases, the appropriate aspects of the 
applicable forms are used.  
5.1.1.2.1 Prepare to Conduct Implementation  
Preparing to conduct the product implementation is a key first step regardless of what form of 
implementation has been selected. For complex projects, implementation strategy and detailed 
planning or procedures need to be developed and documented. For less complex projects, the 
implementation strategy and planning need to be discussed, approved, and documented as 
appropriate for the complexity of the project.  
The documentation, specifications, and other inputs also need to be reviewed to ensure they are 
ready and at an appropriate level of detail to adequately complete the type of implementation 
form being employed and for the product life-cycle phase. For example, if the “make” 
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implementation form is being employed, the design specifications need to be reviewed to ensure 
they are at a design-to level that allows the product to be developed. If the product is to be 
bought as a pure Commercial Off-the-Shelf (COTS) item, the specifications need to be checked 
to make sure they adequately describe the vendor characteristics to narrow to a single 
make/model of their product line.  
Finally, the availability and skills of personnel needed to conduct the implementation as well as 
the availability of any necessary raw materials, enabling products, or special services should also 
be reviewed. Any special training necessary for the personnel to perform their tasks needs to be 
performed by this time. This is a key part of the Acceptance Data Package. 
5.1.1.2.2 Purchase, Make, or Reuse the Product  
Purchase the Product  
In the first case, the end product is to be purchased from a commercial or other vendor. 
Design/purchase specifications will have been generated during requirements development and 
provided as inputs. The technical team needs to review these specifications and ensure they are 
in a form adequate for the contract or purchase order. This may include the generation of 
contracts, Statements of Work (SOWs), requests for proposals, purchase orders, or other 
purchasing mechanisms. For major end products purchased from a vendor, the responsibilities of 
the Government and contractor team should be documented in the SEMP and Integration Plan. 
This will define, for example, whether NASA expects the vendor to provide a fully verified and 
validated product or whether the NASA technical team will be performing those duties. The 
team needs to work with the acquisition team to ensure the accuracy of the contract SOW or 
purchase order and to ensure that adequate documentation, certificates of compliance, or other 
specific needs are requested from the vendor.  
For contracted purchases, as proposals come back from the vendors, the technical team should 
work with the contracting officer and participate in the review of the technical information and in 
the selection of the vendor that best meets the design requirements for acceptable cost and 
schedule.  
As the purchased products arrive, the technical team should assist in the inspection of the 
delivered product and its accompanying documentation. The team should ensure that the 
requested product was indeed the one delivered, and that all necessary documentation, such as 
source code, operator manuals, certificates of compliance, safety information, or drawings have 
been received.  
The NASA technical team should also ensure that any enabling products necessary to provide 
test, operations, maintenance, and disposal support for the product are also ready or provided as 
defined in the contract.  
Depending on the strategy and roles/responsibilities of the vendor, a determination/analysis of 
the vendor’s verification and validation compliance may need to be reviewed. This may be done 
informally or formally as appropriate for the complexity of the product. For products that were 
verified and validated by the vendor, after ensuring that all work products from this phase have 
been captured, the product may be ready to enter the Product Transition Process to be delivered 
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to the next higher level or to its final end user. For products that the technical team will verify 
and validate, the product will be ready for verification after ensuring that all work products for 
this phase have been captured.  
Make/Code the Product  
If the strategy is to make or code the product, the technical team should first ensure that the 
enabling products are ready. This may include ensuring all piece parts are available, drawings are 
complete and adequate, software design is complete and reviewed, machines to cut the material 
are available, interface specifications are approved, operators are trained and available, 
manufacturing  and/or coding procedures / processes are ready, software personnel are trained 
and available to generate code, test fixtures are developed and ready to hold products while being 
generated, and software test cases are available and ready to begin model generation.  
The product is then made or coded in accordance with the specified requirements, configuration 
documentation, and applicable standards. Software development must be consistent with NPR 
7150.2, NASA Software Engineering Requirements. Throughout this process, the technical team 
should work with the quality organization to review, inspect, and discuss progress and status 
within the team and with higher levels of management as appropriate. Progress should be 
documented within the technical schedules. Peer reviews, audits, unit testing, code inspections, 
simulation checkout, and other techniques may be used to ensure the made or coded product is 
ready for the verification process. Some production and coding can also be separately contracted. 
This is sometimes pursued as a cost control feature providing motivation for the design 
contractor to keep the operations costs low and not roll costs into the operations phase of a long-
term contract. This is also valuable when the design contractor is not well suited for long-term 
continuing production operations. Small projects and activities often use small manufacturing 
shops to fabricate the system or major portions and small software companies to code their 
software. In these cases, the production and software engineers may specify some portion of the 
hardware production or software coding and request the remaining portions, including as-built 
documentation, from the manufacturing or software provider. The specified portions are 
contained as part of the contract statement of work in these cases. The level of process control 
and information provided to or from the vendor is dependent on the criticality of the systems 
obtained. As production proceeds and components are produced, there is a need to establish a 
method (Material Review Boards (MRBs) are typically used for large projects) to review any 
nonconformance to specifications and disposition whether the components can be accepted, 
reworked, or scrapped and remade.   
Reuse  
If the strategy is to reuse a product that already exists, extreme care should be taken to ensure 
that the product is truly applicable to this project and for the intended uses and the environment 
in which it will be used. This should have been a major factor used in the decision strategy to 
make / buy / reuse. If the new environment is more extreme, requalification is needed for the 
component or system. Design factors of safety, margins, and other required design and 
construction standards should also be assessed. If the program/project requires higher factor of 
safety or margins, the component may not be useable or a waiver may have to be approved. 
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The documentation available (e.g., as-built documentation, user’s guides, operations manuals, 
discrepancy reports, waivers and deviations) from the reuse product should be reviewed by the 
technical team so that they can become completely familiar with the product and ensure it will 
meet the requirements in the intended environment. Any supporting manuals, drawings, or other 
documentation available should also be gathered.  
The availability of any supporting or enabling products or infrastructure needed to complete the 
fabrication, coding, testing, analysis, verification, validation, or shipping of the product needs to 
be determined. Supporting products may be found in product manufacturing plans, processes, 
and procedures. If any of these products or services are lacking, they will need to be developed 
or arranged for before progressing to the next phase.  
Special arrangements may need to be made or forms such as nondisclosure agreements may need 
to be acquired before the reuse product can be received.  
A reused product often needs to undergo the same verification and validation as a purchased 
product or a built product. Relying on prior verification and validation should only be considered 
if the product’s verification and validation documentation meets or exceeds the verification, 
validation, and documentation requirements of the current project and the documentation 
demonstrates that the product was verified and validated against equivalent requirements 
(including environments) and expectations. The savings gained from reuse is not necessarily 
from reduced acceptance-level testing of the flight products, but possibly elimination of the need 
to fully requalify the item (if all elements are the same, including the environment and 
operation), elimination of the need to specify all of the internal requirements such as printed 
circuit board specifications or material requirements, reduced internal data products, or the 
confidence that the item will pass acceptance test and will not require rework.  
5.1.1.2.3 Capture Work Products  
Regardless of what implementation form was selected, all work products from the 
make/buy/reuse process should be captured, including as-built design drawings, design 
documentation, design models, code listings, model descriptions, procedures used, operator 
manuals, maintenance manuals, or other documentation as appropriate.  
5.1.1.3 Outputs  
 End Product for Verification: Unless the vendor performs verification, the made/coded, 
purchased, or reused end product in a form appropriate for the life-cycle phase is provided 
for the verification process. The form of the end product is a function of the life-cycle phase 
and the placement within the system structure (the form of the end product could be 
hardware, software, model, prototype, first article for test, or single operational article or 
multiple production articles).  
 End Product Documents and Manuals: Appropriate documentation is also delivered with 
the end product to the verification process and to the technical data management process. 
Documentation may include applicable as-built design drawings; close out photos; operation, 
user, maintenance, or training manuals; applicable baseline documents (configuration 
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information such as as-built specifications or stakeholder expectations); certificates of 
compliance; or other vendor documentation.  
 Product Implementation Work Products: Any additional work products providing reports, 
records, lesson learned, assumptions, updated CM products, and other outcomes of these 
activities. 
The process is complete when the following activities have been accomplished:  
 End products are fabricated, purchased, or reuse modules are acquired.  
 End products are reviewed, checked, and ready for verification.  
 Procedures, decisions, assumptions, anomalies, corrective actions, lessons learned, etc., 
resulting from the make/buy/reuse are recorded.  
5.1.2 Product Implementation Guidance  
Refer to Section 5.1.2 in the NASA Expanded Guidance for Systems Engineering at 
https://nen.nasa.gov/web/se/doc-repository for additional guidance on: 
 buying off-the-shelf products and  
 the need to consider the heritage of products. 
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5.2 Product Integration  
Product integration is a key activity of the systems engineer. Product integration is the 
engineering of the subsystem interactions and their interactions with the system environments 
(both natural and induced). Also in this process, lower-level products are assembled into higher-
level products and checked to make sure that the integrated product functions properly and that 
there are no adverse emergent behaviors. This integration begins during concept definition and 
continues throughout the system life cycle. Integration involves several activities focused on the 
interactions of the subsystems and environments. These include system analysis to define and 
understand the interactions, development testing including qualification testing, and integration 
with external systems (e.g., launch operations centers, space vehicles, mission operations centers, 
flight control centers, and aircraft) and objects (i.e., planetary bodies or structures). To 
accomplish this integration, the systems engineer is active in integrating the different discipline 
and design teams to ensure system and environmental interactions are being properly balanced 
by the differing design teams. The result of a well-integrated and balanced system is an elegant 
design and operation.  
Integration begins with concept development, ensuring that the system concept has all necessary 
functions and major elements and that the induced and natural environment domains in which the 
system is expected to operate are all identified. Integration continues during requirements 
development, ensuring that all system and environmental requirements are compatible and that 
the system has a proper balance of functional utility to produce a robust and efficient system. 
Interfaces are defined in this phase and are the pathway of system interactions. Interfaces include 
mechanical (i.e., structure, loads), fluids, thermal, electrical, data, logical (i.e., algorithms and 
software), and human. These interfaces may include support for assembly, maintenance, and 
testing functions in addition to the system main performance functions. The interactions that 
occur through all of these interfaces can be subtle and complex, leading to both intended and 
unintended consequences. All of these interactions need to be engineered to produce an elegant 
and balanced system. 
Integration during the design phase continues the engineering of these interactions and requires 
constant analysis and management of the subsystem functions and the subsystem interactions 
between themselves and with their environments. Analysis of the system interactions and 
managing the balance of the system is the central function of the systems engineer during the 
design process. The system needs to create and maintain a balance between the subsystems, 
optimizing the system performance over any one subsystem to achieve an elegant and efficient 
design. The design phase often involves development testing at the component, assembly, or 
system level. This is a key source of data on system interactions, and the developmental test 
program should be structured to include subsystem interactions, human-in-the-loop evaluations, 
and environmental interaction test data as appropriate.  
Integration continues during the operations phase, bringing together the system hardware, 
software, and human operators to perform the mission. The interactions between these three 
integrated natures of the system need to be managed throughout development and into operations 
for mission success. The systems engineer, program manager, and the operations team (including 
the flight crew from crewed missions) need to work together to perform this management. The 
systems engineer is not only cognizant of these operations team interactions, but is also involved 
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in the design responses and updates to changes in mission parameters and unintended 
consequences (through fault management).  
Finally, integration or de-integration occurs during system closeout (i.e., decommissioning and 
disposal). The system capabilities to support de-integration and/or disposal need to be engineered 
into the system from the concept definition phase. The closeout phase involves the safe disposal 
of flight assets consistent with U.S. policy and law and international treaties. This disposal can 
involve the safe reentry and recovery or impact in the ocean, impact on the moon, or solar 
trajectory. This can also involve the disassembly or repurposing of terrestrial equipment used in 
manufacturing, assembly, launch, and flight operations. Dispositioning of recovered flight assets 
also occurs during this phase. Capture of system data and archiving for use in future analysis also 
occurs. In all of these activities, the systems engineer is involved in ensuring a smooth and 
logical disassembly of the system and associated program assets. 
The Product Integration Process applies not only to hardware and software systems but also to 
service-oriented solutions, requirements, specifications, plans, and concepts. The ultimate 
purpose of product integration is to ensure that the system elements function as a whole.  
Product integration involves many activities that need to be planned early in the program or 
project in order to effectively and timely accomplish the integration. Some integration activities 
(such as system tests) can require many years of work and costs that need to be identified and 
approved through the budget cycles. An integration plan should be developed and documented to 
capture this planning. Small projects and activities may be able to include this as part of their 
SEMP. Some activities may have their integration plans captured under the integration plan of 
the sponsoring flight program or R&T program. Larger programs and projects need to have a 
separate integration plan to clearly lay out the complex analysis and tests that need to occur. An 
example outline for a separate integration plan is provided in appendix H. 
During project closeout, a separate closeout plan should be produced describing the 
decommissioning and disposal of program assets. (For example, see National Space 
Transportation System (NSTS) 60576, Space Shuttle Program, Transition Management Plan). 
For smaller projects and activities, particularly with short life cycles (i.e., short mission 
durations), the closeout plans may be contained in the SEMP.  
5.2.1 Process Description  
Figure 5.2-1 provides a typical flow diagram for the Product Integration Process and identifies 
typical inputs, outputs, and activities to consider in addressing product integration. The activities 
of the Product Integration Process are truncated to indicate the action and object of the action.  
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Figure 5.2-1 Product Integration Process 
5.2.1.1 Inputs  
 Lower-level products to be integrated: These are the products developed in the previous 
lower-level tier in the product hierarchy. These products will be integrated / assembled to 
generate the product for this product layer. 
 End product design specifications and configuration documentation: These are the 
specifications, Interface Control Documents (ICDs), drawings, integration plan, procedures 
or other documentation or models needed to perform the integration including documentation 
for each of the lower-level products to be integrated. 
 Product integration-enabling products: These would include any enabling products, such 
as holding fixtures, necessary to successfully integrate the lower-level products to create the 
end product for this product layer. 
5.2.1.2 Process Activities  
This subsection addresses the approach to the implementation of the Product Integration Process, 
including the activities required to support the process. The basic tasks that need to be 
established involve the management of internal and external interactions of the various levels of 
products and operator tasks to support product integration and are as follows: 
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5.2.1.2.1 Prepare to Conduct Product Integration 
Prepare to conduct product integration by (1) reviewing the product integration strategy/plan (see 
section 6.1.2.4.4), generating detailed planning for the integration, and developing integration 
sequences and procedures; and (2) determining whether the product configuration documentation 
is adequate to conduct the type of product integration applicable for the product life-cycle phase, 
location of the product in the system structure, and management phase success criteria. 
An integration strategy is developed and documented in an integration plan. This plan, as well as 
supporting documentation, identifies the optimal sequence of receipt, assembly, and activation of 
the various components that make up the system. This strategy should use technical, cost, and 
schedule factors to ensure an assembly, activation, and loading sequence that minimizes cost and 
assembly difficulties. The larger or more complex the system or the more delicate the element, 
the more critical the proper sequence becomes, as small changes can cause large impacts on 
project results.  
The optimal sequence of assembly is built from the bottom up as components become sub-
elements, elements, and subsystems, each of which should be checked prior to fitting it into the 
next higher assembly. The sequence will encompass any effort needed to establish and equip the 
assembly facilities; e.g., raised floor, hoists, jigs, test equipment, input/output, and power 
connections. Once established, the sequence should be periodically reviewed to ensure that 
variations in production and delivery schedules have not had an adverse impact on the sequence 
or compromised the factors on which earlier decisions were made.  
5.2.1.2.2 Obtain Lower-Level Products for Assembly and Integration 
Each of the lower-level products that is needed for assembly and integration is obtained from the 
transitioning lower-level product owners or a storage facility as appropriate. Received products 
should be inspected to ensure no damages occurred during the transitioning process. 
5.2.1.2.3 Confirm That Received Products Have Been Validated 
Confirm that the received products that are to be assembled and integrated have been validated to 
demonstrate that the individual products satisfy the agreed-to set of stakeholder expectations, 
including interface requirements. This validation can be conducted by the receiving organization 
or by the providing organization if fully documented or witnessed by the receiving 
representative. 
5.2.1.2.4 Prepare the Integration Environment for Assembly and Integration 
Prepare the integration environment in which assembly and integration will take place, including 
evaluating the readiness of the product integration-enabling products and the assigned 
workforce.  These enabling products may include facilities, equipment jigs, tooling, and 
assembly/production lines. The integration environment includes test equipment, simulators, 
models, storage areas, and recording devices. 
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5.2.1.2.5 Assemble and Integrate the Received Products into the Desired End 
Product 
Assemble and integrate the received products into the desired end product in accordance with the 
specified requirements, configuration documentation, interface requirements, applicable 
standards, and integration sequencing and procedures. This activity includes managing, 
evaluating, and controlling physical, functional, and data interfaces among the products being 
integrated. 
Functional testing of the assembled or integrated unit is conducted to ensure that assembly is 
ready to enter verification testing and ready to be integrated into the next level. Typically, all or 
key representative functions are checked to ensure that the assembled system is functioning as 
expected. Formal product verification and validation will be performed in the next process. 
5.2.1.2.6 Prepare Appropriate Product Support Documentation 
Prepare appropriate product support documentation, such as special procedures for performing 
product verification and product validation. Drawings or accurate models of the assembled 
system are developed and confirmed to be representative of the assembled system. 
5.2.1.2.7 Capture Product Integration Work Products 
Capture work products and related information generated while performing the Product 
Integration Process activities. These work products include system models, system analysis data 
and assessment reports, derived requirements, the procedures that were used in the assembly, 
decisions made and supporting rationale, assumptions that were made, identified anomalies and 
associated corrective actions, lessons learned in performing the assembly, and updated product 
configuration and support documentation. 
5.2.1.3 Outputs  
The following are typical outputs from this process and destinations for the products from this 
process: 
 Integrated product(s) with all system interactions identified and properly balanced.  
 Documentation and manuals including system analysis models, data, and reports 
supporting flight-readiness rationale and available for future analysis during the operation of 
the system in the mission-execution phase.  
 Work products, including reports, records, and non-deliverable outcomes of product 
integration activities (to support the Technical Data Management Process); integration 
strategy document; assembly/check area drawings; system/component documentation 
sequences and rationale for selected assemblies; interface management documentation; 
personnel requirements; special handling requirements; system documentation; shipping 
schedules; test equipment and drivers’ requirements; emulator requirements; and 
identification of limitations for both hardware and software.  
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5.2.2 Product Integration Guidance  
Refer to Section 5.2.2 in the NASA Expanded Guidance for Systems Engineering at 
https://nen.nasa.gov/web/se/doc-repository for additional guidance on: 
 product integration strategies,  
 the relationship to product implementation,  
 product integration support,  
 product integration of the design solution,  
 system analysis, and  
 interface system integration. 
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5.3 Product Verification  
The Product Verification Process is the first of the verification and validation processes 
conducted on an end product. As used in the context of the systems engineering common 
technical processes, a product is one provided by either the Product Implementation Process or 
the Product Integration Process in a form suitable for meeting applicable life-cycle phase success 
criteria. Realization is the act of implementing, integrating, verifying, validating, and 
transitioning the end product for use at the next level up of the system structure or to the 
customer. At this point, the end product can be referred to as a “realized product” or “realized 
end product.”   
Product verification proves that an end product (whether built, coded, bought, or reused) for any 
element within the system structure conforms to its requirements or specifications. Such 
specifications and other design description documentation establish the configuration baseline of 
that product, which may have to be modified at a later time. Without a verified baseline and 
appropriate configuration controls, such later modifications could be costly or cause major 
performance problems.  
From a process perspective, product verification and validation may be similar in nature, but the 
objectives are fundamentally different. A customer is interested in whether the end product 
provided will do what the customer intended within the environment of use. Examination of this 
condition is validation. Simply put, the Product Verification Process answers the critical 
question, “Was the end product realized right?” The Product Validation Process addresses the 
equally critical question, “Was the right end product realized?” When cost effective and 
warranted by analysis, the expense of validation testing alone can be mitigated by combining 
tests to perform verification and validation simultaneously.  
 
The outcome of the Product Verification Process is confirmation that the end product, whether 
achieved by implementation or integration, conforms to its specified requirements, i.e., 
Differences between Verification and Validation Testing 
Testing is a detailed evaluation method of both verification and validation 
Verification Testing  
Verification testing relates back to the approved requirements set (such as an SRD) and can be 
performed at different stages in the product life cycle. Verification tests are the official “for the 
record” testing performed on a system or element to show that it meets its allocated requirements 
or specifications including physical and functional interfaces. Verification tests use instrumentation 
and measurements and are generally accomplished by engineers, technicians, or operator-
maintainer test personnel in a controlled environment to facilitate failure analysis.  
Validation Testing  
Validation relates back to the ConOps document. Validation testing is conducted under realistic 
conditions (or simulated conditions) on any end product to determine the effectiveness and 
suitability of the product for use in mission operations by typical users and to evaluate the results 
of such tests. It ensures that the system is operating as expected when placed in a realistic 
environment.  
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verification of the end product. This subsection discusses the process activities, inputs, outcomes, 
and potential product deficiencies.  
Differences between Verification, Qualification, Acceptance and Certification 
	
Verification	
	
Verification	is	a	formal	process,	using	the	method	of	test,	analysis,	inspection	or	
demonstration,	to	confirm	that	a	system	and	its	associated	hardware	and	software	
components	satisfy	all	specified	requirements.	 	 The	Verification	program	is	performed	
once	regardless	of	how	many	flight	units	may	be	generated	(as	long	as	the	design	doesn’t	
change).	
	
Qualification 
 
Qualification activities are performed to ensure that the flight unit design will meet functional 
and performance requirements in anticipated environmental conditions.  A subset of the 
verification program is performed at the extremes of the environmental envelope and will 
ensure the design will operate properly with the expected margins. Qualification is performed 
once regardless of how many flight units may be generated (as long as the design doesn’t 
change). 
	
Acceptance 
 
A smaller subset of the verification program is selected as criteria for the acceptance program.  
The selected Acceptance activities are performed on each of the flight units as they are 
manufactured and readied for flight/use.  An Acceptance Data Package is prepared for each 
of the flight units and shipped with the unit.  The acceptance test/analysis criteria are selected 
to show that the manufacturing/workmanship of the unit conforms to the design that was 
previously verified/qualified.  Acceptance testing is performed for each flight unit produced. 
	
Certification 
 
Certification	is	the	audit	process	by	which	the	body	of	evidence	that	results	from	the	
verification	activities	and	other	activities	are	provided	to	the	appropriate	certifying	
authority	to	indicate	the	design	is	certified	for	flight/use.	 	 The	Certification	activity	is	
performed	once	regardless	of	how	many	flight	units	may	be	generated.	
	
5.3.1 Process Description  
Figure 5.3-1, taken from NPR 7123.1, provides a typical flow diagram for the Product 
Verification Process and identifies typical inputs, outputs, and activities to consider in addressing 
product verification.  
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5.3.1.1 Inputs  
Key inputs to the process are:  
 The product to be verified: This product will have been transitioned from either the Product 
Implementation Process or the Product Integration Process. The product will likely have been 
through at least a functional test to ensure it was assembled correctly. Any supporting 
documentation should be supplied with the product. 
 Verification plan: This plan will have been developed under the Technical Planning Process 
and baselined before entering this verification. 
 Specified requirements baseline: These are the requirements that have been identified to be 
verified for this product. Acceptance criteria should have been identified for each 
requirement to be verified. 
 Enabling products: Any other products needed to perform the Product Verification Process.  
This may include test fixtures and support equipment.  
Additional work products such as the ConOps, mission needs and goals, interface control 
drawings, testing standards and policies, and Agency standards and policies may also be needed 
to put verification activities into context. 
 
Figure 5.3-1 Product Verification Process 
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5.3.1.2 Process Activities  
There are five major activities in the Product Verification Process: (1) prepare to conduct product 
verification; (2) perform verification; (3) analyze verification results; (4) preparing a product 
verification report; and (5) capture work products generated during the verification activities.  
Product Verification is often performed by the developer that produced the end product with 
participation of the end user and customer. Quality Assurance (QA) personnel are also critical in 
the verification planning and execution activities.  
A verification approach should be adapted (tailored) to the project it supports. The project 
manager and systems engineer should work with the verification lead engineer to develop a 
verification approach and plan the activities. Many factors need to be considered in developing 
this approach and the subsequent verification program. These factors include:  
 Project type, especially for flight projects. Verification activities and timing depend on 
the following:  
o The type of flight article involved (e.g., an experiment, payload, or launch 
vehicle).  
o For missions required to follow NPR 7120.5, NASA Space Flight Program and 
Project Management Requirements, NASA payload classification (NPR 8705.4, 
Risk Classification for NASA Payloads) guidelines are intended to serve as a 
starting point for establishing the formality of verification approaches that can be 
adapted to the needs of a specific project based on the “A-D” payload 
classification. Further flexibility is imparted to projects following NPR 7120.8, 
NASA Research and Technology Program and Project Management 
Requirements. 
o Project cost and schedule implications. Verification activities can be significant 
drivers of a project’s cost and schedule, and these implications should be 
considered early in the development of the verification plan. Trade studies should 
be performed early in the life cycle to support decisions about verification 
methods and types and the selection of facility capabilities and locations. For 
example, a trade study might be made to decide between performing a test at a 
centralized facility or at several decentralized locations.  
o Risk management should be considered in the development of the verification 
approach. Qualitative risk assessments and quantitative risk analyses (e.g., a 
Failure Mode and Effects Analysis (FMEA)) often identify new concerns that can 
be mitigated by additional verifications, thus increasing the extent of verification 
activities. Other risk assessments contribute to trade studies that determine the 
preferred methods of verification to be used and when those methods should be 
performed. For example, a trade might be made between performing a model test 
versus determining model characteristics by a less costly but less revealing 
analysis. The project manager/systems engineer should determine what risks are 
acceptable in terms of the project’s cost and schedule. 
 Availability of verification facilities/sites and transportation assets to move an article 
from one location to another (when needed). This requires coordination with the 
Integrated Logistics Support (ILS) engineer.  
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 Availability of appropriately trained users for interaction with systems having human 
interfaces. 
 Acquisition strategy; i.e., in-house development or system contract. A NASA field Center 
can often shape a contractor’s verification process through the project’s SOW.  
 Degree of design heritage and hardware/software reuse. 
5.3.1.2.1 Product Verification Preparation  
In preparation for verification, the verification plan and the specified requirements are collected, 
reviewed, and confirmed. The product to be verified is obtained (output from the Product 
Implementation Process or the Product Integration Process) along with any enabling products, 
such as those representing external interfacing products and support resources (including 
personnel) that are necessary for verification. Procedures capturing detailed step-by-step 
activities and based on the verification type and methods are finalized and approved. 
Development of procedures typically begins during the design phase of the project life cycle and 
matures as the design is matured. The verification environment is considered as part of procedure 
development. Operational scenarios are assessed to explore all possible verification activities to 
be performed. The final element is preparation of the verification environment; e.g., facilities, 
equipment, tools, measuring devices, and climatic conditions.  
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When operator or other user interaction is involved, it is important to ensure that humans are 
properly represented in the verification activities. This includes physical size, skills, knowledge, 
training, clothing, special gear, and tools. Note: Testing that includes representatives of the 
human in the system is often referred to as “human-in-the-loop” testing. 
Methods of Verification 
 Analysis: The use of mathematical modeling and analytical techniques to predict the suitability 
of a design to stakeholder expectations based on calculated data or data derived from lower 
system structure end product verifications. Analysis is generally used when a prototype; 
engineering model; or fabricated, assembled, and integrated product is not available. Analysis 
includes the use of modeling and simulation as analytical tools. A model is a mathematical 
representation of reality. A simulation is the manipulation of a model. Analysis can include 
verification by similarity of a heritage product. 
 Demonstration: Showing that the use of an end product achieves the individual specified 
requirement. It is generally a basic confirmation of performance capability, differentiated from 
testing by the lack of detailed data gathering. Demonstrations can involve the use of physical 
models or mockups; for example, a requirement that all controls shall be reachable by the pilot 
could be verified by having a pilot perform flight-related tasks in a cockpit mockup or simulator. 
A demonstration could also be the actual operation of the end product by highly qualified 
personnel, such as test pilots, who perform a one-time event that demonstrates a capability to 
operate at extreme limits of system performance, an operation not normally expected from a 
representative operational pilot.  
 Inspection: The visual examination of a realized end product. Inspection is generally used to 
verify physical design features or specific manufacturer identification. For example, if there is a 
requirement that the safety arming pin has a red flag with the words “Remove Before Flight” 
stenciled on the flag in black letters, a visual inspection of the arming pin flag can be used to 
determine if this requirement was met. Inspection can include inspection of drawings, 
documents, or other records.  
 Test: The use of an end product to obtain detailed data needed to verify performance or 
provide sufficient information to verify performance through further analysis. Testing can be 
conducted on final end products, breadboards, brassboards, or prototypes. Testing produces 
data at discrete points for each specified requirement under controlled conditions and is the 
most resource-intensive verification technique. As the saying goes, “Test as you fly, and fly as 
you test.” (See section 5.3.2.5.) 
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Table 5.3-1 provides an example of the type of information that may be included in a verification 
procedure and a verification report: 
Table 5.3-1 Example information in Verification Procedures and Reports 
Verification Procedure Verification Report 
Nomenclature and identification of the test 
article or material;  
Verification objectives and the degree to 
which they were met;  
Identification of test configuration and any 
differences from flight operational 
configuration;  
Description of verification activity including 
deviations from nominal results 
(discrepancies);  
Identification of objectives and criteria 
established for the verification by the 
applicable requirements specification;  
Test configuration and differences from the 
flight operational configuration;  
Characteristics and design criteria to be 
inspected, demonstrated, or tested, including 
values with tolerances for acceptance or 
rejection;  
Specific result of each activity and each 
procedure, including the location or link to 
verification data/artifacts;  
Description, in sequence, of steps, operations, 
and observations to be taken;  
Specific result of each analysis including 
those associated with test-data analysis;  
Identification of computer software required; Test performance data tables, graphs, 
illustrations, and pictures;  
Identification of measuring, test, and 
recording equipment to be used, specifying 
range, accuracy, and type;  
Summary of nonconformance/discrepancy 
reports, including dispositions with approved 
corrective actions and planned retest activity 
if available;  
Provision for recording equipment calibration 
or software version data; 
Conclusions and recommendations relative to 
the success of verification activity;  
Credentials showing that required computer 
test programs/support equipment and software 
have been verified prior to use with flight 
operational hardware;  
Status of Government-Supplied Equipment 
(GSE) and other enabling support equipment 
as affected by test;  
Note: Depending on the nature of the verification effort and the life-cycle phase the program is in, 
some type of review to assess readiness for verification (as well as validation later) is typically held. 
In earlier phases of the life cycle, these Test Readiness Reviews (TRRs) may be held informally; in 
later phases of the life cycle, this review may become a more formal event. TRRs and other technical 
reviews are an activity of the Technical Assessment Process.  
On most projects, a number of TRRs with tailored entrance/success criteria are held to assess the 
readiness and availability of test ranges, test facilities, trained testers, instrumentation, integration 
labs, support equipment, and other enabling products.  
Peer reviews are additional reviews that may be conducted formally or informally to ensure readiness 
for verification (as well as the results of the verification process). Guidelines for conducting a peer 
review are discussed in section 6.7.2.4.5. 
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Verification Procedure Verification Report 
Any special instructions for operating data 
recording equipment or other automated test 
equipment as applicable;  
Copy of the as-run procedure (may include 
redlines); and  
Layouts, schematics, or diagrams showing 
identification, location, and interconnection of 
test equipment, test articles, and measuring 
points and any other associated design or 
configuration work products;  
Authentication of test results and 
authorization of acceptability.  
Identification of hazardous situations or 
operations;  
 
Precautions and safety instructions to ensure 
safety of personnel and prevent degradation 
of test articles and measuring equipment;  
 
Environmental and/or other conditions to be 
maintained with tolerances;  
 
Constraints on inspection or testing;   
Provision or instructions for the recording of 
verification results and other artifacts; 
 
Special instructions for instances of 
nonconformance and anomalous occurrences 
or results; and  
 
Specifications for facility, equipment 
maintenance, housekeeping, quality 
inspection, and safety and handling 
requirements before, during, and after the 
total verification activity.  
 
 
Outcomes of verification preparation include the following:  
 The verification plan, approved procedures, and an appropriate baseline set of specified 
requirements and supporting configuration documentation is available and on hand;  
 Articles/models to be verified and verification-enabling products are on hand, assembled, and 
integrated with the verification environment according to verification plans and schedules;  
 The resources (funding, facilities, and people including appropriately skilled operators) 
needed to conduct the verification are available according to the verification plans and 
schedules; and  
 The verification environment is evaluated for adequacy, completeness, readiness, and 
integration.  
5.3.1.2.2 Perform Product Verification  
The actual act of verifying the end product is performed as spelled out in the plans and 
procedures, and conformance is established with each specified product requirement. The 
verification lead should ensure that the procedures were followed and performed as planned, the 
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verification-enabling products and instrumentation were calibrated correctly, and the data were 
collected and recorded for required verification measures.  
A verification program may include verifications at several layers in the product hierarchy. Some 
verifications need to be performed at the lowest component level if the ability to verify a 
requirement at a higher assembly is not possible. Likewise, there may be verifications at 
assemblies, sub-systems and system levels. If practicable, a final set of testing with as much of 
the end-to-end configuration as possible is important. 
The purpose of end-to-end testing is to demonstrate interface compatibility and desired total 
functionality among different elements of a mission system, between systems (the system of 
interest and external enabling systems), and within a system as a whole. It can involve real or 
representative input and operational scenarios. End-to-end tests performed on the integrated 
ground and flight assets include all elements of the flight article (payload or vehicle), its control, 
stimulation, communications, and data processing to demonstrate that the entire integrated 
mission system is operating in a manner to fulfill all mission requirements and objectives. End-
to-end tests may be performed as part of investigative engineering tests, verification testing, or 
validation testing. These are some of the most important tests for the systems engineers to 
participate in or to lead. They review the overall compatibility of the various systems and 
demonstrate compliance with system-level requirements and whether the system behaves as 
expected by the stakeholders. 
End-to-end testing includes executing complete threads or operational scenarios across multiple 
configuration items, ensuring that all mission requirements are verified and validated. 
Operational scenarios are used extensively to ensure that the mission system (or collections of 
systems) will successfully execute mission requirements. Operational scenarios are a step-by-
step description of how the system should operate and interact with its users and its external 
interfaces (e.g., other systems). Scenarios should be described in a manner that allows engineers 
to walk through them and gain an understanding of how all the various parts of the system 
should function and interact as well as verify that the system will satisfy the user’s goals and 
expectations (MOEs). Operational scenarios should be described for all operational modes, 
mission phases (e.g., installation, startup, typical examples of normal and contingency 
operations, shutdown, and maintenance), and critical sequences of activities for all classes of 
users identified. Each scenario should include events, actions, stimuli, information, and 
interactions as appropriate to provide a comprehensive understanding of the operational aspects 
of the system.  
Figure 5.3-2 presents an example of an end-to-end data flow for a scientific satellite mission. 
Each arrow in the diagram represents one or more data or control flows between two hardware, 
software, subsystem, or system configuration items. End-to-end testing verifies that the data 
flows throughout the multisystem environment are correct, that the system provides the required 
functionality, and that the outputs at the eventual end points correspond to expected results. 
Since the test environment is as close an approximation as possible to the operational 
environment, system performance requirements testing is also included. This figure is not 
intended to show the full extent of end-to-end testing. Each system shown would need to be 
broken down into a further level of granularity for completeness.  
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Figure 5.3-2 Example of End-to-End Data Flow for a Scientific Satellite Mission 
End-to-end testing is an integral part of the verification and validation of the total (mission) 
system. It is a set of activities that can be employed during selected hardware, software, and 
system phases throughout the life cycle using developmental forms and external simulators. 
However, final end-to-end testing should be done on the flight articles in the flight configuration 
if possible and prior to deployment and launch. In comparison with configuration item testing, 
end-to-end testing addresses each configuration item (end product) only down to the level 
designated by the verification plan (generally, the segment r element) and focuses on external 
interfaces, which can be either hardware, software, or human-based. Internal interfaces (e.g., 
software subroutine calls, analog-to-digital conversion) of a designated configuration item are 
not within the scope of end-to-end testing.  
When a "discrepancy" is observed (i.e., any variance, lack of agreement, or contradiction with 
the required or expected outcome, configuration, or result), verification activities should stop and 
a discrepancy report should be generated. The activities and events leading up to the discrepancy 
should be analyzed to determine if a nonconforming product exists or there is an issue with the 
verification procedure or conduct. The Decision Analysis Process should be used to make 
decisions with respect to needed changes in the verification plans, environment, and/or 
procedures.  
Outcomes of performing product verification include the following:  
 A verified product is established with supporting confirmation that the product (in the 
appropriate form for the life-cycle phase) complies with its specified requirements, and if it 
does not, a nonconformance report delineating the variance is available. 
 A determination is made as to whether the appropriate results were collected and evaluated to 
show completion of verification objectives throughout their performance envelope. 
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 A determination is made that the verification product was appropriately integrated with the 
enabling products and verification environment. 
5.3.1.2.3 Analyze Product Verification Results and Report 
As the verification activities are completed, the results are collected and analyzed. The data are 
analyzed for quality, integrity, correctness, consistency, and validity. Any verification 
discrepancies (anomalies, variations, and out-of-compliance conditions) are identified and 
reviewed to determine if there is a nonconforming product not resulting from poor verification 
conduct, procedure, or conditions. If possible, this analysis is performed while the test/analysis 
configuration is still intact. This allows a quick turnaround in case the data indicates that a 
correction to the test or analysis run needs to be performed again.  
Discrepancies and nonconforming products should be recorded and reported for follow-up action 
and closure. Verification results should be recorded in a requirements compliance or verification 
matrix or other method developed during the Technical Requirements Definition Process to trace 
compliance for each product requirement. Waivers needed as a result of verification to request 
relief from or modify a requirement are identified. 
 
System design and product realization process activities may be required to resolve product 
nonconformance. If the mitigation of the nonconformance results in a change to the product, the 
verification may need to be planned and performed again.  
Outcomes of analyzing the verification results include the following:  
 Product nonconformance (not compliant with product requirement) is identified.  
 Appropriate replanning, redefinition of requirements, redesign, implementation/integration, 
modification, and reverification have been accomplished for resolution of the nonconforming 
product. 
 Appropriate facility modifications, procedure corrections, enabling product modification, and 
reverification have been performed for non-product-related discrepancies.  
 Waivers for nonconforming products are accepted.  
 Discrepancy and nonconformance reports including corrective actions have been generated 
as needed.  
 The verification report is completed.  
Reengineering  
Based on analysis of verification results, it could be necessary to re-realize the end product used 
for verification or to reengineer the end products assembled and integrated into the product being 
verified, based on where and what type of nonconformance was found.  
Note: Nonconformance and discrepancy reports may be directly linked with the Technical Risk 
Management Process. Depending on the nature of the nonconformance, approval through such 
bodies as a Material Review Board or Configuration Control Board (which typically includes risk 
management participation) may be required.  
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Reengineering could require the reapplication of the system design processes (Stakeholder 
Expectations Definition Process, Technical Requirements Definition Process, Logical 
Decomposition Process, and Design Solution Definition Process).  
5.3.1.2.4 Capture Product Verification Work Products  
Verification work products (inputs to the Technical Data Management Process) take many forms 
and involve many sources of information. The capture and recording of verification results and 
related data is a very important, but often underemphasized, step in the Product Verification 
Process.  
Verification results, peer review reports, anomalies, and any corrective action(s) taken should be 
captured, as should all relevant results from the application of the Product Verification Process 
(related decisions, rationale for the decisions made, assumptions, and lessons learned).  
Outcomes of capturing verification work products include the following:  
 Verification of work products is recorded, e.g., method of verification, procedures, 
environments, outcomes, decisions, assumptions, corrective actions, and lessons learned.  
 Variations, anomalies, and out-of-compliance conditions have been identified and 
documented, including the actions taken to resolve them.  
 Proof that the realized end product did or did not satisfy the specified requirements is 
documented.  
 The verification report is developed, including:  
 Recorded test/verification results/data;  
 Version of the set of specified requirements used;  
 Version of the product verified;  
 Version or standard for tools, data, and equipment used;  
 Results of each verification including pass or fail declarations; and  
 Discrepancies.  
5.3.1.3 Outputs  
Key outputs from the process are:  
 Verified product ready for validation: After the product is verified, it will next pass 
through the Product Validation Process. 
 Product verification results: Results from executed procedures are passed to technical 
assessment. 
 Product verification report(s): A report shows the results of the verification activities.  It 
includes the requirement that was to be verified and its bidirectional traceability, the 
verification method used, and reference to any special equipment, conditions, or procedures 
used. It also includes the results of the verification, any anomalies, variations or out-of-
compliance results noted and associated corrective actions taken.    
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 Product verification work products: These include discrepancy and nonconformance 
reports with identified correction actions; updates to requirements compliance 
documentation; changes needed to the procedures, equipment or environment; configuration 
drawings; calibrations; operator certifications; and other records. 
Criteria for completing verification of the product include: (1) documented objective evidence of 
compliance with requirements or waiver and (2) closure of all discrepancy and nonconformance 
reports.  
5.3.2 Product Verification Guidance  
Refer to Section 5.3.2 in the NASA Expanded Guidance for Systems Engineering at 
https://nen.nasa.gov/web/se/doc-repository for additional guidance on: 
 the verification approach, 
 verification in the life cycle, 
 verification procedures, 
 verification reports 
 end-to-end testing, 
 use of modeling and simulations, and 
 hardware-in-the-loop testing. 
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5.4 Product Validation  
The Product Validation Process is the second of the verification and validation processes 
conducted on an implemented or integrated end product. While verification proves whether “the 
product was done right,” validation proves whether “the right product was done.” In other words, 
verification provides objective evidence that every “shall” statement in the requirements 
document or specification was met, whereas validation is performed for the benefit of the 
customers and users to ensure that the system functions in the expected manner when placed in 
the intended environment. This is achieved by examining the products of the system at every 
level of the product structure and comparing them to the stakeholder expectations for that level. 
A well-structured validation process can save cost and schedule while meeting the stakeholder 
expectations.   
System validation confirms that the integrated realized end products conform to stakeholder 
expectations as captured in the MOEs, MOPs, and ConOps. Validation also ensures that any 
anomalies discovered are appropriately resolved prior to product delivery. This section discusses 
the process activities, methods of validation, inputs and outputs, and potential deficiencies.  
See Section 2.4 for a discussion about the distinctions between Product Verification and Product 
Validation.  
5.4.1 Process Description  
Figure 5.4-1, taken from NPR 7123.1, provides a typical flow diagram for the Product Validation 
Process and identifies typical inputs, outputs, and activities to consider in addressing product 
validation.  
5.4.1.1 Inputs  
Key inputs to the process are:  
 End product to be validated: This is the end product that is to be validated and which has 
successfully passed through the verification process.  
 Validation plan: This plan would have been developed under the Technical Planning 
Process and baselined prior to entering this process. This plan may be a separate document or 
a section within the Verification and Validation Plan.  
 Baselined stakeholder expectations: These would have been developed for the product at 
this level during the Stakeholder Expectations Definition Process. It includes the needs, 
goals, and objectives as well as the baselined and updated concept of operations and MOEs. 
 Any enabling products: These are any special equipment, facilities, test fixtures, 
applications, or other items needed to perform the Product Validation Process.  
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Figure 5.4-1 Product Validation Process 
5.4.1.2 Process Activities  
The Product Validation Process demonstrates that the end product satisfies its stakeholder 
(customer and other interested party) expectations (MOEs) within the intended operational 
environments, with validation performed by anticipated operators and/or users whenever 
possible. The method of validation is a function of the life-cycle phase and the position of the 
end product within the system structure.  
There are five major steps in the validation process: (1) preparing to conduct validation, (2) 
conduct planned validation (perform validation), (3) analyze validation results, (4) prepare a 
validation report, and (5) capture the validation work products.  
The objectives of the Product Validation Process are:  
 To confirm that the end product fulfills its intended use when operated in its intended 
environment:  
 Validation is performed for each implemented or integrated and verified end product 
from the lowest end product in a system structure branch up to the top level end product 
(the system).  
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 Evidence is generated as necessary to confirm that products at each layer of the system 
structure meet the capability and other operational expectations of the customer / user / 
operator and other interested parties for that product.  
 To ensure the human has been properly integrated into the system:  
 The user interface meets human engineering criteria. 
 Operators and maintainers have the required skills and abilities. 
 Instructions are provided and training programs are in place. 
 The working environment supports crew health and safety. 
 To ensure that any problems discovered are appropriately resolved prior to delivery of the 
end product (if validation is done by the supplier of the product) or prior to integration with 
other products into a higher level assembled product (if validation is done by the receiver of 
the product).  
5.4.1.2.1 Product Validation Preparation  
To prepare for performing product validation, the appropriate set of expectations, including 
MOEs and MOPs, against which the validation is to be made should be obtained. In addition to 
the V&V Plan, other documentation such as the ConOps and HSI Plan may be useful. The 
product to be validated (output from implementation, or integration and verification), as well as 
the appropriate enabling products and support resources (requirements identified and acquisition 
initiated by design solution activities) with which validation will be conducted should be 
collected. Enabling products includes those representing external interfacing products and 
special test equipment. Support resources include personnel necessary to support validation and 
operators. Procedures, capturing detailed step-by-step activities and based on the validation type 
and methods are finalized and approved. Development of procedures typically begins during the 
design phase of the project life cycle and matures as the design is matured. The validation 
environment is considered as part of procedure development. Operational scenarios are assessed 
to explore all possible validation activities to be performed. The final element is preparation of 
the validation environment; e.g., facilities, equipment, software, and climatic conditions.  
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When operator or other user interaction is involved, it is important to ensure that humans are 
properly represented in the validation activities. This includes physical size, skills, knowledge, 
training, clothing, special gear, and tools. When possible, actual end users/operators should be 
used and other stakeholders should participate or observe activities as appropriate and practical. 
Outcomes of validation preparation include the following:  
 The validation plan, approved procedures, supporting configuration documentation, and an 
appropriate baseline set of stakeholder expectations are available and on hand;  
 Enabling products are integrated within the validation environment according to plans and 
schedules;  
 Users/operators and other resources are available according to validation plans and 
schedules; and  
 The validation environment is evaluated for adequacy, completeness, readiness, and 
integration.  
5.4.1.2.2 Perform Product Validation  
The act of validating the end product is performed as spelled out in the validation plans and 
procedures, and the conformance established to each specified stakeholder expectation (MOEs 
and ConOps) shows that the validation objectives were met. Validation differs from qualification 
Methods of Validation 
 Analysis: The use of mathematical modeling and analytical techniques to predict the suitability 
of a design to stakeholder expectations based on calculated data or data derived from lower 
system structure end product verifications. Analysis is generally used when a prototype; 
engineering model; or fabricated, assembled, and integrated product is not available. Analysis 
includes the use of modeling and simulation as analytical tools.  
A model is a mathematical representation of reality. A simulation is the manipulation of a 
model.  
 Demonstration: Showing that the use of an end product achieves the stakeholder 
expectations as defined in the NGOs and the ConOps. It is generally a basic confirmation of 
behavioral capability, differentiated from testing by the lack of detailed data gathering. 
Demonstrations can involve the use of physical models or mockups; for example, an 
expectation that controls are readable by the pilot in low light conditions could be validated by 
having a pilot perform flight-related tasks in a cockpit mockup or simulator under those 
conditions.  
 Inspection: The visual examination of a realized end product. Inspection is generally used to 
validate the presence of a physical design features or specific manufacturer identification. For 
example, if there is an expectation that the safety arming pin has a red flag with the words 
“Remove Before Flight” stenciled on the flag in black letters, a visual inspection of the arming 
pin flag can be used to determine if this expectation has been met.  
 Test: The use of an end product to obtain detailed data needed to determine a behavior, or 
provide sufficient information to determine a behavior through further analysis. Testing can be 
conducted on final end products, breadboards, brassboards, or prototypes. Testing produces 
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testing. Validation testing is focused on the expected environments and operations of the system 
where as qualification testing includes the worst case loads and environmental requirements 
within which the system is expected to perform or survive. The verification lead should ensure 
that the procedures were followed and performed as planned, the validation-enabling products 
and instrumentation were calibrated correctly, and the data were collected and recorded for 
required validation measures.  
When a discrepancy is observed, the validation should be stopped and a discrepancy report 
generated. The activities and events leading up to the discrepancy should be analyzed to 
determine if a nonconforming product exists or there is an issue with the verification procedure, 
conduct, or conditions. If there are no product issues, the validation is replanned as necessary, 
the environment preparation anomalies are corrected, and the validation is conducted again with 
improved or correct procedures and resources. The Decision Analysis Process should be used to 
make decisions with respect to needed changes to the validation plans, environment, and/or 
conduct.  
Outcomes of performing validation include the following:  
 A validated product is established with supporting confirmation that the appropriate results 
were collected and evaluated to show completion of validation objectives.  
 A determination is made as to whether the fabricated/ manufactured or assembled and 
integrated products (including software or firmware builds and human element allocations) 
comply with their respective stakeholder expectations.  
 A determination is made that the validated product was appropriately integrated with the 
validation environment and the selected stakeholder expectations set was properly validated.  
 A determination is made that the product being validated functions together with interfacing 
products throughout their operational envelopes.  
5.4.1.2.3 Analyze Product Validation Results  
Once the validation activities have been completed, the results are collected and the data are 
analyzed to confirm that the end product provided will supply the customer’s needed capabilities 
within the intended environments of use, validation procedures were followed, and enabling 
products and supporting resources functioned correctly. The data are also analyzed for quality, 
integrity, correctness, consistency, and validity, and any unsuitable products or product attributes 
are identified and reported.  
It is important to compare the actual validation results to the expected results. If discrepancies 
are found, it needs to be determined if they are a result of the test configuration or analysis 
assumptions or whether they are a true characteristic or behavior of the end product. If it is found 
to be a result of the test configuration, the configuration should be corrected and the validation 
repeated. If it is found to be a result of the end product being validated, discussions with the 
customer should be held and any required system design and product realization process 
activities should be conducted to resolve deficiencies. The deficiencies along with recommended 
corrective actions and resolution results should be recorded, and validation should be repeated, 
as required.  
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Outcomes of analyzing validation results include the following:  
 Product anomalies, variations, deficiencies, nonconformance and/or issues are identified.  
 Assurances that appropriate replanning, redefinition of requirements, design, and revalidation 
have been accomplished for resolution of anomalies, variations, deficiencies or out-of-
compliance conditions (for problems not caused by poor validation conduct).  
 Discrepancy and corrective action reports are generated as needed.  
 The validation report is completed.  
Reengineering  
Based on the results of the Product Validation Process, it could become necessary to reengineer a 
deficient end product. Care should be taken that correcting a deficiency or set of deficiencies 
does not generate a new issue with a part or performance that had previously operated 
satisfactorily. Regression testing, a formal process of rerunning previously used acceptance tests 
(primarily used for software), is one method to ensure a change does not affect function or 
performance that was previously accepted.  
Validation Deficiencies  
Validation outcomes can be unsatisfactory for several reasons. One reason is poor conduct of the 
validation (e.g., enabling products and supporting resources missing or not functioning correctly, 
untrained operators, procedures not followed, equipment not calibrated, or improper validation 
environmental conditions) and failure to control other variables not involved in validating a set 
of stakeholder expectations. A second reason could be a shortfall in the verification process of 
the end product. This could create the need for:  
 Reengineering end products lower in the system structure that make up the end product that 
was found to be deficient (i.e., that failed to satisfy validation requirements); and/or  
 Re-performing any needed verification and validation processes.  
Other reasons for validation deficiencies (particularly when M&S are involved) may be incorrect 
and/or inappropriate initial or boundary conditions; poor formulation of the modeled equations or 
behaviors; the impact of approximations within the modeled equations or behaviors; failure to 
provide the required geometric and physics fidelities needed for credible simulations for the 
intended purpose; and/or poor spatial, temporal, and perhaps, statistical resolution of physical 
phenomena used in M&S.  
 
Of course, the ultimate reason for performing validation is to determine if the design itself is the 
right design for meeting stakeholder expectations. After any and all validation test deficiencies 
are ruled out, the true value of validation is to identify design changes needed to ensure the 
program / product’s mission. Validation should be performed as early and as iteratively as 
Note: Care should be exercised to ensure that the corrective actions identified to remove validation 
deficiencies do not conflict with the baselined stakeholder expectations without first coordinating such 
changes with the appropriate stakeholders.  
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possible in the SE process since the earlier reengineering needs are discovered, the less 
expensive they are to resolve. 
Pass Verification but Fail Validation?  
Sometimes systems successfully complete verification but then are unsuccessful in some critical 
phase of the validation process, delaying development and causing extensive rework and 
possible compromises with the stakeholder. Developing a solid ConOps in early phases of the 
project (and refining it through the requirements development and design phases) is critical to 
preventing unsuccessful validation. Similarly, developing clear expectations for user community 
involvement in the HSI Plan is critical to successful validation. Frequent and iterative 
communications with stakeholders helps to identify operational scenarios and key needs that 
should be understood when designing and implementing the end product. Should the product fail 
validation, redesign may be a necessary reality.  Review of the understood requirements set, the 
existing design, operational scenarios, user population numbers and skills, training, and support 
material may be necessary, as well as negotiations and compromises with the customer, other 
stakeholders, and/or end users to determine what, if anything, can be done to correct or resolve 
the situation. This can add time and cost to the overall project or, in some cases, cause the project 
to fail or be cancelled. However, recall from Figure 2.5-1 that the earlier design issues are 
discovered, the less costly the corrective action. 
5.4.1.2.4 Prepare Report and Capture Product Validation Work Products  
Validation work products (inputs to the Technical Data Management Process) take many forms 
and involve many sources of information. The capture and recording of validation-related data is 
a very important, but often underemphasized, step in the Product Validation Process.  
Validation results, deficiencies identified, and corrective actions taken should be captured, as 
should all relevant results from the application of the Product Validation Process (related 
decisions, rationale for decisions made, assumptions, and lessons learned).  
Outcomes of capturing validation work products include the following:  
 Work products and related information generated while doing Product Validation Process 
activities and tasks are recorded; i.e., method of validation conducted, the form of the end 
product used for validation, validation procedures used, validation environments, outcomes, 
decisions, assumptions, corrective actions, lessons learned, etc. (often captured in a matrix or 
other tool—see appendix E).  
 Deficiencies (e.g., variations and anomalies and out-of-compliance conditions) are identified 
and documented, including the actions taken to resolve.  
 Proof is provided that the end product is in conformance with the stakeholder expectation set 
used in the validation.  
 Validation report including:  
 Recorded validation results/data;  
 Version of the set of stakeholder expectations used;  
 Version and form of the end product validated;  
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 Version or standard for tools and equipment used, together with applicable calibration 
data;  
 Outcome of each validation including pass or fail declarations; and  
 Discrepancy between expected and actual results.  
 
5.4.1.3 Outputs 
Key outputs of validation are:  
 Validated end product: This is the end product that has successfully passed validation and 
is ready to be transitioned to the next product layer or to the customer. 
 Product validation results: These are the raw results of performing the validations. 
 Product validation report: This report provides the evidence of product conformance with 
the stakeholder expectations that were identified as being validated for the product at this 
layer. It includes any nonconformance, anomalies, or other corrective actions that were taken. 
 Work products: These include procedures, required personnel training, certifications, 
configuration drawings, and other records generated during the validation activities. 
Success criteria for this process include: (1) objective evidence of performance and the results of 
each system-of-interest validation activity are documented, and (2) the validation process should 
not be considered or designated as complete until all issues and actions are resolved.  
5.4.2 Product Validation Guidance  
Refer to Section 5.4.2 in the NASA Expanded Guidance for Systems Engineering at 
https://nen.nasa.gov/web/se/doc-repository for additional guidance on: 
 use of modeling and simulation,  
 software validation, and  
 taking credit for validation. 
  
Note: For systems where only a single deliverable item is developed, the Product Validation Process 
normally completes acceptance testing of the system. However, for systems with several production 
units, it is important to understand that continuing verification and validation is not an appropriate 
approach to use for the items following the first deliverable. Instead, acceptance testing is the 
preferred means to ensure that subsequent deliverables meet stakeholder expectations. 
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5.5 Product Transition  
The Product Transition Process is used to transition a verified and validated end product that has 
been generated by product implementation or product integration to the customer at the next 
level in the system structure for integration into an end product or, for the top-level end product, 
transitioned to the intended end user. The form of the product transitioned will be a function of 
the product life-cycle phase success criteria and the location within the system structure of the 
WBS model in which the end product exists. The systems engineer involvement in this process 
includes ensuring the product being transitioned has been properly tested and verified/validated 
prior to being shipped to the next level stakeholder/customer. 
Product transition occurs during all phases of the life cycle. During the early phases, the 
technical team’s products are documents, models, studies, and reports. As the project moves 
through the life cycle, these paper or soft products are transformed through implementation and 
integration processes into hardware and software solutions to meet the stakeholder expectations. 
They are repeated with different degrees of rigor throughout the life cycle. The Product 
Transition Process includes product transitions from one level of the system architecture upward. 
The Product Transition Process is the last of the product realization processes, and it is a bridge 
from one level of the system to the next higher level.  
The Product Transition Process is the key to bridge from one activity, subsystem, or element to 
the overall engineered system. As the system development nears completion, the Product 
Transition Process is again applied for the end product, but with much more rigor since now the 
transition objective is delivery of the system-level end product to the actual end user. Depending 
on the kind or category of system developed, this may involve a Center or the Agency and 
impact thousands of individuals storing, handling, and transporting multiple end products; 
preparing user sites; training operators and maintenance personnel; and installing and sustaining, 
as applicable. Examples are transitioning the external tank, solid rocket boosters, and orbiter to 
Kennedy Space Center (KSC) for integration and flight. Another example is the transition of a 
software subsystem for integration into a combined hardware/software system. 
5.5.1 Process Description  
Figure 5.5-1 provides a typical flow diagram for the Product Transition Process and identifies 
typical inputs, outputs, and activities to consider in addressing product transition.  
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Figure 5.5-1 Product Transition Process 
5.5.1.1 Inputs  
Inputs to the Product Transition Process depend primarily on the transition requirements, the 
product that is being transitioned, the form of the product transition that is taking place, and the 
location to which the product is transitioning. Typical inputs are shown in Figure 5.5-1 and 
described below.  
 The end product or products to be transitioned (from the Product Validation Process): 
The product to be transitioned can take several forms. It can be a subsystem component, 
system assembly, or top-level end product. It can be hardware, analytical models, or 
software. It can be newly built, purchased, or reused. A product can transition from a lower 
system product to a higher one by being integrated with other transitioned products. This 
process may be repeated until the final end product is achieved. Each succeeding transition 
requires unique input considerations when preparing the validated product for transition to 
the next level.  
Early phase products can take the form of information or data generated from basic or 
applied research using analytical or physical models and are often in paper or electronic 
form. In fact, the end product for many NASA research projects or science activities is a 
report, paper, model, or even an oral presentation. In a sense, the dissemination of 
information gathered through NASA research and development is an important form of 
product transition. 
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 Documentation including manuals, procedures, and processes that are to accompany 
the end product (from the Technical Data Management Process): The documentation 
required for the Product Transition Process depends on the specific end product; its current 
location within the system structure; and the requirements identified in various agreements, 
plans, or requirements documents. Typically, a product has a unique identification (i.e., serial 
or version number) and may have a pedigree (documentation) that specifies its heritage and 
current state. Pertinent information may be controlled using a configuration control process 
or work order system as well as design drawings and test reports. Documentation often 
includes proof of verification and validation conformance. A COTS product would typically 
contain a manufacturer’s specification or fact sheet. Documentation may include operations 
manuals, installation instructions, and other information.  
The documentation level of detail is dependent upon where the product is within the product 
hierarchy and the life cycle. Early in the life cycle, this documentation may be conceptual or 
preliminary in nature. Later in the life cycle, the documentation may be detailed design 
documents, user manuals, drawings, or other work products. Documentation that is gathered 
during the input process for the transition phase may require editing, assembling, or 
repackaging to ensure it is in the required condition for acceptance by the customer.  
Special consideration should be given to safety, including clearly identifiable tags and 
markings that identify the use of hazardous materials, special handling instructions, and 
storage requirements.  
 Product transition-enabling products, including packaging materials; containers; 
handling equipment; and storage, receiving, and shipping facilities (from existing 
resources or the Product Transition Process for enabling product realization): Product 
transition-enabling products may be required to facilitate the implementation, integration, 
evaluation, transition, training, operations, support, and/or retirement of the transition 
product at its next higher level or for the transition of the final end product. Some or all of the 
enabling products may be defined in transition-related agreements, system requirements 
documents, or project plans. In some cases, product transition-enabling products are 
developed during the realization of the product itself or may be required to be developed 
during the transition stage.  
As a product is developed, special containers, holders, or other devices may also be 
developed to aid in the storing and transporting of the product through development and 
realization. These may be temporary accommodations that do not satisfy all the transition 
requirements, but allow the product to be initiated into the transition process. In such cases, 
the temporary accommodations will have to be modified or new accommodations will need 
to be designed and built or procured to meet specific transportation, handling, storage, and 
shipping requirements.  
Sensitive or hazardous products may require special enabling products such as monitoring 
equipment, security features, inspection devices, safety devices, and personnel training to 
ensure adequate safety and environmental requirements are achieved and maintained.  
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5.5.1.2 Process Activities  
Transitioning the product can take one of two forms:  
 The delivery of lower system end products to higher ones for integration into another end 
product; or  
 The delivery of the final end product to the customer or user that will use it in its operational 
environment.  
In the first case, the end product is one of perhaps several other pieces that will ultimately be 
integrated together to form the item. In the second case, the end product is for final delivery to 
the customer. For example, the end product might be one of several circuit cards that will be 
integrated together to form the final unit that is delivered. Or that unit might also be one of 
several units that have to be integrated together to form the final product. 
The form of the product transitioned is not only a function of the location of that product within 
the system product hierarchy, but also a function of the life-cycle phase. Early life-cycle phase 
products may be in the form of paper, electronic files, physical models, or technology 
demonstration prototypes. Later phase products may be preproduction prototypes (engineering 
models), the final study report, or the flight units.  
Figure 5.5-1 shows what kind of inputs, outputs, and activities are performed during product 
transition regardless of where in the product hierarchy or life cycle the product is. These 
activities include preparing to conduct the transition; making sure the end product, all personnel, 
and any enabling products are ready for transitioning; preparing the site; and performing the 
transition including capturing and documenting all work products.  
How these activities are performed and what form the documentation takes depends on where the 
end items are in the product hierarchy and the life-cycle phase.  
5.5.1.2.1 Prepare to Conduct Transition  
The first task is to identify which of the two forms of transition is needed: (1) the delivery of 
lower system end products to higher ones for integration into another end product; or (2) the 
delivery of the final end product to the customer or user that will use the end product in its 
operational environment. The form of the product being transitioned affects transition planning 
and the kind of packaging, handling, storage, and transportation that is required. The customer 
and other stakeholder expectations, as well as the specific design solution, may indicate special 
transition procedures or enabling product needs for packaging, storage, handling, shipping / 
transporting, site preparation, installation, and/or sustainability. These requirements need to be 
reviewed during the preparation stage.  
Other tasks in preparing to transition a product involve making sure the end product, personnel, 
and any enabling products are ready for that transition. This includes the availability of the 
documentation or models that will be sent with the end product, including proof of verification 
and validation conformance. The appropriateness of detail for that documentation depends upon 
where the product is within the product hierarchy and the life cycle. Early in the life cycle, this 
documentation may be preliminary in nature. Later in the life cycle, the documentation may be 
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detailed design documents, user manuals, drawings, or other work products. Procedures 
necessary for conducting the transition should be reviewed and approved by this time.  
Finally, the availability and skills of personnel needed to conduct the transition as well as the 
availability of any necessary packaging materials/containers, handling equipment, storage 
facilities, and shipping/transporter services should also be reviewed. Any special training 
necessary for the personnel to perform their tasks needs to be performed by this time.  
5.5.1.2.2 Prepare the Site to Receive the Product  
For either of the forms of product transition, the receiving site needs to be prepared to receive the 
product. Here the end product is stored, assembled, integrated, installed, used, and/or maintained 
as appropriate for the life-cycle phase, position of the end product in the system structure, and 
customer agreement.  
A vast number of key complex activities, many of them outside direct control of the technical 
team, need to be synchronized to ensure smooth transition to the end user. If transition activities 
are not carefully controlled, there can be impacts on schedule, cost, and safety of the end 
product.  
A site survey may need to be performed to determine the issues and needs. This should address 
the adequacy of existing facilities to accept, store, and operate the new end product and identify 
any logistical-support-enabling products and services required but not planned for. Additionally, 
any modifications to existing facilities should be planned well in advance of fielding; therefore, 
the site survey should be made during an early phase in the product life cycle. These may include 
logistical enabling products and services to provide support for end-product use, operations, 
maintenance, and disposal. Training for users, operators, maintainers, and other support 
personnel may need to be conducted. National Environmental Policy Act documentation or 
approvals may need to be obtained prior to the receipt of the end product.  
Prior to shipment or after receipt, the end product may need to be stored in suitable storage 
conditions to protect and secure the product and prevent damage or the deterioration of it. These 
conditions should have been identified early in the design life cycle.  
5.5.1.2.3 Prepare the Product for Transition  
Whether transitioning a product to the next room for integration into the next higher assembly, or 
for final transportation across the country to the customer, care should be taken to ensure the safe 
transportation of the product. The requirements for packaging, handling, storage, training, and 
transportation should have been identified during system design. Preparing the packaging for 
protection, security, and prevention of deterioration is critical for products placed in storage or 
when it is necessary to transport or ship between and within organizational facilities or between 
organizations by land, air, and/or water vehicles. Particular emphasis needs to be on protecting 
surfaces from physical damage, preventing corrosion, eliminating damage to electronic wiring or 
cabling, shock or stress damage, heat warping or cold fractures, moisture, and other particulate 
intrusion that could damage moving parts.  
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The design requirements should have already addressed the ease of handling or transporting the 
product such as component staking, addition of transportation hooks, crating, etc. The ease and 
safety of packing and unpacking the product should also have been addressed. Additional 
measures may also need to be implemented to show accountability and to securely track the 
product during transportation. In cases where hazardous materials are involved, special labeling 
or handling needs, including transportation routes, need to be in place.  
5.5.1.2.4 Transition the Product  
The end product is then transitioned (i.e., moved, transported, or shipped) with required 
documentation to the customer based on the type of transition required, e.g., to the next higher 
level item in the product hierarchy (often called the Product Breakdown Structure (PBS)) for 
product integration or to the end user. Documentation may include operations manuals, 
installation instructions, and other information.  
The end product is finally installed into the next higher assembly or into the customer/user site 
using the preapproved installation procedures.  
Confirm Ready to Support  
After installation, whether into the next higher assembly or into the final customer site, 
functional and acceptance testing of the end product should be conducted. This ensures no 
damage from the shipping/handling process has occurred and that the product is ready for 
support. Any final transitional work products should be captured as well as documentation of 
product acceptance.  
5.5.1.2.5 Capture Product Transition Work Products 
Other work products generated during the transition process are captured and archived as 
appropriate. These may include site plans, special handling procedures, training, certifications, 
videos, inspections, or other products from these activities 
5.5.1.3 Outputs  
 Delivered end product with applicable documentation: This may take one of two forms: 
1. Delivered end product for integration to next level up in system structure: This 
includes the appropriate documentation. The form of the end product and applicable 
documentation are a function of the life-cycle phase and the placement within the system 
structure. (The form of the end product could be hardware, software, model, prototype, 
first article for test, or single operational article or multiple production articles.) 
Documentation includes applicable draft installation, operation, user, maintenance, or 
training manuals; applicable baseline documents (configuration baseline, specifications, 
and stakeholder expectations); and test results that reflect completion of verification and 
validation of the end product.  
2. Delivered operational end product for end users: The appropriate documentation is to 
accompany the delivered end product as well as the operational end product appropriately 
packaged. Documentation includes applicable final installation, operation, user, 
maintenance, or training manuals; applicable baseline documents (configuration baseline, 
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specifications, stakeholder expectations); and test results that reflect completion of 
verification and validation of the end product. If the end user will perform end product 
validation, sufficient documentation to support end user validation activities is delivered 
with the end product.  
 Work products from transition activities to technical data management: Work products 
could include the transition plan, site surveys, measures, training modules, procedures, 
decisions, lessons learned, corrective actions, etc.  
 Realized enabling end products to appropriate life-cycle support organization: Some of 
the enabling products that were developed during the various phases could include 
fabrication or integration specialized machines; tools; jigs; fabrication processes and 
manuals; integration processes and manuals; specialized inspection, analysis, demonstration, 
or test equipment; tools; test stands; specialized packaging materials and containers; handling 
equipment; storage-site environments; shipping or transportation vehicles or equipment; 
specialized courseware; instructional site environments; and delivery of the training 
instruction. For the later life-cycle phases, enabling products that are to be delivered may 
include specialized mission control equipment; data collection equipment; data analysis 
equipment; operations manuals; specialized maintenance equipment, tools, manuals, and 
spare parts; specialized recovery equipment; disposal equipment; and readying recovery or 
disposal site environments.  
The process is complete when the following activities have been accomplished:  
 For deliveries to the integration path, the end product is delivered to intended usage sites in a 
condition suitable for integration with other end products or composites of end products. 
Procedures, decisions, assumptions, anomalies, corrective actions, lessons learned, etc., 
resulting from transition for integration are recorded.  
 For delivery to the end user path, the end products are installed at the appropriate sites; 
appropriate acceptance and certification activities are completed; training of users, operators, 
maintainers, and other necessary personnel is completed; and delivery is closed out with 
appropriate acceptance documentation.  
 Any realized enabling end products are also delivered as appropriate including procedures, 
decisions, assumptions, anomalies, corrective actions, lessons learned, etc., resulting from 
transition-enabling products.  
5.5.2 Product Transition Guidance  
Refer to Section 5.5.2 in the NASA Expanded Guidance for Systems Engineering at 
https://nen.nasa.gov/web/se/doc-repository for additional guidance on: 
 additional product transition considerations and  
 what’s next after product transition to the end user.  
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6.0 Crosscutting Technical Management 
This chapter describes the activities in the technical management processes listed in the systems 
engineering engine (Figure 2.1-1). The processes described in Chapters 4 and 5 are performed 
through the design and realization phases of a product. These processes can occur throughout the 
product lifecycle, from concept through disposal. They may occur simultaneously with any of 
the other processes. The chapter is separated into sections corresponding to the technical 
management processes 10 through 17 listed in Figure 2.1-1. Each technical management process 
is discussed in terms of the inputs, the activities, and the outputs. Additional guidance is 
provided using examples that are relevant to NASA projects. 
The technical management processes are the bridges between project management and the 
technical team. In this portion of the engine, eight processes provide the crosscutting functions 
that allow the design solution to be developed, realized, and to operate. Even though every 
technical team member might not be directly involved with these eight processes, they are 
indirectly affected by these key functions. Every member of the technical team relies on 
technical planning; management of requirements, interfaces, technical risk, configuration, and 
technical data; technical assessment; and decision analysis to meet the project’s objectives. 
Without these crosscutting processes, individual members and tasks cannot be integrated into a 
functioning system that meets the ConOps within cost and schedule. These technical processes 
also support the project management team in executing project control. 
The next sections describe each of the eight technical management processes and their associated 
products for a given NASA mission. 
 
Crosscutting Technical Management Keys 
 Thoroughly understand and plan the scope of the technical effort by investing time upfront to 
develop the technical product breakdown structure, the technical schedule and workflow 
diagrams, and the technical resource requirements and constraints (funding, budget, facilities, 
and long-lead items) that will be the technical planning infrastructure. The systems engineer also 
needs to be familiar with the non-technical aspects of the project. 
 Define all interfaces and assign interface authorities and responsibilities to each, both intra-and 
inter-organizational. This includes understanding potential incompatibilities and defining the 
transition processes. 
 Control of the configuration is critical to understanding how changes will impact the system. For 
example, changes in design and environment could invalidate previous analysis results. 
 Conduct milestone reviews to enable a critical and valuable assessment to be performed. These 
reviews are not to be solely used to meet contractual or scheduling incentives. These reviews 
have specific entrance criteria and should be conducted when these are met. 
 Understand any biases, assumptions, and constraints that impact the analysis results. 
 Place all analysis under configuration control to be able to track the impact of changes and 
understand when the analysis needs to be reevaluated. 
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6.1 Technical Planning 
The Technical Planning Process, the first of the eight technical management processes contained 
in the systems engineering engine, establishes a plan for applying and managing each of the 
common technical processes that will be used to drive the development of system products and 
associated work products. This process also establishes a plan for identifying and defining the 
technical effort required to satisfy the project objectives and life-cycle phase success criteria 
within the cost, schedule, and risk constraints of the project. 
This effort starts with the technical team conducting extensive planning early in Pre-Phase A. 
With this early planning, technical team members will understand the roles and responsibilities 
of each team member, and can establish cost and schedule goals and objectives. From this effort, 
the Systems Engineering Management Plan (SEMP) and other technical plans are developed and 
baselined. Once the SEMP and technical plans have been established, they should be 
synchronized with the project master plans and schedule. In addition, the plans for establishing 
and executing all technical contracting efforts are identified. 
This is a recursive and iterative process. Early in the life cycle, the technical plans are established 
and synchronized to run the design and realization processes. As the system matures and 
progresses through the life cycle, these plans should be updated as necessary to reflect the 
current environment and resources and to control the project’s performance, cost, and schedule. 
At a minimum, these updates will occur at every Key Decision Point (KDP). However, if there is 
a significant change in the project, such as new stakeholder expectations, resource adjustments, 
or other constraints, all plans should be analyzed for the impact of these changes on the baselined 
project. 
6.1.1 Process Description 
Figure 6.1-1 provides a typical flow diagram for the Technical Planning Process and identifies 
typical inputs, outputs, and activities to consider in addressing technical planning. 
6.1.1.1 Inputs 
Input to the Technical Planning Process comes from both the project management and technical 
teams as outputs from the other common technical processes. Initial planning utilizing external 
inputs from the project to determine the general scope and framework of the technical effort will 
be based on known technical and programmatic requirements, constraints, policies, and 
processes. Throughout the project’s life cycle, the technical team continually incorporates results 
into the technical planning strategy and documentation and any internal changes based on 
decisions and assessments generated by the other processes of the SE engine or from 
requirements and constraints mandated by the project. 
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Figure 6.1‑1 Technical Planning Process 
 Project Technical Effort Requirements and Project Resource Constraints: The 
program/project plan provides the project’s top-level technical requirements, the available 
budget allocated to the program/project from the program, and the desired schedule to 
support overall program needs. Although the budget and schedule allocated to the 
program/project serve as constraints, the technical team generates a technical cost estimate 
and schedule based on the actual work required to satisfy the technical requirements. 
Discrepancies between the allocated budget and schedule and the technical team’s actual cost 
estimate and schedule should be reconciled continuously throughout the life cycle. 
 Agreements, Capability Needs, Applicable Product Life-Cycle Phase: The 
program/project plan also defines the applicable life-cycle phases and milestones, as well as 
any internal and external agreements or capability needs required for successful execution. 
The life-cycle phases and programmatic milestones provide the general framework for 
establishing the technical planning effort and for generating the detailed technical activities 
and products required to meet the overall milestones in each of the life-cycle phases. 
 Applicable Policies, Procedures, Standards, and Organizational Processes: The 
program/project plan includes all programmatic policies, procedures, standards, and 
organizational processes that should be adhered to during execution of the technical effort. 
The technical team should develop a technical approach that ensures the program/project 
requirements are satisfied and that any technical procedures, processes, and standards to be 
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used in developing the intermediate and final products comply with the policies and 
processes mandated in the program/project plan. 
 Prior Phase or Baseline Plans: The latest technical plans (either baselined or from the 
previous life-cycle phase) from the Data Management or Configuration Management 
Processes should be used in updating the technical planning for the upcoming life-cycle 
phase. 
 Replanning Needs: Technical planning updates may be required based on results from 
technical reviews conducted in the Technical Assessment Process, issues identified during 
the Technical Risk Management Process, or from decisions made during the Decision 
Analysis Process. 
6.1.1.2 Process Activities 
Technical planning as it relates to systems engineering at NASA is intended to define how the 
project will be organized, structured, and conducted and to identify, define, and plan how the 17 
common technical processes in NPR 7123.1, NASA Systems Engineering Processes and 
Requirements will be applied in each life-cycle phase for all levels of the product hierarchy (see 
Section 6.1.2.1.) within the system structure to meet product life-cycle phase success criteria. A 
key document capturing and updating the details from the technical planning process is the 
SEMP. 
The SEMP is a subordinate document to the project plan. The project plan defines how the 
project will be managed to achieve its goals and objectives within defined programmatic 
constraints.  The SEMP defines for all project participants how the project will be technically 
managed within the constraints established by the project. The SEMP also communicates how 
the systems engineering management techniques will be applied throughout all phases of the 
project life cycle. 
Technical planning should be tightly integrated with the Technical Risk Management Process 
(see Section 6.4) and the Technical Assessment Process (see Section 6.7) to ensure corrective 
action for future activities will be incorporated based on current issues identified within the 
project. 
Technical planning, as opposed to program or project planning, addresses the scope of the 
technical effort required to develop the system products. While the project manager concentrates 
on managing the overall project life cycle, the technical team, led by the systems engineer, 
concentrates on managing the technical aspects of the project. The technical team identifies, 
defines, and develops plans for performing decomposition, definition, integration, verification, 
and validation of the system while orchestrating and incorporating the appropriate concurrent 
and crosscutting engineering. Additional planning includes defining and planning for the 
appropriate technical reviews, audits, assessments, and status reports and determining 
crosscutting engineering discipline and/or design verification requirements. 
This section describes how to perform the activities contained in the Technical Planning Process 
shown in Figure 6.1-1. The initial technical planning at the beginning of the project establishes 
the technical team members; their roles and responsibilities; and the tools, processes, and 
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resources that will be utilized in executing the technical effort. In addition, the expected activities 
that the technical team will perform and the products it will produce are identified, defined, and 
scheduled. Technical planning continues to evolve as actual data from completed tasks are 
received and details of near-term and future activities are known. 
6.1.1.2.1 Technical Planning Preparation 
For technical planning to be conducted properly, the processes and procedures that are needed to 
conduct technical planning should be identified, defined, and communicated. As participants are 
identified, their roles and responsibilities and any training and/or certification activities should be 
clearly defined and communicated. 
Team Selection 
Teams engaged in the early part of the technical planning process need to identify the required 
skill mix for technical teams that will develop and produce a product. Typically, a technical team 
consists of a mix of both subsystem and discipline engineers. Considering a spacecraft example, 
subsystem engineers normally have cognizance over development of a particular subsystem (e.g., 
mechanical, power, etc.), whereas discipline engineers normally provide specific analyses (e.g., 
flight dynamics, radiation, etc.). The availability of appropriately skilled personnel also needs to 
be considered. 
To an extent, determining the skill mix required for developing any particular product is a 
subjective process. Due to this, the skill mix is normally determined in consultation with people 
experienced in leading design teams for a particular mission or technical application. Some of 
the subjective considerations involved include the product and its requirements, the mission 
class, and the project phase.   
Continuing with a spacecraft example, most teams typically share a common core of required 
skills, such as subsystem engineering for mechanical, thermal, power, etc. However, the 
particular requirements of a spacecraft and mission can cause the skill mix to vary. For example, 
as opposed to robotic space missions, human-rated systems typically add the need for human 
systems discipline engineering and environmental control and life support subsystem 
engineering. As opposed to near Earth space missions, deep space missions may add the need for 
safety and planetary protection discipline engineering specific to contamination of the Earth or 
remote solar system bodies. And, as opposed to teams designing spacecraft instruments that 
operate at moderate temperatures, teams designing spacecraft instruments that operate at 
cryogenic temperatures will need cryogenics subsystem support. 
Mission class and project phase may also influence the required team skill mix. For example, 
with respect to mission class, certain discipline analyses needed for Class A and B missions may 
not be required for Class D (or lower) missions. And with respect to project phase, some design 
and analyses may be performed by a single general discipline in Pre-Phase A and Phase A, 
whereas the need to conduct design and analyses in more detail in Phases B and C may indicate 
the need for multiple specialized subsystem design and discipline engineering skills. 
An example skill mix for a Pre-Phase A technical team tasked to design a cryogenic 
interferometer space observatory is shown in Table 6.1-1 for purposes of illustration. For 
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simplicity, analysis and technology development is assumed to be included in the subsystem or 
discipline shown. For example, this means “mechanical subsystem” includes both loads and 
dynamics analysis and mechanical technology development.   
Table 6.1-1 Example Engineering Team Disciplines in Pre-Phase A for Robotic 
Infrared Observatory 
Systems Engineering 
   -- Mission Systems Engineer 
   -- Instrument Systems Engineer 
Spacecraft Bus, Flight Dynamics, Launch Vehicle Interface, Ground System Interface Subteam 
   -- Flight Dynamics Analysis 
   -- Mission Operations (includes ConOps, & interfaces with ground station, mission ops center,  
       science ops center) 
   -- Bus Mechanical Subsystem (includes mechanisms) 
   -- Bus Power Subsystem (includes electrical harness) 
   -- Bus Thermal Subsystem  
   -- Bus Propulsion Subsystem  
   -- Bus Attitude Control and Determination Subsystem  
   -- Bus Avionics Subsystem 
   -- Bus Communications Subsystem  
   -- Bus Flight Software Subsystem 
   -- Integration & Test (bus, observatory) 
   -- Launch Vehicle Integration 
   -- Radiation Analysis 
   -- Orbital Debris/End of Mission Planning Analysis 
   -- System Reliability/Fault Tolerance Analysis (includes analysis of instrument) 
Instrument Subteam  
   -- Mechanical Subsystem 
   -- Mechanisms Subsystem 
   -- Thermal Subsystem 
   -- Cryogenics Subsystem 
   -- Avionics Subsystem (incl. Electrical Harness)   
   -- Mechanism Drive Electronics Subsystem 
   -- Detector Subsystem 
   -- Optics Subsystem 
   -- Control Subsystem 
   -- Metrology Subsystem  
   -- Flight Software Subsystem 
   -- Integration & Test 
   -- Stray Light/Radiometry Analysis 
   -- Other Specialty Disciplines (e.g., Contamination Analysis) as needed 
NASA Systems Engineering Handbook    Rev 2137 
 
Once the processes, people, and roles and responsibilities are in place, a planning strategy may 
be formulated for the technical effort. A basic technical planning strategy should address the 
following: 
 The communication strategy within the technical team and for up and out communications; 
 Identification and tailoring of NASA procedural requirements that apply to each level of the 
PBS structure; 
 The level of planning documentation required for the SEMP and all other technical planning 
documents; 
 Identifying and collecting input documentation; 
 The sequence of technical work to be conducted, including inputs and outputs; 
 The deliverable products from the technical work; 
 How to capture the work products of technical activities; 
 How technical risks will be identified and managed; 
 The tools, methods, and training needed to conduct the technical effort; 
 The involvement of stakeholders in each facet of the technical effort; 
 How the NASA technical team will be involved with the technical efforts of external 
contractors; 
 The entry and success criteria for milestones, such as technical reviews and life-cycle phases; 
 The identification, definition, and control of internal and external interfaces; 
 The identification and incorporation of relevant lessons learned into the technical planning; 
 The team’s approach to capturing lessons learned during the project and how those lessons 
will be recorded; 
 The approach for technology development and how the resulting technology will be 
incorporated into the project; 
 The identification and definition of the technical metrics for measuring and tracking progress 
to the realized product; 
 The criteria for make, buy, or reuse decisions and incorporation criteria for Commercial Off-
the-Shelf (COTS) software and hardware; 
 The plan to identify and mitigate off-nominal performance; 
 The “how-tos” for contingency planning and replanning; 
 The plan for status assessment and reporting;  
 The approach to decision analysis, including materials needed, skills required, and 
expectations in terms of accuracy; and 
 The plan for managing the human element in the technical activities and product. 
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By addressing these items and others unique to the project, the technical team will have a basis 
for understanding and defining the scope of the technical effort, including the deliverable 
products that the overall technical effort will produce, the schedule and key milestones for the 
project that the technical team should support, and the resources required by the technical team 
to perform the work. 
A key element in defining the technical planning effort is understanding the amount of work 
associated with performing the identified activities. Once the scope of the technical effort begins 
to coalesce, the technical team may begin to define specific planning activities and to estimate 
the amount of effort and resources required to perform each task. Historically, many projects 
have underestimated the resources required to perform proper planning activities and have been 
forced into a position of continuous crisis management in order to keep up with changes in the 
project. 
Identifying Facilities 
The planning process also includes identifying the required facilities, laboratories, test beds, and 
instrumentation needed to build, test, launch, and operate a variety of commercial and 
Government products. A sample list of the kinds of facilities that might be considered when 
planning is illustrated in Table 6.1-2. 
Table 6.1-2 Examples of Types of Facilities to Consider during Planning 
Communications & Tracking Labs Models & Simulation Labs Thermal Chambers 
Power Systems Labs Prototype Development Shops Vibration Labs 
Propulsion Test Stands Calibration Labs Radiation Labs 
Mechanical/Structures Labs Biological Labs Animal Care Labs 
Instrumentation Labs Space Materials Curation Labs Flight Hardware Storage 
Areas 
Human Systems Labs Electromagnetic Effects Labs Design Visualization 
Guidance and Navigation Labs Materials Labs Wiring Shops 
Robotics Labs Vacuum Chambers NDE Labs 
Software Development 
Environment 
Mission Control Center Logistics Warehouse 
Meeting rooms Training Facilities Conference facilities 
Education/Outreach centers Server farms Project documentation centers 
6.1.1.2.2 Define the Technical Work 
The technical effort should be defined commensurate with the level of detail needed for the life 
cycle phase. When performing the technical planning, realistic values for cost, schedule, and 
labor resources should be used. Whether extrapolated from historical databases or from 
interactive planning sessions with the project and stakeholders, realistic values should be 
calculated and provided to the project team. Contingency should be included in any estimate and 
should be based on the complexity and criticality of the effort. Contingency planning should be 
conducted. The following are examples of contingency planning: 
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 Additional, unplanned-for software engineering resources are typically needed during 
hardware and systems development and testing to aid in troubleshooting errors/anomalies. 
Frequently, software engineers are called upon to help troubleshoot problems and pinpoint 
the source of errors in hardware and systems development and testing (e.g., for writing 
additional test drivers to debug hardware problems). Additional software staff should be 
planned into the project contingencies to accommodate inevitable component and system 
debugging and avoid cost and schedule overruns. 
 Hardware-In-the-Loop (HWIL) should be accounted for in the technical planning 
contingencies. HWIL testing is typically accomplished as a debugging exercise where the 
hardware and software are brought together for the first time in the costly environment of 
HWIL. If upfront work is not done to understand the messages and errors arising during this 
test, additional time in the HWIL facility may result in significant cost and schedule impacts. 
Impacts may be mitigated through upfront planning, such as making appropriate debugging 
software available to the technical team prior to the test, etc. 
 Similarly, Human-In-The-Loop (HITL) evaluations identify contingency operational issues. 
HITL investigations are particularly critical early in the design process to expose, identify, 
and cost-effectively correct operational issues—nominal, maintenance, repair, off-nominal, 
training, etc.—in the required human interactions with the planned design. HITL testing 
should also be approached as a debugging exercise where hardware, software, and human 
elements interact and their performance is evaluated. If operational design and/or 
performance issues are not identified early, the cost of late design changes will be significant. 
6.1.1.2.3 Schedule, Organize, and Budget the Technical Effort  
Once the technical team has defined the technical work to be done, efforts can focus on 
producing a schedule and cost estimate for the technical portion of the project. The technical 
team should organize the technical tasks according to the project WBS in a logical sequence of 
events, taking into consideration the major project milestones, phasing of available funding, and 
timing of the availability of supporting resources. 
Scheduling 
Products described in the WBS are the result of activities that take time to complete. These 
activities have time precedence relationships among them that may be used to create a network 
schedule explicitly defining the dependencies of each activity on other activities, the availability 
of resources, and the receipt of receivables from outside sources. Use of a scheduling tool may 
facilitate the development and maintenance of the schedule. 
Scheduling is an essential component of planning and managing the activities of a project. The 
process of creating a network schedule provides a standard method for defining and 
communicating what needs to be done, how long it will take, and how each element of the 
project WBS might affect other elements. A complete network schedule may be used to calculate 
how long it will take to complete a project; which activities determine that duration (i.e., critical 
path activities); and how much spare time (i.e., float) exists for all the other activities of the 
project. 
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“Critical path” is the sequence of dependent tasks that determines the longest duration of time 
needed to complete the project. These tasks drive the schedule and continually change, so they 
should be updated. The critical path may encompass only one task or a series of interrelated 
tasks. It is important to identify the critical path and the resources needed to complete the critical 
tasks along the path if the project is to be completed on time and within its resources. As the 
project progresses, the critical path will change as the critical tasks are completed or as other 
tasks are delayed. This evolving critical path with its identified tasks needs to be carefully 
monitored during the progression of the project. 
Network scheduling systems help managers accurately assess the impact of both technical and 
resource changes on the cost and schedule of a project. Cost and technical problems often show 
up first as schedule problems. Understanding the project’s schedule is a prerequisite for 
determining an accurate project budget and for tracking performance and progress. Because 
network schedules show how each activity affects other activities, they assist in assessing and 
predicting the consequences of schedule slips or accelerations of an activity on the entire project. 
For additional information on scheduling, refer to NASA/SP-2010-3403, NASA Schedule 
Management Handbook 
Budgeting 
Budgeting and resource planning involve establishing a reasonable project baseline budget and 
the capability to analyze changes to that baseline resulting from technical and/or schedule 
changes. The project’s WBS, baseline schedule, and budget should be viewed as mutually 
dependent, reflecting the technical content, time, and cost of meeting the project’s goals and 
objectives. The budgeting process needs to take into account whether a fixed cost cap or fixed 
cost profile exists. When no such cap or profile exists, a baseline budget is developed from the 
WBS and network schedule. This specifically involves combining the project’s workforce and 
other resource needs with the appropriate workforce rates and other financial and programmatic 
factors to obtain cost element estimates. These elements of cost include 
 Direct labor costs, 
 Overhead costs, 
 Other direct costs (travel, data processing, etc.), 
 Subcontract costs, 
 Material costs, 
 Equipment costs, 
 General and administrative costs, 
 Cost of money (i.e., interest payments, if applicable), 
 Fee (if applicable), and 
 Contingency (Unallocated Future Expenses (UFE)). 
For additional information on cost estimating, refer to the NASA Cost Estimating Handbook and 
NPR 7120.5, NASA Space Flight Program and Project Management Requirements. 
NASA Systems Engineering Handbook    Rev 2141 
 
6.1.1.2.4 Prepare the SEMP and Other Technical Plans 
Systems Engineering Management Plan 
The SEMP is the primary, top-level technical management document for the project and is 
developed early in the Formulation Phase and updated throughout the project life cycle. The 
SEMP is driven by the type of project, the phase in the project life cycle, and the technical 
development risks and is written specifically for each project or project element. While the 
specific content of the SEMP is tailored to the project, the recommended content is discussed in 
appendix J. It is important to remember that the main value of the SEMP is in the work that goes 
into the planning. 
The technical team, working under the overall project plan, develops and updates the SEMP as 
necessary. The technical team works with the project manager to review the content and obtain 
concurrence. This allows for thorough discussion and coordination of how the proposed 
technical activities would impact the programmatic, cost, and schedule aspects of the project. 
The SEMP provides the specifics of the technical effort and describes the technical processes 
that will be used, how the processes will be applied using appropriate activities, how the project 
will be organized to accomplish the activities, and the cost and schedule associated with 
accomplishing the activities. 
The physical length of a SEMP is not what is important. This will vary from project to project. 
The plan needs to be adequate to address the specific technical needs of the project. It is a living 
document that is updated as often as necessary to incorporate new information as it becomes 
available and as the project develops through the Implementation Phase. The SEMP should not 
duplicate other project documents; however, the SEMP should reference and summarize the 
content of other technical plans. 
The systems engineer and project manager should identify additional required technical plans 
based on the project scope and type. If plans are not included in the SEMP, they should be 
referenced and coordinated in the development of the SEMP. Other plans, such as system safety, 
probabilistic risk assessment, and an HSI Plan also need to be planned for and coordinated with 
the SEMP. If a technical plan is a stand-alone, it should be referenced in the SEMP. Depending 
on the size and complexity of the project, these may be separate plans or they may be included 
within the SEMP. Once identified, the plans can be developed, training on these plans 
established, and the plans implemented. Examples of technical plans in addition to the SEMP are 
listed in Appendix K. 
The SEMP should be developed during pre-formulation. In developing the SEMP, the technical 
approach to the project’s life cycle is developed. This determines the project’s length and cost. 
The development of the programmatic and technical management approaches requires that the 
key project personnel develop an understanding of the work to be performed and the 
relationships among the various parts of that work. Refer to Sections 6.1.2.1 and 6.1.1.2 on 
WBSs and network scheduling, respectively. The SEMP then flows into the project plan to 
ensure the proper allocation of resources including cost, schedule, and personnel. 
The SEMP’s development requires contributions from knowledgeable programmatic and 
technical experts from all areas of the project that can significantly influence the project’s 
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outcome. The involvement of recognized experts is needed to establish a SEMP that is credible 
to the project manager and to secure the full commitment of the project team. 
Role of the SEMP 
The SEMP is the rule book that describes to all participants how the project will be technically 
managed. The NASA technical team on the project should have a SEMP to describe how it will 
conduct its technical management, and each contractor should have a SEMP to describe how it 
will manage in accordance with both its contract and NASA’s technical management practices. 
Since the SEMP is unique to a project and contract, it should be updated for each significant 
programmatic change or it will become outmoded and unused and the project could slide into an 
uncontrolled state. The lead NASA field Center should have its SEMP developed before 
attempting to prepare an initial cost estimate since activities that incur cost, such as technical risk 
reduction and human element accounting, need to be identified and described beforehand. The 
contractor should have its SEMP developed during the proposal process (prior to costing and 
pricing) because the SEMP describes the technical content of the project, the potentially costly 
risk management activities, and the verification and validation techniques to be used, all of 
which should be included in the preparation of project cost estimates. The SEMPs from the 
supporting Centers should be developed along with the primary project SEMP. The project 
SEMP is the senior technical management document for the project; all other technical plans 
should comply with it. The SEMP should be comprehensive and describe how a fully integrated 
engineering effort will be managed and conducted. 
Verification Plan 
The verification plan is developed as part of the Technical Planning Process and is baselined at 
PDR. As the design matures throughout the life cycle, the plan is updated and refined as needed. 
The task of preparing the verification plan includes establishing the method of verification to be 
performed, dependent on the life-cycle phase; the position of the product in the system structure; 
the form of the product used; and the related costs of verification of individual specified 
requirements. The verification methods include analyses, inspection, demonstration, and test. In 
some cases, the complete verification of a given requirement might require more than one 
method. For example, to verify the performance of a product may require looking at many use 
cases. This might be accomplished by running a Monte Carlo simulation (analysis) and also 
running actual tests on a few of the key cases. The verification plan, typically written at a 
detailed technical level, plays a pivotal role in bottom-up product realization. 
 
A phase product can be verified recursively throughout the project life cycle and on a wide 
variety of product forms. For example: 
 Simulated (algorithmic models, virtual reality simulator);  
 Mockup (plywood, brassboard, breadboard);  
 Concept description (paper report);  
 Engineering unit (fully functional but may not be same form/fit);  
 Prototype (form, fit, and function);  
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 Design verification test units (form, fit, and function is the same, but they may not have flight 
parts);  
 Qualification units (identical to flight units but may be subjected to extreme environments); 
and  
 Flight units (end product that is flown, including protoflight units).  
 
Verification of the end product—that is, the official “run for the record” verification where the 
program/project takes credit for meeting a requirement—is usually performed on a qualification, 
protoflight, or flight unit to ensure its applicability to the flight system. However, with discussion 
and approval from the program/project and systems engineering teams, verification credit may 
be taken on lower fidelity units if they can be shown to be sufficiently like the flight units in the 
areas to be verified. 
Any of these types of product forms may be in any of these states:  
 Produced (built, fabricated, manufactured, or coded);  
Types of Hardware 
 Breadboard: A low fidelity unit that demonstrates function only without considering form or fit in 
the case of hardware or platform in the case of software. It often uses commercial and/or ad hoc 
components and is not intended to provide definitive information regarding operational 
performance.  
 Brassboard: A medium fidelity functional unit that typically tries to make use of as much 
operational hardware/software as possible and begins to address scaling issues associated with 
the operational system. It does not have the engineering pedigree in all aspects, but is structured 
to be able to operate in simulated operational environments in order to assess performance of 
critical functions. 
 Engineering Unit: A high fidelity unit that demonstrates critical aspects of the engineering 
processes involved in the development of the operational unit. Engineering test units are intended 
to closely resemble the final product (hardware/software) to the maximum extent possible and are 
built and tested so as to establish confidence that the design will function in the expected 
environments. In some cases, the engineering unit will become the final product, assuming proper 
traceability has been exercised over the components and hardware handling. 
 Prototype Unit: The prototype unit demonstrates form, fit, and function at a scale deemed to be 
representative of the final product operating in its operational environment. A subscale test article 
provides fidelity sufficient to permit validation of analytical models capable of predicting the 
behavior of full-scale systems in an operational environment. 
 Qualification Unit: A unit that is the same as the flight unit (form, fit, function, components, etc.) 
that will be exposed to the extremes of the environmental criteria (thermal, vibration, etc.). The unit 
will typically not be flown due to these off-nominal stresses. 
 Protoflight Unit: In projects that will not develop a qualification unit, the flight unit may be 
designated as a protoflight unit and a limited version of qualification test ranges will be applied. 
This unit will be flown. 
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 Reused (modified internal non-developmental products or OTS product); or  
 Assembled and integrated (a composite of lower-level products).  
The conditions and environment under which the product is to be verified should be established 
and the verification should be planned based on the associated entrance / exit criteria that are 
identified. The Decision Analysis Process should be used to help finalize the planning details.  
Procedures should be prepared to conduct verification based on the method (e.g., analysis, 
inspection, demonstration, or test) planned. These procedures are typically developed during the 
design phase of the project life cycle and matured as the design is matured. Operational use 
scenarios are thought through in order to explore all possible verification activities to be 
performed.  
 
 
As appropriate, project risk items are updated based on approved verification strategies that 
cannot duplicate fully integrated test systems, configurations, and/or target operating 
environments. Rationales, trade space, optimization results, and implications of the approaches 
are documented in the new or revised risk statements as well as references to accommodate 
future design, test, and operational changes to the project baseline. 
Validation Plan  
The validation plan is one of the work products of the Technical Planning Process and is 
generated during the Design Solution Process to validate the end product against the baselined 
stakeholder expectations. This plan can take many forms. The plan describes the total Test and 
Evaluation (T&E) planning from development of lower-end through higher-end products in the 
system structure and through operational T&E into production and acceptance. It may combine 
the verification and validation plans into a single document. (See appendix I for a sample 
Verification and Validation Plan outline.) 
The methods of validation include test, demonstration, inspection, and analysis. While the name 
of each method is the same as the name of the methods for verification, the purpose and intent as 
described above are quite different. 
Planning to conduct the product validation is a key first step. The method of validation to be used 
(e.g., analysis, demonstration, inspection, or test) should be established based on the form of the 
realized end product, the applicable life-cycle phase, cost, schedule, resources available, and 
location of the system product within the system structure. 
Note: The final, official verification of the end product should be on a controlled unit. Typically, 
attempting to “buy off” a “shall” on a prototype is not acceptable; it is usually completed on a 
qualification, flight, or other more final, controlled unit.  
Note: Verification planning begins early in the project life cycle during the requirements development 
phase. (See section 4.2.) The verification approach to use should be included as part of requirements 
development to plan for future activities, to establish special requirements derived from identified 
verification-enabling products, and to ensure that the requirements are verifiable. Updates to 
verification planning continue throughout logical decomposition and design development, especially 
as design reviews and simulations shed light on items under consideration. (See section 6.1.)
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An established set or subset of expectations or behaviors to be validated should be identified and 
the validation plan reviewed (an output of the Technical Planning Process, based on design 
solution outputs) for any specific procedures, constraints, success criteria, or other validation 
requirements. The conditions and environment under which the product is to be validated should 
be established and the validation should be planned based on the relevant life-cycle phase and 
associated success criteria identified. The Decision Analysis Process should be used to help 
finalize the planning details.  
It is important to review the validation plans with relevant stakeholders and to understand the 
relationship between the context of the validation and the context of use (human involvement). 
As part of the planning process, validation-enabling products should be identified and scheduling 
and/or acquisition should be initiated.  
Procedures should be prepared to conduct validation based on the method planned; e.g., analysis, 
inspection, demonstration, or test). These procedures are typically developed during the design 
phase of the project life cycle and matured as the design is matured. Operational and use-case 
scenarios are thought through in order to explore all possible validation activities to be 
performed.  
Validation is conducted by the user/operator or by the developer as determined by NASA Center 
directives or the contract with the developers. Systems-level validation (e.g., customer Test and 
Evaluation (T&E) and some other types of validation) may be performed by an acquirer testing 
organization. For those portions of validation performed by the developer, appropriate 
agreements should be negotiated to ensure that validation proof-of-documentation is delivered 
with the product.  
Regardless of the source (buy, make, reuse, assemble and integrate) and the position in the 
system structure, all realized end products should be validated to demonstrate/confirm 
satisfaction of stakeholder expectations. Variations, anomalies, and out-of-compliance 
conditions, where such have been detected, are documented along with the actions taken to 
resolve the discrepancies. Validation is typically carried out in the intended operational 
environment or a relevant environment under simulated or actual operational conditions, not 
necessarily under the tightly controlled conditions usually employed for the Product Verification 
Process.  
 
Environments 
 Relevant Environment: Not all systems, subsystems, and/or components need to be operated 
in the operational environment in order to satisfactorily address performance margin 
requirements or stakeholder expectations. Consequently, the relevant environment is the specific 
subset of the operational environment that is required to demonstrate critical “at risk” aspects of 
the final product performance in an operational environment. 
 Operational Environment: The environment in which the final product will be operated. In the 
case of space flight hardware/software, it is space. In the case of ground-based or airborne 
systems that are not directed toward space flight, it is the environments defined by the scope of 
operations. For software, the environment is defined by the operational platform. 
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Validation of phase products can be performed recursively throughout the project life cycle and 
on a wide variety of product forms. For example:  
 Simulated (algorithmic models, virtual reality simulator);  
 Mockup (plywood, brassboard, breadboard);  
 Concept description (paper report);  
 Engineering unit (functional but may not be same form/fit);  
 Prototype (product with form, fit, and function);  
 Design validation test units (form, fit, and function may be the same, but they may not have 
flight parts);  
 Qualification unit (identical to flight unit but may be subjected to extreme environments); 
and 
 Flight unit (end product that is flown).  
Any of these types of product forms may be in any of these states:  
 Produced (built, fabricated, manufactured, or coded);  
 Reused (modified internal non-developmental products or off-the-shelf product); or  
 Assembled and integrated (a composite of lower level products).  
 
 
 
 
For additional information on technical plans, refer to the following appendices of this document 
and to Section 6.1.1.2.4 of the NASA Expanded Guidance for Systems Engineering at 
https://nen.nasa.gov/web/se/doc-repository: 
 Appendix H   Integration Plan Outline 
 Appendix I Verification and Validation Plan Outline 
 Appendix J SEMP Content Outline 
 Appendix K   Technical Plans 
 Appendix L Interface Requirements Document Outline 
 Appendix M CM Plan Outline 
Note: The final, official validation of the end product should be for a controlled unit. Typically, 
attempting final validation against the ConOps on a prototype is not acceptable: it is usually 
completed on a qualification, flight, or other more final, controlled unit.  
Note: In planning for validation, consideration should be given to the extent to which validation testing 
will be done. In many instances, off-nominal operational scenarios and nominal operational scenarios 
should be utilized. Off-nominal testing offers insight into a system’s total performance characteristics 
and often assists in identifying the design issues and human-machine interface, training, and 
procedural changes required to meet the mission goals and objectives. Off-nominal testing as well as 
nominal testing should be included when planning for validation. 
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 Appendix R HSI Plan Outline 
 Appendix S Concept of Operations Outline 
6.1.1.2.5 Obtain Stakeholder Commitments to Technical Plans 
Stakeholder Roles in Project Planning 
To obtain commitments to the technical plans from the stakeholders, the technical team should 
ensure that the appropriate stakeholders, including subject domain experts, have a method to 
provide inputs and to review the project planning for implementation of stakeholder interests.  
During the Formulation Phase, the roles of the stakeholders should be defined in the project plan 
and the SEMP. Review of these plans and the agreements from the stakeholders to the content of 
these plans constitutes buy-in from the stakeholders to the technical approach. It is essential to 
identify the stakeholders and get their concurrence on the technical approach.  
Later in the project life cycle, stakeholders may be responsible for delivering products to the 
project. Initial agreements regarding the responsibilities of the stakeholders are key to ensuring 
that the project technical team obtains the appropriate deliveries from stakeholders. 
Stakeholder Involvement in Defining Requirements 
The identification of stakeholders is one of the early steps in the systems engineering process. As 
the project progresses, stakeholder expectations are flowed down through the Logical 
Decomposition Process, and specific stakeholders are identified for all of the primary and 
derived requirements. A critical part of the stakeholders’ involvement is in the definition of the 
technical requirements. As requirements and the ConOps are developed, the stakeholders will be 
required to agree to these products. Inadequate stakeholder involvement leads to inadequate 
requirements and a resultant product that does not meet the stakeholder expectations. Status on 
relevant stakeholder involvement should be tracked and corrective action taken if stakeholders 
are not participating as planned. 
Stakeholder Agreements 
Throughout the project life cycle, communication with the stakeholders and commitments from 
the stakeholders may be accomplished through the use of agreements. Organizations may use an 
Internal Task Agreement (ITA), a Memorandum Of Understanding (MOU), or other similar 
documentation to establish the relationship between the project and the stakeholder. These 
agreements are also used to document the customer and provider responsibilities for defining 
products to be delivered. These agreements should establish the Measures of Effectiveness 
(MOEs) or Measures of Performance (MOPs) that will be used to monitor the progress of 
activities. Reporting requirements and schedule requirements should be established in these 
agreements. Preparation of these agreements will ensure that the stakeholders’ roles and 
responsibilities support the project goals and that the project has a method to address risks and 
issues as they are identified. 
Stakeholder Support for Forums 
During development of the project plan and the SEMP, forums are established to facilitate 
communication and document decisions during the life cycle of the project. These forums 
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include meetings, working groups, decision panels, and control boards. Each of these forums 
should establish a charter to define the scope and authority of the forum and identify necessary 
voting or nonvoting participants. Ad hoc members may be identified when the expertise or input 
of specific stakeholders is needed when specific topics are addressed. It is important to ensure 
that stakeholders have been identified to support the forum. 
6.1.1.2.6 Issue Technical Work Directives 
The technical team provides technical work directives to Cost Account Managers (CAMs). This 
enables the CAMs to prepare detailed plans that are mutually consistent and collectively address 
all of the work to be performed. These plans include the detailed schedules and budgets for cost 
accounts that are needed for cost management and EVM. 
Issuing technical work directives is an essential activity during Phase B of a project when a 
detailed planning baseline is required. If this activity is not implemented, then the CAMs are 
often left with insufficient guidance for detailed planning. The schedules and budgets that are 
needed for EVM will then be based on assumptions and local interpretations of project-level 
information. If this is the case, it is highly likely that substantial variances will occur between the 
baseline plan and the work performed. Providing technical work directives to CAMs produces a 
more organized technical team. This activity may be repeated when replanning occurs. 
This “technical work directives” step produces: (1) planning directives to CAMs that result in (2) 
a consistent set of cost account plans. Where EVM is called for, it produces (3) an EVM 
planning baseline, including a Budgeted Cost of Work Scheduled (BCWS). 
This activity is not limited to systems engineering. This is a normal part of project planning 
wherever there is a need for an accurate planning baseline.  For additional information on 
Technical Work Directives, refer to Section 6.1.1.2.6 in the NASA Expanded Guidance for 
Systems Engineering at https://nen.nasa.gov/web/se/doc-repository. 
6.1.1.2.7 Capture Technical Planning Work Products 
The work products from the Technical Planning Process should be managed using either the 
Technical Data Management Process or the Configuration Management Process as required. 
Some of the more important products of technical planning (i.e., the WBS, the SEMP, and the 
schedule, etc.) are kept under configuration control and captured using the CM process. The 
Technical Data Management Process is used to capture trade studies, cost estimates, technical 
analyses, reports, and other important documents not under formal configuration control. Work 
products, such as meeting minutes and correspondence (including e-mail) containing decisions or 
agreements with stakeholders also should be retained and stored in project files for later 
reference. 
6.1.1.3 Outputs 
Typical outputs from technical planning activities are: 
 Technical work cost estimates, schedules, and resource needs: e.g., funds, workforce, 
facilities, and equipment (to the project) within the project resources; 
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 Product and process measures: Those needed to assess progress of the technical effort and 
the effectiveness of processes (to the Technical Assessment Process); 
 SEMP and other technical plans: Technical planning strategy, WBS, SEMP, HSI Plan, 
V&V Plan, and other technical plans that support implementation of the technical effort (to 
all processes; applicable plans to technical processes); 
 Technical work directives: e.g., work packages or task orders with work authorization (to 
applicable technical teams); and 
 Technical Planning Process work products: Includes products needed to provide reports, 
records, and non-deliverable outcomes of process activities (to the Technical Data 
Management Process). 
The resulting technical planning strategy constitutes an outline, or rough draft, of the SEMP. 
This serves as a starting point for the overall Technical Planning Process after initial preparation 
is complete. When preparations for technical planning are complete, the technical team should 
have a cost estimate and schedule for the technical planning effort. The budget and schedule to 
support the defined technical planning effort can then be negotiated with the project manager to 
resolve any discrepancies between what is needed and what is available. The SEMP baseline 
needs to be completed. Planning for the update of the SEMP based on programmatic changes 
needs to be developed and implemented. The SEMP needs to be approved by the appropriate 
level of authority. 
6.1.2 Technical Planning Guidance 
Refer to Section 6.1.2 in the NASA Expanded Guidance for Systems Engineering at 
https://nen.nasa.gov/web/se/doc-repository for additional guidance on: 
 Work Breakdown Structure (WBS),  
 cost definition and modeling, and  
 lessons learned. 
Additional information on the WBS can also be found in NASA/SP-2010-3404, NASA Work 
Breakdown Structure Handbook and on costing in the NASA Cost Estimating Handbook. 
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6.2 Requirements Management 
Requirements management activities apply to the management of all stakeholder expectations, 
customer requirements, and technical product requirements down to the lowest level product 
component requirements (hereafter referred to as expectations and requirements). This includes 
physical functional and operational requirements, including those that result from interfaces 
between the systems in question and other external entities and environments. The Requirements 
Management Process is used to: 
 Identify, control, decompose, and allocate requirements across all levels of the WBS.  
 Provide bidirectional traceability.  
 Manage the changes to established requirement baselines over the life cycle of the system 
products. 
 
6.2.1 Process Description 
Figure 6.2-1 provides a typical flow diagram for the Requirements Management Process and 
identifies typical inputs, outputs, and activities to consider in addressing requirements 
management. 
Definitions 
Traceability: A discernible association between two or more logical entities such as requirements, 
system elements, verifications, or tasks. 
Bidirectional traceability: The ability to trace any given requirement/expectation to its parent 
requirement/expectation and to its allocated children requirements / expectations. 
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Figure 6.2‑1 Requirements Management Process 
6.2.1.1 Inputs 
There are several fundamental inputs to the Requirements Management Process. 
 Expectations and requirements to be managed: Requirements and stakeholder 
expectations are identified during the system design processes, primarily from the 
Stakeholder Expectations Definition Process and the Technical Requirements Definition 
Process. 
 Requirement change requests: The Requirements Management Process should be prepared 
to deal with requirement change requests that can be generated at any time during the project 
life cycle or as a result of reviews and assessments as part of the Technical Assessment 
Process. 
 TPM estimation/evaluation results: TPM estimation/evaluation results from the Technical 
Assessment Process provide an early warning of the adequacy of a design in satisfying 
selected critical technical parameter requirements. Variances from expected values of 
product performance may trigger changes to requirements. 
 Product verification and validation results: Product verification and product validation 
results from the Product Verification and Product Validation Processes are mapped into the 
requirements database with the goal of verifying and validating all requirements. 
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6.2.1.2 Process Activities 
6.2.1.2.1 Prepare to Conduct Requirements Management 
Preparing to conduct requirements management includes gathering the requirements that were 
defined and baselined during the Requirements Definition Process. Identification of the 
sources/owners of each requirement should be checked for currency. The organization (e.g., 
change board) and procedures to perform requirements management are established.   
6.2.1.2.2 Conduct Requirements Management 
The Requirements Management Process involves managing all changes to expectations and 
requirements baselines over the life of the product and maintaining bidirectional traceability 
between stakeholder expectations, customer requirements, technical product requirements, 
product component requirements, design documents, and test plans and procedures. The 
successful management of requirements involves several key activities: 
 Establish a plan for executing requirements management. 
 Receive requirements from the system design processes and organize them in a hierarchical 
tree structure. 
 Maintain bidirectional traceability between requirements. 
 Evaluate all change requests to the requirements baseline over the life of the project and 
make changes if approved by change board. 
 Maintain consistency between the requirements, the ConOps, and the architecture/design, 
and initiate corrective actions to eliminate inconsistencies. 
6.2.1.2.3 Conduct Expectations and Requirements Traceability 
As each requirement is documented, its bidirectional traceability should be recorded. Each 
requirement should be traced back to a parent/source requirement or expectation in a baselined 
document or identified as self-derived and concurrence on it sought from the next higher level 
requirements sources. Examples of self-derived requirements are requirements that are locally 
adopted as good practices or are the result of design decisions made while performing the 
activities of the Logical Decomposition and Design Solution Processes. 
The requirements should be evaluated, independently if possible, to ensure that the requirements 
trace is correct and that it fully addresses its parent requirements. If it does not, some other 
requirement(s) should complete fulfillment of the parent requirement and be included in the 
traceability matrix. In addition, ensure that all top-level parent document requirements have been 
allocated to the lower level requirements. If there is no parent for a particular requirement and it 
is not an acceptable self-derived requirement, it should be assumed either that the traceability 
process is flawed and should be redone or that the requirement is “gold plating” and should be 
eliminated. Duplication between levels should be resolved. If a requirement is simply repeated at 
a lower level and it is not an externally imposed constraint, it may not belong at the higher level. 
Requirements traceability is usually recorded in a requirements matrix or through the use of a 
requirements modeling application.  
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6.2.1.2.4 Managing Expectations and Requirement Changes 
Throughout early Phase A, changes in requirements and constraints will occur as they are 
initially defined and matured. It is imperative that all changes be thoroughly evaluated to 
determine the impacts on the cost, schedule, architecture, design, interfaces, ConOps, and higher 
and lower level requirements. Performing functional and sensitivity analyses will ensure that the 
requirements are realistic and evenly allocated. Rigorous requirements verification and 
validation will ensure that the requirements can be satisfied and conform to mission objectives. 
All changes should be subjected to a review and approval cycle to maintain traceability and to 
ensure that the impacts are fully assessed for all parts of the system. 
Once the requirements have been validated and reviewed in the System Requirements Review 
(SRR) in late Phase A, they are placed under formal configuration control. Thereafter, any 
changes to the requirements should be approved by a Configuration Control Board (CCB) or 
equivalent authority. The systems engineer, project manager, and other key engineers usually 
participate in the CCB approval processes to assess the impact of the change including cost, 
performance, programmatic, and safety. 
Requirement changes during Phase B and C are more likely to cause significant adverse impacts 
to the project cost and schedule. It is even more important that these late changes are carefully 
evaluated to fully understand their impact on cost, schedule, and technical designs. 
The technical team should also ensure that the approved requirements are communicated in a 
timely manner to all relevant people. Each project should have already established the 
mechanism to track and disseminate the latest project information. Further information on 
Configuration Management (CM) can be found in Section 6.5. 
6.2.1.2.5 Key Issues for Requirements Management 
Requirements Changes 
Effective management of requirements changes requires a process that assesses the impact of the 
proposed changes prior to approval and implementation of the change. This is normally 
accomplished through the use of the Configuration Management Process. In order for CM to 
perform this function, a baseline configuration should be documented and tools used to assess 
impacts to the baseline. Typical tools used to analyze the change impacts are as follows: 
 Performance Margins: This tool is a list of key performance margins for the system and the 
current status of the margin. For example, the propellant performance margin will provide 
the necessary propellant available versus the propellant necessary to complete the mission. 
Changes should be assessed for their impact on performance margins. 
 CM Topic Evaluators List: This list is developed by the project office to ensure that the 
appropriate persons are evaluating the changes and providing impacts to the change. All 
changes need to be routed to the appropriate individuals to ensure that the change has had all 
impacts identified. This list will need to be updated periodically. 
 Risk System and Threats List: The risk system can be used to identify risks to the project 
and the cost, schedule, and technical aspects of the risk. Changes to the baseline can affect 
the consequences and likelihood of identified risk or can introduce new risk to the project. A 
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threats list is normally used to identify the costs associated with all the risks for the project. 
Project reserves are used to mitigate the appropriate risk. Analyses of the reserves available 
versus the needs identified by the threats list assist in the prioritization for reserve use. 
The process for managing requirements changes needs to take into account the distribution of 
information related to the decisions made during the change process. The Configuration 
Management Process needs to communicate the requirements change decisions to the affected 
organizations. During a board meeting to approve a change, actions to update documentation 
need to be included as part of the change package. These actions should be tracked to ensure that 
affected documentation is updated in a timely manner. 
Requirements Creep 
“Requirements creep” is the term used to describe the subtle way that requirements grow 
imperceptibly during the course of a project. The tendency for the set of requirements is to 
relentlessly increase in size during the course of development, resulting in a system that is more 
expensive and complex than originally intended. Often the changes are quite innocent and what 
appear to be changes to a system are really enhancements in disguise. 
However, some of the requirements creep involves truly new requirements that did not exist, and 
could not have been anticipated, during the Technical Requirements Definition Process. These 
new requirements are the result of evolution, and if we are to build a relevant system, we cannot 
ignore them. 
There are several techniques for avoiding or at least minimizing requirements creep: 
 The first line of defense is a good ConOps that has been thoroughly discussed and agreed-to 
by the customer and relevant stakeholders. 
 In the early requirements definition phase, flush out the conscious, unconscious, and 
undreamt-of requirements that might otherwise not be stated. 
 Establish a strict process for assessing requirement changes as part of the Configuration 
Management Process. 
 Establish official channels for submitting change requests. This will determine who has the 
authority to generate requirement changes and submit them formally to the CCB (e.g., a 
contractor-designated representative, project technical leads, customer/science team lead, or 
user). 
 Measure the functionality of each requirement change request and assess its impact on the 
rest of the system. Compare this impact with the consequences of not approving the change. 
What is the risk if the change is not approved? 
 Determine if the proposed change can be accommodated within the fiscal and technical 
resource budgets. If it cannot be accommodated within the established resource margins, then 
the change most likely should be denied. 
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6.2.1.2.6 Capture Work Products 
These products include maintaining and reporting information on the rationale for and 
disposition and implementation of change actions, current requirement compliance status and 
expectation, and requirement baselines. 
6.2.1.3 Outputs 
Typical outputs from the requirements management activities are: 
 Requirements Documents: Requirements documents are submitted to the Configuration 
Management Process when the requirements are baselined. The official controlled versions 
of these documents are generally maintained in electronic format within the requirements 
management tool that has been selected by the project. In this way, they are linked to the 
requirements matrix with all of its traceable relationships. 
 Approved Changes to the Requirements Baselines: Approved changes to the requirements 
baselines are issued as an output of the Requirements Management Process after careful 
assessment of all the impacts of the requirements change across the entire product or system. 
A single change can have a far-reaching ripple effect, which may result in several 
requirement changes in a number of documents. 
 Various Requirements Management Work Products: Requirements management work 
products are any reports, records, and undeliverable outcomes of the Requirements 
Management Process. For example, the bidirectional traceability status would be one of the 
work products that would be used in the verification and validation reports. 
6.2.2 Requirements Management Guidance 
Refer to Section 6.2.2 in the NASA Expanded Guidance for Systems Engineering at 
https://nen.nasa.gov/web/se/doc-repository for additional guidance on: 
 the Requirements Management Plan and  
 requirements management tools.  
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6.3 Interface Management 
The definition, management, and control of interfaces are crucial to successful programs or 
projects. Interface management is a process to assist in controlling product development when 
efforts are divided among parties (e.g., Government, contractors, geographically diverse 
technical teams, etc.) and/or to define and maintain compliance among the products that should 
interoperate. 
The basic tasks that need to be established involve the management of internal and external 
interfaces of the various levels of products and operator tasks to support product integration. 
These basic tasks are as follows:  
 Define interfaces;  
 Identify the characteristics of the interfaces (physical, electrical, mechanical, human, etc.);  
 Ensure interface compatibility at all defined interfaces by using a process documented and 
approved by the project;  
 Strictly control all of the interface processes during design, construction, operation, etc.;  
 Identify lower level products to be assembled and integrated (from the Product Transition 
Process);  
 Identify assembly drawings or other documentation that show the complete configuration of 
the product being integrated, a parts list, and any assembly instructions (e.g., torque 
requirements for fasteners);  
 Identify end-product, design-definition-specified requirements (specifications), and 
configuration documentation for the applicable work breakdown structure model, including 
interface specifications, in the form appropriate to satisfy the product life-cycle phase success 
criteria (from the Configuration Management Process); and  
 Identify product integration-enabling products (from existing resources or the Product 
Transition Process for enabling product realization).  
6.3.1 Process Description 
Figure 6.3-1 provides a typical flow diagram for the Interface Management Process and 
identifies typical inputs, outputs, and activities to consider in addressing interface management. 
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Figure 6.3‑1 Interface Management Process 
6.3.1.1 Inputs 
Typical inputs needed to understand and address interface management would include the 
following: 
 Interface Requirements: These include the internal and external functional, physical, and 
performance interface requirements developed as part of the Technical Requirements 
Definition Process for the product(s). 
 Interface Change Requests: These include changes resulting from program or project 
agreements or changes on the part of the technical team as part of the Technical Assessment 
Process.  
Other inputs that might be useful are: 
 System Description: This allows the design of the system to be explored and examined to 
determine where system interfaces exist. Contractor arrangements will also dictate where 
interfaces are needed. 
 System Boundaries: Documented physical boundaries, components, and/or subsystems, 
which are all drivers for determining where interfaces exist. 
 Organizational Structure: Decisions on which organization will dictate interfaces, 
particularly when there is the need to jointly agree on shared interface parameters of a 
system. The program and project WBS will also provide organizational interface boundaries. 
 Boards Structure: Defined board structure that identifies organizational interface 
responsibilities. 
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6.3.1.2 Process Activities 
6.3.1.2.1 Prepare or Update Interface Management Procedures 
These procedures establish the interface management responsibilities, what process will be used 
to maintain and control the internal and external functional and physical interfaces (including 
human), and how the change process will be conducted. Training of the technical teams or other 
support may also be required and planned. 
6.3.1.2.2 Conduct Interface Management during System Design Activities 
During project Formulation, the ConOps of the product is analyzed to identify both external and 
internal interfaces. This analysis will establish the origin, destination, stimuli, and special 
characteristics of the interfaces that need to be documented and maintained. As the system 
structure and architecture emerges, interfaces will be added and existing interfaces will be 
changed and should be maintained. Thus, the Interface Management Process has a close 
relationship to other areas, such as requirements definition and configuration management, 
during this period 
6.3.1.2.3 Conduct Interface Management during Product Integration 
During product integration, interface management activities would support the review of 
integration and assembly procedures to ensure interfaces are properly marked and compatible 
with specifications and interface control documents. The interface management process has a 
close relationship to verification and validation. Interface control documentation and approved 
interface requirement changes are used as inputs to the Product Verification Process and the 
Product Validation Process, particularly where verification test constraints and interface 
parameters are needed to set the test objectives and test plans. Interface requirements verification 
is a critical aspect of the overall system verification. 
6.3.1.2.4 Conduct Interface Control 
Typically, an Interface Working Group (IWG) establishes communication links between those 
responsible for interfacing systems, end products, enabling products, and subsystems. The IWG 
has the responsibility to ensure accomplishment of the planning, scheduling, and execution of all 
interface activities. An IWG is typically a technical team with appropriate technical membership 
from the interfacing parties (e.g., the project, the contractor, etc.). The IWG may work 
independently or as a part of a larger change control board. 
6.3.1.2.5 Capture Work Products 
Work products include the strategy and procedures for conducting interface management, 
rationale for interface decisions made, assumptions made in approving or denying an interface 
change, actions taken to correct identified interface anomalies, lessons learned and updated 
support and interface agreement documentation. 
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6.3.1.3 Outputs 
Typical outputs needed to capture interface management would include:  
 Interface control documentation. This is the documentation that identifies and captures the 
interface information and the approved interface change requests. Types of interface 
documentation include the Interface Requirements Document (IRD), Interface Control 
Document/Drawing (ICD), Interface Definition Document (IDD), and Interface Control Plan 
(ICP). These outputs will then be maintained and approved using the Configuration 
Management Process and become a part of the overall technical data package for the project. 
 Approved interface requirement changes. After the interface requirements have been 
baselined, the Requirements Management Process should be used to identify the need for 
changes, evaluate the impact of the proposed change, document the final 
approval/disapproval, and update the requirements documentation/tool/database. For 
interfaces that require approval from all sides, unanimous approval is required. Changing 
interface requirements late in the design or implementation life cycle is more likely to have a 
significant impact on the cost, schedule, or technical design/operations. 
 Other work products. These work products include the strategy and procedures for 
conducting interface management, the rationale for interface decisions made, the assumption 
made in approving or denying an interface change, the actions taken to correct identified 
interface anomalies, the lessons learned in performing the interface management activities, 
and the updated support and interface agreement documentation. 
6.3.2 Interface Management Guidance 
Refer to Section 6.3.2 in the NASA Expanded Guidance for Systems Engineering at 
https://nen.nasa.gov/web/se/doc-repository for additional guidance on: 
 interface requirements documents,  
 interface control documents,  
 interface control drawings,  
 interface definition documents,  
 the interface control plans, and  
 interface management tasks. 
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6.4 Technical Risk Management 
The Technical Risk Management Process is one of the crosscutting technical management 
processes. Risk is the potential for performance shortfalls, which may be realized in the future, 
with respect to achieving explicitly established and stated performance requirements. The 
performance shortfalls may be related to institutional support for mission execution or related to 
any one or more of the following mission execution domains: 
 Safety 
 Technical 
 Cost 
 Schedule 
Systems engineers are involved in this process to help identify potential technical risks, develop 
mitigation plans, monitor progress of the technical effort to determine if new risks arise or old 
risks can be retired, and to be available to answer questions and resolve issues. The following is 
guidance in implementation of risk management in general. Thus, when implementing risk 
management on any given program/project, the responsible systems engineer should direct the 
effort accordingly. This may involve more or less rigor and formality than that specified in 
governing documents such as NPRs. Of course, if deviating from NPR “requirements,” the 
responsible engineer must follow the deviation approval process. The idea is to tailor the risk 
management process so that it meets the needs of the individual program/project being executed 
while working within the bounds of the governing documentation (e.g., NPRs). For detailed 
information on the Risk Management Process, refer to the NASA Risk Management Handbook 
(NASA/SP-2011-3422). 
Risk is characterized by three basic components: 
1. The scenario(s) leading to degraded performance with respect to one or more performance 
measures (e.g., scenarios leading to injury, fatality, destruction of key assets; scenarios 
leading to exceedance of mass limits; scenarios leading to cost overruns; scenarios leading to 
schedule slippage); 
2. The likelihood(s) (qualitative or quantitative) of those scenario(s); and 
3. The consequence(s) (qualitative or quantitative severity of the performance degradation) that 
would result if the scenario(s) was (were) to occur. 
Uncertainties are included in the evaluation of likelihoods and consequences. 
Scenarios begin with a set of initiating events that cause the activity to depart from its intended 
state. For each initiating event, other events that are relevant to the evolution of the scenario may 
(or may not) occur and may have either a mitigating or exacerbating effect on the scenario 
progression. The frequencies of scenarios with undesired consequences are determined. Finally, 
the multitude of such scenarios is put together, with an understanding of the uncertainties, to 
create the risk profile of the system.  
This “risk triplet” conceptualization of risk is illustrated in Figures 6.4-1 and 6.4-2. 
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Figure 6.4-1 Risk Scenario Development (Source: NASA/SP-2011-3421) 
 
 
Figure 6.4-2 Risk as an Aggregate Set of Risk Triplets 
Undesired scenario(s) might come from technical or programmatic sources (e.g., a cost overrun, 
schedule slippage, safety mishap, health problem, malicious activities, environmental impact, or 
failure to achieve a needed scientific or technological objective or success criterion). Both the 
likelihood and consequences may have associated uncertainties. 
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 Key Concepts in Risk Management Risk: Risk is the potential for shortfalls, which may be 
realized in the future with respect to achieving explicitly-stated requirements. The performance 
shortfalls may be related to institutional support for mission execution, or related to any one or 
more of the following mission execution domains: safety, technical, cost, schedule. Risk is 
characterized as a set of triplets: 
 The scenario(s) leading to degraded performance in one or more performance measures. 
 The likelihood(s) of those scenarios. 
 The consequence(s), impact, or severity of the impact on performance that would result if 
those scenarios were to occur. 
Uncertainties are included in the evaluation of likelihoods and consequences. 
 Cost Risk: This is the risk associated with the ability of the program/project to achieve its life-
cycle cost objectives and secure appropriate funding. Two risk areas bearing on cost are (1) the 
risk that the cost estimates and objectives are not accurate and reasonable; and (2) the risk that 
program execution will not meet the cost objectives as a result of a failure to handle cost, 
schedule, and performance risks. 
 Schedule Risk: Schedule risks are those associated with the adequacy of the time estimated 
and allocated for the development, production, implementation, and operation of the system. 
Two risk areas bearing on schedule risk are (1) the risk that the schedule estimates and 
objectives are not realistic and reasonable; and (2) the risk that program execution will fall short 
of the schedule objectives as a result of failure to handle cost, schedule, or performance risks. 
 Technical Risk: This is the risk associated with the evolution of the design and the production 
of the system of interest affecting the level of performance necessary to meet the stakeholder 
expectations and technical requirements. The design, test, and production processes (process 
risk) influence the technical risk and the nature of the product as depicted in the various levels 
of the PBS (product risk). 
 Programmatic Risk: This is the risk associated with action or inaction from outside the project, 
over which the project manager has no control, but which may have significant impact on the 
project. These impacts may manifest themselves in terms of technical, cost, and/or schedule. 
This includes such activities as: International Traffic in Arms Regulations (ITAR), import/export 
control, partner agreements with other domestic or foreign organizations, congressional 
direction or earmarks, Office of Management and Budget (OMB) direction, industrial contractor 
restructuring, external organizational changes, etc. 
 Scenario: A sequence of credible events that specifies the evolution of a system or process 
from a given state to a future state. In the context of risk management, scenarios are used to 
identify the ways in which a system or process in its current state can evolve to an undesirable 
state. 
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6.4.1 Risk Management Process Description 
Figure 6.4-3 provides a typical flow diagram for the Risk Management Process and identifies 
typical inputs, activities, and outputs to consider in addressing risk management. 
 
Figure 6.4-3 Risk Management Process 
6.4.1.1 Inputs 
The following are typical inputs to risk management: 
 Project Risk Management Plan: The Risk Management Plan is developed under the 
Technical Planning Process and defines how risk will be identified, mitigated, monitored, 
and controlled within the project. 
 Technical Risk Issues: These will be the technical issues identified as the project progresses 
that pose a risk to the successful accomplishment of the project mission/goals. 
 Technical Risk Status Measurements: These are any measures that are established that 
help to monitor and report the status of project technical risks. 
 Technical Risk Reporting Requirements: Includes requirements of how technical risks will 
be reported, how often, and to whom. 
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Additional inputs that may be useful: 
 Other Plans and Policies: Systems Engineering Management Plan, form of technical data 
products, and policy input to metrics and thresholds. 
 Technical Inputs: Stakeholder expectations, concept of operations, imposed constraints, 
tracked observables, current program baseline, performance requirements, and relevant 
experience data. 
6.4.1.2 Activities 
6.4.1.2.1 Prepare a Strategy to Conduct Technical Risk Management 
This strategy would include documenting how the program/project risk management plan (as 
developed during the Technical Planning Process) will be implemented, identifying any 
additional technical risk sources and categories not captured in the plan, identifying what will 
trigger actions and how these activities will be communicated to the internal and external teams. 
6.4.1.2.2 Identify Technical Risks 
On a continuing basis, the technical team will identify technical risks including their source, 
analyze the potential consequence and likelihood of the risks occurring, and prepare clear risk 
statements for entry into the program/project risk management system. Coordination with the 
relevant stakeholders for the identified risks is included. For more information on identifying 
technical risks, see Section 6.4.2.1. 
6.4.1.2.3 Conduct Technical Risk Assessment 
Until recently, NASA‘s Risk Management (RM) approach was based almost exclusively on 
Continuous Risk Management (CRM), which stresses the management of individual risk issues 
during implementation. In December of 2008, NASA revised its RM approach in order to more 
effectively foster proactive risk management. The new approach, which is outlined in NPR 
8000.4, Agency Risk Management Procedural Requirements and further developed in NASA/SP-
2011-3422, NASA Risk Management Handbook, evolves NASA‘s risk management to entail two 
complementary processes: Risk-Informed Decision Making (RIDM) and CRM. RIDM is 
intended to inform direction-setting systems engineering (SE) decisions (e.g., design decisions) 
through better use of risk and uncertainty information in selecting alternatives and establishing 
baseline performance requirements (for additional RIDM technical information, guidance, and 
process description, see NASA/SP-2010-576 Version 1, NASA Risk-Informed Decision Making 
Handbook).  
CRM is then used to manage risks over the course of the development and implementation 
phases of the life cycle to assure that requirements related to safety, technical, cost, and schedule 
are met. In the past, RM was considered equivalent to the CRM process; now, RM is defined as 
comprising both the RIDM and CRM processes, which work together to assure proactive risk 
management as NASA programs and projects are conceived, developed, and executed. Figure 
6.4-4 illustrates the concept. 
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Figure 6.4-4 Risk Management as the Interaction of Risk-Informed Decision 
Making and Continuous Risk Management (Source: NASA/SP-2011-3422) 
6.4.1.2.4 Prepare for Technical Risk Mitigation 
This includes selecting the risks that will be mitigated and more closely monitored, identifying 
the risk level or threshold that will trigger a risk mitigation action plan, and identifying for each 
risk which stakeholders will need to be informed that a mitigation/contingency action is 
determined as well as which organizations will need to become involved to perform the 
mitigation/contingency action. 
6.4.1.2.5 Monitor the Status of Each Technical Risk Periodically 
Risk status will need to be monitored periodically at a frequency identified in the risk plan. Risks 
that are approaching the trigger thresholds will be monitored on a more frequent basis. Reports 
of the status are made to the appropriate program/project management or board for 
communication and for decisions whether to trigger a mitigation action early. Risk status will 
also be reported at most life-cycle reviews.  
6.4.1.2.6 Implement Technical Risk Mitigation and Contingency Action Plans as 
Triggered 
When the applicable thresholds are triggered, the technical risk mitigation and contingency 
action plans are implemented. This includes monitoring the results of the action plan 
implementation and modifying them as necessary, continuing the mitigation until the residual 
risk and/or consequence impacts are acceptable, and communicating the actions and results to the 
identified stakeholders. Action plan reports are prepared and results reported at appropriate 
boards and at life-cycle reviews. 
6.4.1.2.7 Capture Work Products 
Work products include the strategy and procedures for conducting technical risk management; 
the rationale for decisions made; assumptions made in prioritizing, handling, and reporting 
technical risks and action plan effectiveness; actions taken to correct action plan implementation 
anomalies; and lessons learned. 
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6.4.1.3 Outputs 
Following are key risk outputs from activities: 
 Technical Risk Mitigation and/or Contingency Actions: Actions taken to mitigate 
identified risks or contingency actions taken in case risks are realized. 
 Technical Risk Reports: Reports of the technical risk policies, status, remaining residual 
risks, actions taken, etc. Output at the agreed-to frequency and recipients. 
 Work Products: Includes the procedures for conducting technical risk management; 
rationale for decisions made; selected decision alternatives; assumptions made in prioritizing, 
handling, and reporting technical risks; and lessons learned. 
6.4.2 Risk Management Process Guidance 
For additional guidance on risk management, refer to NASA/SP-2010-576, NASA RIDM 
Handbook and NASA/SP-2011-3422, NASA Risk Management Handbook. 
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6.5 Configuration Management 
Configuration management is a management discipline applied over the product’s life cycle to 
provide visibility into and to control changes to performance and functional and physical 
characteristics. Additionally, according to SAE Electronic Industries Alliance (EIA) 649B, 
improper configuration management may result in incorrect, ineffective, and/or unsafe products 
being released. Therefore, in order to protect and ensure the integrity of NASA products, NASA 
has endorsed the implementation of the five configuration management functions and the 
associated 37 underlying principles defined within SAE/EIA-649-2 Configuration Management 
Requirements for NASA Enterprises.   
Together, these standards address what configuration management activities are to be done, 
when they are to happen in the product life-cycle, and what planning and resources are required.  
Configuration management is a key systems engineering practice that, when properly 
implemented, provides visibility of a true representation of a product and attains the product’s 
integrity by controlling the changes made to the baseline configuration and tracking such 
changes.  Configuration management ensures that the configuration of a product is known and 
reflected in product information, that any product change is beneficial and is effected without 
adverse consequences, and that changes are managed. 
CM reduces technical risks by ensuring correct product configurations, distinguishes among 
product versions, ensures consistency between the product and information about the product, 
and avoids the embarrassment cost of stakeholder dissatisfaction and complaint. In general, 
NASA adopts the CM principles as defined by SAE/EIA 649B, Configuration Management 
Standard, in addition to implementation as defined by NASA CM professionals and as approved 
by NASA management. 
When applied to the design, fabrication/assembly, system/subsystem testing, integration, and 
operational and sustaining activities of complex technology items, CM represents the 
“backbone” of the enterprise structure. It instills discipline and keeps the product attributes and 
documentation consistent. CM enables all stakeholders in the technical effort, at any given time 
in the life of a product, to use identical data for development activities and decision-making. CM 
principles are applied to keep the documentation consistent with the approved product, and to 
ensure that the product conforms to the functional and physical requirements of the approved 
design. 
6.5.1 Process Description 
Figure 6.5-1 provides a typical flow diagram for the Configuration Management Process and 
identifies typical inputs, outputs, and activities to consider in addressing CM. 
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Figure 6.5‑1 Configuration Management Process 
6.5.1.1 Inputs 
The inputs for this process are: 
 CM plan: This plan would have been developed under the Technical Planning Process and 
serves as the overall guidance for this process for the program/project 
 Engineering change proposals: These are the requests for changes to the established 
baselines in whatever form they may appear throughout the life cycle. 
 Expectation, requirements and interface documents: These baselined documents or 
models are key to the design and development of the product.   
 Approved requirements baseline changes: The approved requests for changes will 
authorize the update of the associated baselined document or model. 
 Designated configuration items to be controlled: As part of technical planning, a list or 
philosophy would have been developed that identifies the types of items that will need to be 
placed under configuration control. 
6.5.1.2 Process Activities 
There are five elements of CM (see Figure 6.5-2): 
 Configuration planning and management 
 Configuration identification, 
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 Configuration change management, 
 Configuration Status Accounting (CSA), and 
 Configuration verification. 
 
Figure 6.5‑2 Five Elements of Configuration Management 
6.5.1.2.1 Prepare a Strategy to Conduct CM  
CM planning starts at a program’s or project’s inception. The CM office should carefully weigh 
the value of prioritizing resources into CM tools or into CM surveillance of the contractors. 
Reviews by the Center Configuration Management Organization (CMO) are warranted and will 
cost resources and time, but the correction of systemic CM problems before they erupt into 
losing configuration control are always preferable to explaining why incorrect or misidentified 
parts are causing major problems in the program/project. 
One of the key inputs to preparing for CM implementation is a strategic plan for the project’s 
complete CM process. This is typically contained in a CM plan. See appendix M for an outline 
of a typical CM plan. 
This plan has both internal and external uses: 
 Internal: It is used within the program/project office to guide, monitor, and measure the 
overall CM process. It describes all the CM activities and the schedule for implementing 
those activities within the program/project. 
 External: The CM plan is used to communicate the CM process to the contractors involved 
in the program/project. It establishes consistent CM processes and working relationships. 
The CM plan may be a standalone document or it may be combined with other program/project 
planning documents. It should describe the criteria for each technical baseline creation, technical 
approvals, and audits. 
6.5.1.2.2 Identify Baseline to be Under Configuration Control 
Configuration identification is the systematic process of selecting, organizing, and stating the 
product attributes. Identification requires unique identifiers for a product and its configuration 
documentation. The CM activity associated with identification includes selecting the 
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Configuration Items (CIs), determining the CIs’ associated configuration documentation, 
determining the appropriate change control authority, issuing unique identifiers for both CIs and 
CI documentation, releasing configuration documentation, and establishing configuration 
baselines. 
NASA has four baselines, each of which defines a distinct phase in the evolution of a product 
design. The baseline identifies an agreed-to description of attributes of a CI at a point in time and 
provides a known configuration to which changes are addressed. Baselines are established by 
agreeing to (and documenting) the stated definition of a CI’s attributes. The approved “current” 
baseline defines the basis of the subsequent change. The system specification is typically 
finalized following the SRR. The functional baseline is established at the SDR and will usually 
transfer to NASA’s control at that time for contracting efforts. For in-house efforts, the baseline 
is set / controlled by the NASA program/project. 
The four baselines (see Figure 6.5-3) normally controlled by the program, project, or Center are 
the following: 
 Functional Baseline: The functional baseline is the approved configuration documentation 
that describes a system’s or top-level CI’s performance requirements (functional, 
interoperability, and interface characteristics) and the verification required to demonstrate the 
achievement of those specified characteristics. The functional baseline is established at the 
SDR by the NASA program/project. The program/project will direct through contractual 
agreements, how the functional baselines are managed at the different functional levels. (Levels 
1-4) 
 Allocated Baseline: The allocated baseline is the approved performance-oriented 
configuration documentation for a CI to be developed that describes the functional, 
performance, and interface characteristics that are allocated from a higher level requirements 
document or a CI and the verification required to demonstrate achievement of those specified 
characteristics. The allocated baseline extends the top-level performance requirements of the 
functional baseline to sufficient detail for defining the functional and performance 
characteristics and for initiating detailed design for a CI. The allocated baseline is usually 
controlled by the design organization until all design requirements have been verified. The 
allocated baseline is typically established at the successful completion of the PDR. Prior to 
CDR, NASA normally reviews design output for conformance to design requirements 
through incremental deliveries of engineering data. NASA control of the allocated baseline 
occurs through review of the engineering deliveries as data items. 
 Product Baseline: The product baseline is the approved technical documentation that 
describes the configuration of a CI during the production, fielding/ deployment, and 
operational support phases of its life cycle. The established product baseline is controlled as 
described in the configuration management plan that was developed during Phase A. The 
product baseline is typically established at the completion of the CDR. The product baseline 
describes: 
 Detailed physical or form, fit, and function characteristics of a CI; 
 The selected functional characteristics designated for production acceptance testing; and 
 The production acceptance test requirements. 
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 As-Deployed Baseline: The as-deployed baseline occurs at the ORR. At this point, the 
design is considered to be functional and ready for flight. All changes will have been 
incorporated into the documentation. 
 
Figure 6.5‑3 Evolution of Technical Baseline 
6.5.1.2.3 Manage Configuration Change Control 
Configuration change management is a process to manage approved designs and the 
implementation of approved changes. Configuration change management is achieved through the 
systematic proposal, justification, and evaluation of proposed changes followed by incorporation 
of approved changes and verification of implementation. Implementing configuration change 
management in a given program/project requires unique knowledge of the program/project 
objectives and requirements. The first step establishes a robust and well-disciplined internal 
NASA Configuration Control Board (CCB) system, which is chaired by someone with 
program/project change authority. CCB members represent the stakeholders with authority to 
commit the team they represent. The second step creates configuration change management 
surveillance of the contractor’s activity. The CM office advises the NASA program or project 
manager to achieve a balanced configuration change management implementation that suits the 
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unique program/project situation. See Figure 6.5-4 for an example of a typical configuration 
change management control process. 
 
Figure 6.5‑4 Typical Change Control Process 
 
6.5.1.2.4 Maintain the Status of Configuration Documentation 
Configuration Status Accounting (CSA) is the recording and reporting of configuration data 
necessary to manage CIs effectively. An effective CSA system provides timely and accurate 
configuration information such as: 
 Complete current and historical configuration documentation and unique identifiers. 
Types of Configuration Management Changes 
 Engineering Change: An engineering change is an iteration in the baseline. Changes can be 
major or minor. They may or may not include a specification change. Changes affecting an 
external interface must be coordinated and approved by all stakeholders affected. 
 A “major” change is a change to the baseline configuration documentation that has 
significant impact (i.e., requires retrofit of delivered products or affects the baseline 
specification, cost, safety, compatibility with interfacing products, or operator, or 
maintenance training). 
 A ”minor” change corrects or modifies configuration documentation or processes without 
impact to the interchangeability of products or system elements in the system structure. 
 Waiver: A waiver is a documented agreement intentionally releasing a program or project from 
meeting a requirement. (Some Centers use deviations prior to Implementation and waivers 
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 Status of proposed changes, deviations, and waivers from initiation to implementation. 
 Status and final disposition of identified discrepancies and actions identified during each 
configuration audit. 
Some useful purposes of the CSA data include: 
 An aid for proposed change evaluations, change decisions, investigations of design problems, 
warranties, and shelf-life calculations. 
 Historical traceability. 
 Software trouble reporting. 
 Performance measurement data. 
The following are critical functions or attributes to consider if designing or purchasing software 
to assist with the task of managing configuration. 
 Ability to share data real time with internal and external stakeholders securely; 
 Version control and comparison (track history of an object or product); 
 Secure user checkout and check in; 
 Tracking capabilities for gathering metrics (i.e., time, date, who, time in phases, etc.); 
 Web based; 
 Notification capability via e-mail; 
 Integration with other databases or legacy systems; 
 Compatible with required support contractors and/or suppliers (i.e., can accept data from a 
third party as required); 
 Integration with drafting and modeling programs as required; 
 Provide neutral format viewer for users; 
 License agreement allows for multiple users within an agreed-to number; 
 Workflow and life-cycle management; 
 Limited customization; 
 Migration support for software upgrades; 
 User friendly; 
 Consideration for users with limited access; 
 Ability to attach standard format files from desktop 
 Workflow capability (i.e., route a CI as required based on a specific set of criteria); and 
 Capable of acting as the one and only source for released information. 
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6.4.1.2.5 Conduct Configuration Audits 
Configuration verification is accomplished by inspecting documents, products, and records; 
reviewing procedures, processes, and systems of operations to verify that the product has 
achieved its required performance requirements and functional attributes; and verifying that the 
product’s design is documented. This is sometimes divided into functional and physical 
configuration audits. (See Section 6.7.2.3 for more on technical reviews.) 
6.4.1.2.6 Capture work Products 
These include the strategy and procedures for configuration management, the list of identified 
configuration items, descriptions of the configuration items, change requests, disposition of the 
requests, rational for dispositions, reports, and audit results. 
6.5.1.3 Outputs 
NPR 7120.5 defines a project’s life cycle in progressive phases. Beginning with Pre-Phase A, 
these steps in turn are grouped under the headings of Formulation and Implementation. Approval 
is required to transition between these phases. Key Decision Points (KDPs) define transitions 
between the phases. CM plays an important role in determining whether a KDP has been met. 
Major outputs of CM are:  
 List of configuration items under control (Configuration Status Accounting (CSA) 
reports): This output is the list of all the items, documents, hardware, software, models, etc., 
that were identified as needing to be placed under configuration control. CSA reports are 
updated and maintained throughout the program and project life cycle. 
 Current baselines: Baselines of the current configurations of all items that are on the CM 
list are made available to all technical teams and stakeholders. 
 CM reports: Periodic reports on the status of the CM items should be available to all 
stakeholders on an agreed-to frequency and at key life-cycle reviews. 
 Other CM work products: Other work products include the strategy and procedures used 
for CM; descriptions, drawings and/or models of the CM items; change requests and their 
disposition and accompanying rationale; reports; audit results as well as any corrective 
actions needed. 
6.5.2 CM Guidance 
Refer to Section 6.5.2 in the NASA Expanded Guidance for Systems Engineering at 
https://nen.nasa.gov/web/se/doc-repository for additional guidance on: 
 the impact of not doing CM,  
 warning signs when you know you are in trouble, and  
 when it is acceptable to use redline drawings.  
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6.6 Technical Data Management 
The Technical Data Management Process is used to plan for, acquire, access, manage, protect, 
and use data of a technical nature to support the total life cycle of a system. Data Management 
(DM) includes the development, deployment, operations and support, eventual retirement, and 
retention of appropriate technical, to include mission and science, data beyond system retirement 
as required by NPR 1441.1, NASA Records Retention Schedules.   
DM is illustrated in Figure 6.6-1. Key aspects of DM for systems engineering include: 
 Application of policies and procedures for data identification and control, 
 Timely and economical acquisition of technical data, 
 Assurance of the adequacy of data and its protection, 
 Facilitating access to and distribution of the data to the point of use, 
 Analysis of data use, 
 Evaluation of data for future value to other programs/projects, and 
 Process access to information written in legacy software. 
The Technical Data Management and Configuration Management Processes work side-by-side to 
ensure all information about the project is safe, known, and accessible. Changes to information 
under configuration control require a Change Request (CR) and are typically approved by a 
Configuration Control Board. Changes to information under Technical Data Management do not 
need a CR but still need to be managed by identifying who can make changes to each type of 
technical data. 
6.6.1 Process Description 
Figure 6.6-1 provides a typical flow diagram for the Technical Data Management Process and 
identifies typical inputs, outputs, and activities to consider in addressing technical data 
management. 
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Figure 6.6‑1 Technical Data Management Process 
6.6.1.1 Inputs 
The inputs for this process are: 
 Technical data products to be managed: Technical data, regardless of the form or method 
of recording and whether the data are generated by the contractor or Government during the 
life cycle of the system being developed. (Electronic technical data should be stored with 
sufficient metadata to enable easy retrieval and sorting.) 
 Technical data requests: External or internal requests for any of the technical data 
generated by the program/project. 
6.6.1.2 Process Activities 
Each Center is responsible for policies and procedures for technical DM. NPR 7120.5 and NPR 
7123.1 define the need to manage data, but leave specifics to the individual Centers. However, 
NPR 7120.5 does require that DM planning be provided as either a section in the 
program/project plan, CM plan, or as a separate document. The program or project manager is 
responsible for ensuring that the data required are captured and stored, data integrity is 
maintained, and data are disseminated as required. 
Other NASA policies address the acquisition and storage of data and not just the technical data 
used in the life cycle of a system. 
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6.6.1.2.1 Prepare for Technical Data Management Implementation 
The recommended procedure is that the DM plan be a separate plan apart from the 
program/project plan. DM issues are usually of sufficient magnitude to justify a separate plan. 
The plan should cover the following major DM topics: 
 Identification/definition/management of data sets. 
 Control procedures—receipt, modification, review, and approval. 
 Guidance on how to access/search for data for users. 
 Data exchange formats that promote data reuse and help to ensure that data can be used 
consistently throughout the system, family of systems, or system of systems. 
 Data rights and distribution limitations such as export-control Sensitive But Unclassified 
(SBU). 
 Storage and maintenance of data, including master lists where documents and records are 
maintained and managed. 
Prepare a technical data management strategy. This strategy can document how the program / 
project data management plan will be implemented by the technical effort or, in the absence of 
such a program-level plan, be used as the basis for preparing a detailed technical data 
management plan, including: 
 Items of data that will be managed according to program/project or organizational policy, 
agreements, or legislation; 
 The data content and format; 
 A framework for data flow within the program/project and to/from contractors including 
the language(s) to be employed in technical effort information exchanges; 
 Technical data management responsibilities and authorities regarding the origin, 
generation, capture, archiving, security, privacy, and disposal of data products; 
 Establishing the rights, obligations, and commitments regarding the retention of, 
transmission of, and access to data items; and 
 Relevant data storage, transformation, transmission, and presentation standards and 
conventions to be used according to program/project or organizational policy, 
agreements, or legislative constraints. 
 Obtain strategy/plan commitment from relevant stakeholders. 
 Prepare procedures for implementing the technical data management strategy for the 
technical effort and/or for implementing the activities of the technical data management plan. 
 Establish a technical database(s) to use for technical data maintenance and storage or work 
with the program/project staff to arrange use of the program/project database(s) for managing 
technical data. 
 Establish data collection tools, as appropriate to the technical data management scope and 
available resources.  
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 Establish electronic data exchange interfaces in accordance with international standards / 
agreements and applicable NASA standards. 
Train appropriate stakeholders and other technical personnel in the established technical data 
management strategy/plan, procedures, and data collection tools, as applicable 
Data Identification/Definition 
Each program/project determines data needs during the life cycle. Data types may be defined in 
standard documents. Center and Agency directives sometimes specify content of documents and 
are appropriately used for in-house data preparation. The standard description is modified to suit 
program/project-specific needs, and appropriate language is included in SOWs to implement 
actions resulting from the data evaluation. “Data suppliers” may be contractors, academia, or the 
Government. Procurement of data from an outside supplier is a formal procurement action that 
requires a procurement document; in-house requirements may be handled using a less formal 
method. Below are the different types of data that might be utilized within a program/ project: 
 Data 
 “Data” is defined in general as “recorded information regardless of the form or method of 
recording.” However, the terms “data” and “information” are frequently used 
interchangeably. To be more precise, data generally should be processed in some manner 
to generate useful, actionable information. 
 “Data,” as used in SE DM, includes technical data; computer software documentation; 
and representation of facts, numbers, or data of any nature that can be communicated, 
stored, and processed to form information required by a contract or agreement to be 
delivered to, or accessed by, the Government. 
 Data include that associated with system development, modeling and simulation used in 
development or test, test and evaluation, installation, parts, spares, repairs, usage data 
required for product sustainability, and source and/or supplier data. 
 Data specifically not included in Technical Data Management would be data relating to 
general NASA workforce operations information, communications information (except 
where related to a specific requirement), financial transactions, personnel data, 
transactional data, and other data of a purely business nature. 
 Data Call: Solicitation from Government stakeholders (specifically Integrated Product Team 
(IPT) leads and functional managers) identifies and justifies their data requirements from a 
proposed contracted procurement. Since data provided by contractors have a cost to the 
Government, a data call (or an equivalent activity) is a common control mechanism used to 
ensure that the requested data are truly needed. If approved by the data call, a description of 
each data item needed is then developed and placed on contract. 
 Information: Information is generally considered as processed data. The form of the 
processed data is dependent on the documentation, report, review formats, or templates that 
are applicable. 
 Technical Data Package: A technical data package is a technical description of an item 
adequate for supporting an acquisition strategy, production, engineering, and logistics 
support. The package defines the required design configuration and procedures to ensure 
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adequacy of item performance. It consists of all applicable items such as drawings, 
associated lists, specifications, standards, performance requirements, quality assurance 
provisions, and packaging details. 
 Technical Data Management System: The strategies, plans, procedures, tools, people, data 
formats, data exchange rules, databases, and other entities and descriptions required to 
manage the technical data of a program/project.  
6.6.1.2.2 Collect and Store Data 
Subsequent activities collect, store, and maintain technical data and provide it to authorized 
parties as required. Some considerations that impact these activities for implementing Technical 
Data Management include: 
 Requirements relating to the flow/delivery of data to or from a contractor should be specified 
in the technical data management plan and included in the Request for Proposal (RFP) and 
contractor agreement. 
 NASA should not impose changes on existing contractor data management systems unless 
the program/project technical data management requirements, including data exchange 
requirements, cannot otherwise be met. 
 Responsibility for data inputs into the technical data management system lies solely with the 
originator or generator of the data. 
 The availability/access of technical data lies with the author, originator, or generator of the 
data in conjunction with the manager of the technical data management system. 
 The established availability/access description and list should be baselined and placed under 
configuration control. 
 For new programs/projects, a digital generation and delivery medium is desired. Existing 
programs/projects should weigh the cost/benefit trades of digitizing hard copy data. 
  
Table 6.6-1 defines the tasks required to capture technical data. 
 
Data Collection Checklist 
 Have the frequency of collection and the points in the technical and technical management 
processes when data inputs will be available been determined? 
 Has the timeline that is required to move data from the point of origin to storage repositories or 
stakeholders been established? 
 Who is responsible for the input of the data? 
 Who is responsible for data storage, retrieval, and security? 
 Have necessary supporting tools been developed or acquired? 
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6.6.1.2.3 Provide Data to Authorized Parties 
All data deliverables should include distribution statements and procedures to protect all data 
that contain critical technology information, as well as to ensure that limited distribution data, 
intellectual property data, or proprietary data are properly handled during systems engineering 
activities. This injunction applies whether the data are hard copy or digital. 
As part of overall asset protection planning, NASA has established special procedures for the 
protection of Critical Program Information (CPI). CPI may include components; engineering, 
design, or manufacturing processes; technologies; system capabilities, and vulnerabilities; and 
any other information that gives a system its distinctive operational capability. 
CPI protection should be a key consideration for the technical data management effort and is part 
of the asset protection planning process. 
Table 6.6‑1 Technical Data Tasks 
Description Tasks Expected Outcomes 
Technical 
data capture 
Collect and store inputs and technical effort outcomes from the 
technical and technical management processes, including: 
results from technical assessments; 
descriptions of methods, tools, and metrics used; 
recommendations, decisions, assumptions, and impacts of technical 
efforts and decisions; 
lessons learned; 
deviations from plan; 
anomalies and out-of-tolerances relative to requirements; and 
other data for tracking requirements 
Perform data integrity checks on collected data to ensure 
compliance with content and format as well as technical data checks 
to ensure there are no errors in specifying or recording the data. 
Report integrity check anomalies or variances to the authors or 
generators of the data for correction. 
Prioritize, review, and update data collection and storage procedures 
as part of regularly scheduled maintenance. 
Sharable data needed 
to perform and control 
the technical and 
technical management 
processes is collected 
and stored. 
Stored data inventory. 
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Description Tasks Expected Outcomes 
Technical 
data 
maintenance 
Implement technical management roles and responsibilities with 
technical data products received. 
Manage database(s) to ensure that collected data have proper 
quality and integrity; and are properly retained, secure, and available 
to those with access authority. 
Periodically review technical data management activities to ensure 
consistency and identify anomalies and variances. 
Review stored data to ensure completeness, integrity, validity, 
availability, accuracy, currency, and traceability. 
Perform technical data maintenance, as required. 
Identify and document significant issues, their impacts, and changes 
made to technical data to correct issues and mitigate impacts. 
Maintain, control, and prevent the stored data from being used 
inappropriately. 
Store data in a manner that enables easy and speedy retrieval. 
Maintain stored data in a manner that protects the technical data 
against foreseeable hazards, e.g., fire, flood, earthquake, etc. 
Records of technical 
data maintenance. 
Technical effort data, 
including captured work 
products, contractor-
delivered documents, 
and acquirer-provided 
documents are 
controlled and 
maintained. 
Status of data stored is 
maintained to include: 
version description, 
timeline, and security 
classification. 
Technical 
data/ 
information 
distribution 
Maintain an information library or reference index to provide 
technical data availability and access instructions. 
Receive and evaluate requests to determine data requirements and 
delivery instructions. 
Process special requests for technical effort data or information 
according to established procedures for handling such requests. 
Ensure that required and requested data are appropriately 
distributed to satisfy the needs of the acquirer and requesters in 
accordance with the agreement, program/project directives, and 
technical data management plans and procedures. 
Ensure that electronic access rules are followed before database 
access is allowed or any requested data are electronically released / 
transferred to the requester. 
Provide proof of correctness, reliability, and security of technical data 
provided to internal and external recipients. 
Access information 
(e.g., available data, 
access means, security 
procedures, time period 
for availability, and 
personnel cleared for 
access) is readily 
available. 
Technical data are 
provided to authorize 
requesters in the 
appropriate format, with 
the appropriate content, 
and by a secure mode 
of delivery, as 
applicable. 
Data 
management 
system 
maintenance 
Implement safeguards to ensure protection of the technical database 
and of en route technical data from unauthorized access or intrusion. 
Establish proof of coherence of the overall technical dataset to 
facilitate effective and efficient use. 
Maintain, as applicable, backups of each technical database. 
Evaluate the technical data management system to identify 
collection and storage performance issues and problems; 
satisfaction of data users; risks associated with delayed or corrupted 
data, unauthorized access, or survivability of information from 
hazards such as fire, flood, earthquake, etc. 
Review systematically the technical data management system, 
including the database capacity, to determine its appropriateness for 
successive phases of the Defense Acquisition Framework. 
Recommend improvements for discovered risks and problems: 
Handle risks identified as part of technical risk management. 
Control recommended changes through established program / 
project change management activities. 
Current technical data 
management system. 
Technical data are 
appropriately and 
regularly backed up to 
prevent data loss. 
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6.6.1.3 Outputs 
Outputs include timely, secure availability of needed data in various representations to those 
authorized to receive it. Major outputs from the Technical Data Management Process include the 
following (see Figure 6.6-1): 
 Form of Technical Data Products: How each type of data is held and stored such as 
textual, graphic, video, etc. 
 Technical Data Electronic Exchange Formats: Description and perhaps templates, models 
or other ways to capture the formats used for the various data exchanges. 
 Delivered Technical Data: The data that were delivered to the requester. 
Other work products generated as part of this process include the strategy and procedures used 
for technical data management, request dispositions, decisions, and assumptions. 
6.6.2 Technical Data Management Guidance 
Refer to Section 6.6.2 in the NASA Expanded Guidance for Systems Engineering at 
https://nen.nasa.gov/web/se/doc-repository for additional guidance on: 
 data security and  
 ITAR. 
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6.7 Technical Assessment 
Technical assessment is the crosscutting process used to help monitor technical progress of a 
program/project through periodic technical reviews and through monitoring of technical 
indicators such as MOEs, MOPs, Key Performance Parameters (KPPs), and TPMs. The reviews 
and metrics also provide status information to support assessing system design, product 
realization, and technical management decisions. 
NASA has multiple review cycle processes for both space flight programs and projects (see NPR 
7120.5), and research and technology programs and projects. (See NPR 7120.8, NASA Research 
and Technology Program and Project Management Requirements.) These different review cycles 
all support the same basic goals but with differing formats and formalities based on the particular 
program or project needs. 
6.7.1 Process Description 
Figure 6.7-1 provides a typical flow diagram for the Technical Assessment Process and identifies 
typical inputs, outputs, and activities to consider in addressing technical assessment. Technical 
assessment is focused on providing a periodic assessment of the program/project’s technical and 
programmatic status and health at key points in the life cycle. There are 6 criteria considered in 
this assessment process: alignment with and contribution to Agency strategic goals; adequacy of 
management approach; adequacy of technical approach; adequacy of the integrated cost and 
schedule estimates and funding strategy; adequacy and availability of non-budgetary resources, 
and adequacy of the risk management approach. 
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Figure 6.7‑1 Technical Assessment Process 
6.7.1.1 Inputs 
Typical inputs needed for the Technical Assessment Process would include the following: 
• Technical	Plans:	These	are	the	planning	documents	that	will	outline	the	technical	
reviews/assessment process as well as identify the technical product/process measures that 
will be tracked and assessed to determine technical progress. Examples of these plans are the 
program (or project) plan, SEMP (if applicable), review plans (which may be part of the 
program or project plan), ILS plan, and EVM plan (if applicable). These plans contain the 
information and descriptions of the program/project’s alignment with and contribution to 
Agency strategic goals, its management approach, its technical approach, its integrated cost 
and schedule, its budget, resource allocations, and its risk management approach.  
• Technical Process and Product Measures: These are the identified technical measures that 
will be assessed or tracked to determine technical progress. These measures are also referred 
to as MOEs, MOPs, KPPs, and TPMs. (See Section 6.7.2.6.2.) They provide indications of the 
program/project’s performance in key management, technical, cost (budget), schedule, and 
risk areas. 
• Reporting Requirements: These are the requirements on the methodology in which the 
status of the technical measures will be reported with regard to management, technical cost 
(budget), schedule, and risk. The requirements apply internally to the program/project and are 
used externally by the Centers and Mission Directorates to assess the performance of the 
program or project. The methodology and tools used for reporting the status will be 
established on a project-by-project basis. 
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6.7.1.2 Process Activities 
6.7.1.2.1 Prepare Strategy for Conducting Technical Assessments 
As outlined in Figure 6.7-1, the technical plans provide the initial inputs into the Technical 
Assessment Process. These documents outline the technical reviews/assessment approach as well 
as identify the technical measures that will be tracked and assessed to determine technical 
progress. An important part of the technical planning is determining what is needed in time, 
resources, and performance to complete a system that meets desired goals and objectives. Project 
managers need visibility into the progress of those plans in order to exercise proper management 
control. Typical activities in determining progress against the identified technical measures 
include status reporting and assessing the data. Status reporting will identify where the project 
stands with regard to a particular technical measure. Assessing will analytically convert the 
output of the status reporting into a more useful form from which trends can be determined and 
variances from expected results can be understood. Results of the assessment activity then feed 
into the Decision Analysis Process (see Section 6.8) where potential corrective action may be 
necessary. 
These activities together form the feedback loop depicted in Figure 6.7-2. 
 
Figure 6.7‑2 Planning and Status Reporting Feedback Loop 
This loop takes place on a continual basis throughout the project life cycle. This loop is 
applicable at each level of the project hierarchy. Planning data, status reporting data, and 
assessments flow up the hierarchy with appropriate aggregation at each level; decisions cause 
actions to be taken down the hierarchy. Managers at each level determine (consistent with 
policies established at the next higher level of the project hierarchy) how often and in what form 
status data should be reported and assessments should be made. In establishing these status 
reporting and assessment requirements, some principles of good practice are as follows: 
 Use an agreed-upon set of well-defined technical measures. (See Section 6.7.2.6.2.) 
 Report these technical measures in a consistent format at all project levels. 
 Maintain historical data for both trend identification and cross-project analyses. 
 Encourage a logical process of rolling up technical measures (e.g., use the WBS or PBS for 
project progress status). 
 Support assessments with quantitative risk measures. 
 Summarize the condition of the project by using color-coded (red, yellow, and green) alert 
zones for all technical measures. 
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6.7.1.2.2 Assess Technical Work Productivity and Product Quality and Conduct 
Progress Reviews 
Regular, periodic (e.g., monthly) tracking of the technical measures is recommended, although 
some measures should be tracked more often when there is rapid change or cause for concern. 
Key reviews, such as PDRs and CDRs, or status reviews are points at which technical measures 
and their trends should be carefully scrutinized for early warning signs of potential problems. 
Should there be indications that existing trends, if allowed to continue, will yield an unfavorable 
outcome, corrective action should begin as soon as practical. Section 6.7.2.6.1 provides 
additional information on status reporting and assessment techniques for costs and schedules 
(including EVM), technical performance, and systems engineering process metrics. 
The measures are predominantly assessed during the program and project technical reviews. 
Typical activities performed for technical reviews include (1) identifying, planning, and 
conducting phase-to-phase technical reviews; (2) establishing each review’s purpose, objective, 
and entry and success criteria; (3) establishing the makeup of the review team; and (4) 
identifying and resolving action items resulting from the review. Section 6.7.2.3 summarizes the 
types of technical reviews typically conducted on a program/project and the role of these reviews 
in supporting management decision processes. This section address the types of technical 
reviews typically conducted for both space flight and research and technology programs/projects 
and the role of these reviews in supporting management decision processes. It also identifies 
some general principles for holding reviews, but leaves explicit direction for executing a review 
to the program/project team to define. 
The process of executing technical assessment has close relationships to other areas, such as risk 
management, decision analysis, and technical planning. These areas may provide input into the 
Technical Assessment Process or be the benefactor of outputs from the process. 
Table 6.7-1 provides a summary of the types of reviews for a spaceflight project, their purpose, 
and timing. 
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Table 6.7-1 Purpose and Results for Life-Cycle Reviews for Spaceflight Projects 
Name of 
Review Purpose Timing 
Entrance/Success 
Criteria Results of Review 
Mission 
Concept 
Review (MCR) 
The MCR will affirm the mission need and 
evaluates the proposed objectives and the 
concept for meeting those objectives.   
The MCR should be 
completed prior to 
entering the concept 
development phase 
(Phase A) 
The MCR entrance 
and success criteria 
are defined in Table 
G-3 of NPR 7123.1. 
A successful MCR supports the 
determination that the proposed 
mission meets the customer need and 
has sufficient quality and merit to 
support a field Center management 
decision to propose further study to the 
cognizant NASA program Associate 
Administrator as a candidate Phase A 
effort.  
System 
Requirements 
Review (SRR) 
The SRR evaluates the functional and 
performance requirements defined for the 
system and the preliminary program or 
project plan and ensures that the 
requirements and selected concept will 
satisfy the mission.  
The SRR is 
conducted during the 
concept 
development phase 
(Phase A) and 
before conducting 
the SDR or MDR.   
The SRR entrance 
and success criteria 
for a program are 
defined in Table G-1 
of NPR 7123.1. The 
SRR entrance and 
success criteria for 
projects and single-
project programs are 
defined in Table G-4 
of NPR 7123.1. 
Successful completion of the SRR 
freezes program / project requirements 
and leads to a formal decision by the 
cognizant program Associate 
Administrator to proceed with proposal 
request preparations for project 
implementation 
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Name of 
Review Purpose Timing 
Entrance/Success 
Criteria Results of Review 
Mission 
Definition 
Review (MDR) 
/ System 
Definition 
Review (SDR) 
Sometimes called the MDR by robotic 
projects and SDR for human flight projects, 
this review evaluates whether the proposed 
architecture is responsive to the functional 
and performance requirements and that the 
requirements have been allocated to all 
functional elements of the mission/system. 
The MDR/SDR is 
conducted during the 
concept 
development phase 
(Phase A) prior to 
KDP B and the start 
of preliminary 
design. 
The MDR/SDR 
entrance and 
success criteria for a 
program are defined 
in Table G-2 of NPR 
7123.1. The 
MDR/SDR entrance 
and success criteria 
for projects and 
single-project 
programs are 
defined in Table G-5 
of NPR 7123.1. 
A successful MDR/SDR supports the 
decision to further develop the system 
architecture/design and any technology 
needed to accomplish the mission. The 
results reinforce the mission/system’s 
merit and provide a basis for the 
system acquisition strategy. As a result 
of successful completion, the 
mission/system and its operation are 
well enough understood to warrant 
design and acquisition of the end 
items. 
Preliminary 
Design Review 
(PDR) 
The PDR demonstrates that the preliminary 
design meets all system requirements with 
acceptable risk and within the cost and 
schedule constraints and establishes the 
basis for proceeding with detailed design. It 
shows that the correct design options have 
been selected, interfaces have been 
identified, and verification methods have 
been described. The PDR should address 
and resolve critical, system-wide issues and 
show that work can begin on detailed 
design.   
PDR occurs near the 
completion of the 
preliminary design 
phase (Phase B) as 
the last review in the 
Formulation Phase.   
The entrance and 
success criteria for 
the PDR are defined 
in Table G-6 of NPR 
7123.1. 
As a result of successful completion of 
the PDR, the design-to baseline is 
approved. A successful review result 
also authorizes the project to proceed 
into the Implementation Phase and 
toward final design. 
Critical Design 
Review (CDR) 
The CDR demonstrates that the maturity of 
the design is appropriate to support 
proceeding with full scale fabrication, 
assembly, integration, and test. CDR 
determines if the technical effort is on track 
to complete the system development, 
meeting mission performance requirements 
within the identified cost and schedule 
constraints.   
CDR occurs during 
the final design 
phase (Phase C).   
The entrance and 
success criteria for 
the CDR are defined 
in Table G-7 of NPR 
7123.1. 
As a result of successful completion of 
the CDR, the build-to baseline, 
production, and verification plans are 
approved. A successful review result 
also authorizes coding of deliverable 
software (according to the build-to 
baseline and coding standards 
presented in the review) and system 
qualification testing and integration. All 
open issues should be resolved with 
closure actions and schedules. 
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Name of 
Review Purpose Timing 
Entrance/Success 
Criteria Results of Review 
Production 
Readiness 
Review (PRR) 
A PRR is held for projects developing or 
acquiring multiple or similar systems greater 
than three or as determined by the project. 
The PRR determines the readiness of the 
system developers to efficiently produce the 
required number of systems. It ensures that 
the production plans; fabrication, assembly, 
and integration-enabling products; and 
personnel are in place and ready to begin 
production.   
PRR occurs during 
the final design 
phase (Phase C). 
The entrance and 
success criteria for 
the PRR are defined 
in Table G-8 of NPR 
7123.1. 
As a result of successful completion of 
the PRR, the final production build-to 
baseline, production, and verification 
plans are approved. Approved 
drawings are released and authorized 
for production. A successful review 
result also authorizes coding of 
deliverable software (according to the 
build-to baseline and coding standards 
presented in the review) and system 
qualification testing and integration. All 
open issues should be resolved with 
closure actions and schedules. 
System 
Integration 
Review (SIR) 
An SIR ensures segments, components, 
and subsystems are on schedule to be 
integrated into the system. Integration 
facilities, support personnel, and integration 
plans and procedures are on schedule to 
support integration.  
SIR occurs at the 
end of the final 
design phase (Phase 
C) and before the 
systems assembly, 
integration, and test 
phase (Phase D) 
begins.   
The entrance and 
success criteria for 
the SIR are defined 
in Table G-9 of NPR 
7123.1. 
As a result of successful completion of 
the SIR, the final as-built baseline and 
verification plans are approved. 
Approved drawings are released and 
authorized to support integration. All 
open issues should be resolved with 
closure actions and schedules. The 
subsystems/systems integration 
procedures, ground support 
equipment, facilities, logistical needs, 
and support personnel are planned for 
and are ready to support integration. 
System 
Acceptance 
Review (SAR)  
The SAR verifies the completeness of the 
specific end products in relation to their 
expected maturity level and assesses 
compliance to stakeholder expectations. It 
also ensures that the system has sufficient 
technical maturity to authorize its shipment 
to the designated operational facility or 
launch site.   
 The entrance and 
success criteria for 
the SAR are defined 
in Table G-11 of 
NPR 7123.1. 
As a result of successful completion of 
the SAR, the system is accepted by the 
buyer, and authorization is given to 
ship the hardware to the launch site or 
operational facility and to install 
software and hardware for operational 
use. 
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Name of 
Review Purpose Timing 
Entrance/Success 
Criteria Results of Review 
Operational 
Readiness 
Review (ORR) 
The ORR examines the actual system 
characteristics and procedures used in the 
system or end product’s operation. It 
ensures that all system and support (flight 
and ground) hardware, software, personnel, 
procedures, and user documentation 
accurately reflect the deployed state of the 
system.   
 The entrance and 
success criteria for 
the ORR are defined 
in Table G-12 of 
NPR 7123.1. 
As a result of successful ORR 
completion, the system is ready to 
assume normal operations. 
 
Flight 
Readiness 
Review (FRR) 
The FRR examines tests, demonstrations, 
analyses, and audits that determine the 
system’s readiness for a safe and 
successful flight or launch and for 
subsequent flight operations. It also ensures 
that all flight and ground hardware, software, 
personnel, and procedures are operationally 
ready.   
 The entrance and 
success criteria for 
the FRR are defined 
in Table G-13 of 
NPR 7123.1. 
As a result of successful FRR 
completion, technical and procedural 
maturity exists for system launch and 
flight authorization and, in some cases, 
initiation of system operations. 
Post-Launch 
Assessment 
Review 
(PLAR) 
A PLAR is a post-deployment evaluation of 
the readiness of the spacecraft systems to 
proceed with full, routine operations. The 
review evaluates the status, performance, 
and capabilities of the project evident from 
the flight operations experience since 
launch. This can also mean assessing 
readiness to transfer responsibility from the 
development organization to the operations 
organization. The review also evaluates the 
status of the project plans and the capability 
to conduct the mission with emphasis on 
near-term operations and mission-critical 
events.  
This review is 
typically held after 
the early flight 
operations and initial 
checkout.   
The entrance and 
success criteria for 
the PLAR are 
defined in Table G-
14 of NPR 7123.1. 
As a result of successful PLAR 
completion, the system is ready to 
assume in-space operations. 
Critical Event 
Readiness 
Review 
(CERR) 
A CERR confirms the project’s readiness to 
execute the mission’s critical activities 
during flight operation. These include orbital 
insertion, rendezvous and docking, re-entry, 
scientific observations / encounters, etc.  
 The CERR entrance 
and success criteria 
for a program are 
defined in Table G-
15 of NPR 7123.1. 
As a result of successful CER 
completion, the system is ready to 
assume (or resume) in-space 
operations. 
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Name of 
Review Purpose Timing 
Entrance/Success 
Criteria Results of Review 
Post-Flight 
Assessment 
Review 
(PFAR) 
The PFAR evaluates the activities from the 
flight after recovery. The review identifies all 
anomalies that occurred during the flight and 
mission and determines the actions 
necessary to mitigate or resolve the 
anomalies for future flights.    
 The entrance and 
success criteria for 
the PFAR are 
defined in Table G-
16 of NPR 7123.1. 
As a result of successful PFAR 
completion, the report documenting 
flight performance and 
recommendations for future missions is 
complete and all anomalies have been 
documented and dispositioned. 
Decommission
ing Review 
(DR) 
The DR confirms the decision to terminate 
or decommission the system and assesses 
the readiness of the system for the safe 
decommissioning and disposal of system 
assets.  
 
The DR is normally 
held near the end of 
routine mission 
operations upon 
accomplishment of 
planned mission 
objectives. It may be 
advanced if some 
unplanned event 
gives rise to a need 
to prematurely 
terminate the 
mission, or delayed if 
operational life is 
extended to permit 
additional 
investigations. 
The entrance and 
success criteria for 
the DR are defined 
in Table G-17 of 
NPR 7123.1. 
A successful DR completion ensures 
that the decommissioning and disposal 
of system items and processes are 
appropriate and effective. 
Disposal 
Readiness 
Review (DRR) 
A DRR confirms the readiness for the final 
disposal of the system assets.   
 
The DRR is held as 
major assets are 
ready for final 
disposal.   
The DRR entrance 
and success criteria 
for a program are 
defined in Table G-
18 of NPR 7123.1. 
A successful DRR completion ensures 
that the disposal of system items and 
processes are appropriate and 
effective. 
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6.7.1.2.3 Capture Work Products 
The work products generated during these activities should be captured along with key decisions 
made, supporting decision rationale and assumptions, and lessons learned in performing the 
Technical Assessment Process. 
6.7.1.3 Outputs 
Typical outputs of the Technical Assessment Process would include the following: 
 Assessment Results, Findings, and Recommendations: This is the collective data on the 
established measures from which trends can be determined and variances from expected 
results can be understood. Results then feed into the Decision Analysis Process where 
corrective action may be necessary. 
 Technical Review Reports/Minutes: This is the collective information coming out of each 
review that captures the results, recommendations, and actions with regard to meeting the 
review’s success criteria. 
 Other Work Products: These would include strategies and procedures for technical 
assessment, key decisions and associated rationale, assumptions, and lessons learned. 
6.7.2 Technical Assessment Guidance 
Refer to Section 6.7.2 in the NASA Expanded Guidance for Systems Engineering at 
https://nen.nasa.gov/web/se/doc-repository for additional guidance on:  
 the basis of technical reviews, 
 audits,  
 Key Decision Points,  
 required technical reviews for space flight projects, 
 other reviews,  
 status reporting and assessment (including MOEs, MOPs, KPPs, TPMs, EVM and other 
metrics, 
Additional information is also available in NASA/SP-2014-3705, NASA Space Flight Program 
and Project Management Handbook 
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6.8 Decision Analysis 
The purpose of this section is to provide an overview of the Decision Analysis Process, 
highlighting selected tools and methodologies. Decision Analysis is a framework within which 
analyses of diverse types are applied to the formulation and characterization of decision 
alternatives that best implement the decision-maker’s priorities given the decision-maker’s state 
of knowledge.   
The Decision Analysis Process is used in support of decision making bodies to help evaluate 
technical, cost, and schedule issues, alternatives, and their uncertainties. Decision models have 
the capacity for accepting and quantifying human subjective inputs: judgments of experts and 
preferences of decision makers. 
The outputs from this process support the decision authority’s difficult task of deciding among 
competing alternatives without complete knowledge; therefore, it is critical to understand and 
document the assumptions and limitation of any tool or methodology and integrate them with 
other factors when deciding among viable options. 
6.8.1 Process Description 
 
Figure 6.8‑1 Decision Analysis Process 
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A typical process flow diagram is provided in Figure 6.8-1, including inputs, activities, and 
outputs. The first step in the process is understanding the decision to be made in the context of 
the system/mission. Understanding the decision needed requires knowledge of the intended 
outcome in terms of technical performance, cost, and schedule. For an issue that follows the 
decision analysis process, the definition of the decision criteria or the measures that are 
important to characterize the options for making a decision should be the next step in the 
process. With this defined, a set of alternative solutions can be defined for evaluation. These 
solutions should cover the full decision space as defined by the understanding of the decision and 
definition of the decision criteria. The need for specific decision analysis tools (defined in 
section 6.8.3 below) can then be determined and employed to support the formulation of a 
solution. Following completion of the analysis, a description of how each alternative compares 
with the decision criteria can be captured for submission to the decision-making body or 
authority. A recommendation is typically provided from the decision analysis, but is not always 
required depending on the discretion of the decision-making body. A decision analysis report 
should be generated including: decision to be made, decision criteria, alternatives, evaluation 
methods, evaluation process and results, recommendation, and final decision. 
Decision analysis covers a wide range of timeframes. Complex, strategic decisions may require 
weeks or months to fully assess all alternatives and potential outcomes. Decisions can also be 
made in hours or in a few days, especially for smaller projects or activities. Decisions are also 
made in emergency situations. Under such conditions, process steps, procedures, and meetings 
may be combined. In these cases, the focus of the systems engineer is on obtaining accurate 
decisions quickly. Once the decision is made, the report can be generated. The report is usually 
generated in an ongoing fashion during the decision analysis process. However, for quick or 
emergency decisions, the report information may be captured after the decision has been made. 
Not all decisions require the same amount of analysis effort. The level and rigor required in a 
specific situation depend essentially on how clear-cut the decision is. If there is enough 
uncertainty in the alternatives’ performance that the decision might change if that uncertainty 
were to be reduced, then consideration needs to be given to reducing that uncertainty. A robust 
decision is one that is based on sufficient technical evidence and characterization of uncertainties 
to determine that the selected alternative best reflects decision-maker preferences and values 
given the state of knowledge at the time of the decision. This is suggested in figure 6.8-2 below. 
Note that in Figure 6.8-2, the phrase “net beneficial” in the decision node “Net beneficial to 
reduce uncertainty?” is meant to imply consideration of all factors, including whether the project 
can afford any schedule slip that might be caused by additional information collection and 
additional analysis. 
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Figure 6.8-2 Risk Analysis of Decision Alternatives 
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6.8.1.1 Inputs 
The technical, cost, and schedule inputs need to be comprehensively understood as part of the 
general decision definition. Based on this understanding, decision making can be addressed from 
a simple meeting to a formal analytical analysis. As illustrated in Figure 6.8-2, many decisions 
do not require extensive analysis and can be readily made with clear input from the responsible 
engineering and programmatic disciplines. Complex decisions may require more formal decision 
analysis when contributing factors have complicated or not well defined relationships. Due to 
this complexity,	formal decision analysis has the potential to consume significant resources and 
time. Typically, its application to a specific decision is warranted only when some of the 
following conditions are met: 
 Complexity: The actual ramifications of alternatives are difficult to understand without 
detailed analysis; 
 Uncertainty: Uncertainty in key inputs creates substantial uncertainty in the ranking of 
alternatives and points to risks that may need to be managed; 
 Multiple Attributes: Greater numbers of attributes cause a greater need for formal analysis; 
and 
 Diversity of Stakeholders: Extra attention is warranted to clarify objectives and formulate 
TPMs when the set of stakeholders reflects a diversity of values, preferences, and 
perspectives. 
Satisfaction of all of these conditions is not a requirement for initiating decision analysis. The 
point is, rather, that the need for decision analysis increases as a function of the above 
conditions.  In addition, often these decisions have the potential to result in high stakes impacts 
to cost, safety, or mission success criteria, which should be identified and addressed in the 
process. When the Decision Analysis Process is triggered, the following are inputs: 
 Decision need, identified alternatives, issues, or problems and supporting data: This 
information would come from all technical, cost, and schedule	management processes. It may 
also include high-level objectives and constraints (from the program/project). 
 Analysis support requests: Requests will arise from the technical, cost, and schedule 
assessment processes. 
6.8.1.2 Process Activities 
For the Decision Analysis Process, the following activities are typically performed. 
It is important to understand the decision needed in the context of the mission and system, which 
requires knowledge of the intended outcome in terms of technical performance, cost, and 
schedule. A part of this understanding is the definition of the decision criteria, or the measures 
that are important to characterize the options for making a decision. The specific decision-
making body, whether the program/project manager, chief engineer, line management, or control 
board should also be well defined. Based on this understanding, then the specific approach to 
decision-making can be defined. 
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Decisions are based on facts, qualitative and quantitative data, engineering judgment, and open 
communications to facilitate the flow of information throughout the hierarchy of forums where 
technical analyses and evaluations are presented and assessed and where decisions are made. The 
extent of technical analysis and evaluation required should be commensurate with the 
consequences of the issue requiring a decision. The work required to conduct a formal evaluation 
is significant and applicability should be based on the nature of the problem to be resolved. 
Guidelines for use can be determined by the magnitude of the possible consequences of the 
decision to be made. 
6.8.1.2.1 Define the Criteria for Evaluating Alternative Solutions 
This step includes identifying the following: 
 The types of criteria to consider, such as customer expectations and requirements, technology 
limitations, environmental impact, safety, risks, total ownership and life-cycle costs, and 
schedule impact; 
 The acceptable range and scale of the criteria; and 
 The rank of each criterion by its importance. 
Decision criteria are requirements for individually assessing the options and alternatives being 
considered. Typical decision criteria include cost, schedule, risk, safety, mission success, and 
supportability. However, considerations should also include technical criteria specific to the 
decision being made. Criteria should be objective and measurable. Criteria should also permit 
differentiating among options or alternatives. Some criteria may not be meaningful to a decision; 
however, they should be documented as having been considered. Criteria may be mandatory (i.e., 
“shall have”) or enhancing. An option that does not meet mandatory criteria should be 
disregarded. For complex decisions, criteria can be grouped into categories or objectives.  
6.8.1.2.2 Identify Alternative Solutions to Address Decision Issues 
With the decision need well understood, alternatives can be identified that fit the mission and 
system context. There may be several alternatives that could potentially satisfy the decision 
criteria. Alternatives can be found from design options, operational options, cost options, and/or 
schedule options. 
Almost every decision will have options to choose from. These options are often fairly clear 
within the mission and system context once the decision need is understood. In cases where the 
approach has uncertainty, there are several methods to help generate various options. 
Brainstorming decision options with those knowledgeable of the context and decision can 
provide a good list of candidate alternatives. A literature search of related systems and 
approaches to identify options may also provide some possible options. All possible options 
should be considered. This can get unwieldy if a large number of variations is possible. A “trade 
tree” (discussed later) is an excellent way to prune the set of variations before extensive analysis 
is undertaken, and to convey to other stakeholders the basis for that pruning. 
A good understanding of decision need and criteria will include the definition of primary and 
secondary factors. Options should be focused on primary factors in the decision as defined by the 
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decision criteria. Non-primary factors (i.e., secondary, tertiary) can be included in evaluations 
but should not, in general, define separate alternatives. This will require some engineering 
judgment that is based on the mission and system context as well as the identified decision 
criteria. Some options may quickly drop out of consideration as the analysis is conducted. It is 
important to document the fact that these options were considered. A few decisions might only 
have one option. It is a best practice to document a decision matrix for a major decision even if 
only one alternative is determined to be viable.	(Sometimes doing nothing or not making a 
decision is an option.) 
6.8.1.2.3 Select Evaluation Methods and Tools 
Based on the decision to be made, various approaches can be taken to evaluate identified 
alternatives. These can range from simple discussion meetings with contributing and affected 
stakeholders to more formal evaluation methods. In selecting the approach, the mission and 
system context should be kept in mind and the complexity of the decision analysis should fit the 
complexity of the mission, system, and corresponding decision. 
Evaluation methods and tools/techniques to be used should be selected based on the purpose for 
analyzing a decision and on the availability of the information used to support the method and/or 
tool. Typical evaluation methods include: simulations; weighted tradeoff matrices; engineering, 
manufacturing, cost, and technical opportunity trade studies; surveys; human-in-the-loop testing; 
extrapolations based on field experience and prototypes; user review and comment; and testing. 
Section 6.8.2 provides several options. 
6.8.1.2.4 Evaluate Alternative Solutions with the Established Criteria and Selected 
Methods 
The performance of each alternative with respect to each chosen performance measure is 
evaluated. In all but the simplest cases, some consideration of uncertainty is warranted. 
Uncertainty matters in a particular analysis only if there is a non-zero probability that uncertainty 
reduction could alter the ranking of alternatives. If this condition is obtained, then it is necessary 
to consider the value of reducing that uncertainty, and act accordingly.   
Regardless of the methods or tools used, results should include the following: 
 Evaluation of assumptions related to evaluation criteria and of the evidence that supports the 
assumptions; and 
 Evaluation of whether uncertainty in the values for alternative solutions affects the 
evaluation. 
When decision criteria have different measurement bases (e.g., numbers, money, weight, dates), 
normalization can be used to establish a common base for mathematical operations. The process 
of “normalization” is making a scale so that all different kinds of criteria can be compared or 
added together. This can be done informally (e.g., low, medium, high), on a scale (e.g., 1-3-9), or 
more formally with a tool. No matter how normalization is done, the most important thing to 
remember is to have operational definitions of the scale. An operational definition is a 
repeatable, measurable number. For example, “high” could mean “a probability of 67 percent 
and above.” “Low” could mean “a probability of 33 percent and below.” For complex decisions, 
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decision tools usually provide an automated way to normalize. It is important to question and 
understand the operational definitions for the weights and scales of the tool. 
 
6.8.1.2.5 Select Recommended Solutions from the Alternatives Based on the 
Evaluation Criteria and Report to the Decision-Maker 
Once the decision alternative evaluation is completed, recommendations should be brought back 
to the decision maker including an assessment of the robustness of the ranking (i.e., whether the 
uncertainties are such that reducing them could credibly change the ranking of the alternatives).  
Generally, a single alternative should be recommended. However, if the alternatives do not 
significantly differ, or if uncertainty reduction could credibly alter the ranking, the 
recommendation should include all closely ranked alternatives for a final selection by the 
decision-maker. In any case, the decision-maker is always free to select any alternative or ask for 
additional alternatives to be assessed (often with updated guidance on selection criteria). This 
step includes documenting the information, including assumptions and limitations of the 
evaluation methods used, and analysis of the uncertainty in the analysis of the alternatives’ 
performance that justifies the recommendations made and gives the impacts of taking the 
recommended course of action, including whether further uncertainty reduction would be 
justifiable.  
The highest score (e.g., percentage, total score) is typically the option that is recommended to 
management. If a different option is recommended, an explanation should be provided as to why 
the lower score is preferred. Usually, if an alternative having a lower score is recommended, the 
“risks” or “disadvantages” were too great for the highest ranking alternative	indicating the 
scoring methods did not properly rank the alternatives. Sometimes the benefits and advantages of 
a lower or close score outweigh the highest score. If this occurs, the decision criteria should be 
reevaluated, not only the weights, but the basic definitions of what is being measured for each 
alternative. The criteria should be updated, with concurrence from the decision-maker, to more 
correctly reflect the suitability of each alternative. 
6.8.1.2.6 Report Analysis Results 
These results are reported to the appropriate stakeholders with recommendations, impacts, and 
corrective actions 
6.8.1.2.7 Capture Work Products 
These work products may include the decision analysis guidelines, strategy, and procedures that 
were used; analysis/evaluation approach; criteria, methods, and tools used; analysis/evaluation 
assumptions made in arriving at recommendations; uncertainties; sensitivities of the 
recommended actions or corrective actions; and lessons learned. 
Note: Completing the decision matrix can be thought of as a default evaluation method. Completing 
the decision matrix is iterative. Each cell for each criterion and each option needs to be completed by 
the team. Use evaluation methods as needed to complete the entire decision matrix. 
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6.8.1.3 Outputs 
6.8.1.3.1 Alternative Selection and Decision Support Recommendations and 
Impacts 
Once the technical team recommends an alternative to a NASA decision-maker (e.g., a NASA 
board, forum, or panel), all decision analysis information should be documented. The team 
should produce a report to document all major recommendations to serve as a backup to any 
presentation materials used. A report in conjunction with a decision matrix provides clearly 
documented rationale for the presentation materials (especially for complex decisions). Deci-
sions are typically captured in meeting minutes and should be captured in the report as well. 
Based on the mission and system context and the decision made, the report may be a simple 
white paper or a more formally formatted document. The important characteristic of the report is 
the content, which fully documents the decision needed, assessments done, recommendations, 
and decision finally made. 
This report includes the following:  
 Mission and system context for the decision 
 Decision needed and intended outcomes 
 Decision criteria 
 Identified alternative solutions 
 Decision evaluation methods and tools employed 
 Assumptions, uncertainties, and sensitivities in the evaluations and recommendations 
 Results of all alternative evaluations 
 Alternative recommendations 
 Final decision made with rationale 
 Lessons learned 
Typical information captured in a decision report is shown in Table 6.8-1.  
Table 6.8‑1 Typical Information to Capture in a Decision Report 
# Section Section Description 
1 Executive 
Summary 
Provide a short half-page executive summary of the report: 
 Recommendation (short summary—1 sentence) 
 Problem/issue requiring a decision (short summary—1 sentence) 
2 Problem/Issue 
Description 
Describe the problem/issue that requires a decision. Provide 
background, history, the decision maker(s) (e.g., board, panel, forum, 
council), and decision recommendation team, etc. 
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# Section Section Description 
3 Decision Matrix 
Setup Rationale 
Provide the rationale for setting up the decision matrix: 
 Criteria selected 
 Options selected 
 Weights selected 
 Evaluation methods selected 
Provide a copy of the setup decision matrix. 
4 Decision Matrix 
Scoring Rationale 
Provide the rationale for the scoring of the decision matrix. Provide the 
results of populating the scores of the matrix using the evaluation 
methods selected. 
5 Final Decision 
Matrix 
Cut and paste the final spreadsheet into the document. Also include any 
important snapshots of the decision matrix. 
6 Risk/Benefits For the final options being considered, document the risks and benefits 
of each option. 
7 Recommendation 
and/or Final 
Decision 
Describe the recommendation that is being made to the decision 
maker(s) and the rationale for why the option was selected. Can also 
document the final decision in this section. 
8 Dissent If applicable, document any dissent with the recommendation. Document 
how dissent was addressed (e.g., decision matrix, risk). 
9 References Provide any references. 
A Appendices Provide the results of the literature search, including lessons learned, 
previous related decisions, and previous related dissent. Also document 
any detailed data analysis and risk analysis used for the decision. Can 
also document any decision metrics. 
6.8.2 Decision Analysis Guidance 
Refer to Section 6.8.2 in the NASA Expanded Guidance for Systems Engineering at 
https://nen.nasa.gov/web/se/doc-repository for additional guidance on decision analysis methods 
supporting all SE processes and phases including:  
 trade studies,  
 cost-benefit analysis,  
 influence diagrams, 
 decision trees, 
 analytic hierarchy process, 
 Borda counting, and 
 utility analysis, 
Additional information on tools for decision making can be found in NASA Reference 
Publication 1358, System Engineering “Toolbox” for Design-Oriented Engineers located at 
https://nen.nasa.gov/web/se/doc-repository. 
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Appendix A: Acronyms  
AADL Architecture Analysis and Design Language 
AD2  Advancement Degree of Difficulty Assessment 
AIAA  American Institute of Aeronautics and Astronautics 
AO  Announcement of Opportunity  
AS9100 Aerospace Quality Management Standard 
ASME  American Society of Mechanical Engineers  
ASQ American Society for Quality 
CAIB  Columbia Accident Investigation Board  
CCB  Configuration Control Board  
CDR  Critical Design Review  
CE  Concurrent Engineering or Chief Engineer  
CEQ Council on Environmental Quality 
CERR  Critical Event Readiness Review  
CHSIP Commercial Human Systems Integration Processes 
CI  Configuration Item  
CM  Configuration Management  
CMO  Configuration Management Organization  
ConOps Concept of Operations  
COSPAR  Committee on Space Research  
COTS Commercial Off-The-Shelf 
CPI Critical Program Information  
CR Change Request 
CRM  Continuous Risk Management  
CSA  Configuration Status Accounting  
D&C Design and Construction 
DDT&E Design, Development, Test, and Evaluation 
DM  Data Management  
DOD  (U.S.) Department of Defense  
DODAF DOD Architecture Framework 
DR  Decommissioning Review  
DRM  Design Reference Mission  
DRR Disposal Readiness Review 
EDL Entry, Descent, and Landing 
EEE  Electrical, Electronic, and Electromechanical  
EFFBD  Enhanced Functional Flow Block Diagram  
EIA  Electronic Industries Alliance  
EMC  Electromagnetic Compatibility  
EMI  Electromagnetic Interference  
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EO  (U.S.) Executive Order  
EOM  End of Mission  
EVM  Earned Value Management  
FA Formulation Agreement 
FAD  Formulation Authorization Document  
FAR  Federal Acquisition Regulation  
FCA  Functional Configuration Audit  
FFBD  Functional Flow Block Diagram  
FIPS Federal Information Processing Standard 
FM Fault Management 
FMEA  Failure Modes and Effects Analysis  
FMR  Financial Management Requirements  
FRR  Flight Readiness Review  
FTE Full Time Equivalent 
GEO  Geostationary  
GOTS Government Off-The-Shelf 
GSE Government-Supplied Equipment or Ground Support Equipment 
GSFC Goddard Space Flight Center 
HCD Human-Centered Design 
HF  Human Factors  
HITL Human-In-The-Loop 
HQ  Headquarters 
HSI Human Systems Integration 
HSIP Human System Integration Plan 
HWIL  HardWare-In-the-Loop  
I&T Integration and Test 
ICD  Interface Control Document/Drawing  
ICP  Interface Control Plan  
IDD  Interface Definition Document  
IDEF0 Integration Definition (for functional modeling) 
IEEE  Institute of Electrical and Electronics Engineers 
ILS  Integrated Logistics Support  
INCOSE  International Council on Systems Engineering 
IPT Integrated Product Team  
IRD Interface Requirements Document  
ISO International Organization for Standardization  
IT Information Technology  
ITA Internal Task Agreement  
ITAR International Traffic in Arms Regulation  
IV&V Independent Verification and Validation  
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IVHM Integrated Vehicle Health Management 
IWG Interface Working Group  
JCL Joint (cost and schedule) Confidence Level 
JPL Jet Propulsion Laboratory  
KBSI Knowledge Based Systems, Inc. 
KDP Key Decision Point  
KDR Key Driving Requirement 
KPP Key Performance Parameter 
KSC Kennedy Space Center  
LCC Life-Cycle Cost 
LEO Low Earth Orbit or Low Earth Orbiting  
M&S Modeling and Simulation or Models and Simulations 
MBSE Model-Based Systems Engineering 
MCR Mission Concept Review  
MDAA Mission Directorate Associate Administrator  
MDR Mission Definition Review  
MEL Master Equipment List 
MODAF (U.K.) Ministry of Defense Architecture Framework 
MOE Measure of Effectiveness  
MOP Measure of Performance  
MOTS Modified Off-The-Shelf 
MOU Memorandum of Understanding  
MRB Material Review Board 
MRR Mission Readiness Review 
MSFC Marshall Space Flight Center 
NASA (U.S.) National Aeronautics and Space Administration  
NEN NASA Engineering Network 
NEPA National Environmental Policy Act  
NFS NASA FAR Supplement  
NGO Needs, Goals, and Objectives 
NIAT NASA Integrated Action Team 
NID NASA Interim Directive 
NOA New Obligation Authority 
NOAA (U.S.) National Oceanic and Atmospheric Administration 
NODIS NASA Online Directives Information System 
NPD NASA Policy Directive  
NPR NASA Procedural Requirements  
NRC (U.S.) Nuclear Regulatory Commission 
NSTS National Space Transportation System 
OCE (NASA) Office of the Chief Engineer  
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OCIO (NASA) Office of the Chief Information Officer 
OCL Object Constraint Language 
OMB (U.S.) Office of Management and Budget  
ORR Operational Readiness Review  
OTS Off-the-Shelf  
OWL Web Ontology Language 
PBS Product Breakdown Structure  
PCA Physical Configuration Audit or Program Commitment Agreement  
PD/NSC (U.S.) Presidential Directive/National Security Council 
PDR Preliminary Design Review  
PFAR  Post-Flight Assessment Review  
PI  Performance Index or Principal Investigator  
PIR  Program Implementation Review  
PKI  Public Key Infrastructure  
PLAR  Post-Launch Assessment Review  
PM Program Manager or Project Manager 
PMC Program Management Council  
PPD (U.S.) Presidential Policy Directive 
PRA  Probabilistic Risk Assessment  
PRD  Project Requirements Document  
PRR  Production Readiness Review  
QA  Quality Assurance  
QVT Query View Transformations 
R&M Reliability and Maintainability 
R&T  Research and Technology  
RACI Responsible, Accountable, Consulted, Informed 
REC Record of Environmental Consideration 
RF  Radio Frequency  
RFA  Requests for Action  
RFP  Request for Proposal  
RID Review Item Discrepancy or Review Item Disposition 
RIDM Risk-Informed Decision-Making 
RM Risk Management 
RMA Rapid Mission Architecture 
RUL Remaining Useful Life 
SAR  System Acceptance Review or Safety Analysis Report (DOE) 
SBU  Sensitive But Unclassified  
SDR  Program / System Definition Review  
SE  Systems Engineering  
SECoP Systems Engineering Community of Practice 
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SEMP  Systems Engineering Management Plan  
SI  International System of Units (French: Système international d'unités) 
SIR  System Integration Review  
SMA  Safety and Mission Assurance  
SME Subject Matter Expert 
SOW  Statement Of Work  
SP  Special Publication  
SRD  System Requirements Document  
SRR  Program / System Requirements Review  
SRS Software Requirements Specification 
STI  Scientific and Technical Information 
STS Space Transportation System  
SysML System Modeling Language  
T&E Test and Evaluation 
TA Technical Authority  
TBD To Be Determined  
TBR To Be Resolved  
ToR Terms of Reference 
TPM Technical Performance Measure  
TRL  Technology Readiness Level  
TRR  Test Readiness Review  
TVC  Thrust Vector Controller  
UFE Unallocated Future Expenses 
UML  Unified Modeling Language  
V&V  Verification and Validation  
WBS  Work Breakdown Structure  
WYE Work Year Equivalent 
XMI XML Metadata Interchange 
XML Extensible Markup Language 
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Appendix B: Glossary  
Term Definition/Context 
Acceptable Risk 
The risk that is understood and agreed to by the program/project, 
governing authority, mission directorate, and other customer(s) such 
that no further specific mitigating action is required. 
Acquisition 
The process for obtaining the systems, research, services, 
construction, and supplies that NASA needs to fulfill its missions. 
Acquisition, which may include procurement (contracting for products 
and services), begins with an idea or proposal that aligns with the 
NASA Strategic Plan and fulfills an identified need and ends with the 
completion of the program or project or the final disposition of the 
product or service. 
Activity A set of tasks that describe the technical effort to accomplish a process and help generate expected outcomes. 
Advancement Degree of 
Difficulty Assessment (AD2) 
The process to develop an understanding of what is required to 
advance the level of system maturity. 
Allocated Baseline (Phase 
C) 
The allocated baseline is the approved performance-oriented 
configuration documentation for a CI to be developed that describes 
the functional and interface characteristics that are allocated from a 
higher level requirements document or a CI and the verification 
required to demonstrate achievement of those specified characteristics. 
The allocated baseline extends the top-level performance requirements 
of the functional baseline to sufficient detail for initiating manufacturing 
or coding of a CI. The allocated baseline is controlled by NASA. The 
allocated baseline(s) is typically established at the Preliminary Design 
Review. 
Analysis 
Use of mathematical modeling and analytical techniques to predict the 
compliance of a design to its requirements based on calculated data or 
data derived from lower system structure end product validations. 
Analysis of Alternatives 
A formal analysis method that compares alternative approaches by 
estimating their ability to satisfy mission requirements through an 
effectiveness analysis and by estimating their life-cycle costs through a 
cost analysis. The results of these two analyses are used together to 
produce a cost-effectiveness comparison that allows decision makers 
to assess the relative value or potential programmatic returns of the 
alternatives. An analysis of alternatives broadly examines multiple 
elements of program or project alternatives (including technical 
performance, risk, LCC, and programmatic aspects). 
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Term Definition/Context 
Analytic Hierarchy Process 
A multi-attribute methodology that provides a proven, effective means 
to deal with complex decision- making and can assist with identifying 
and weighting selection criteria, analyzing the data collected for the 
criteria, and expediting the decision-making process. 
Anomaly The unexpected performance of intended function. 
Approval Authorization by a required management official to proceed with a proposed course of action. Approvals are documented. 
Approval (for 
Implementation) 
The acknowledgment by the decision authority that the program/project 
has met stakeholder expectations and formulation requirements, and is 
ready to proceed to implementation. By approving a program/project, 
the decision authority commits the budget resources necessary to 
continue into implementation. Approval (for Implementation) is 
documented. 
Architecture (System) 
Architecture is the high-level unifying structure that defines a system. It 
provides a set of rules, guidelines, and constraints that defines a 
cohesive and coherent structure consisting of constituent parts, 
relationships and connections that establish how those parts fit and 
work together.  It addresses the concepts, properties and 
characteristics of the system and is represented by entities such as 
functions, functional flows, interfaces, relationships, resource flow 
items, physical elements, containers, modes, links, communication 
resources, etc.  The entities are not independent but interrelated in the 
architecture through the relationships between them (NASA HQ).    
Architecture (ISO Definition) 
Fundamental concepts or properties of a system in its environment 
embodied in its elements, relationships, and in the principles of its 
design and evolution (ISO 42010). 
As-Deployed Baseline 
The as-deployed baseline occurs at the Operational Readiness 
Review. At this point, the design is considered to be functional and 
ready for flight. All changes will have been incorporated into the 
documentation. 
Automated Automation refers to the allocation of system functions to machines (hardware or software) versus humans. 
Autonomous 
Autonomy refers to the relative locations and scope of decision-making 
and control functions between two locations within a system or across 
the system boundary. 
Baseline  An agreed-to set of requirements, designs, or documents that will have changes controlled through a formal approval and monitoring process.  
NASA Systems Engineering Handbook    Rev 2209 
 
Term Definition/Context 
Bidirectional Traceability  
The ability to trace any given requirement/expectation to its parent 
requirement/expectation and to its allocated children requirements / 
expectations.  
Brassboard 
A medium fidelity functional unit that typically tries to make use of as 
much operational hardware/software as possible and begins to address 
scaling issues associated with the operational system. It does not have 
the engineering pedigree in all aspects, but is structured to be able to 
operate in simulated operational environments in order to assess 
performance of critical functions. 
Breadboard  
A low fidelity unit that demonstrates function only, without respect to 
form or fit in the case of hardware, or platform in the case of software. 
It often uses commercial and/or ad hoc components and is not 
intended to provide definitive information regarding operational 
performance. 
Component Facilities  Complexes that are geographically separated from the NASA Center or institution to which they are assigned, but are still part of the Agency.  
Concept of Operations 
(ConOps) (Concept 
Documentation) 
Developed early in Pre-Phase A, the ConOps describes the overall 
high-level concept of how the system will be used to meet stakeholder 
expectations, usually in a time-sequenced manner. It describes the 
system from an operational perspective and helps facilitate an 
understanding of the system goals. It stimulates the development of the 
requirements and architecture related to the user elements of the 
system. It serves as the basis for subsequent definition documents and 
provides the foundation for the long-range operational planning 
activities. 
Concurrence  A documented agreement by a management official that a proposed course of action is acceptable.  
Concurrent Engineering  
Design in parallel rather than serial engineering fashion. It is an 
approach to product development that brings manufacturing, testing, 
assurance, operations and other disciplines into the design cycle to 
ensure all aspects are incorporated into the design and thus reduce 
overall product development time. 
Configuration Items  
Any hardware, software, or combination of both that satisfies an end 
use function and is designated for separate configuration management. 
For example, configuration items can be referred to by an 
alphanumeric identifier which also serves as the unchanging base for 
the assignment of serial numbers to uniquely identify individual units of 
the CI.  
NASA Systems Engineering Handbook    Rev 2210 
 
Term Definition/Context 
Configuration Management 
Process  
A management discipline that is applied over a product’s life cycle to 
provide visibility into and to control changes to performance and 
functional and physical characteristics. It ensures that the configuration 
of a product is known and reflected in product information, that any 
product change is beneficial and is effected without adverse 
consequences, and that changes are managed.  
Context Diagram  A diagram that shows external systems that impact the system being designed.  
Continuous Risk 
Management  
A systematic and iterative process that efficiently identifies, analyzes, 
plans, tracks, controls, communicates, and documents risks associated 
with implementation of designs, plans, and processes.  
Contract  
A mutually binding legal relationship obligating the seller to furnish the 
supplies or services (including construction) and the buyer to pay for 
them. It includes all types of commitments that obligate the 
Government to an expenditure of appropriated funds and that, except 
as otherwise authorized, are in writing. In addition to bilateral 
instruments, contracts include (but are not limited to) awards and 
notices of awards; job orders or task letters issued under basic 
ordering agreements; letter contracts; orders, such as purchase orders 
under which the contract becomes effective by written acceptance or 
performance; and bilateral contract modifications. Contracts do not 
include grants and cooperative agreements. 
Contractor  
An individual, partnership, company, corporation, association, or other 
service having a contract with the Agency for the design, development, 
manufacture, maintenance, modification, operation, or supply of items 
or services under the terms of a contract to a program or project. 
Research grantees, research contractors, and research subcontractors 
are excluded from this definition. 
Control Account Manager  A manager responsible for a control account and for the planning, development, and execution of the budget content for those accounts. 
Control Gate (or milestone)  
A defined point in the program/project life cycle where the decision 
authority can evaluate progress and determine next actions. These 
may include a key decision point, life-cycle review, or other milestones 
identified by the program/project. 
Cost-Benefit Analysis  
A methodology to determine the advantage of one alternative over 
another in terms of equivalent cost or benefits. It relies on totaling 
positive factors and subtracting negative factors to determine a net 
result.  
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Cost-Effectiveness Analysis  A systematic quantitative method for comparing the costs of alternative means of achieving the same equivalent benefit for a specific objective. 
Critical Design 
Review 
A review that demonstrates that the maturity of the design is 
appropriate to support proceeding with full-scale fabrication, assembly, 
integration, and test, and that the technical effort is on track to 
complete the system development meeting performance requirements 
within the identified cost and schedule constraints. 
Critical Event (or key event) 
An event in the operations phase of the mission that is time-sensitive 
and is required to be accomplished successfully in order to achieve 
mission success. These events should be considered early in the life 
cycle as drivers for system design.   
Critical Event 
Readiness Review 
A review that evaluates the readiness of a project’s flight system to 
execute the critical event during flight operation. 
Customer 
The organization or individual that has requested a product and will 
receive the product to be delivered. The customer may be an end user 
of the product, the acquiring agent for the end user, or the requestor of 
the work products from a technical effort. Each product within the 
system hierarchy has a customer. 
Data Management DM is used to plan for, acquire, access, manage, protect, and use data of a technical nature to support the total life cycle of a system. 
Decision Analysis 
Process 
A methodology for making decisions that offers techniques for 
modeling decision problems mathematically and finding optimal 
decisions numerically. The methodology entails identifying alternatives, 
one of which should be decided upon; possible events, one of which 
occurs thereafter; and outcomes, each of which results from a 
combination of decision and event. 
Decision Authority The individual authorized by the Agency to make important decisions for programs and projects under his or her authority. 
Decision Matrix 
A methodology for evaluating alternatives in which valuation criteria are 
typically displayed in rows on the left side of the matrix and alternatives 
are the column headings of the matrix. A “weight” is typically assigned 
to each criterion. 
Decision Support Package Documentation submitted in conjunction with formal reviews and change requests. 
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Decision Tree 
A decision model that displays the expected consequences of all 
decision alternatives by making discreet all “chance” nodes, and, 
based on this, calculating and appropriately weighting the possible 
consequences of all alternatives. 
Decommissioning 
Review 
A review that confirms the decision to terminate or decommission a 
system and assess the readiness for the safe decommissioning and 
disposal of system assets. The DR is normally held near the end of 
routine mission operations upon accomplishment of planned mission 
objectives. It may be advanced if some unplanned event gives rise to a 
need to prematurely terminate the mission, or delayed if operational life 
is extended to permit additional investigations. 
Deliverable Data 
Item 
Consists of technical data, such as requirements specifications, design 
documents, management data plans, and metrics reports, that have 
been identified as items to be delivered with an end product. 
Demonstration 
Showing that the use of an end product achieves the individual 
specified requirement (verification) or stakeholder expectation 
(validation). It is generally a basic confirmation of performance 
capability, differentiated from testing by the lack of detailed data 
gathering. Demonstrations can involve the use of physical models or 
mockups; for example, a requirement that all controls shall be 
reachable by the pilot could be verified by having a pilot perform flight-
related tasks in a cockpit mockup or simulator. A demonstration could 
also be the actual operation of the end product by highly qualified 
personnel, such as test pilots, who perform a one-time event that 
demonstrates a capability to operate at extreme limits of system 
performance. 
Derived Requirements 
Requirements arising from constraints, consideration of issues implied 
but not explicitly stated in the high-level direction provided by NASA 
Headquarters and Center institutional requirements, factors introduced 
by the selected architecture, and the design. These requirements are 
finalized through requirements analysis as part of the overall systems 
engineering process and become part of the program or project 
requirements baseline. Requirements arising from constraints, 
consideration of issues implied but not explicitly stated in the high-level 
direction provided by NASA Headquarters and Center institutional 
requirements, factors introduced by the selected architecture, and the 
design. These requirements are finalized through requirements 
analysis as part of the overall systems engineering process and 
become part of the program or project requirements baseline. 
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Descope 
As a verb, take out of (or remove from) the scope of a project. As a 
noun, as in “performance descope,” it indicates the process or the 
result of the process of narrowing the scope; i.e., removing part of the 
original scope. 
Design Solution 
Definition Process 
The process used to translate the outputs of the logical decomposition 
process into a design solution definition. It includes transforming the 
defined logical decomposition models and their associated sets of 
derived technical requirements into alternative solutions and analyzing 
each alternative to be able to select a preferred alternative and fully 
define that alternative into a final design solution that will satisfy the 
technical requirements. 
Designated Governing 
Authority 
For the technical effort, this is the Center Director or the person that 
has been designated by the Center Director to ensure the appropriate 
level of technical management oversight. For large programs, this will 
typically be the Engineering Technical Authority. For smaller projects, 
this function can be delegated to line managers. 
Detection Determination that system state or behavior is different from expected performance. 
Diagnosis Determining the possible locations and/or causes of an anomaly or a failure. 
Discrepancy Any observed variance from, lack of agreement with, or contradiction to the required or expected outcome, configuration, or result. 
Earned Value 
The sum of the budgeted cost for tasks and products that have actually 
been produced (completed or in progress) at a given time in the 
schedule. 
Earned Value Management 
A tool for measuring and assessing project performance through the 
integration of technical scope with schedule and cost objectives during 
the execution of the project. EVM provides quantification of technical 
progress, enabling management to gain insight into project status and 
project completion costs and schedules. Two essential characteristics 
of successful EVM are EVM system data integrity and carefully 
targeted monthly EVM data analyses (i.e., risky WBS elements). 
Emergent Behavior An unanticipated behavior shown by a system due to interactions between a large numbers of simple components of that system. 
End Product 
The hardware/software or other product that performs the operational 
functions. This product is to be delivered to the next product layer or to 
the final customer. 
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Enabling Products 
The life-cycle support products and services (e.g., production, test, 
deployment, training, maintenance, and disposal) that facilitate the 
progression and use of the operational end product through its life 
cycle. Since the end product and its enabling products are 
interdependent, they are viewed as a system. Project responsibility 
thus extends to acquiring services from the relevant enabling products 
in each life-cycle phase. When a suitable enabling product does not 
already exist, the project that is responsible for the end product may 
also be responsible for creating and using the enabling product. 
Engineering Unit 
A high fidelity unit that demonstrates critical aspects of the engineering 
processes involved in the development of the operational unit.  
Engineering test units are intended to closely resemble the final 
product (hardware/software) to the maximum extent possible and are 
built and tested so as to establish confidence that the design will 
function in the expected environments. In some cases, the engineering 
unit will become the final product, assuming that proper traceability has 
been exercised over the components and hardware handling. 
Enhanced Functional Flow 
Block Diagram 
A block diagram that represents control flows and data flows as well as 
system functions and flow. 
Entrance Criteria Guidance for minimum accomplishments each project needs to fulfill prior to a life-cycle review. 
Environmental Impact The direct, indirect, or cumulative beneficial or adverse effect of an action on the environment. 
Environmental Management 
The activity of ensuring that program and project actions and decisions 
that potentially impact or damage the environment are assessed and 
evaluated during the formulation and planning phase and reevaluated 
throughout implementation. This activity is performed according to all 
NASA policy and Federal, state, and local environmental laws and 
regulations. 
Establish (with respect to 
processes) 
The act of developing policy, work instructions, or procedures to 
implement process activities. 
Evaluation 
The continual self- and independent assessment of the performance of 
a program or project and incorporation of the evaluation findings to 
ensure adequacy of planning and execution according to plan. 
Extensibility The ability of a decision to be extended to other applications. 
Failure 
The inability of a system, subsystem, component, or part to perform its 
required function within specified limits (Source - NPR 8715.3 and 
Avizienis 2004). 
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Failure Tolerance 
The ability to sustain a certain number of failures and still retain 
capability (Source – NPR 8705.2). A function should be preserved 
despite the presence of any of a specified number of coincident, 
independent failure causes of specified types. 
Fault A physical or logical cause, which explains a failure (Source – Avizienis 2004). 
Fault Identification Determining the possible locations of a failure or anomaly cause(s), to a defined level of granularity. 
Fault Isolation The act of containing the effects of a fault to limit the extent of failure. 
Fault Management 
A specialty engineering discipline that encompasses practices that 
enable an operational system to contain, prevent, detect, diagnose, 
identify, respond to, and recover from conditions that may interfere with 
nominal mission operations. 
Fault Tolerance See “failure tolerance.” 
Feasible Initial evaluations show that the concept credibly falls within the technical cost and schedule constraints for the project. 
Flexibility The ability of a decision to support more than one current application. 
Flight Readiness 
Review 
A review that examines tests, demonstrations, analyses, and audits 
that determine the system’s readiness for a safe and successful 
flight/launch and for subsequent flight operations. It also ensures that 
all flight and ground hardware, software, personnel, and procedures 
are operationally ready. 
Float 
The amount of time that a task in a project network schedule can be 
delayed without causing a delay to subsequent tasks or the project 
completion date. 
Formulation Phase 
The first part of the NASA management life cycle defined in NPR 
7120.5 where system requirements are baselined, feasible concepts 
are determined, a system definition is baselined for the selected 
concept(s), and preparation is made for progressing to the 
Implementation Phase. 
Functional Analysis The process of identifying, describing, and relating the functions a system should perform to fulfill its goals and objectives. 
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Functional Baseline  
(Phase B) 
The functional baseline is the approved configuration documentation 
that describes a system’s or top-level CIs’ performance requirements 
(functional, interoperability, and interface characteristics) and the 
verification required to demonstrate the achievement of those specified 
characteristics. 
Functional Configuration 
Audit (FCA) 
Examines the functional characteristics of the configured product and 
verifies that the product has met, via test results, the requirements 
specified in its functional baseline documentation approved at the PDR 
and CDR plus any approved changes thereafter. FCAs will be 
conducted on both hardware- and software-configured products and 
will precede the PCA of the configured product. 
Functional Decomposition 
A subfunction under logical decomposition and design solution 
definition, it is the examination of a function to identify subfunctions 
necessary for the accomplishment of that function and functional 
relationships and interfaces. 
Functional Flow Block 
Diagram 
A block diagram that defines system functions and the time sequence 
of functional events. 
Gantt Chart A bar chart depicting start and finish dates of activities and products in the WBS. 
Goal 
Goals elaborate on the need and constitute a specific set of 
expectations for the system. They further define what we hope to 
accomplish by addressing the critical issues identified during the 
problem assessment. Goals need not be in a quantitative or 
measurable form, but they must allow us to assess whether the system 
has achieved them. 
Government Mandatory 
Inspection Points 
Inspection points required by Federal regulations to ensure 100 
percent compliance with safety/mission-critical attributes when 
noncompliance can result in loss of life or loss of mission. 
Health Assessment 
The activity under Fault Management that carries out detection, 
diagnosis, and identification of faults and prediction of fault propagation 
states into the future. 
Health Monitoring 
The activity under Fault Management that implements system state 
data collection, storage, and reporting though sensing and 
communication. 
Heritage (or legacy) 
Refers to the original manufacturer’s level of quality and reliability that 
is built into the parts, which have been proven by (1) time in service, (2) 
number of units in service, (3) mean time between failure performance, 
and (4) number of use cycles. 
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Human-Centered Design 
(HCD) 
An approach to the development of interactive systems that focuses on 
making systems usable by ensuring that the needs, abilities, and 
limitations of the human user are met throughout the system’s life 
cycle. 
Human Factors Engineering 
The discipline that studies human-system interfaces and provides 
requirements, standards, and guidelines to ensure the human 
component of an integrated system is able to function as intended. 
Human Systems Integration 
(HSI) 
An interdisciplinary and comprehensive management and technical 
process that focuses on the integration of human considerations into 
the system acquisition and development processes to enhance human 
system design, reduce life-cycle ownership cost, and optimize total 
system performance. 
Implementation Phase 
The part of the NASA management life cycle defined in NPR 7120.5 
where the detailed design of system products is completed and the 
products to be deployed are fabricated, assembled, integrated, and 
tested and the products are deployed to their customers or users for 
their assigned use or mission. 
Incommensurable Costs Costs that cannot be easily measured, such as controlling pollution on launch or mitigating debris. 
Influence Diagram 
A compact graphical and mathematical representation of a decision 
state. Its elements are decision nodes, chance nodes, value nodes, 
and arrows to indicate the relationships among these elements. 
Inspection 
The visual examination of a realized end product. Inspection is 
generally used to verify physical design features or specific 
manufacturer identification. For example, if there is a requirement that 
the safety arming pin has a red flag with the words “Remove Before 
Flight” stenciled on the flag in black letters, a visual inspection of the 
arming pin flag can be used to determine if this requirement was met. 
Integrated Logistics Support 
The management, engineering activities, analysis, and information 
management associated with design requirements definition, material 
procurement and distribution, maintenance, supply replacement, 
transportation, and disposal that are identified by space flight and 
ground systems supportability objectives. 
Interface Management 
Process 
The process to assist in controlling product development when efforts 
are divided among parties (e.g., Government, contractors, 
geographically diverse technical teams) and/or to define and maintain 
compliance among the products that should interoperate. 
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Iterative 
Application of a process to the same product or set of products to 
correct a discovered discrepancy or other variation from requirements. 
(See “recursive” and “repeatable.”) 
Key Decision Point  
The event at which the decision authority determines the readiness of a 
program/project to progress to the next phase of the life cycle (or to the 
next KDP). 
Key Event (or Critical Event) See “critical event.” 
Key Performance Parameter 
Those capabilities or characteristics (typically engineering-based or 
related to health and safety or operational performance) considered 
most essential for successful mission accomplishment. They 
characterize the major drivers of operational performance, 
supportability, and interoperability.   
Knowledge Management A collection of policies, processes, and practices relating to the use of intellectual- and knowledge-based assets in an organization. 
Least-Cost Analysis A methodology that identifies the least-cost project option for meeting the technical requirements. 
Liens 
Requirements or tasks not satisfied that have to be resolved within a 
certain assigned time to allow passage through a control gate to 
proceed. 
Life-Cycle Cost 
The total of the direct, indirect, recurring, nonrecurring, and other 
related expenses both incurred and estimated to be incurred in the 
design, development, verification, production, deployment, prime 
mission operation, maintenance, support, and disposal of a project, 
including closeout, but not extended operations. The LCC of a project 
or system can also be defined as the total cost of ownership over the 
project or system’s planned life cycle from Formulation (excluding Pre–
Phase A) through Implementation (excluding extended operations). 
The LCC includes the cost of the launch vehicle. 
Logical Decomposition 
Models 
Mathematical or visual representations of the relationships between 
requirements as identified in the Logical Decomposition Process. 
Logical Decomposition 
Process 
A process used to improve understanding of the defined technical 
requirements and the relationships among the requirements (e.g., 
functional, behavioral, performance, and temporal) and to transform the 
defined set of technical requirements into a set of logical 
decomposition models and their associated set of derived technical 
requirements for lower levels of the system and for input to the Design 
Solution Definition Process. 
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Logistics (or Integrated 
Logistics Support) See “integrated logistics support.” 
Loosely Coupled Program 
Programs that address specific objectives through multiple space flight 
projects of varied scope. While each individual project has an assigned 
set of mission objectives, architectural and technological synergies and 
strategies that benefit the program as a whole are explored during the 
formulation process. For instance, Mars orbiters designed for more 
than one Mars year in orbit are required to carry a communication 
system to support present and future landers. 
Maintain (with respect to 
establishment of processes) 
The act of planning the process, providing resources, assigning 
responsibilities, training people, managing configurations, identifying 
and involving stakeholders, and monitoring process effectiveness. 
Maintainability 
The measure of the ability of an item to be retained in or restored to 
specified conditions when maintenance is performed by personnel 
having specified skill levels, using prescribed procedures and 
resources, at each prescribed level of maintenance. 
Margin 
The allowances carried in budget, projected schedules, and technical 
performance parameters (e.g., weight, power, or memory) to account 
for uncertainties and risks. Margins are allocated in the formulation 
process based on assessments of risks and are typically consumed as 
the program/ project proceeds through the life cycle. 
Master Equipment List 
The Master Equipment List (MEL) is a listing of all the parts of a system 
and includes pertinent information such as serial numbers, model 
numbers, manufacturer, equipment type, system/element it is located 
within, etc. 
Measure of Effectiveness 
A measure by which a stakeholder’s expectations are judged in 
assessing satisfaction with products or systems produced and 
delivered in accordance with the associated technical effort. The MOE 
is deemed to be critical to not only the acceptability of the product by 
the stakeholder but also critical to operational/mission usage. A MOE is 
typically qualitative in nature or not able to be used directly as a 
design-to requirement. 
Measure of Performance 
A quantitative measure that, when met by the design solution, helps 
ensure that a MOE for a product or system will be satisfied. These 
MOPs are given special attention during design to ensure that the 
MOEs to which they are associated are met. There are generally two or 
more measures of performance for each MOE. 
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Metric 
The result of a measurement taken over a period of time that 
communicates vital information about the status or performance of a 
system, process, or activity. A metric should drive appropriate action. 
Mission 
A major activity required to accomplish an Agency goal or to effectively 
pursue a scientific, technological, or engineering opportunity directly 
related to an Agency goal. Mission needs are independent of any 
particular system or technological solution. 
Mission Concept Review 
A review that affirms the mission/project need and examines the 
proposed mission’s objectives and the ability of the concept to fulfill 
those objectives.  
Mission Definition Review 
A life-cycle review that evaluates whether the proposed mission/system 
architecture is responsive to the program mission/system functional 
and performance requirements and requirements have been allocated 
to all functional elements of the mission/system. 
Mitigation An action taken to mitigate the effects of a fault towards achieving existing or redefined system goals. 
Model A model is a physical, mathematical, or logical representation of reality. 
Need A single statement that drives everything else. It should relate to the problem that the system is supposed to solve, but not be the solution. 
Nonconforming product 
Software, hardware, or combination, either produced, acquired, or in 
some combination that is identified as not meeting documented 
requirements. 
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Objective 
Specific target levels of outputs the system must achieve. Each 
objective should relate to a particular goal. Generally, objectives should 
meet four criteria:  
(1) Specific - Objectives should aim at results and reflect what the 
system needs to do, but they don’t outline how to implement the 
solution. They need to be specific enough to provide clear direction, so 
developers, customers, and testers can understand them.  
(2) Measurable - Objectives need to be quantifiable and verifiable. The 
project needs to monitor the system’s success in achieving each 
objective.  
(3) Aggressive, but attainable- Objectives need to be challenging but 
reachable, and targets need to be realistic. At first, objectives “To Be 
Determined” (TBD) may be included until trade studies occur, 
operations concepts solidify, or technology matures. But objectives 
need to be feasible before starting to write requirements and design 
systems.  
(4) Results-oriented - Objectives need to focus on desired outputs and 
outcomes, not on the methods used to achieve the target (what, not 
how). 
Objective Function 
(sometimes Cost Function) 
A mathematical expression of the values of combinations of possible 
outcomes as a single measure of cost-effectiveness. 
Operational Environment 
The environment in which the final product will be operated. In the case 
of space flight hardware/software, it is space. In the case of ground-
based or airborne systems that are not directed toward space flight, it 
is the environments defined by the scope of operations. For software, 
the environment is defined by the operational platform.  
Operational Readiness 
Review 
A review that examines the actual system characteristics and the 
procedures used in the system or product’s operation and ensures that 
all system and support (flight and ground) hardware, software, 
personnel, procedures, and user documentation accurately reflects the 
deployed state of the system and are operationally ready. 
Operations Concept 
A description of how the flight system and the ground system are used 
together to ensure that the concept of operation is reasonable. This 
might include how mission data of interest, such as engineering or 
scientific data, are captured, returned to Earth, processed, made 
available to users, and archived for future reference. (Source - NPR 
7120.5) 
Optimal Solution A feasible solution that best meets criteria when balanced at a system level. 
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Other Interested Parties 
(Stakeholders) 
A subset of “stakeholders,” other interested parties are groups or 
individuals who are not customers of a planned technical effort but may 
be affected by the resulting product, the manner in which the product is 
realized or used, or have a responsibility for providing life-cycle support 
services. 
Peer Review 
Independent evaluation by internal or external subject matter experts 
who do not have a vested interest in the work product under review. 
Peer reviews can be planned, focused reviews conducted on selected 
work products by the producer’s peers to identify defects and issues 
prior to that work product moving into a milestone review or approval 
cycle. 
Performance Standards 
Defines what constitutes acceptable performance by the provider. 
Common metrics for use in performance standards include cost and 
schedule. 
Physical Configuration 
Audits (or configuration 
inspection) 
The PCA examines the physical configuration of the configured product 
and verifies that the product corresponds to the build-to (or code-to) 
product baseline documentation previously approved at the CDR plus 
the approved changes thereafter. PCAs are conducted on both 
hardware-and software-configured products. 
Post-Flight Assessment 
Review 
Evaluates how well mission objectives were met during a mission and 
identifies all flight and ground system anomalies that occurred during 
the flight and determines the actions necessary to mitigate or resolve 
the anomalies for future flights of the same spacecraft design. 
Post-Launch Assessment 
Review 
A review that evaluates the readiness of the spacecraft systems to 
proceed with full, routine operations after post-launch deployment. The 
review also evaluates the status of the project plans and the capability 
to conduct the mission with emphasis on near-term operations and 
mission-critical events. 
Precedence Diagram Workflow diagram that places activities in boxes connected by dependency arrows; typical of a Gantt chart. 
Preliminary Design Review 
A review that demonstrates that the preliminary design meets all 
system requirements with acceptable risk and within the cost and 
schedule constraints and establishes the basis for proceeding with 
detailed design. It will show that the correct design option has been 
selected, interfaces have been identified, and verification methods 
have been described. 
Process A set of activities used to convert inputs into desired outputs to generate expected outcomes and satisfy a purpose. 
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Producibility 
A system characteristic associated with the ease and economy with 
which a completed design can be transformed (i.e., fabricated, 
manufactured, or coded) into a hardware and/or software realization. 
Product 
A part of a system consisting of end products that perform operational 
functions and enabling products that perform life-cycle services related 
to the end product or a result of the technical efforts in the form of a 
work product (e.g., plan, baseline, or test result). 
Product Baseline  
(Phase D/E) 
The product baseline is the approved technical documentation that 
describes the configuration of a CI during the production, fielding / 
deployment, and operational support phases of its life cycle. The 
product baseline describes detailed physical or form, fit, and function 
characteristics of a CI; the selected functional characteristics 
designated for production acceptance testing; and the production 
acceptance test requirements. 
Product Breakdown 
Structure 
A hierarchical breakdown of the hardware and software products of a 
program/project. 
Product Implementation 
Process 
A process used to generate a specified product of a product layer 
through buying, making, or reusing in a form consistent with the 
product life-cycle phase exit (success) criteria and that satisfies the 
design solution definition-specified requirements (e.g., drawings, 
specifications). 
Product Integration Process 
A process used to transform the design solution definition into the 
desired end product of the product layer through assembly and 
integration of lower-level validated end products in a form that is 
consistent with the product life-cycle phase exit (success) criteria and 
that satisfies the design solution definition requirements (e.g., 
drawings, specifications). 
Product Realization 
The act of making, buying, or reusing a product, or the assembly and 
integration of lower-level realized products into a new product, as well 
as the verification and validation that the product satisfies its 
appropriate set of requirements and the transition of the product to its 
customer. 
Product Transition Process 
A process used to transition a verified and validated end product that 
has been generated by product implementation or product integration 
to the customer at the next level in the system structure for integration 
into an end product or, for the top-level end product, transitioned to the 
intended end user. 
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Product Validation Process 
A process used to confirm that a verified end product generated by 
product implementation or product integration fulfills (satisfies) its 
intended use when placed in its intended environment and to assure 
that any anomalies discovered during validation are appropriately 
resolved prior to delivery of the product (if validation is done by the 
supplier of the product) or prior to integration with other products into a 
higher-level assembled product (if validation is done by the receiver of 
the product). The validation is done against the set of baselined 
stakeholder expectations. 
Product Verification Process 
A process used to demonstrate that an end product generated from 
product implementation or product integration conforms to its design 
solution definition requirements as a function of the product life-cycle 
phase and the location of the product layer end product in the system 
structure. 
Production Readiness 
Review 
A review for projects developing or acquiring multiple or similar 
systems greater than three or as determined by the project. The PRR 
determines the readiness of the system developers to efficiently 
produce the required number of systems. It ensures that the production 
plans, fabrication, assembly, integration-enabling products, operational 
support, and personnel are in place and ready to begin production. 
Prognosis The prediction of a system’s future health states, degradation, and Remaining Useful Life (RUL). 
Program 
A strategic investment by a mission directorate or mission support 
office that has a defined architecture and/or technical approach, 
requirements, funding level, and a management structure that initiates 
and directs one or more projects. A program defines a strategic 
direction that the Agency has identified as critical. 
Program/System Definition 
Review 
A review that examines the proposed program architecture and the 
flowdown to the functional elements of the system. The proposed 
program’s objectives and the concept for meeting those objectives are 
evaluated. Key technologies and other risks are identified and 
assessed. The baseline program plan, budgets, and schedules are 
presented. 
Program Requirements 
The set of requirements imposed on the program office, which are 
typically found in the program plan plus derived requirements that the 
program imposes on itself. 
Program System 
Requirements Review 
A review that evaluates the credibility and responsiveness of a 
proposed program requirements/architecture to the mission directorate 
requirements, the allocation of program requirements to the projects, 
and the maturity of the program’s mission/system definition. 
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Programmatic Requirements 
Requirements set by the mission directorate, program, project, and PI, 
if applicable. These include strategic scientific and exploration 
requirements, system performance requirements, and schedule, cost, 
and similar nontechnical constraints. 
Project 
A specific investment having defined goals, objectives, requirements, 
life-cycle cost, a beginning, and an end. A project yields new or revised 
products or services that directly address NASA’s strategic needs. The 
products may be produced or the services performed wholly in-house; 
by partnerships with Government, industry, or academia; or through 
contracts with private industry.  
Project Plan 
The document that establishes the project’s baseline for 
implementation, signed by the responsible program manager, Center 
Director, project manager, and the MDAA, if required. 
Project Requirements 
The set of requirements imposed on the project and developer, which 
are typically found in the project plan plus derived requirements that 
the project imposes on itself. It includes identification of activities and 
deliverables (end products and work products) and outputs of the 
development and operations. 
Phase Product 
An end product that is to be provided as a result of the activities of a 
given life-cycle phase. The form depends on the phase – a product of 
early phases might be a simulation or model; a product of later phases 
may be the (final) end product itself. 
Product Form 
A representation of a product that depends on the development phase, 
current use, and maturity. Examples include mockup, model, 
engineering unit, prototype unit, and flight unit. 
Product Realization 
The desired output from the application of the four product realization 
processes. The form of this product is dependent on the phase of the 
product life cycle and the phase exit (success) criteria. 
Prototype 
The prototype unit demonstrates form, fit, and function at a scale 
deemed to be representative of the final product operating in its 
operational environment. A subscale test article provides fidelity 
sufficient to permit validation of analytical models capable of predicting 
the behavior of full-scale systems in an operational environment. The 
prototype is used to “wring out” the design solution so that experience 
gained from the prototype can be fed back into design changes that will 
improve the manufacture, integration, and maintainability of a single 
flight item or the production run of several flight items. 
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Term Definition/Context 
Quality Assurance 
An independent assessment performed throughout a product’s life 
cycle in order to acquire confidence that the system actually produced 
and delivered is in accordance with its functional, performance, and 
design requirements. 
Realized Product The end product that has been implemented / integrated, verified, validated, and transitioned to the next product layer. 
Recovery An action taken to restore the functions necessary to achieve existing or redefined system goals after a fault/failure occurs. 
Recursive 
Value is added to the system by the repeated application of processes 
to design next lower-layer system products or to realize next upper-
layer end products within the system structure. This also applies to 
repeating the application of the same processes to the system 
structure in the next life-cycle phase to mature the system definition 
and satisfy phase exit (success) criteria. 
Relevant Stakeholder 
A subset of the term “stakeholder” that applies to people or roles that 
are designated in a plan for stakeholder involvement. Since 
“stakeholder” may describe a very large number of people, a lot of time 
and effort would be consumed by attempting to deal with all of them. 
For this reason, “relevant stakeholder” is used in most practice 
statements to describe the people identified to contribute to a specific 
task. 
Relevant Environment 
Not all systems, subsystems, and/or components need to be operated 
in the operational environment in order to satisfactorily address 
performance margin requirements or stakeholder expectations.  
Consequently, the relevant environment is the specific subset of the 
operational environment that is required to demonstrate critical “at risk” 
aspects of the final product performance in an operational environment. 
Reliability 
The measure of the degree to which a system ensures mission 
success by functioning properly over its intended life. It has a low and 
acceptable probability of failure, achieved through simplicity, proper 
design, and proper application of reliable parts and materials. In 
addition to long life, a reliable system is robust and fault tolerant. 
Repeatable A characteristic of a process that can be applied to products at any level of the system structure or within any life-cycle phase. 
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Term Definition/Context 
Requirement 
The agreed-upon need, desire, want, capability, capacity, or demand 
for personnel, equipment, facilities, or other resources or services by 
specified quantities for specific periods of time or at a specified time 
expressed as a “shall” statement. Acceptable form for a requirement 
statement is individually clear, correct, feasible to obtain, unambiguous 
in meaning, and can be validated at the level of the system structure at 
which it is stated. In pairs of requirement statements or as a set, 
collectively, they are not redundant, are adequately related with respect 
to terms used, and are not in conflict with one another. 
Requirements Allocation 
Sheet 
Documents the connection between allocated functions, allocated 
performance, and the physical system. 
Requirements Management 
Process 
A process used to manage the product requirements identified, 
baselined, and used in the definition of the products of each product 
layer during system design. It provides bidirectional traceability back to 
the top product layer requirements and manages the changes to 
established requirement baselines over the life cycle of the system 
products. 
Risk 
In the context of mission execution, risk is the potential for performance 
shortfalls that may be realized in the future with respect to achieving 
explicitly established and stated performance requirements. The 
performance shortfalls may be related to any one or more of the 
following mission execution domains: (1) safety, (2) technical, (3) cost, 
and (4) schedule. (Source - NPR 8000.4, Agency Risk Management 
Procedural Requirements) 
Risk Assessment 
An evaluation of a risk item that determines (1) what can go wrong, (2) 
how likely it is to occur, (3) what the consequences are, and (4) what 
the uncertainties associated with the likelihood and consequences are, 
and 5) what the mitigation plans are. 
Risk-Informed Decision 
Analysis Process 
A five-step process focusing first on objectives and next on developing 
decision alternatives with those objectives clearly in mind and/or using 
decision alternatives that have been developed under other systems 
engineering processes. The later steps of the process interrelate 
heavily with the Technical Risk Management Process. 
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Term Definition/Context 
Risk Management 
Risk management includes Risk-Informed Decision-Making (RIDM) 
and Continuous Risk Management (CRM) in an integrated framework. 
RIDM informs systems engineering decisions through better use of risk 
and uncertainty information in selecting alternatives and establishing 
baseline requirements. CRM manages risks over the course of the 
development and the Implementation Phase of the life cycle to ensure 
that safety, technical, cost, and schedule requirements are met. This is 
done to foster proactive risk management, to better inform decision-
making through better use of risk information, and then to more 
effectively manage Implementation risks by focusing the CRM process 
on the baseline performance requirements emerging from the RIDM 
process. (Source- NPR 8000.4, Agency Risk Management Procedural 
Requirements) These processes are applied at a level of rigor 
commensurate with the complexity, cost, and criticality of the program. 
Safety 
Freedom from those conditions that can cause death, injury, 
occupational illness, damage to or loss of equipment or property, or 
damage to the environment. 
Search Space (or 
Alternative Space) 
The envelope of concept possibilities defined by design constraints and 
parameters within which alternative concepts can be developed and 
traded off. 
Single-Project Programs 
Programs that tend to have long development and/or operational 
lifetimes, represent a large investment of Agency resources, and have 
contributions from multiple organizations/agencies. These programs 
frequently combine program and project management approaches, 
which they document through tailoring. 
Software 
Computer programs, procedures, rules, and associated documentation 
and data pertaining to the development and operation of a computer 
system. Software also includes Commercial Off-The-Shelf (COTS), 
Government Off-The-Shelf (GOTS), Modified Off-The-Shelf (MOTS), 
embedded software, reuse, heritage, legacy, autogenerated code, 
firmware, and open source software components.  
Note 1: For purposes of the NASA Software Release program only, the 
term "software," as redefined in NPR 2210.1, Release of NASA 
Software, does not include computer databases or software 
documentation.  
Note 2: Definitions for the terms COTS, GOTS, heritage software, 
MOTS, legacy software, software reuse, and classes of software are 
provided in NPR 7150.2, NASA Software Engineering Requirements. 
(Source - NPD 7120.4, NASA Engineering and Program/Project 
Management Policy) 
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Term Definition/Context 
Solicitation 
The vehicle by which information is solicited from contractors for the 
purpose of awarding a contract for products or services. Any request to 
submit offers or quotations to the Government. Solicitations under 
sealed bid procedures are called “invitations for bids.” Solicitations 
under negotiated procedures are called “requests for proposals.” 
Solicitations under simplified acquisition procedures may require 
submission of either a quotation or an offer. 
Specification 
A document that prescribes completely, precisely, and verifiably the 
requirements, design, behavior, or characteristics of a system or 
system component. In NPR 7123.1, “specification” is treated as a 
“requirement.” 
Stakeholder 
A group or individual who is affected by or has an interest or stake in a 
program or project. There are two main classes of stakeholders. See 
"customers" and "other interested parties." 
Stakeholder Expectations 
A statement of needs, desires, capabilities, and wants that are not 
expressed as a requirement (not expressed as a “shall” statement) is 
referred to as an “expectation.” Once the set of expectations from 
applicable stakeholders is collected, analyzed, and converted into a 
“shall” statement, the expectation becomes a requirement. 
Expectations can be stated in either qualitative (non-measurable) or 
quantitative (measurable) terms. Requirements are always stated in 
quantitative terms. Expectations can be stated in terms of functions, 
behaviors, or constraints with respect to the product being engineered 
or the process used to engineer the product. 
Stakeholder Expectations 
Definition Process 
A process used to elicit and define use cases, scenarios, concept of 
operations, and stakeholder expectations for the applicable product 
life-cycle phases and product layer. The baselined stakeholder 
expectations are used for validation of the product layer end product. 
Standing Review Board 
The board responsible for conducting independent reviews (life-cycle 
and special) of a program or project and providing objective, expert 
judgments to the convening authorities. The reviews are conducted in 
accordance with approved Terms of Reference (ToR) and life-cycle 
requirements per NPR 7123.1. 
State Diagram A diagram that shows the flow in the system in response to varying inputs in order to characterize the behavior of the system. 
Success Criteria 
Specific accomplishments that need to be satisfactorily demonstrated 
to meet the objectives of a technical review so that a technical effort 
can progress further in the life cycle. Success criteria are documented 
in the corresponding technical review plan. Formerly referred to as 
“exit” criteria, a term still used in some NPDs/NPRs. 
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Term Definition/Context 
Surveillance  
The monitoring of a contractor’s activities (e.g., status meetings, 
reviews, audits, site visits) for progress and production and to 
demonstrate fiscal responsibility, ensure crew safety and mission 
success, and determine award fees for extraordinary (or penalty fees 
for substandard) contract execution. 
System 
(1) The combination of elements that function together to produce the 
capability to meet a need. The elements include all hardware, software, 
equipment, facilities, personnel, processes, and procedures needed for 
this purpose. (2) The end product (which performs operational 
functions) and enabling products (which provide life-cycle support 
services to the operational end products) that make up a system. 
System Acceptance Review 
The SAR verifies the completeness of the specific end products in 
relation to their expected maturity level, assesses compliance to 
stakeholder expectations, and ensures that the system has sufficient 
technical maturity to authorize its shipment to the designated 
operational facility or launch site. 
System Definition Review 
The Mission / System Definition Review (MDR/SDR) evaluates whether 
the proposed mission/system architecture is responsive to the program 
mission/system functional and performance requirements and 
requirements have been allocated to all functional elements of the 
mission/system. This review is used for projects and for single-project 
programs. 
System Integration Review 
A SIR ensures that segments, components, and subsystems are on 
schedule to be integrated into the system and that integration facilities, 
support personnel, and integration plans and procedures are on 
schedule to support integration. 
System Requirements 
Review 
For a program, the SRR is used to ensure that its functional and 
performance requirements are properly formulated and correlated with 
the Agency and mission directorate strategic objectives. 
For a system/project, the SRR evaluates whether the functional and 
performance requirements defined for the system are responsive to the 
program's requirements and ensures that the preliminary project plan 
and requirements will satisfy the mission. 
System Safety Engineering 
The application of engineering and management principles, criteria, 
and techniques to achieve acceptable mishap risk within the 
constraints of operational effectiveness and suitability, time, and cost 
throughout all phases of the system life cycle. 
System Structure 
A system structure is made up of a layered structure of product-based 
WBS models. (See “Work Breakdown Structure” and Product 
Breakdown Structure.”) 
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Term Definition/Context 
Systems Approach 
The application of a systematic, disciplined engineering approach that 
is quantifiable, recursive, iterative, and repeatable for the development, 
operation, and maintenance of systems integrated into a whole 
throughout the life cycle of a project or program. 
Systems Engineering Engine 
The SE model shown in Figure 2.1-1 that provides the 17 technical 
processes and their relationships with each other. The model is called 
an “SE engine” in that the appropriate set of processes is applied to the 
products being engineered to drive the technical effort. 
Systems Engineering 
Management Plan 
The SEMP identifies the roles and responsibility interfaces of the 
technical effort and specifies how those interfaces will be managed. 
The SEMP is the vehicle that documents and communicates the 
technical approach, including the application of the common technical 
processes; resources to be used; and the key technical tasks, 
activities, and events along with their metrics and success criteria. 
Tailoring 
A process used to adjust or seek relief from a prescribed requirement 
to accommodate the needs of a specific task or activity (e.g., program 
or project). The tailoring process results in the generation of deviations 
and waivers depending on the timing of the request. 
OR 
The process used to seek relief from NPR 7123.1 requirements 
consistent with program or project objectives, allowable risk, and 
constraints. 
Technical Assessment 
Process 
A process used to help monitor progress of the technical effort and 
provide status information for support of the system design, product 
realization, and technical management processes. A key aspect of the 
process is conducting life-cycle and technical reviews throughout the 
system life cycle. 
Technical Cost Estimate 
The cost estimate of the technical work on a project created by the 
technical team based on its understanding of the system requirements 
and operational concepts and its vision of the system architecture. 
Technical Data Management 
Process 
A process used to plan for, acquire, access, manage, protect, and use 
data of a technical nature to support the total life cycle of a system. 
This process is used to capture trade studies, cost estimates, technical 
analyses, reports, and other important information. 
Technical Data Package 
An output of the Design Solution Definition Process, it evolves from 
phase to phase, starting with conceptual sketches or models and 
ending with complete drawings, parts list, and other details needed for 
product implementation or product integration. 
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Term Definition/Context 
Technical Measures 
An established set of measures based on the expectations and 
requirements that will be tracked and assessed to determine overall 
system or product effectiveness and customer satisfaction. Common 
terms for these measures are Measures Of Effectiveness (MOEs), 
Measures Of Performance (MOPs), and Technical Performance 
Measures (TPMs). 
Technical Performance 
Measures 
A set of performance measures that are monitored by comparing the 
current actual achievement of the parameters with that anticipated at 
the current time and on future dates. TPMs are used to confirm 
progress and identify deficiencies that might jeopardize meeting a 
system requirement. Assessed parameter values that fall outside an 
expected range around the anticipated values indicate a need for 
evaluation and corrective action. Technical performance measures are 
typically selected from the defined set of Measures Of Performance 
(MOPs). 
Technical Planning Process 
A process used to plan for the application and management of each 
common technical process. It is also used to identify, define, and plan 
the technical effort applicable to the product life-cycle phase for product 
layer location within the system structure and to meet project objectives 
and product life-cycle phase exit (success) criteria. A key document 
generated by this process is the SEMP. 
Technical Requirements A set of requirements imposed on the end products of the system, including the system itself. Also referred to as “product requirements.”  
Technical Requirements 
Definition Process 
A process used to transform the stakeholder expectations into a 
complete set of validated technical requirements expressed as “shall” 
statements that can be used for defining a design solution for the 
Product Breakdown Structure (PBS) model and related enabling 
products. 
Technical Risk 
Risk associated with the achievement of a technical goal, criterion, or 
objective. It applies to undesired consequences related to technical 
performance, human safety, mission assets, or environment. 
Technical Risk Management 
Process 
A process used to make risk-informed decisions and examine, on a 
continuing basis, the potential for deviations from the project plan and 
the consequences that could result should they occur. 
Technical Team 
A group of multidisciplinary individuals with appropriate domain 
knowledge, experience, competencies, and skills who are assigned to 
a specific technical task. 
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Term Definition/Context 
Technology Readiness 
Assessment Report 
A document required for transition from Phase B to Phase C/D 
demonstrating that all systems, subsystems, and components have 
achieved a level of technological maturity with demonstrated evidence 
of qualification in a relevant environment. 
Technology Assessment 
A systematic process that ascertains the need to develop or infuse 
technological advances into a system. The technology assessment 
process makes use of basic systems engineering principles and 
processes within the framework of the Product Breakdown Structure 
(PBS). It is a two-step process comprised of (1) the determination of 
the current technological maturity in terms of Technology Readiness 
Levels (TRLs) and (2) the determination of the difficulty associated with 
moving a technology from one TRL to the next through the use of the 
Advancement Degree of Difficulty Assessment (AD2). 
Technology Development 
Plan 
A document required for transition from Phase A to Phase B identifying 
technologies to be developed, heritage systems to be modified, 
alternative paths to be pursued, fallback positions and corresponding 
performance descopes, milestones, metrics, and key decision points. It 
is incorporated in the preliminary project plan. 
Technology Maturity 
Assessment 
A process to determine a system’s technological maturity based on 
Technology Readiness Levels (TRLs). 
Technology Readiness Level 
Provides a scale against which to measure the maturity of a 
technology. TRLs range from 1, basic technology research, to 9, 
systems test, launch, and operations. Typically, a TRL of 6 (i.e., 
technology demonstrated in a relevant environment) is required for a 
technology to be integrated into an SE process. 
Test 
The use of a realized end product to obtain detailed data to verify or 
validate performance or to provide sufficient information to verify or 
validate performance through further analysis. 
Test Readiness Review 
A review that ensures that the test article (hardware/software), test 
facility, support personnel, and test procedures are ready for testing 
and data acquisition, reduction, and control. 
Threshold Requirements A minimum acceptable set of technical and project requirements; the set could represent the descope position of the project. 
Tightly Coupled Programs 
Programs with multiple projects that execute portions of a mission (s). 
No single project is capable of implementing a complete mission. 
Typically, multiple NASA Centers contribute to the program. Individual 
projects may be managed at different Centers. The program may also 
include contributions from other agencies or international partners. 
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Term Definition/Context 
Traceability A discernible association among two or more logical entities such as requirements, system elements, verifications, or tasks. 
Trade Study 
A means of evaluating system designs by devising alternative means 
to meet functional requirements, evaluating these alternatives in terms 
of the measures of effectiveness and system cost, ranking the 
alternatives according to appropriate selection criteria, dropping less 
promising alternatives, and proceeding to the next level of resolution, if 
needed. 
Trade Study Report 
A report written to document a trade study. It should include: the 
system under analysis; system goals, objectives (or requirements, as 
appropriate to the level of resolution), and constraints; measures and 
measurement methods (models) used; all data sources used; the 
alternatives chosen for analysis; computational results, including 
uncertainty ranges and sensitivity analyses performed; the selection 
rule used; and the recommended alternative. 
Trade Tree 
A representation of trade study alternatives in which each layer 
represents some system aspect that needs to be treated in a trade 
study to determine the best alternative. 
Transition 
The act of delivery or moving of a product from one location to another. 
This act can include packaging, handling, storing, moving, transporting, 
installing, and sustainment activities. 
Uncoupled Programs 
Programs implemented under a broad theme and/or a common 
program implementation concept, such as providing frequent flight 
opportunities for cost-capped projects selected through AO or NASA 
Research Announcements. Each such project is independent of the 
other projects within the program. 
Utility A measure of the relative value gained from an alternative. The theoretical unit of measurement for utility is the “util.” 
Validated Requirements 
A set of requirements that are well formed (clear and unambiguous), 
complete (agree with customer and stakeholder needs and 
expectations), consistent (conflict free), and individually verifiable and 
traceable to a higher level requirement or goal. 
Validation (of a product) 
The process of showing proof that the product accomplishes the 
intended purpose based on stakeholder expectations and the Concept 
of Operations. May be determined by a combination of test, analysis, 
demonstration, and inspection. (Answers the question, “Am I building 
the right product?”) 
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Term Definition/Context 
Variance In program control terminology, a difference between actual performance and planned costs or schedule status. 
Verification (of a product) 
Proof of compliance with specifications. Verification may be determined 
by test, analysis, demonstration, or inspection or a combination thereof.  
(Answers the question, “Did I build the product right?”) 
Waiver 
A documented authorization releasing a program or project from 
meeting a requirement after the requirement is put under configuration 
control at the level the requirement will be implemented. 
WBS Model 
A Work Breakdown Structure (WBS) model describes a system that 
consists of end products and their subsystems (which perform the 
operational functions of the system), the supporting or enabling 
products, and any other work products (plans, baselines) required for 
the development of the system. 
Work Breakdown Structure 
(WBS) 
A product-oriented hierarchical division of the hardware, software, 
services, and data required to produce the program/project’s end 
product(s) structured according to the way the work will be performed, 
reflecting the way in which program/project costs, schedule, technical, 
and risk data are to be accumulated, summarized, and reported. 
Workflow Diagram A scheduling chart that shows activities, dependencies among activities, and milestones. 
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Appendix C: How to Write a Good Requirement - Checklist 
C.1 Use of Correct Terms  
Shall = requirement  
Will = facts or declaration of purpose  
Should = goal  
C.2 Editorial Checklist  
Personnel Requirement  
The requirement is in the form “responsible party shall perform such and such.” In other 
words, use the active, rather than the passive voice. A requirement should state who shall 
(do, perform, provide, weigh, or other verb) followed by a description of what should be 
performed.  
Product Requirement  
The requirement is in the form “product ABC shall XYZ.” A requirement should state “The 
product shall” (do, perform, provide, weigh, or other verb) followed by a description of what 
should be done.  
The requirement uses consistent terminology to refer to the product and its lower-level 
entities.  
Complete with tolerances for qualitative/performance values (e.g., less than, greater than or 
equal to, plus or minus, 3 sigma root sum squares).  
Is the requirement free of implementation? (Requirements should state WHAT is needed, 
NOT HOW to provide it; i.e., state the problem not the solution. Ask, “Why do you need the 
requirement?” The answer may point to the real requirement.)  
Free of descriptions of operations? (Is this a need the product should satisfy or an activity 
involving the product? Sentences like “The operator shall…” are almost always operational 
statements not requirements.)  
Example Product Requirements  
• The system shall operate at a power level of…  
• The software shall acquire data from the…  
• The structure shall withstand loads of…  
• The hardware shall have a mass of…  
C.3 General Goodness Checklist  
The requirement is grammatically correct.  
The requirement is free of typos, misspellings, and punctuation errors.  
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The requirement complies with the project’s template and style rules.  
The requirement is stated positively (as opposed to negatively, i.e., “shall not”).  
The use of “To Be Determined” (TBD) values should be minimized. It is better to use a best 
estimate for a value and mark it “To Be Resolved” (TBR) with the rationale along with what 
should be done to eliminate the TBR, who is responsible for its elimination, and by when it 
should be eliminated.  
The requirement is accompanied by an intelligible rationale, including any assumptions. Can 
you validate (concur with) the assumptions? Assumptions should be confirmed before 
baselining.  
The requirement is located in the proper section of the document (e.g., not in an appendix).  
C.4 Requirements Validation Checklist  
Clarity  
Are the requirements clear and unambiguous? (Are all aspects of the requirement 
understandable and not subject to misinterpretation? Is the requirement free from indefinite 
pronouns (this, these) and ambiguous terms (e.g., “as appropriate,” “etc.,” “and/or,” “but not 
limited to”)?)  
Are the requirements concise and simple?  
Do the requirements express only one thought per requirement statement, a stand-alone 
statement as opposed to multiple requirements in a single statement, or a paragraph that 
contains both requirements and rationale?  
Does the requirement statement have one subject and one predicate?  
Completeness  
Are requirements stated as completely as possible? Have all incomplete requirements been 
captured as TBDs or TBRs and a complete listing of them maintained with the requirements?  
Are any requirements missing? For example, have any of the following requirements areas 
been overlooked: functional, performance, interface, environment (development, 
manufacturing, test, transport, storage, and operations), facility (manufacturing, test, storage, 
and operations), transportation (among areas for manufacturing, assembling, delivery points, 
within storage facilities, loading), training, personnel, operability, safety, security, 
appearance and physical characteristics, and design.  
Have all assumptions been explicitly stated?  
Compliance  
Are all requirements at the correct level (e.g., system, segment, element, subsystem)?  
Are requirements free of implementation specifics? (Requirements should state what is 
needed, not how to provide it.)  
Are requirements free of descriptions of operations? (Don’t mix operation with requirements: 
update the ConOps instead.)  
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Are requirements free of personnel or task assignments? (Don’t mix personnel/task with 
product requirements: update the SOW or Task Order instead.) 
Consistency  
Are the requirements stated consistently without contradicting themselves or the 
requirements of related systems?  
Is the terminology consistent with the user and sponsor’s terminology? With the project 
glossary?  
Is the terminology consistently used throughout the document? Are the key terms included in 
the project’s glossary?  
Traceability  
Are all requirements needed? Is each requirement necessary to meet the parent requirement? 
Is each requirement a needed function or characteristic? Distinguish between needs and 
wants. If it is not necessary, it is not a requirement. Ask, “What is the worst that could 
happen if the requirement was not included?”  
Are all requirements (functions, structures, and constraints) bidirectionally traceable to 
higher-level requirements or mission or system-of-interest scope (i.e., need(s), goals, 
objectives, constraints, or concept of operations)?  
Is each requirement stated in such a manner that it can be uniquely referenced (e.g., each 
requirement is uniquely numbered) in subordinate documents?  
Correctness  
Is each requirement correct?  
Is each stated assumption correct? Assumptions should be confirmed before the document 
can be baselined.  
Are the requirements technically feasible?  
Functionality  
Are all described functions necessary and together sufficient to meet mission and system 
goals and objectives?  
Performance  
Are all required performance specifications and margins listed (e.g., consider timing, 
throughput, storage size, latency, accuracy and precision)?  
Is each performance requirement realistic?  
Are the tolerances overly tight? Are the tolerances defendable and cost-effective? Ask, 
“What is the worst thing that could happen if the tolerance was doubled or tripled?”  
Interfaces  
Are all external interfaces clearly defined?  
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Are all internal interfaces clearly defined?  
Are all interfaces necessary, sufficient, and consistent with each other?  
Maintainability  
Have the requirements for maintainability of the system been specified in a measurable, 
verifiable manner?  
Are requirements written so that ripple effects from changes are minimized (i.e., 
requirements are as weakly coupled as possible)?  
Reliability  
Are clearly defined, measurable, and verifiable reliability requirements specified?  
Are there error detection, reporting, handling, and recovery requirements?  
Are undesired events (e.g., single-event upset, data loss or scrambling, operator error) 
considered and their required responses specified?  
Have assumptions about the intended sequence of functions been stated? Are these sequences 
required?  
Do these requirements adequately address the survivability after a software or hardware fault 
of the system from the point of view of hardware, software, operations, personnel and 
procedures?  
Verifiability/Testability  
Can the system be tested, demonstrated, inspected, or analyzed to show that it satisfies 
requirements? Can this be done at the level of the system at which the requirement is stated? 
Does a means exist to measure the accomplishment of the requirement and verify 
compliance? Can the criteria for verification be stated?  
Are the requirements stated precisely to facilitate specification of system test success criteria 
and requirements?  
Are the requirements free of unverifiable terms (e.g., flexible, easy, sufficient, safe, ad hoc, 
adequate, accommodate, user-friendly, usable, when required, if required, appropriate, fast, 
portable, light-weight, small, large, maximize, minimize, sufficient, robust, quickly, easily, 
clearly, other “ly” words, other “ize” words)?  
Data Usage  
Where applicable, are “don’t care” conditions truly “don’t care”? (“Don’t care” values 
identify cases when the value of a condition or flag is irrelevant, even though the value may 
be important for other cases.) Are “don’t care” conditions values explicitly stated? (Correct 
identification of “don’t care” values may improve a design’s portability.)  
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Appendix D: Requirements Verification Matrix  
When developing requirements, it is important to identify an approach for verifying the 
requirements. This appendix provides an example matrix that defines how all the requirements 
are verified. Only “shall” requirements should be included in these matrices. The matrix should 
identify each “shall” by unique identifier and be definitive as to the source, i.e., document from 
which the requirement is taken. This matrix could be divided into multiple matrices (e.g., one for 
each requirements document) to delineate sources of requirements depending on the project. The 
example is shown to provide suggested guidelines for the minimum information that should be 
included in the verification matrix.  
Note: See appendix I for an outline of the Verification and Validation Plan. The matrix shown 
here (Table D-1) is appendix C in that outline. 
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Table D-1 Requirements Verification Matrix 
 
Require- 
ment No.  Document Paragraph 
Shall 
Statement 
Verification 
Success 
Criteria 
Verification 
Method 
Facility or 
Lab Phase
a 
Acceptance 
Require- 
ment? 
Preflight 
Accept- 
ance? 
Performing 
Organization Results 
Unique 
identifier or 
each 
requiremen
t 
Document 
number the 
requirement 
is contained 
within 
Paragraph 
number of 
the 
requirement 
Text (within 
reason) of 
the 
requirement
, i.e., the 
“shall” 
Success 
criteria for the 
requirement 
Verification 
method for the 
requirement 
(analysis, 
inspection, 
demonstration, 
test) 
Facility or 
laboratory 
used to 
perform 
the 
verificatio
n and 
validation. 
Phase in 
which the 
verificatio
n and 
validation 
will be 
performed 
Indicate 
whether this 
requirement 
is also 
verified 
during initial 
acceptance 
testing of 
each unit. 
. Indicate 
whether 
this 
requirement 
is also 
verified 
during any 
pre-flight or 
recurring 
acceptance 
testing of 
each unit 
Organization 
responsible 
for performing 
the 
verification 
Indicate 
docu- 
ments 
that 
contain 
the 
objective 
evidence 
that 
require -
ment 
was 
satisfied 
P-1  xxx  3.2.1.1 
Capability: 
Support 
Uplinked 
Data (LDR)  
System X 
shall 
provide a 
max. 
ground-to- 
station 
uplink of… 
1. System X 
locks to 
forward link 
at the min 
and max data 
rate 
tolerances 2. 
System X 
locks to the 
forward link 
at the min 
and max 
operating 
frequency 
tolerances  
Test  xxx  5  Yes No xxx  TPS 
xxxx 
P-i xxx  Other 
paragraphs  
Other 
“shalls” in 
PTRS  
Other criteria xxx  xxx  xxx  Yes/No Yes/No xxx  Memo 
xxx  
NASA Systems Engineering Handbook    Rev 2242 
 
Require- 
ment No.  Document Paragraph 
Shall 
Statement 
Verification 
Success 
Criteria 
Verification 
Method 
Facility or 
Lab Phase
a 
Acceptance 
Require- 
ment? 
Preflight 
Accept- 
ance? 
Performing 
Organization Results 
S-i or 
other 
unique 
designator  
xxxxx 
(other 
specs, 
ICDs, etc.)  
Other 
paragraphs  
Other 
“shalls” in 
specs, 
ICDs, etc.  
Other criteria xxx  xxx  xxx  Yes/No Yes/No xxx  Report 
xxx  
 
 a. Phases defined as: (1) Pre-Declared Development, (2) Formal Box-Level Functional, (3) Formal Box-Level Environmental, (4) Formal System-Level 
Environmental, (5) Formal System-Level Functional, (6) Formal End-to-End Functional, (7) Integrated Vehicle Functional, (8) On-Orbit Functional.  
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Appendix E: Creating the Validation Plan with a Validation 
Requirements Matrix  
Note: See appendix I for an outline of the Verification and Validation Plan. The matrix shown 
here (Table E-1) is appendix D in that outline. 
When developing requirements, it is important to identify a validation approach for how 
additional validation evaluation, testing, analysis, or other demonstrations will be performed to 
ensure customer/sponsor satisfaction.  
There are a number of sources to draw from for creating the validation plan: 
 ConOps 
 Stakeholder/customer needs, goals, and objectives documentation 
 Rationale statements for requirements and in verification requirements 
 Lessons learned database 
 System architecture modeling 
 Test-as-you-fly design goals and constraints 
 SEMP, HSIP, V&V plans 
Validation products can take the form of a wide range of deliverables, including: 
 Stakeholder evaluation and feedback 
 Peer reviews 
 Physical models of all fidelities 
 Simulations 
 Virtual modeling 
 Tests 
 Fit-checks 
 Procedure dry-runs 
 Integration activities (to inform on-orbit maintenance procedures) 
 Phase-level review solicitation and feedback 
Particular attention should be paid to the planning for life cycle phase since early validation can 
have a profound impact on the design and cost in the later life-cycle phases. 
Table E-1 shows an example validation matrix.
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Table E-1 Validation Requirements Matrix 
Validation 
Product # 
Activity Objective 
Validation 
Method 
Facility or Lab Phase Performing Organization Results 
Unique 
identifier for 
validation 
product  
Describe evaluation 
by the customer/ 
sponsor that will be 
performed  
What is to be 
accomplished by 
the customer/ 
sponsor evaluation 
Validation method 
for the requirement 
(analysis, 
inspection, 
demonstration, or 
test)  
Facility or 
laboratory used 
to perform the 
validation  
Phase in which the 
verification/ validation 
will be performeda 
Organization 
responsible for 
coordinating the 
validation activity  
Indicate the 
objective 
evidence that 
validation 
activity 
occurred  
1  Customer/ sponsor 
will evaluate the 
candidate displays  
1. Ensure 
legibility is 
acceptable 2. 
Ensure overall 
appearance is 
acceptable  
Test  xxx  Phase A  xxx  TPS 123456 
a.  Example: (1) during product selection process, (2) prior to final product selection (if COTS) or prior to PDR, (3) prior to CDR, (4) during box-level functional, (5) 
during system-level functional, (6) during end-to-end functional, (7) during integrated vehicle functional, (8) during on-orbit functional. 
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Appendix F: Functional, Timing, and State Analysis  
This appendix was removed. For additional guidance on functional flow block diagrams, 
requirements allocation sheets/models, N-squared diagrams, timing analysis, and state analysis 
refer to Appendix F in the NASA Expanded Guidance for Systems Engineering at 
https://nen.nasa.gov/web/se/doc-repository. 
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Appendix G: Technology Assessment / Insertion  
G.1 Introduction, Purpose, and Scope  
In 2014, the HQ Office of Chief Engineer and Office of Chief Technologist conducted an 
Agency wide study on Technical Readiness Level (TRL) usage and Technology Readiness 
Assessment (TRA) implementation. Numerous findings, observations, and recommendations 
were identified, as was a wealth of new guidance, best practices, and clarifications on how to 
interpret TRL and perform TRAs. These are presently being collected into a NASA TRA 
Handbook (in work), which will replace this appendix. In the interim, contact HQ/Steven 
Hirshorn on any specific questions on interpretation and application of TRL/TRA. Although the 
information contained in this appendix may change, it does provide some information until the 
TRA Handbook can be completed. 
Agency programs and projects frequently require the development and infusion of new 
technological advances to meet mission goals, objectives, and resulting requirements. Sometimes 
the new technological advancement being infused is actually a heritage system that is being 
incorporated into a different architecture and operated in a different environment from that for 
which it was originally designed. It is important to recognize that the adaptation of heritage 
systems frequently requires technological advancement. Failure to account for this requirement 
can result in key steps of the development process being given short shrift—often to the 
detriment of the program/project. In both contexts of technological advancement (new and 
adapted heritage), infusion is a complex process that is often dealt with in an ad hoc manner 
differing greatly from project to project with varying degrees of success.  
Technology infusion frequently results in schedule slips, cost overruns, and occasionally even in 
cancellations or failures. In post mortem, the root cause of such events is often attributed to 
“inadequate definition of requirements.” If such is indeed the root cause, then correcting the 
situation is simply a matter of defining better requirements, but this may not be the case—at least 
not totally. 
In fact, there are many contributors to schedule slip, cost overrun, and project cancellation and 
failure—among them lack of adequate requirements definition. The case can be made that most 
of these contributors are related to the degree of uncertainty at the outset of the project and that a 
dominant factor in the degree of uncertainty is the lack of understanding of the maturity of the 
technology required to bring the project to fruition and a concomitant lack of understanding of 
the cost and schedule reserves required to advance the technology from its present state to a point 
where it can be qualified and successfully infused with a high degree of confidence. Although 
this uncertainty cannot be eliminated, it can be substantially reduced through the early 
application of good systems engineering practices focused on understanding the technological 
requirements; the maturity of the required technology; and the technological advancement 
required to meet program/project goals, objectives, and requirements.  
A number of processes can be used to develop the appropriate level of understanding required 
for successful technology insertion. The intent of this appendix is to describe a systematic 
process that can be used as an example of how to apply standard systems engineering practices to 
perform a comprehensive Technology Assessment (TA). The TA comprises two parts, a 
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Technology Maturity Assessment (TMA) and an Advancement Degree of Difficulty Assessment 
(AD2). The process begins with the TMA which is used to determine technological maturity via 
NASA’s Technology Readiness Level (TRL) scale. It then proceeds to develop an understanding 
of what is required to advance the level of maturity through the AD2. It is necessary to conduct 
TAs at various stages throughout a program/project to provide the Key Decision Point (KDP) 
products required for transition between phases. (See Table G.1-1.)  
Table G.1-1 Products Provided by the TA as a Function of Program/Project Phase 
Gate Product 
KDP A—Transition from 
Pre-Phase A to Phase A  
Requires an assessment of potential technology needs versus current and 
planned technology readiness levels, as well as potential opportunities to 
use commercial, academic, and other government agency sources of 
technology. Included as part of the draft integrated baseline. Technology 
Development Plan is baselined that identifies technologies to be developed, 
heritage systems to be modified, alternative paths to be pursued, fallback 
positions and corresponding performance descopes, milestones, metrics, 
and key decision points. Initial Technology Readiness Assessment (TRA) is 
available. 
KDP B—Transition from 
Phase A to Phase B  
Technology Development Plan and Technology Readiness Assessment 
(TRA) are updated. Incorporated in the preliminary project plan. 
KDP C—Transition from 
Phase B to Phase C/D  
Requires a TRAR demonstrating that all systems, subsystems, and 
components have achieved a level of technological maturity with 
demonstrated evidence of qualification in a relevant environment.  
Source: NPR 7120.5.  
The initial TMA provides the baseline maturity of the system’s required technologies at program 
/ project outset and allows monitoring progress throughout development. The final TMA is 
performed just prior to the Preliminary Design Review (PDR). It forms the basis for the 
Technology Readiness Assessment Report (TRAR), which documents the maturity of the 
technological advancement required by the systems, subsystems, and components demonstrated 
through test and analysis. The initial AD2 provides the material necessary to develop preliminary 
cost and to schedule plans and preliminary risk assessments. In subsequent assessments, the 
information is used to build the Technology Development Plan and in the process, identify 
alternative paths, fallback positions, and performance descope options. The information is also 
vital to preparing milestones and metrics for subsequent Earned Value Management (EVM).  
The TMA is performed against the hierarchical breakdown of the hardware and software 
products of the program/project PBS to achieve a systematic, overall understanding at the 
system, subsystem, and component levels. (See Figure G.1-1.) 
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Figure G.1-1 PBS Example 
G.2 Inputs / Entry Criteria  
It is extremely important that a TA process be defined at the beginning of the program/project 
and that it be performed at the earliest possible stage (concept development) and throughout the 
program/project through PDR. Inputs to the process will vary in level of detail according to the 
phase of the program/project, and even though there is a lack of detail in Pre-Phase A, the TA 
will drive out the major critical technological advancements required. Therefore, at the beginning 
of Pre-Phase A, the following should be provided:  
 Refinement of TRL definitions.  
 Definition of AD2. 
 Definition of terms to be used in the assessment process.  
 Establishment of meaningful evaluation criteria and metrics that will allow for clear 
identification of gaps and shortfalls in performance.  
 Establishment of the TA team.  
 Establishment of an independent TA review team.  
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G.3 How to Do Technology Assessment  
The technology assessment process makes use of basic systems engineering principles and 
processes. As mentioned previously, it is structured to occur within the framework of the Product 
Breakdown Structure (PBS) to facilitate incorporation of the results. Using the PBS as a 
framework has a twofold benefit—it breaks the “problem” down into systems, subsystems, and 
components that can be more accurately assessed; and it provides the results of the assessment in 
a format that can be readily used in the generation of program costs and schedules. It can also be 
highly beneficial in providing milestones and metrics for progress tracking using EVM. As 
discussed above, it is a two-step process comprised of (1) the determination of the current 
technological maturity in terms of TRLs and (2) the determination of the difficulty associated 
with moving a technology from one TRL to the next through the use of the AD2.  
Conceptual Level Activities 
The overall process is iterative, starting at the conceptual level during program Formulation, 
establishing the initial identification of critical technologies, and establishing the preliminary 
cost, schedule, and risk mitigation plans. Continuing on into Phase A, the process is used to 
establish the baseline maturity, the Technology Development Plan, and the associated costs and 
schedule. The final TA consists only of the TMA and is used to develop the TRAR, which 
validates that all elements are at the requisite maturity level. (See Figure G.3-1.) 
 
Figure G.3-1 Technology Assessment Process 
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Even at the conceptual level, it is important to use the formalism of a PBS to avoid allowing 
important technologies to slip through the cracks. Because of the preliminary nature of the 
concept, the systems, subsystems, and components will be defined at a level that will not permit 
detailed assessments to be made. The process of performing the assessment, however, is the 
same as that used for subsequent, more detailed steps that occur later in the program/project 
where systems are defined in greater detail.  
Architectural Studies 
Once the concept has been formulated and the initial identification of critical technologies made, 
it is necessary to perform detailed architecture studies with the Technology Assessment Process 
intimately interwoven. (See Figure G.3-2.)  
 
Figure G.3-2 Architectural Studies and Technology Development 
The purpose of the architecture studies is to refine end-item system design to meet the overall 
scientific requirements of the mission. It is imperative that there be a continuous relationship 
between architectural studies and maturing technology advances. The architectural studies 
should incorporate the results of the technology maturation, planning for alternative paths and 
identifying new areas required for development as the architecture is refined. Similarly, it is 
incumbent upon the technology maturation process to identify requirements that are not feasible 
and development routes that are not fruitful and to transmit that information to the architecture 
studies in a timely manner. It is also incumbent upon the architecture studies to provide feedback 
to the technology development process relative to changes in requirements. Particular attention 
should be given to “heritage” systems in that they are often used in architectures and 
environments different from those in which they were designed to operate. 
G.4 Establishing TRLs  
A Technology Readiness Level (TRL) is, at its most basic, a description of the performance 
history of a given system, subsystem, or component relative to a set of levels first described at 
NASA HQ in the 1980s. The TRL essentially describes the state of a given technology and 
provides a baseline from which maturity is gauged and advancement defined. (See Figure G.4-1.)  
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Figure G.4-1 Technology Readiness Levels 
Programs are often undertaken without fully understanding either the maturity of key 
technologies or what is needed to develop them to the required level. It is impossible to 
understand the magnitude and scope of a development program without having a clear 
understanding of the baseline technological maturity of all elements of the system. Establishing 
the TRL is a vital first step on the way to a successful program. A frequent misconception is that 
in practice, it is too difficult to determine TRLs and that when you do, it is not meaningful. On 
the contrary, identifying TRLs can be a straightforward systems engineering process of 
determining what was demonstrated and under what conditions it was demonstrated. 
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Terminology 
At first glance, the TRL descriptions in Figure G.4-1 appear to be straightforward. It is in the 
process of trying to assign levels that problems arise. A primary cause of difficulty is in 
terminology; e.g., everyone knows what a breadboard is, but not everyone has the same 
definition. Also, what is a “relevant environment?” What is relevant to one application may or 
may not be relevant to another. Many of these terms originated in various branches of 
engineering and had, at the time, very specific meanings to that particular field. They have since 
become commonly used throughout the engineering field and often acquire differences in 
meaning from discipline to discipline, some differences subtle, some not so subtle. 
“Breadboard,” for example, comes from electrical engineering where the original use referred to 
checking out the functional design of an electrical circuit by populating a “breadboard” with 
components to verify that the design operated as anticipated. Other terms come from mechanical 
engineering, referring primarily to units that are subjected to different levels of stress under 
testing, e.g., qualification, protoflight, and flight units. The first step in developing a uniform 
TRL assessment (see Figure G.4-2) is to define the terms used. It is extremely important to 
develop and use a consistent set of definitions over the course of the program/project. 
Judgment Calls 
Having established a common set of terminology, it is necessary to proceed to the next step: 
quantifying “judgment calls” on the basis of past experience. Even with clear definitions, 
judgment calls will be required when it comes time to assess just how similar a given element is 
relative to what is needed (i.e., is it close enough to a prototype to be considered a prototype, or 
is it more like an engineering breadboard?). Describing what has been done in terms of form, fit, 
and function provides a means of quantifying an element based on its design intent and 
subsequent performance. The current definitions for software TRLs are contained in NPR 
7123.1, NASA Systems Engineering Processes and Requirements.  
Assessment Team 
A third critical element of any assessment relates to the question of who is in the best position to 
make judgment calls relative to the status of the technology in question. For this step, it is 
extremely important to have a well-balanced, experienced assessment team. Team members do 
not necessarily have to be discipline experts. The primary expertise required for a TRL 
assessment is that the systems engineer/user understands the current state of the art in 
applications. User considerations are evaluated by HFE personnel who understand the challenges 
of technology insertions at various stages of the product life cycle. Having established a set of 
definitions, defined a process for quantifying judgment calls, and assembled an expert 
assessment team, the process primarily consists of asking the right questions. The flowchart 
depicted in Figure G.4-2 demonstrates the questions to ask to determine TRL at any level in the 
assessment.  
Heritage Systems 
Note the second box particularly refers to heritage systems. If the architecture and the 
environment have changed, then the TRL drops to TRL 5—at least initially. Additional testing 
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may need to be done for heritage systems for the new use or new environment. If in subsequent 
analysis the new environment is sufficiently close to the old environment or the new architecture 
sufficiently close to the old architecture, then the resulting evaluation could be TRL 6 or 7, but 
the most important thing to realize is that it is no longer at TRL 9. Applying this process at the 
system level and then proceeding to lower levels of subsystem and component identifies those 
elements that require development and sets the stage for the subsequent phase, determining the 
AD2.  
NASA Systems Engineering Handbook    Rev 2254 
 
 
Figure G.4-2 TMA Thought Process 
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Formal Process for Determining TRLs 
A method for formalizing this process is shown in Figure G.4-3. Here, the process has been set 
up as a table: the rows identify the systems, subsystems, and components that are under 
assessment. The columns identify the categories that will be used to determine the TRL; i.e., 
what units have been built, to what scale, and in what environment have they been tested. 
Answers to these questions determine the TRL of an item under consideration. The TRL of the 
system is determined by the lowest TRL present in the system; i.e., a system is at TRL 2 if any 
single element in the system is at TRL 2. The problem of multiple elements being at low TRLs is 
dealt with in the AD2 process. Note that the issue of integration affects the TRL of every system, 
subsystem, and component. All of the elements can be at a higher TRL, but if they have never 
been integrated as a unit, the TRL will be lower for the unit. How much lower depends on the 
complexity of the integration. The assessed complexity depends upon the combined judgment of 
the engineers. It is important to have a good cross-section of senior people sitting in judgment. 
 
Figure G.4-3 TRL Assessment Matrix 
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Appendix H: Integration Plan Outline 
H.1 Purpose  
The integration plan defines the integration and verification strategies for a project interface with 
the system design and decomposition into the lower-level elements.3  The integration plan is 
structured to bring the elements together to assemble each subsystem and to bring all of the 
subsystems together to assemble the system/product. The primary purposes of the integration 
plan are: (1) to describe this coordinated integration effort that supports the implementation 
strategy, (2) to describe for the participants what needs to be done in each integration step, and 
(3) to identify the required resources and when and where they will be needed.  
H.2 Questions/Checklist  
 Does the integration plan include and cover integration of all of the components and 
subsystems of the project, either developed or purchased?  
 Does the integration plan account for all external systems to be integrated with the system 
(for example, communications networks, field equipment, other complete systems owned by 
the government or owned by other government agencies)?  
 Does the integration plan fully support the implementation strategy, for example, when and 
where the subsystems and system are to be used?  
 Does the integration plan mesh with the verification plan?  
 For each integration step, does the integration plan define what components and subsystems 
are to be integrated?  
 For each integration step, does the integration plan identify all the needed participants and 
define what their roles and responsibilities are?  
 Does the integration plan establish the sequence and schedule for every integration step?  
 Does the integration plan spell out how integration problems are to be documented and 
resolved?  
H.3 Integration Plan Contents  
Title Page   
The title page should follow the NASA procedures or style guide. At a minimum, it should 
contain the following information:  
• INTEGRATION PLAN FOR THE [insert name of project] AND [insert name of 
organization]  
                                                 
3	 The material in this appendix is adapted from Federal Highway Administration and CalTrans, Systems Engineering 
Guidebook for ITS, Version 2.0. 	
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• Contract number  
• Date that the document was formally approved 
• The organization responsible for preparing the document  
• Internal document control number, if available  
• Revision version and date issued 
1.0 Purpose of Document 
This section gives a brief statement of the purpose of this document. It is the plan for integrating 
the components and subsystems of the project prior to verification. 
2.0 Scope of Project 
This section gives a brief description of the planned project and the purpose of the system to be 
built. Special emphasis is placed on the project’s deployment complexities and challenges. 
3.0 Integration Strategy 
This section tells the reader what the high-level plan for integration is and, most importantly, 
why the integration plan is structured the way it is. The integration plan is subject to several, 
sometimes conflicting, constraints. Also, it is one part of the larger process of build, integrate, 
verify, and deploy, all of which should be synchronized to support the same project strategy. So, 
for even a moderately complex project, the integration strategy, which is based on a clear and 
concise statement of the project’s goals and objectives, is described here at a high but all-
inclusive level. It may also be necessary to describe the analysis of alternative strategies to make 
it clear why this particular strategy was selected. 
The same strategy is the basis for the build plan, the verification plan, and the deployment plan. 
This section covers and describes each step in the integration process. It describes what 
components are integrated at each step and gives a general idea of what threads of the 
operational capabilities (requirements) are covered. It ties the plan to the previously identified 
goals and objectives so the stakeholders can understand the rationale for each integration step. 
This summary-level description also defines the schedule for all the integration efforts.   
4.0 Phase 1 Integration 
This and the following sections define and explain each step in the integration process. The 
intent here is to identify all the needed participants and to describe to them what they have to do. 
In general, the description of each integration step should identify the following:  
• The location of the activities. 
• The project-developed equipment and software products to be integrated. Initially this is just 
a high-level list, but eventually the list should be exact and complete, showing part numbers 
and quantity.  
• Any support equipment (special software, test hardware, software stubs, and drivers to 
simulate yet-to-be-integrated software components, external systems) needed for this 
integration step. The same support equipment is most likely needed for the subsequent 
verification step.  
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• All integration activities that need to be performed after installation, including integration 
with onsite systems and external systems at other sites.  
• A description of the verification activities, as defined in the applicable verification plan, that 
occur after this integration step.  
• The responsible parties for each activity in the integration step.  
• The schedule for each activity. 
5.0 Multiple Phase Integration Steps (1 or N steps) 
This and any needed additional sections follow the format for Section 3.0. Each covers each step 
in a multiple-step integration effort. 
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Appendix I: Verification and Validation Plan Outline 
Sample Outline 
The Verification and Validation (V&V) Plan needs to be baselined after the comments from 
PDR are incorporated. In this annotated outline, the use of the term “system” is indicative of the 
entire scope for which this plan is developed. This may be an entire spacecraft, just the avionics 
system, or a card within the avionics system. Likewise, the term “end item”, “subsystem” or 
“element” is meant to imply the lower-level products that, when integrated together, will produce 
the “system.” The general term “end item” is used to encompass activities regardless of whether 
the end item is a hardware or software element. 
The various sections are intended to move from the high-level generic descriptions to the more 
detailed. The sections also flow from the lower-level items in the product layer to larger and 
larger assemblies and to the completely integrated system. The sections also describe how that 
system may be integrated and further verified/validated with its externally interfacing elements. 
This progression will help build a complete understanding of the overall plans for verification 
and validation. 
1.0 Introduction 
1.1 Purpose and Scope 
This section states the purpose of this Verification and Validation Plan and the scope (i.e., 
systems) to which it applies. The purpose of the V&V Plan is to identify the activities that will 
establish compliance with the requirements (verification) and to establish that the system will 
meet the customers’ expectations (validation). 
1.2 Responsibility and Change Authority 
This section will identify who has responsibility for the maintenance of this plan and who or 
what board has the authority to approve any changes to it. 
1.3 Definitions 
This section will define any key terms used in the plan. The section may include the 
definitions of verification, validation, analysis, test, demonstration, and test. See appendix B 
of this handbook for definitions of these and other terms that might be used. 
2.0 Applicable and Reference Documents 
2.1 Applicable Documents 
These are the documents that may impose additional requirements or from which some of the 
requirements have been taken. 
2.2 Reference Documents 
These are the documents that are referred to within the V&V Plan that do not impose 
requirements, but which may have additional useful information. 
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2.3 Order of Precedence 
This section identifies which documents take precedence whenever there are conflicting 
requirements. 
3.0 System Description 
3.1 System Requirements Flowdown 
This section describes where the requirements for this system come from and how they are 
flowed down to subsystems and lower-level elements. It should also indicate what method 
will be used to perform the flowdown and bidirectional traceability of the requirements: 
spreadsheet, model, or other means. It can point to the file, document, or spreadsheet that 
captures the actual requirements flowdown. 
3.2 System Architecture 
This section describes the system that is within the scope of this V&V Plan. The description 
should be enough so that the V&V activities will have the proper context and be 
understandable. 
3.3 End Item Architectures 
This section describes each of the major end items (subsystems, elements, units, modules, 
etc.) that when integrated together, will form the overall system that is the scope of this V&V 
Plan. 
3.3.1 System End Item A 
This section describes the first major end item/subsystem in more detail so that the V&V 
activities have context and are understandable. 
3.3.n System End Item n 
Each end item/subsystem is separately described in a similar manner as above. 
3.4 Ground Support Equipment 
This section describes any major ground-support equipment that will be used during the 
V&V activities. This may include carts for supplying power or fuel, special test fixtures, 
lifting aids, simulators, or other type of support. 
3.5 Other Architecture Descriptions 
This section describes any other items that are important for the V&V activities but which 
are not included in the sections above. This may be an existing control center, training 
facility, or other support. 
4.0 Verification and Validation Process 
This section describes the process that will be used to perform verification and validation. 
4.1 Verification and Validation Management Responsibilities 
This section describes the responsibilities of key players in the V&V activities. It may include 
identification and duty description for test directors/conductors, managers, facility owners, 
boards, and other key stakeholders. 
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4.2 Verification Methods 
This section defines and describes the methods that will be used during the verification 
activities. 
4.2.1 Analysis 
Defines what this verification method means (See appendix B of this handbook) and how 
it will be applied to this system.   
4.2.2 Inspection 
Defines what this verification method means (See appendix B of this handbook) and how 
it will be applied to this system.   
4.2.3 Demonstration 
Defines what this verification method means (See appendix B of this handbook) and how 
it will be applied to this system.   
4.2.4 Test 
Defines what this verification method means (See appendix B of this handbook) and how 
it will be applied to this system. This category may need to be broken down into further 
categories. 
4.2.4.1 Qualification Testing 
This section describes the test philosophy for the environmental and other testing 
that is performed at higher than normal levels to ascertain margins and 
performance in worst-case scenarios. Includes descriptions of how the minimum 
and maximum extremes will be determined for various types of tests (thermal, 
vibration, etc.), whether it will be performed at a component, subsystem, or 
system level, and the pedigree (flight unit, qualification unit, engineering unit, 
etc.) of the units these tests will be performed on. 
4.2.4.2 Other Testing 
This section describes any other testing that will be used as part of the 
verification activities that are not part of the qualification testing. It includes any 
testing of requirements within the normal operating range of the end item. It may 
include some engineering tests that will form the foundation or provide dry runs 
for the official verification testing. 
4.3 Validation Methods 
This section defines and describes the methods to be used during the validation activities. 
4.2.1 Analysis 
Defines what this validation method means (See appendix B of this handbook) and how it 
will be applied to this system.  
4.2.2 Inspection 
Defines what this validation method means (See appendix B of this handbook) and how it 
will be applied to this system.   
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4.2.3 Demonstration 
Defines what this validation method means (See appendix B of this handbook) and how it 
will be applied to this system.   
4.2.4 Test 
Defines what this validation method means (See appendix B of this handbook) and how it 
will be applied to this system. This category may need to be broken down into further 
categories such as end-to-end testing, testing with humans, etc.) 
4.4 Certification Process 
Describes the overall process by which the results of these verification and validation 
activities will be used to certify that the system meets its requirements and expectations and 
is ready to be put into the field or fly. In addition to the verification and validation results, 
the certification package may also include special forms, reports, safety documentation, 
drawings, waivers, or other supporting documentation. 
4.5 Acceptance Testing 
Describes the philosophy of how/which of the verification/validation activities will be 
performed on each of the operational units as they are manufactured/coded and are readied 
for flight/use. Includes how/if data packages will be developed and provided as part of the 
delivery. 
5.0 Verification and Validation Implementation 
5.1 System Design and Verification and Validation Flow 
This section describes how the system units/modules will flow from manufacturing/coding 
through verification and validation. Includes whether each unit will be verified/validated 
separately, or assembled to some level and then evaluated or other statement of flow. 
5.2 Test Articles 
This section describes the pedigree of test articles that will be involved in the 
verification/validation activities. This may include descriptions of breadboards, prototypes, 
engineering units, qualification units, protoflight units, flight units, or other specially named 
units. A definition of what is meant by these terms needs to be included to ensure clear 
understanding of the expected pedigree of each type of test article. Descriptions of what kind 
of test/analysis activities will be performed on each type of test article is included. 
5.3 Support Equipment 
This section describes any special support equipment that will be needed to perform the 
verification/validation activities. This will be a more detailed description than is stated in 
Section 3.4 of this outline. 
 
5.4 Facilities 
This section identifies and describes major facilities that will be needed in order to 
accomplish the verification and validation activities. These may include environmental test 
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facilities, computational facilities, simulation facilities, training facilities, test stands, and 
other facilities as needed. 
6.0 End Item Verification and Validation 
This section describes in detail the V&V activities that will be applied to the lower-level 
subsystems/elements/end items. It can point to other stand-alone descriptions of these tests if they 
will be generated as part of organizational responsibilities for the products at each product 
layer. 
6.1 End Item A 
This section focuses in on one of the lower-level end items and describes in detail what type 
of verification activities it will undergo. 
6.1.1 Developmental/Engineering Unit Evaluations 
This section describes what kind of testing, analysis, demonstrations, or inspections the 
prototype/engineering or other types of units/modules will undergo prior to performing 
official verification and validation. 
6.1.2 Verification Activities 
This section describes in detail the verification activities that will be performed on this 
end item. 
6.1.2.1 Verification by Testing 
This section describes all verification testing that will be performed on this end 
item. 
6.1.2.1.1 Qualification Testing 
This section describes the test environmental and other testing that is 
performed at higher than normal levels to ascertain margins and 
performance in worst-case scenarios. It includes what minimum and 
maximum extremes will be used on qualification tests (thermal, vibration, 
etc.) of this unit, whether it will be performed at a component, subsystem, or 
system level, and the pedigree (flight unit, qualification unit, engineering 
unit, etc.) of the units these tests will be performed on. 
6.1.2.1.2 Other Testing 
This section describes all other verification tests that are not performed as 
part of the qualification testing. These will include verification of 
requirements in the normal operating ranges. 
6.1.2.2 Verification by Analysis 
This section describes the verifications that will be performed by analysis 
(including verification by similarity). This may include thermal analysis, stress 
analysis, analysis of fracture control, materials analysis, Electrical, Electronic, and 
Electromechnical (EEE) parts analysis, and other analyses as needed for the 
verification of this end item. 
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6.1.2.3 Verification by Inspection 
This section describes the verifications that will be performed for this end item by 
inspection.   
6.1.2.4 Verification Demonstration 
This section describes the verifications that will be performed for this end item by 
demonstration. 
6.1.3 Validation Activities 
6.1.3.1 Validation by Testing 
This section describes what validation tests will be performed on this end item. 
6.1.3.2 Validation by Analysis 
This section describes the validation that will be performed for this end item 
through analysis. 
6.1.3.3 Validation by Inspection 
This section describes the validation that will be performed for this end item 
through inspection. 
6.1.3.4 Validation by Demonstration 
This section describes the validations that will be performed for this end item by 
demonstration. 
6.1.4 Acceptance Testing 
This section describes the set of tests, analysis, demonstrations, or inspections that will 
be performed on the flight/final version of the end item to show it has the same design as 
the one that is being verified, that the workmanship on this end item is good, and that it 
performs the identified functions properly.   
6.n End Item n 
In a similar manner as above, a description of how each end item that makes up the system 
will be verified and validated is made. 
7.0 System Verification and Validation 
7.1 End-Item Integration 
This section describes how the various end items will be assembled/integrated together, 
verified and validated. For example, the avionics and power systems may be integrated and 
tested together to ensure their interfaces and performance is as required and expected prior 
to integration with a larger element. This section describes the verification and validation 
that will be performed on these major assemblies. Complete system integration will be 
described in later sections. 
7.1.1 Developmental/Engineering Unit Evaluations 
This section describes the unofficial (not the formal verification/validation) testing / 
analysis that will be performed on the various assemblies that will be tested together 
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and the pedigree of the units that will be used. This may include system-level testing of 
configurations using engineering units, breadboard, simulators, or other forms or 
combination of forms. 
7.1.2 Verification Activities 
This section describes the verification activities that will be performed on the various 
assemblies. 
7.1.2.1 Verification by Testing 
This section describes all verification testing that will be performed on the various 
assemblies. The section may be broken up to describe qualification testing 
performed on the various assemblies and other types of testing. 
7.1.2.2 Verification by Analysis 
This section describes all verification analysis that will be performed on the various 
assemblies.   
7.1.2.3 Verification by Inspection 
This section describes all verification inspections that will be performed on the 
various assemblies. 
7.1.2.4 Verification by Demonstration 
This section describes all verification demonstrations that will be performed on the 
various assemblies.   
7.1.3 Validation Activities 
7.1.3.1 Validation by Testing 
This section describes all validation testing that will be performed on the various 
assemblies.   
7.1.3.2 Validation by Analysis 
This section describes all validation analysis that will be performed on the various 
assemblies. 
7.1.3.3 Validation by Inspection 
This section describes all validation inspections that will be performed on the 
various assemblies. 
7.1.3.4 Validation by Demonstration 
This section describes all validation demonstrations that will be performed on the 
various assemblies. 
7.2 Complete System Integration 
This section describes the verification and validation activities that will be performed on the 
systems after all its assemblies are integrated together to form the complete integrated 
system.  In some cases this will not be practical. Rationale for what cannot be done should 
be captured. 
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7.2.1 Developmental/Engineering Unit Evaluations 
This section describes the unofficial (not the formal verification/validation) testing / 
analysis that will be performed on the complete integrated system and the pedigree of 
the units that will be used. This may include system-level testing of configurations using 
engineering units, breadboard, simulators, or other forms or combination of forms. 
7.2.2 Verification Activities 
This section describes the verification activities that will be performed on the completely 
integrated system 
7.2.2.1 Verification Testing 
This section describes all verification testing that will be performed on the 
integrated system. The section may be broken up to describe qualification testing 
performed at the integrated system level and other types of testing. 
7.2.2.2 Verification Analysis 
This section describes all verification analysis that will be performed on the 
integrated system. 
7.2.2.3 Verification Inspection 
This section describes all verification inspections that will be performed on the 
integrated system. 
7.2.2.4 Verification Demonstration 
This section describes all verification demonstrations that will be performed on the 
integrated system. 
7.2.3 Validation Activities 
This section describes the validation activities that will be performed on the completely 
integrated system. 
7.2.3.1 Validation by Testing 
This section describes all validation testing that will be performed on the integrated 
system. 
7.2.3.2 Validation by Analysis 
This section describes all validation analysis that will be performed on the 
integrated system. 
7.2.3.3 Validation by Inspection 
This section describes the validation inspections that will be performed on the 
integrated system. 
7.2.3.4 Validation by Demonstration 
This section describes the validation demonstrations that will be performed on the 
integrated system. 
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8.0 Program Verification and Validation 
This section describes any further testing that the system will be subjected to. For example, if the 
system is an instrument, the section may include any verification/validation that the system will 
undergo when integrated into its spacecraft/platform. If the system is a spacecraft, the section 
may include any verification/validation the system will undergo when integrated with its launch 
vehicle. 
8.1 Vehicle Integration 
This section describes any further verification or validation activities that will occur when 
the system is integrated with its external interfaces.   
8.2 End-to-End Integration 
This section describes any end-to-end testing that the system may undergo. For example, this 
configuration would include data being sent from a ground control center through one or 
more relay satellites to the system and back. 
8.3 On-Orbit V&V Activities 
This section describes any remaining verification/validation activities that will be performed 
on a system after it reaches orbit or is placed in the field.   
9.0 System Certification Products 
This section describes the type of products that will be generated and provided as part of the 
certification process. This package may include the verification and validation matrix and 
results, pressure vessel certifications, special forms, materials certifications, test reports or other 
products as is appropriate for the system being verified and validated. 
Appendix A: Acronyms and Abbreviations 
This is a list of all the acronyms and abbreviations used in the V&V Plan and their spelled-out 
meaning. 
Appendix B: Definition of Terms 
This section is a definition of the key terms that are used in the V&V Plan. 
Appendix C: Requirement Verification Matrix 
The V&V Plan needs to be baselined after the comments from PDR are incorporated. The 
information in this section may take various forms. It could be a pointer to another document or 
model where the matrix and its results may be found. This works well for large projects using a 
requirements tracking application. The information in this section could also be the 
requirements matrix filled out with all but the results information and a pointer to where the 
results can be found. This allows the key information to be available at the time of baselining. 
For a smaller project, this may be the completed verification matrix. In this case, the V&V Plan 
would be filled out as much as possible before. See appendix D for an example of a verification 
matrix. 
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Appendix D: Validation Matrix 
As with the verification matrix, this product may take various forms from a completed matrix to 
just a pointer for where the information can be found. Appendix E provides an example of a 
validation matrix. 
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Appendix J: SEMP Content Outline 
J.1 SEMP Content 
The Systems Engineering Management Plan (SEMP) is the foundation document for the 
technical and engineering activities conducted during the project. The SEMP conveys 
information to all of the personnel on the technical integration methodologies and activities for 
the project within the scope of the project plan. SEMP content can exist as a stand-alone 
document or, for smaller projects, in higher-level project documentation. 
The SEMP provides the specifics of the technical effort and describes what technical processes 
will be used, how the processes will be applied using appropriate activities, how the project will 
be organized to accomplish the activities, and the resources required for accomplishing the 
activities. The SEMP provides the framework for realizing the appropriate work products that 
meet the entry and success criteria of the applicable project life-cycle phases to provide 
management with necessary information for assessing technical progress. 
Because the SEMP provides the specific technical and management information to understand 
the technical integration and interfaces, its documentation and approval serve as an agreement 
within the project of how the technical work will be conducted. The SEMP communicates to the 
team itself, managers, customers, and other stakeholders the technical effort that will be 
performed by the assigned technical team.  
The technical team, working under the overall program/project plan, develops and updates the 
SEMP as necessary. The technical team works with the project manager to review the content 
and obtain concurrence. The SEMP includes the following three general sections: 
1. Technical program planning and control, which describe the processes for planning and 
control of the engineering efforts for the design, development, test, and evaluation of the 
system. 
2. Systems engineering processes, which include specific tailoring of the systems engineering 
process as described in the NPR, implementation procedures, trade study methodologies, 
tools, and models to be used. 
3. Engineering specialty integration describes the integration of the technical disciplines’ efforts 
into the systems engineering process and summarizes each technical discipline effort and 
cross references each of the specific and relevant plans. 
The SEMP outline in this appendix is guidance to be used in preparing a stand-alone project 
SEMP. The level of detail in the project SEMP should be adapted based on the size of the 
project.  For a small project, the material in the SEMP can be placed in the project plan’s 
technical summary, and this annotated outline should be used as a topic guide. 
Some additional important points on the SEMP: 
 The SEMP is a living document. The initial SEMP is used to establish the technical content 
of the engineering work early in the Formulation Phase for each project and updated as 
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needed throughout the project life cycle. Table J-1 provides some high level guidance on the 
scope of SEMP content based on the life-cycle phase. 
 Project requirements that have been tailored or significant customization of SE processes 
should be described in the SEMP. 
 For multi-level projects, the SEMP should be consistent with higher-level SEMPs and the 
project plan. 
 For a technical effort that is contracted, the SEMP should include details on developing 
requirements for source selection, monitoring performance, and transferring and integrating 
externally produced products to NASA. 
J.2 Terms Used 
Terms used in the SEMP should have the same meaning as the terms used in the NPR 7123.1, 
Systems Engineering Processes and Requirements. 
J.3 Annotated Outline 
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1.0   Purpose and Scope  
This section provides a brief description of the purpose, scope, and content of the SEMP.  
 Purpose: This section should highlight the intent of the SEMP to provide the basis for 
implementing and communicating the technical effort. 
 Scope: The scope describes the work that encompasses the SE technical effort required to 
generate the work products. The plan is used by the technical team to provide personnel the 
information necessary to successfully accomplish the required task. 
 Content: This section should briefly describe the organization of the document.   
2.0   Applicable Documents  
This section of the SEMP lists the documents applicable to this specific project and its SEMP 
implementation. This section should list major standards and procedures that this technical 
effort for this specific project needs to follow. Examples of specific procedures to list could 
include procedures for hazardous material handling, crew training plans for control room 
operations, special instrumentation techniques, special interface documentation for vehicles, and 
maintenance procedures specific to the project.  
3.0   Technical Summary  
This section contains an executive summary describing the problem to be solved by this technical 
effort and the purpose, context, and products to be developed and integrated with other 
interfacing systems identified.  
Key Questions 
1. What is the problem we’re trying to solve? 
2. What are the influencing factors? 
3. What are the critical questions? 
4. What are the overall project constraints in terms of cost, schedule, and technical 
performance 
5. How will we know when we have adequately defined the problem? 
6. Who are the customers? 
7. Who are the users? 
8. What are the customer and user priorities? 
9. What is the relationship to other projects? 
3.1   System Description  
This section contains a definition of the purpose of the system being developed and a brief 
description of the purpose of the products of the product layer of the system structure to 
which this SEMP applies. Each product layer includes the system end products and their 
subsystems and the supporting or enabling products and any other work products (plans, 
baselines) required for the development of the system. The description should include any 
interfacing systems and system products, including humans with which the system products 
will interact physically, cognitively, functionally, or electronically.  
3.2   System Structure  
This section contains an explanation of how the technical portion of the product layer 
(including enabling products, technical cost, and technical schedule) will be developed, how 
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the resulting product layers will be integrated into the project portion of the WBS, and how 
the overall system structure will be developed. This section contains a description of the 
relationship of the specification tree and the drawing tree with the products of the system 
structure and how the relationship and interfaces of the system end products and their life 
cycle-enabling products will be managed throughout the planned technical effort.  
3.3   Product Integration 
This section contains an explanation of how the products will be integrated and describes 
clear organizational responsibilities and interdependencies and whether the organizations 
are geographically dispersed or managed across Centers. This section should also address 
how products created under a diverse set of contracts are to be integrated, including roles 
and responsibilities. This includes identifying organizations—intra-and inter-NASA, other 
Government agencies, contractors, or other partners—and delineating their roles and 
responsibilities. Product integration includes the integration of analytical products. 
When components or elements will be available for integration needs to be clearly 
understood and identified on the schedule to establish critical schedule issues.  
3.4   Planning Context  
This section contains the programmatic constraints (e.g., NPR 7120.5) that affect the 
planning and implementation of the common technical processes to be applied in performing 
the technical effort. The constraints provide a linkage of the technical effort with the 
applicable product life-cycle phases covered by the SEMP including, as applicable, 
milestone decision gates, major technical reviews, key intermediate events leading to project 
completion, life-cycle phase, event entry and success criteria, and major baseline and other 
work products to be delivered to the sponsor or customer of the technical effort.  
3.5   Boundary of Technical Effort  
This section contains a description of the boundary of the general problem to be solved by 
the technical effort, including technical and project constraints that affect the planning. 
Specifically, it identifies what can be controlled by the technical team (inside the boundary) 
and what influences the technical effort and is influenced by the technical effort but not 
controlled by the technical team (outside the boundary). Specific attention should be given to 
physical, cognitive, functional, and electronic interfaces across the boundary.  
A description of the boundary of the system can include the following:  
 Definition of internal and external elements/items involved in realizing the system 
purpose as well as the system boundaries in terms of space, time, physical, and 
operational.  
 Identification of what initiates the transitions of the system to operational status and what 
initiates its disposal is important. General and functional descriptions of the subsystems 
inside the boundary.  
 Current and established subsystem performance characteristics.  
 Interfaces and interface characteristics.  
 Functional interface descriptions and functional flow diagrams.  
 Key performance interface characteristics.  
 Current integration strategies and architecture.  
NASA Systems Engineering Handbook    Rev 2274 
 
 Documented Human System Integration Plan (HSIP) 
 
3.6   Cross References  
This section contains cross references to appropriate nontechnical plans and critical 
reference material that interface with the technical effort. It contains a summary description 
of how the technical activities covered in other plans are accomplished as fully integrated 
parts of the technical effort.  
4.0   Technical Effort Integration  
This section describes how the various inputs to the technical effort will be integrated into a 
coordinated effort that meets cost, schedule, and performance objectives.  
The section should describe the integration and coordination of the specialty engineering 
disciplines into the systems engineering process during each iteration of the processes. Where 
there is potential for overlap of specialty efforts, the SEMP should define the relative 
responsibilities and authorities of each specialty. This section should contain, as needed, the 
project’s approach to the following:  
 Concurrent engineering  
 The activity phasing of specialty engineering  
 The participation of specialty disciplines  
 The involvement of specialty disciplines, 
 The role and responsibility of specialty disciplines,  
 The participation of specialty disciplines in system decomposition and definition  
 The role of specialty disciplines in verification and validation  
 Reliability 
 Maintainability 
 Quality assurance 
 Integrated logistics 
 Human engineering 
 Safety 
 Producibility 
 Survivability/vulnerability 
 National Environmental Policy Act (NEPA) compliance  
 Launch approval/flight readiness  
The approach for coordination of diverse technical disciplines and integration of the 
development tasks should be described. For example, this can include the use of multidiscipline 
integrated teaming approaches—e.g., an HSI team—or specialized control boards. The scope 
and timing of the specialty engineering tasks should be described along with how specialty 
engineering disciplines are represented on all technical teams and during all life-cycle phases of 
the project. 
4.1   Responsibility and Authority  
This section describes the organizing structure for the technical teams assigned to this 
technical effort and includes how the teams will be staffed and managed.  
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Key Questions 
1. What organization/panel will serve as the designated governing authority for this 
project? 
2. How will multidisciplinary teamwork be achieved? 
3. What are the roles, responsibilities, and authorities required to perform the 
activities of each planned common technical process? 
4. What should be the planned technical staffing by discipline and expertise level? 
5. What is required for technical staff training? 
6. How will the assignment of roles, responsibilities, and authorities to appropriate 
project stakeholders or technical teams be accomplished? 
7. How are we going to structure the project to enable this problem to be solved on 
schedule and within cost? 
8. What does systems engineering management bring to the table? 
The section should provide an organization chart and denote who on the team is responsible 
for each activity. It should indicate the lines of authority and responsibility. It should define 
the resolution authority to make decisions/decision process. It should show how the 
engineers/engineering disciplines relate.  
The systems engineering roles and responsibilities need to be addressed for the following: 
project office, user, Contracting Officer’s Representative (COR), systems engineering, design 
engineering, specialty engineering, and contractor.  
4.2   Contractor Integration 
This section describes how the technical effort of in-house and external contractors is to be 
integrated with the NASA technical team efforts. The established technical agreements 
should be described along with how contractor progress will be monitored against the 
agreement, how technical work or product requirement change requests will be handled, and 
how deliverables will be accepted. The section specifically addresses how interfaces between 
the NASA technical team and the contractor will be implemented for each of the 17 common 
technical processes. For example, it addresses how the NASA technical team will be involved 
with reviewing or controlling contractor-generated design solution definition documentation 
or how the technical team will be involved with product verification and product validation 
activities.  
Key deliverables for the contractor to complete their systems and those required of the 
contractor for other project participants need to be identified and established on the 
schedule.  
4.3   Analytical Tools that Support Integration  
This section describes the methods (such as integrated computer-aided tool sets, integrated 
work product databases, and technical management information systems) that will be used to 
support technical effort integration.  
5.0   Common Technical Processes Implementation  
Each of the 17 common technical processes will have a separate subsection that contains a plan 
for performing the required process activities as appropriately tailored. (See NPR 7123.1 for the 
process activities required and tailoring.) Implementation of the 17 common technical processes 
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includes (1) the generation of the outcomes needed to satisfy the entry and success criteria of the 
applicable product life-cycle phase or phases identified in D.4.4.4, and (2) the necessary inputs 
for other technical processes. These sections contain a description of the approach, methods, 
and tools for:  
 Identifying and obtaining adequate human and nonhuman resources for performing the 
planned process, developing the work products, and providing the services of the process.  
 Assigning responsibility and authority for performing the planned process (e.g., RACI 
matrix, [http://en.wikipedia.org/wiki/Responsibility_assignment_matrix]), developing the 
work products, and providing the services of the process.  
 Training the technical staff performing or supporting the process, where training is identified 
as needed.  
 Designating and placing designated work products of the process under appropriate levels of 
configuration management.  
 Identifying and involving stakeholders of the process.  
 Monitoring and controlling the systems engineering processes.  
 Identifying, defining, and tracking metrics and success.  
 Objectively evaluating adherence of the process and the work products and services of the 
process to the applicable requirements, objectives, and standards and addressing 
noncompliance.  
 Reviewing activities, status, and results of the process with appropriate levels of management 
and resolving issues.  
This section should also include the project-specific description of each of the 17 processes to be 
used, including the specific tailoring of the requirements to the system and the project; the 
procedures to be used in implementing the processes; in-house documentation; trade study 
methodology; types of mathematical and/or simulation models to be used; and generation of 
specifications.  
Key Questions 
1. What are the systems engineering processes for this project? 
2. What are the methods that we will apply for each systems engineering task? 
3. What are the tools we will use to support these methods? How will the tools be 
integrated? 
4. How will we control configuration development? 
5. How and when will we conduct technical reviews? 
6. How will we establish the need for and manage trade-off studies? 
7. Who has authorization for technical change control? 
8. How will we manage requirements? interfaces? documentation? 
6.0   Technology Insertion  
This section describes the approach and methods for identifying key technologies and their 
associated risks and criteria for assessing and inserting technologies, including those for 
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inserting critical technologies from technology development projects. An approach should be 
developed for appropriate level and timing of technology insertion. This could include 
alternative approaches to take advantage of new technologies to meet systems needs as well as 
alternative options if the technologies do not prove appropriate in result or timing. The strategy 
for an initial technology assessment within the scope of the project requirements should be 
provided to identify technology constraints for the system.  
Key Questions 
1. How and when will we insert new of special technology into the project? 
2. What is the relationship to research and development efforts? How will they support the 
project? How will the results be incorporated? 
3. How will we incorporate system elements provided by others? How will these items be 
certified for adequacy? 
4. What facilities are required? 
5. When and how will these items be transitioned to be part of the configuration? 
7.0   Additional SE Functions and Activities  
This section describes other areas not specifically included in previous sections but that are 
essential for proper planning and conduct of the overall technical effort.  
7.1   System Safety  
This section describes the approach and methods for conducting safety analysis and 
assessing the risk to operators, the system, the environment, or the public.  
7.2   Engineering Methods and Tools  
This section describes the methods and tools that are not included in the technology insertion 
sections but are needed to support the overall technical effort. It identifies those tools to be 
acquired and tool training requirements.  
This section defines the development environment for the project, including automation, 
simulation, and software tools. If required, it describes the tools and facilities that need to be 
developed or acquired for all disciplines on the project. It describes important enabling 
strategies such as standardizing tools across the project, or utilizing a common input and 
output format to support a broad range of tools used on the project. It defines the 
requirements for information management systems and for using existing elements. It defines 
and plans for the training required to use the tools and technology across the project.  
7.3   Specialty Engineering  
This section describes engineering discipline and specialty requirements that apply across 
projects and the WBS models of the system structure. Examples of these requirement areas 
would include planning for safety, reliability, human factors, logistics, maintainability, 
quality, operability, and supportability. It includes estimates of staffing levels for these 
disciplines and incorporates them with the project requirements.  
7.4   Technical Performance Measures 
a. This section describes the TPMs that have been derived from the MOEs and MOPs for 
the project. The TPMs are used to define and track the technical progress of the systems 
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engineering effort. The performance metrics need to address the minimally required TPMs as 
defined in NPR 7123.1. These include:  
1. Mass margins for projects involving hardware [SE-62]. 
2. Power margins for projects that are powered [SE-63]. 
3. Review Trends including closure of review action documentation (Request for Action, 
Review Item Discrepancies, and/or Action Items as established by the project) for all 
software and hardware projects [SE-64]. 
b. Other performance measure that should be considered by the project include: 
• Requirement trends (percent growth, TBD/TBR closures, number of requirement 
changes); 
• Interface trends (percent ICD approval, TBD/TBR burndown, number of interface 
requirement changes); 
• Verification trends (closure burndown, number of deviations/waivers 
approved/open); 
• Software-unique trends (number of requirements per build/release versus plan); 
• Problem report/discrepancy report trends (number open, number closed); 
• Cost trends (plan, actual, UFE, EVM, NOA); 
• Schedule trends (critical path slack/float, critical milestone dates); and 
• Staffing trends (FTE, WYE). 
Key Questions 
1. What metrics will be used to measure technical progress? 
2. What metrics will be used to identify process improvement opportunities? 
3. How will we measure progress against the plans and schedules? 
4. How often will progress be reported? By whom? To whom? 
7.5   Heritage 
This section describes the heritage or legacy products that will be used in the project. It 
should include a discussion of which products are planned to be used, the rationale for their 
use, and the analysis or testing needed to assure they will perform as intended in the stated 
use. 
7.6   Other 
This section is reserved to describe any unique SE functions or activities for the project that 
are not covered in other sections. 
8.0   Integration with the Project Plan and Technical Resource Allocation  
This section describes how the technical effort will integrate with project management and 
defines roles and responsibilities. It addresses how technical requirements will be integrated 
with the project plan to determine the allocation of resources, including cost, schedule, and 
personnel, and how changes to the allocations will be coordinated.  
Key Questions 
1. How will we assess risk? What thresholds are needed for triggering mitigation activities? 
How will we integrate risk management into the technical decision process? 
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2. How will we communicate across and outside of the project? 
3. How will we record decisions? 
4. How do we incorporate lessons learned from other projects? 
This section describes the interface between all of the technical aspects of the project and the 
overall project management process during the systems engineering planning activities and 
updates. All activities to coordinate technical efforts with the overall project are included, such 
as technical interactions with the external stakeholders, users, and contractors. 
9.0   Compliance Matrices 
Appendix H.2 in NPR 7123.1A is the basis for the compliance matrix for this section of the 
SEMP.   The project will complete this matrix from the point of view of the project and the 
technical scope.   Each requirement will be addressed as compliant, partially compliant, or 
noncompliant.   Compliant requirements should indicate which process or activity addresses 
the compliance.  For example, compliance can be accomplished by using a Center process or by 
using a project process as described in another section of the SEMP or by reference to another 
documented process. Noncompliant areas should state the rationale for noncompliance. 
Appendices  
Appendices are included, as necessary, to provide a glossary, acronyms and abbreviations, and 
information published separately for convenience in document maintenance. Included are:  
(1) information that may be pertinent to multiple topic areas (e.g., description of methods or 
procedures); (2) charts and proprietary data applicable to the technical efforts required in the 
SEMP; and (3) a summary of technical plans associated with the project. Each appendix should 
be referenced in one of the sections of the engineering plan where data would normally have 
been provided.  
Templates 
Any templates for forms, plans, or reports the technical team will need to fill out, like the format 
for the verification and validation plan, should be included in the appendices. 
References 
This section contains all documents referenced in the text of the SEMP. 
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Table J-1 Guidance on SEMP Content per Life-Cycle Phase 
SEMP Section SEMP Subsection 
Pre-Phase A 
KDP A 
Phase A 
KDP B 
Phase B 
KDP C 
Phase C 
KDP D 
Phase D 
KDP E 
Phase E 
KDP F Phase F 
MCR SRR SDR/MDR PDR CDR SIR ORR MRR/FRR DR DRR 
Purpose and 
Scope  Final Final Final Final Final Final Final Final Final Final 
Applicable 
Documents  Initial Initial Initial Final Final Final Final Final Final Final 
Technical 
Summary  Final Final Final Final Final Final Final Final Final Final 
System 
Description  Initial Initial Initial Final Final Final Final Final Final Final 
System 
Structure 
Product 
Integration 
Define thru 
SDR 
timeframe 
Define thru 
SDR 
timeframe 
Define thru 
SDR 
timeframe 
Define thru 
SIR 
Define thru 
SIR 
Define thru 
SIR 
Define 
sustaining thru 
end of program 
Define 
sustaining thru 
end of program 
Define 
sustaining thru 
end of program 
Define 
sustaining 
thru end of 
program 
Planning 
Context 
Define thru 
SDR 
timeframe 
Define thru 
SDR 
timeframe 
Define thru 
SDR 
timeframe 
Define thru 
SIR 
Define thru 
SIR 
Define thru 
SIR 
Define 
sustaining thru 
end of program 
Define 
sustaining thru 
end of program 
Define 
sustaining thru 
end of program 
Define 
sustaining 
thru end of 
program 
Boundary of 
Technical 
Effort 
Initial Initial Initial Final Final Final Final Final Final Final 
Cross 
References Initial Initial Initial Final Final Final Final Final Final Final 
Technical Effort 
Integration 
Responsibility 
and Authority 
Define thru 
SDR 
timeframe 
Define thru 
SDR 
timeframe 
Define thru 
SDR 
timeframe 
Define thru 
SIR 
timeframe 
Define thru 
SIR 
timeframe 
Define thru 
SIR 
timeframe 
Define 
sustaining Roles 
and 
Responsibilities 
through end of 
program 
Define 
sustaining Roles 
and 
Responsibilities 
through end of 
program 
Define 
sustaining Roles 
and 
Responsibilities 
through end of 
program 
 
 Contractor Integration 
Define 
acquisitions 
needed 
 
Define 
insight/ 
oversight 
through 
SIR 
timeframe 
   
Define 
sustaining 
insight/ 
oversight 
through end of 
program 
   
 Support Integration 
Define 
acquisitions 
needed 
 
Define 
insight/ 
oversight 
through 
SIR 
   
Define 
sustaining 
insight/ 
oversight 
through end of 
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SEMP Section SEMP Subsection 
Pre-Phase A 
KDP A 
Phase A 
KDP B 
Phase B 
KDP C 
Phase C 
KDP D 
Phase D 
KDP E 
Phase E 
KDP F Phase F 
MCR SRR SDR/MDR PDR CDR SIR ORR MRR/FRR DR DRR 
timeframe program 
Common 
Technical 
Processes 
Implementation 
 
Processes 
defined for 
Concept 
Development 
and 
Formulation 
 
Processes 
defined for 
the Design 
Phase 
 
Processes 
added for 
the 
integration 
and 
Operations 
Phase 
 
Update 
Operations 
processes.  
Define close out 
processes and 
sustaining 
engineering 
processes 
   
Technology 
Insertion  
Define 
technologies 
to be 
developed 
 
Define 
decision 
process for 
on ramps 
and off 
ramps of 
technology 
efforts 
   
Define 
technology 
sustaining effort 
through end of 
program. 
   
Additional SE 
Functions and 
Activities 
System Safety 
Define 
process 
through CDR 
     
Define 
sustaining Roles 
and 
Responsibilities 
through end of 
program 
   
 
Engineering 
Methods and 
tools 
Define 
process 
through CDR 
     
Define 
sustaining Roles 
and 
Responsibilities 
through end of 
program 
   
 Specialty Engineering 
Define 
process 
through CDR 
     
Define 
sustaining Roles 
and 
Responsibilities 
through end of 
program 
   
Integration with 
the Project Plan 
and Technical 
Resource 
Allocation 
 
Define 
through SDR 
timeframe 
  
Define 
through 
SIR 
Define 
through 
SIR 
Define 
through 
SIR 
Define 
sustaining 
through end of 
program 
Define 
sustaining 
through end of 
program 
Define 
sustaining 
through end of 
program 
Define 
sustaining 
through end 
of program 
Compliance  Initial Initial Initial Final Final Final Final Final Final Final 
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SEMP Section SEMP Subsection 
Pre-Phase A 
KDP A 
Phase A 
KDP B 
Phase B 
KDP C 
Phase C 
KDP D 
Phase D 
KDP E 
Phase E 
KDP F Phase F 
MCR SRR SDR/MDR PDR CDR SIR ORR MRR/FRR DR DRR 
Matrix 
(Appendix H.2 
of SE NPR) 
Appendices  As required As required As required As required As required As required As required As required As required As required 
Templates  As required As required As required As required As required As required As required As required As required As required 
References  As required As required As required As required As required As required As required As required As required As required 
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Appendix K: Technical Plans 
The following table represents a typical expectation of maturity of some of the key technical plans developed during the SE processes. 
This example is for a space flight project. Requirements for work product maturity can be found in the governing PM document (i.e., 
NPR 7120.5) for the associated type of project. 
Table K-1 Example of Expected Maturity of Key Technical Plans 
Plan 
Pre- 
Phase A Phase A 
Phase 
B Phase C Phase D 
Phase 
E 
Phase 
F Ref. 
Page 
MCR SRR 
SDR/ 
MDR 
PDR CDR SIR ORR MRR/ FRR DR DRR 
Systems Engineering Management Plan P B U U U U U U U U  
Risk Management Plan A B U U U       
Integrated Logistics Support Plan A P P B U       
Technology Development Plan B U U U        
Review Plan P B U U U U U U U U  
Verification and Validation Plan A A P B U       
Integration Plan   P B U       
Configuration Management Plan  B U U        
Data Management Plan  B U U        
Human Systems Integration Plan  B U U U       
Software Management Plan  P B U        
Reliability and Maintainability Plan   P B U       
Mission Operations Plan      P B U    
Project Protection Plan   P B U U U U U U  
Decommissioning Plan   A     B U   
Disposal Plan   A     B U U  
A= Approach      B = Baseline      P = Preliminary      U = Update    
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Appendix L: Interface Requirements Document Outline 
1.0 Introduction  
1.1 Purpose and Scope  
State the purpose of this document and briefly identify the interface to be defined. (For 
example, “This IRD defines and controls the interface(s) requirements between ______ and 
_____.”)  
1.2 Precedence  
Define the relationship of this document to other program documents and specify which is 
controlling in the event of a conflict.  
1.3 Responsibility and Change Authority  
State the responsibilities of the interfacing organizations for development of this document 
and its contents. Define document approval authority (including change approval authority).  
2.0 Documents  
2.1 Applicable Documents  
List binding documents that are invoked to the extent specified in this IRD. The latest 
revision or most recent version should be listed. Documents and requirements imposed by 
higher-level documents (higher order of precedence) should not be repeated.  
2.2 Reference Documents  
List any document that is referenced in the text in this subsection.  
3.0 Interfaces  
3.1 General  
In the subsections that follow, provide the detailed description, responsibilities, coordinate 
systems, and numerical requirements as they relate to the interface plane.  
3.1.1  Interface Description  
Describe the interface as defined in the system specification. Use tables, figures, or 
drawings as appropriate.  
3.1.2  Interface Responsibilities  
Define interface hardware and interface boundary responsibilities to depict the interface 
plane. Use tables, figures, or drawings as appropriate.  
3.1.3  Coordinate Systems  
Define the coordinate system used for interface requirements on each side of the 
interface. Use tables, figures, or drawings as appropriate.  
3.1.4  Engineering Units, Tolerances, and Conversion.  
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Define the measurement units along with tolerances. If required, define the conversion 
between measurement systems.  
3.2 Interface Requirements  
In the subsections that follow, define structural limiting values at the interface, such as 
interface loads, forcing functions, and dynamic conditions. Define the interface requirements 
on each side of the interface plane. 
3.2.1  Mass Properties  
Define the derived interface requirements based on the allocated requirements contained 
in the applicable specification pertaining to that side of the interface. For example, this 
subsection should cover the mass of the element.  
3.2.2  Structural/Mechanical  
Define the derived interface requirements based on the allocated requirements contained 
in the applicable specification pertaining to that side of the interface. For example, this 
subsection should cover attachment, stiffness, latching, and mechanisms.  
3.2.3 Fluid  
Define the derived interface requirements based on the allocated requirements contained 
in the applicable specification pertaining to that side of the interface. For example, this 
subsection should cover fluid areas such as thermal control, O2 and N2, potable and 
waste water, fuel cell water, and atmospheric sampling.  
3.2.4  Electrical (Power)  
Define the derived interface requirements based on the allocated requirements contained 
in the applicable specification pertaining to that side of the interface. For example, this 
subsection should cover various electric current, voltage, wattage, and resistance levels.  
3.2.5  Electronic (Signal)  
Define the derived interface requirements based on the allocated requirements contained 
in the applicable specification pertaining to that side of the interface. For example, this 
subsection should cover various signal types such as audio, video, command data 
handling, and navigation.  
3.2.6  Software and Data  
Define the derived interface requirements based on the allocated requirements contained 
in the applicable specification pertaining to that side of the interface. For example, this 
subsection should cover various data standards, message timing, protocols, error 
detection/correction, functions, initialization, and status.  
3.2.7  Environments  
Define the derived interface requirements based on the allocated requirements contained 
in the applicable specification pertaining to that side of the interface. For example, cover 
the dynamic envelope measures of the element in English units or the metric equivalent 
on this side of the interface.  
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3.2.7.1 Electromagnetic Effects  
3.2.7.1.a Electromagnetic Compatibility  
Define the appropriate electromagnetic compatibility requirements. For example, 
the end-item-1-to-end-item-2 interface shall meet the requirements [to be 
determined] of systems requirements for electromagnetic compatibility.  
3.2.7.1.b Electromagnetic Interference  
Define the appropriate electromagnetic interference requirements. For example, 
the end-item-1-to-end-item-2 interface shall meet the requirements [to be 
determined] of electromagnetic emission and susceptibility requirements for 
electromagnetic compatibility.  
3.2.7.1.c Grounding  
Define the appropriate grounding requirements. For example, the end-item-1-to-
end-item-2 interface shall meet the requirements [to be determined] of grounding 
requirements.  
3.2.7.1.d Bonding  
Define the appropriate bonding requirements. For example, the end-item-1-to-
end-item-2 structural/mechanical interface shall meet the requirements [to be 
determined] of electrical bonding requirements.  
3.2.7.1.e Cable and Wire Design  
Define the appropriate cable and wire design requirements. For example, the 
end-item-1-to-end-item-2 cable and wire interface shall meet the requirements [to 
be determined] of cable/wire design and control requirements for electromagnetic 
compatibility.  
3.2.7.2 Acoustic  
Define the appropriate acoustics requirements. Define the acoustic noise levels on 
each side of the interface in accordance with program or project requirements.  
3.2.7.3 Structural Loads  
Define the appropriate structural loads requirements. Define the mated loads that 
each end item should accommodate.  
3.2.7.4 Vibroacoustics  
Define the appropriate vibroacoustics requirements. Define the vibroacoustic 
loads that each end item should accommodate.  
3.2.7.5 Human Operability  
Define the appropriate human interface requirements. Define the human-centered 
design considerations, constraints, and capabilities that each end item should 
accommodate. 
3.2.8 Other Types of Interface Requirements 
Define other types of unique interface requirements that may be applicable.  
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Appendix M: CM Plan Outline 
A comprehensive Configuration Management (CM) Plan that reflects efficient application of 
configuration management principles and practices would normally include the following topics: 
 General product definition and scope 
 Description of CM activities and procedures for each major CM function 
 Organization, roles, responsibilities, and resources 
 Definitions of terms 
 Programmatic and organizational interfaces 
 Deliverables, milestones, and schedules 
 Subcontract flow down requirements 
The documented CM planning should be reevaluated following any significant change affecting 
the context and environment, e.g., changes in suppliers or supplier responsibilities, changes in 
diminishing manufacturing sources/part obsolescence, changes in resource availabilities, changes 
in customer contract, and changes in the product. CM planning should also be reviewed on a 
periodic basis to make sure that an organization’s application of CM functions is current. 
For additional information regarding a CM Plan, refer to SAE EIA-649, Rev. B. 
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Appendix N: Guidance on Technical Peer Reviews/Inspections  
This appendix has been removed. For additional guidance on how to perform technical peer 
reviews refer to Appendix N in the NASA Expanded Guidance for Systems Engineering at 
https://nen.nasa.gov/web/se/doc-repository. 
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Appendix O: Reserved  
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Appendix P: SOW Review Checklist 
This appendix has been removed. For additional guidance on checklists for editorial and content 
review questions refer to Appendix P in the NASA Expanded Guidance for Systems Engineering 
at https://nen.nasa.gov/web/se/doc-repository. 
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Appendix Q: Reserved 
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Appendix R: HSI Plan Content Outline 
R.1 HSI Plan Overview 
The Human Systems Integration (HSI) Plan documents the strategy for and planned 
implementation of HSI through a particular program’s/project’s life cycle. The intent of HSI is: 
 To ensure the human elements of the total system are effectively integrated with hardware 
and software elements, 
 To ensure all human capital required to develop and operate the system is accounted for in 
life-cycle costing, and 
 To ensure that the system is built to accommodate the characteristics of the user population 
that will operate, maintain, and support the system.  
The HSI Plan is specific to a program or project and applies to NASA systems engineering per 
NPR 7123.1, NASA Systems Engineering Processes and Requirements. The HSI Plan should 
address the following: 
 Roles and responsibilities for integration across HSI domains; 
 Roles and responsibilities for coordinating integrated HSI domain inputs with the program 
team and stakeholders; 
 HSI goals and deliverables for each phase of the life cycle; 
 Entry and exit criteria with defined metrics for each phase, review, and milestone; 
 Planned methods, tools, requirements, processes, and standards for conducting HSI; 
 Strategies for identifying and resolving HSI risks; and 
 Alignment strategy with the SEMP. 
The party or parties responsible for program/project HSI implementation—e.g., an HSI 
integrator (or team)—should be identified by the program/project manager. The HSI integrator 
or team develops and maintains the HSI Plan with support from and coordination with the 
project manager and systems engineer.  
Implementation of HSI on a program/project utilizes many of the tools and products already 
required by systems engineering; e.g., development of a ConOps, clear functional allocation 
across the elements of a system (hardware, software, and human), and the use of key 
performance measurements through the life cycle to validate and verify HSI’s effectiveness. It is 
not the intent of the HSI Plan or its implementation to duplicate other systems engineering plans 
or processes, but rather to define the uniquely HSI effort being made to ensure the human 
element is given equal consideration to hardware/software elements of a program/project. 
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R.2 HSI Plan Content Outline 
Each program/project-specific HSI Plan should be tailored to fit the program/project’s size, 
scope, and purpose. The following is an example outline for a major program; e.g., space flight 
or aeronautics. 
1.0 Introduction 
1.1 Purpose 
This section briefly identifies the ultimate objectives for this program/project’s HSI Plan. 
This section also introduces the intended implementers and users of this HSI Plan.     
1.2 Scope 
This section describes the overall scope of the HSI Plan’s role in documenting the strategy 
for and implementation of HSI. Overall, this section describes that the HSI Plan: 
• Is a dynamic document that will be updated at key life-cycle milestones. 
• Is a planning and management guide that describes how HSI will be relevant to the 
program/project’s goals. 
• Describes planned HSI methodology, tools, schedules, and deliverables.  
• Identifies known program/project HSI issues and concerns and how their resolutions will 
be addressed. 
• Defines program/project HSI organizational elements, roles, and responsibilities. 
• May serve as an audit trail that documents HSI data sources, analyses, activities, trade 
studies, and decisions not captured in other program/project documentation. 
1.3 Definitions 
This section defines key HSI terms and references relevant program/project-specific terms. 
2.0 Applicable Documents 
This section lists all documents, references, and data sources that are invoked by HSI’s 
implementation on the program/project, that have a direct impact on HSI outcomes, and/or are 
impacted by the HSI effort.   
3.0 HSI Objectives 
3.1 System Description 
This section describes the system, missions to be performed, expected operational 
environment(s), predecessor and/or legacy systems (and lessons learned), capability gaps, 
stage of development, etc. Additionally, reference should be made to the acquisition strategy 
for the system; e.g., if it is developed in-house within NASA or if major systems are intended 
for external procurement. The overall strategy for program integration should be referenced. 
Note that this information is likely captured in other program/project documentation and can 
be referenced in the HSI Plan rather than repeated. 
3.2 HSI Relevance 
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At a high level, this section describes HSI’s relevance to the program/project; i.e., how the 
HSI strategy will improve the program/project’s outcome. Known HSI challenges should be 
described along with mention of areas where human performance in the system’s operations 
is predicted to directly impact the probability of overall system performance and mission 
success.  
 
 4.0 HSI Strategy 
4.1 HSI Strategy Summary 
This section summarizes the HSI approaches, planning, management, and strategies for the 
program/project. It should describe how HSI products will be integrated across all HSI 
domains and how HSI inputs to program/project systems engineering and management 
processes contribute to system performance and help contain life-cycle cost. This section (or 
Implementation Summary, Section 6 of this outline) should include a top-level schedule 
showing key HSI milestones. 
 
HSI Relevance 
Key Points 
 Describe performance characteristics of the human elements known to be key drivers to a 
desired total system performance outcome. 
 Describe the total system performance goals that require HSI support. 
 Identify HSI concerns with legacy systems; e.g., if operations and logistics, manpower, skill 
selection, required training, logistics support, operators’ time, maintenance, and/or risks to safety 
and success exceeded expectations. 
 Identify potential cost, schedule, risk, and trade-off concerns with the integration of human 
elements; e.g., quantity and skills of operators, maintainers, ground controllers, etc. 
HSI Strategy 
Key Points 
 Identify critical program/project-specific HSI key decision points that will be used to track HSI 
implementation and success. 
 Identify key enabling (and particularly, emerging) technologies and methodologies that may be 
overlooked in hardware/software systems trade studies but that may positively contribute to HSI 
implementation; e.g., in the areas of human performance, workload, personnel management, 
training, safety, and survivability. 
 Describe HSI products that will be integrated with program/project systems engineering products, 
analyses, risks, trade studies, and activities. 
 Describe efforts to ensure HSI will contribute in critically important Phase A and Pre-Phase A cost-
effective design concept studies. 
 Describe the plan and schedule for updating the HSI Plan through the program / project life cycle. 
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4.2 HSI Domains 
This section identifies the HSI domains applicable to the program/project including rationale 
for their relevance.  
 
5.0 HSI Requirements, Organization, and Risk Management 
5.1 HSI Requirements 
This section references HSI requirements and standards applicable to the program/project 
and identifies the authority that invokes them; e.g., the NASA Procedural Requirements 
(NPR) document(s) that invoke applicability.   
 
5.2 HSI Organization, Roles, and Responsibilities 
In this section, roles and responsibilities for program/project personnel assigned to facilitate 
and/or manage HSI tasks are defined; e.g., the HSI integrator (and/or team if required by 
NPR 8705.2). HSI integrator/team functional responsibilities to the program are described in 
HSI Domains 
Key Points 
 Identify any domain(s) associated with human performance capabilities and limitations whose 
integration into the program/project is likely to directly affect the probability of successful 
program/project outcome.  
 An overview of processes to apply, document, validate, evaluate, and mitigate HSI domain 
knowledge and to integrate domain knowledge into integrated HSI inputs to program/project and 
systems engineering processes. 
HSI Requirements 
Key Points 
 Describe how HSI requirements that are invoked on the program/project contribute to mission 
success, affordability, operational effectiveness, and safety.   
 HSI should include requirements that influence the system design to moderate manpower 
(operators, maintainers, system administrative, and support personnel), required skill sets 
(occupational specialties with high aptitude or skill requirements), and training requirements. 
 Define the program/project-specific HSI strategy derived from NASA-STD-3001, NASA Space 
Flight Human-System Standard, Volume 2: Human Factors, Habitability, and Environmental 
Health, Standard 3.5 [V2 3005], “Human-Centered Design Process”, if applicable. 
 Capture the development process and rationale for any program/project-specific requirements not 
derived from existing NASA standards. In particular, manpower, skill set, and training HSI 
requirements/goals may be so program/project-specific as to not have NASA parent standards or 
requirements.   
 Identify functional connections between HSI measures of effectiveness used to verify 
requirements and key performance measures used throughout the life cycle as indicators of 
overall HSI effectiveness.   
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addition to identification of organizational elements with HSI responsibilities. Describe the 
relationships between HSI integrator/team, stakeholders, engineering technical teams, and 
governing bodies (control boards). 
5.2.1 HSI Organization 
• Describe the HSI management structure for the program/project and identify its 
leaders and membership. 
• Reference the organizational structure of the program (including industry partners) 
and describe the roles and responsibilities of the HSI integrator/team within that 
structure. Describe the HSI responsible party’s relationship to other teams, including 
those for systems engineering, logistics, risk management, test and evaluation, and 
requirements verification. 
• Provide the relationship of responsible HSI personnel to NASA Technical Authorities 
(Engineering, Safety, and Health/Medical).   
• Identify if the program/project requires NASA- (Government) and/or contractor-
issued HSI Plans, and identify the responsible author(s). Describe how NASA’s HSI 
personnel will monitor and assess contractor HSI activities. For contractor-issued 
HSI Plans, identify requirements and processes for NASA oversight and evaluation of 
HSI efforts by subcontractors. 
5.2.2 HSI Roles & Responsibilities 
• Describe the HSI responsible personnel’s functional responsibilities to the program / 
project, addressing (as examples) the following: 
- developing HSI program documentation;  
- validating human performance requirements;  
- conducting HSI analyses;  
- designing human machine interfaces to provide the level of human performance 
required for operations, maintenance, and support, including conduct of training;  
- describing the role of HSI experts in documenting and reporting the results from 
tests and evaluations. 
• Define how collaboration will be performed within the HSI team, across program / 
project integrated product teams and with the program/project manager and systems 
engineer. 
• Define how the HSI Plan and the SEMP will be kept aligned with each other. 
• Define responsibility for maintaining and updating the HSI Plan through the 
program/project’s life cycle. 
5.3 HSI Issue and Risk Processing 
This section describes any HSI-unique processes for identifying and mitigating human system 
risks. HSI risks should be processed in the same manner and system as other program / 
project risks (technical, programmatic, schedule). However, human system risks may only be 
recognized by HSI domain and integration experts. Therefore, it may be important to 
document any unique procedures by which the program/project HSI integrator/team 
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identifies, validates, prioritizes, and tracks the status of HSI-specific risks through the 
program/project risk management system. Management of HSI risks may be deemed the 
responsibility of the program’s/project’s HSI integrator/team in coordination with overall 
program/project risk management. 
• Ensure that potential cost, schedule, risk, and trade-off concerns with the integration of 
human elements (operators, maintainers, ground controllers, etc.) with the total system 
are identified and mitigated. 
• Ensure that safety, health, or survivability concerns that arise as the system design and 
implementation emerge are identified, tracked, and managed. 
• Identify and describe any risks created by limitations on the overall program/project HSI 
effort (time, funding, insufficient availability of information, availability of expertise, 
etc.). 
• Describe any unique attributes of the process by which the HSI integrator/team elevates 
HSI risks to program/project risks. 
• Describe any HSI-unique aspects of how human system risk mitigation strategies are 
deemed effective. 
6.0 HSI Implementation 
6.1 HSI Implementation Summary 
This section summarizes the HSI implementation approach by program/project phase. This 
section shows how an HSI strategy for the particular program/project is planned to be 
tactically enabled; i.e., establishment of HSI priorities; description of specific activities, 
tools, and products planned to ensure HSI objectives are met; application of technology in 
the achievement of HSI objectives; and an HSI risk processing strategy that identifies and 
mitigates technical and schedule concerns when they first arise.   
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6.2 HSI Activities and Products 
In this section, map activities, resources, and products associated with planned HSI technical 
implementation to each systems engineering phase of the program/project. Consideration 
might be given to mapping the needs and products of each HSI domain by program/project 
phase. Examples of HSI activities include analyses, mockup/prototype human-in-the-loop 
evaluations, simulation/modeling, participation in design and design reviews, formative 
evaluations, technical interchanges, and trade studies. Examples of HSI resources include 
acquisition of unique/specific HSI skill sets and domain expertise, facilities, equipment, test 
articles, specific time allocations, etc.   
When activities, products, or risks are tied to life-cycle reviews, they should include a 
description of the HSI entrance and exit criteria to clearly define the boundaries of each 
phase, as well as resource limitations that may be associated with each activity or product 
(time, funding, data availability, etc.). A high-level, summary example listing of HSI 
activities, products, and known risk mitigations by life-cycle phase is provided in Table R.2-
1. 
 
 
 
 
 
 
HSI Implementation 
Key Points 
 Relate HSI strategic objectives to the technical approaches planned for accomplishing these 
objectives. 
 Overlay HSI milestones—e.g., requirements definition, verification, known trade studies, etc.—on 
the program/project schedule and highlight any inconsistencies, conflicts, or other expected 
schedule challenges.   
 Describe how critical HSI key decision points will be dealt with as the program / project progresses 
through its life cycle. Indicate the plan to trace HSI key performance measures through the life 
cycle; i.e., from requirements to human/system functional performance allocations, through design, 
test, and operational readiness assessment. 
 Identify HSI-unique systems engineering processes—e.g., verification using human-in-the-loop 
evaluations—that may require special coordination with program/project processes. 
 As the system emerges, indicate plans to identify HSI lessons learned from the application of HSI 
on the program/project.  
 Include a high-level summary of the resources required. 
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Table R.2-1 HSI Activity, Product, or Risk Mitigation by Program/Project Phase 
6.3 HSI Plan Update 
The HSI Plan should be updated throughout the program/project’s life-cycle management 
and systems engineering processes at key milestones. Milestones recommended for HSI Plan 
updates are listed in appendix G of NPR 7123.1, NASA Systems Engineering Processes and 
Requirements. 
Life-Cycle 
Phase Phase Description Activity, Product, or Risk Mitigation 
Pre-Phase A Concept Studies 
ConOps (Preliminary--to include training, maintenance, logistics, 
etc.) 
Phase A 
Concept & Technology 
Development 
HSI Plan (baseline) 
ConOps (initial) 
HSI responsible party(ies) and/or team identified before SRR 
Develop mockup(s) for HSI evaluations 
Crew Workload Evaluation Plan 
Functional allocation, crew task lists 
Validation of ConOps (planning) 
Phase B 
Preliminary Design & 
Technology 
Completion 
HSI Plan (update) 
ConOps (baseline) 
Develop engineering-level mockup(s) for HSI evaluations 
Define crew environmental and crew health support needs (e.g., 
aircraft flight decks, human space flight missions) 
Assess operator interfaces through task analyses (for, e.g., 
aircraft cockpit operations, air traffic management, spacecraft 
environments, mission control for human space flight missions) 
Human-in-the-loop usability plan 
Human-rating report for PDR 
Phase C 
Final Design & 
Fabrication 
HSI Plan (update) 
First Article HSI Tests 
Human-rating report for CDR 
Phase D 
System Assembly, 
Integ. & Test, Launch 
& Checkout 
Human-rating report for ORR 
Validation of human-centered design activities 
Validation of ConOps 
Phase E 
Operations & 
Sustainment Monitoring of human-centered design performance 
Phase F Closeout Lessons learned report 
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HSI Plan Updates 
Key points to be addressed in each update 
 Identify the current program/project phase, the publication date of the last iteration of the HSI Plan, 
and the HSI Plan version number. Update the HSI Plan revision history. 
 Describe the HSI entrance criteria for the current phase and describe any unfinished work prior to 
the current phase. 
 Describe the HSI exit criteria for the current program/project phase and the work that must be 
accomplished to successfully complete the current program/project phase.
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Appendix S: Concept of Operations Annotated Outline 
This Concept of Operations (ConOps) annotated outline describes the type and sequence of 
information that should be contained in a ConOps, although the exact content and sequence will 
be a function of the type, size, and complexity of the project. The text in italics describes the type 
of information that would be provided in the associated subsection. Additional subsections 
should be added as necessary to fully describe the envisioned system. 
Cover Page 
Table of Contents 
1.0   Introduction 
1.1 Project Description   
This section will provide a brief overview of the development activity and system context as 
delineated in the following two subsections. 
1.1.1 Background   
Summarize the conditions that created the need for the new system. Provide the high-
level mission goals and objective of the system operation. Provide the rationale for the 
development of the system. 
1.1.2 Assumptions and Constraints   
State the basic assumptions and constraints in the development of the concept. For 
example, that some technology will be matured enough by the time the system is ready to 
be fielded, or that the system has to be provided by a certain date in order to accomplish 
the mission. 
1.2 Overview of the Envisioned System    
This section provides an executive summary overview of the envisioned system. A more 
detailed description will be provided in Section 3.0  
1.2.1 Overview     
This subsection provides a high-level overview of the system and its operation.  
Pictorials, graphics, videos, models, or other means may be used to provide this 
basic understanding of the concept. 
1.2.2 System Scope    
This section gives an estimate of the size and complexity of the system. It defines 
the system’s external interfaces and enabling systems. It describes what the 
project will encompass and what will lie outside of the project’s development. 
 2.0 Documents 
2.1 Applicable Documents    
This section lists all the documents, models, standards or other material that are applicable 
and some or all of which will form part of the requirements of the project. 
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2.2 Reference Documents    
This section provides supplemental information that might be useful in understanding the 
system or its scenarios. 
3.0 Description of Envisioned System    
This section provides a more detailed description of the envisioned system and its operation as 
contained in the following subsections. 
3.1 Needs, Goals and Objectives of Envisioned System    
This section describes the needs, goals, and objectives as expectations for the system 
capabilities, behavior, and operations. It may also point to a separate document or model 
that contains the current up-to-date agreed-to expectations. 
3.2 Overview of System and Key Elements    
This section describes at a functional level the various elements that will make up the system, 
including the users and operators. These descriptions should be implementation free; that is, 
not specific to any implementation or design but rather a general description of what the 
system and its elements will be expected to do. Graphics, pictorials, videos, and models may 
be used to aid this description. 
3.3 Interfaces  
This section describes the interfaces of the system with any other systems that are external to 
the project. It may also include high-level interfaces between the major envisioned elements 
of the system. Interfaces may include mechanical, electrical, human user/operator, fluid, 
radio frequency, data, or other types of interactions. 
3.4 Modes of Operations     
This section describes the various modes or configurations that the system may need in order 
to accomplish its intended purpose throughout its life cycle. This may include modes needed 
in the development of the system, such as for testing or training, as well as various modes 
that will be needed during it operational and disposal phases. 
3.5 Proposed Capabilities    
This section describes the various capabilities that the envisioned system will provide. These 
capabilities cover the entire life cycle of the system’s operation, including special 
capabilities needed for the verification/validation of the system, its capabilities during its 
intended operations, and any special capabilities needed during the decommissioning or 
disposal process. 
4.0 Physical Environment    
This section should describe the environment that the system will be expected to perform in 
throughout its life cycle, including integration, tests, and transportation. This may include 
expected and off-nominal temperatures, pressures, radiation, winds, and other atmospheric, 
space, or aquatic conditions. A description of whether the system needs to operate, tolerate with 
degraded performance, or just survive in these conditions should be noted. 
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5.0 Support Environment    
This section describes how the envisioned system will be supported after being fielded. This 
includes how operational planning will be performed and how commanding or other uploads 
will be determined and provided, as required. Discussions may include how the envisioned 
system would be maintained, repaired, replaced, it’s sparing philosophy, and how future 
upgrades may be performed. It may also include assumptions on the level of continued support 
from the design teams. 
6.0 Operational Scenarios, Use Cases and/or Design Reference Missions   
This section takes key scenarios, use cases, or DRM and discusses what the envisioned system 
provides or how it functions throughout that single-thread timeline. The number of scenarios, 
use cases, or DRMs discussed should cover both nominal and off-nominal conditions and cover 
all expected functions and capabilities. A good practice is to label each of these scenarios to 
facilitate requirements traceability; e.g., [DRM-0100], [DRM-0200], etc. 
6.1 Nominal Conditions    
These scenarios, use cases, or DRMs cover how the envisioned system will operate under 
normal circumstances where there are no problems or anomalies taking place.   
6.2 Off-Nominal Conditions    
These scenarios cover cases where some condition has occurred that will need the system to 
perform in a way that is different from normal. This would cover failures, low performance, 
unexpected environmental conditions, or operator errors. These scenarios should reveal any 
additional capabilities or safeguards that are needed in the system. 
7.0 Impact Considerations    
This section describes the potential impacts, both positive and negative, on the environment and 
other areas. 
7.1 Environmental Impacts  
Describes how the envisioned system could impact the environment of the local area, state, 
country, worldwide, space, and other planetary bodies as appropriate for the systems 
intended purpose. This includes the possibility of the generation of any orbital debris, 
potential contamination of other planetary bodies or atmosphere, and generation of 
hazardous wastes that will need disposal on earth and other factors. Impacts should cover 
the entire life cycle of the system from development through disposal. 
7.2 Organizational Impacts    
Describes how the envisioned system could impact existing or future organizational aspects. 
This would include the need for hiring specialists or operators, specialized or widespread 
training or retraining, and use of multiple organizations. 
7.3 Scientific/Technical Impacts 
This subsection describes the anticipated scientific or technical impact of a successful 
mission or deployment, what scientific questions will be answered, what knowledge gaps will 
be filled, and what services will be provided. If the purpose of this system is to improve 
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operations or logistics instead of science, describe the anticipated impact of the system in 
those terms. 
8.0 Risks and Potential Issues  
This section describes any risks and potential issues associated with the development, operations 
or disposal of the envisioned system. Also includes concerns/risks with the project schedule, 
staffing support, or implementation approach. Allocate subsections as needed for each risk or 
issue consideration. Pay special attention to closeout issues at the end of the project. 
Appendix A Acronyms  
This part lists each acronym used in the ConOps and spells it out. 
Appendix B Glossary of Terms    
The part lists key terms used in the ConOps and provides a description of their meaning. 
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Appendix T: Systems Engineering in Phase E 
T.1 Overview 
In general, normal Phase E activities reflect a reduced emphasis on system design processes but a 
continued focus on product realization and technical management. Product realization process 
execution in Phase E takes the form of continued mission plan generation (and update), response 
to changing flight conditions (and occurrence of in-flight anomalies), and update of mission 
operations techniques, procedures, and guidelines based on operational experience gained. 
Technical management processes ensure that appropriate rigor and risk management practices 
are applied in the execution of the product realization processes. 
Successful Phase E execution requires the prior establishment of mission operations capabilities 
in four (4) distinct categories: tools, processes, products, and trained personnel. These 
capabilities may be developed as separate entities, but need to be fused together in Phase E to 
form an end-to-end operational capability. 
Although systems engineering activities and processes are constrained throughout the entire 
project life cycle, additional pressures exist in Phase E: 
 Increased resource constraints – Even when additional funding or staffing can be secured, 
building new capabilities or training new personnel may require more time or effort than is 
available. Project budget and staffing profiles generally decrease at or before entry into  
Phase E, and the remaining personnel are typically focused on mission execution.   
 Unforgiving schedule – Unlike pre-flight test activities, it may be difficult or even impossible 
to pause mission execution to deal with technical issues of a spacecraft in operation. It is 
typically difficult or impossible to truly pause mission execution after launch.   
These factors must be addressed when considering activities that introduce change and risk 
during Phase E. 
Note: When significant hardware or software changes are required in Phase E, the logical 
decomposition process may more closely resemble that exercised in earlier project phases. In 
such cases, it may be more appropriate to identify the modification as a new project executing in 
parallel – and coordinated with – the operating project. 
T.2 Transition from Development to Operations 
An effective transition from development to operations phases requires prior planning and 
coordination among stakeholders. This planning should focus not only on the effective transition 
of hardware and software systems into service but also on the effective transfer of knowledge, 
skills, experience, and processes into roles that support the needs of flight operations. 
Development phase activities need to clearly and concisely document system knowledge in the 
form of operational techniques, characteristics, limits, and constraints – these are key inputs used 
by flight operations personnel in building operations tools and techniques. Phase D Integration 
NASA Systems Engineering Handbook    Rev 2306 
 
and Test (I&T) activities share many common needs with Phase E operations activities. Without 
prior planning and agreement, however, similar products used in these two phases may be 
formatted so differently that one set cannot be used for both purposes. The associated product 
duplication is often unexpected and results in increased cost and schedule risk. Instead, system 
engineers should identify opportunities for product reuse early in the development process and 
establish common standards, formats, and content expectations to enable transition and reuse. 
Similarly, the transfer of skills and experience should be managed through careful planning and 
placement of key personnel. In some cases, key design, integration, and test personnel may be 
transitioned into the mission operations team roles. In other cases, dedicated mission operations 
personnel may be assigned to shadow or assist other teams during Phase A-D activities. In both 
cases, assignees bring knowledge, skills, and experience into the flight operations environment.  
Management of this transition process can, however, be complex as these personnel may be 
considered key to both ongoing I&T and preparation for upcoming operations. Careful and early 
planning of personnel assignments and transitions is key to success in transferring skills and 
experience. 
T.3 System Engineering Processes in Phase E 
T.3.1 System Design Processes 
In general, system design processes are complete well before the start of Phase E. However, 
events during operations may require that these processes be revisited in Phase E. 
T.3.1.1 Stakeholder Expectations Definition 
Stakeholder expectations should have been identified during development phase activities, 
including the definition of operations concepts and design reference missions. Central to this 
definition is a consensus on mission success criteria and the priority of all intended operations. 
The mission operations plan should state and address these stakeholder expectations with regard 
to risk management practices, planning flexibility and frequency of opportunities to update the 
plan, time to respond and time/scope of status communication, and other key parameters of 
mission execution. Additional detail in the form of operational guidelines and constraints should 
be incorporated in mission operations procedures and flight rules. 
The Operations Readiness Review (ORR) should confirm that stakeholders accept the mission 
operations plan and operations implementation products. 
However, it is possible for events in Phase E to require a reassessment of stakeholder 
expectations.  Significant in-flight anomalies or scientific discoveries during flight operations 
may change the nature and goals of a mission. Mission systems engineers, mission operations 
managers, and program management need to remain engaged with stakeholders throughout 
Phase E to identify potential changes in expectations and to manage the acceptance or rejection 
of such changes during operations. 
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T.3.1.2 Technical Requirements Definition 
New technical requirements and changes to existing requirements may be identified during 
operations as a result of: 
 New understanding of system characteristics through flight experience; 
 The occurrence of in-flight anomalies; or 
 Changing mission goals or parameters (such as mission extension). 
These changes or additions are generally handled as change requests to an operations baseline 
already under configuration management and possibly in use as part of ongoing flight operations. 
Such changes are more commonly directed to the ground segment or operations products 
(operational constraints, procedures, etc.). Flight software changes may also be considered, but 
flight hardware changes for anything other than human-tended spacecraft are rarely possible. 
Technical requirement change review can be more challenging in Phase E as fewer resources are 
available to perform comprehensive review. Early and close involvement of Safety and Mission 
Assurance (SMA) representatives can be key in ensuring that proposed changes are appropriate 
and within the project’s allowable risk tolerance. 
T.3.1.3 Logical Decomposition 
In general, logical decomposition of mission operations functions is performed during 
development phases. Additional logical decomposition during operations is more often applied to 
the operations products: procedures, user interfaces, and operational constraints. The authors and 
users of these products are often the most qualified people to judge the appropriate 
decomposition of new or changed functionality as a series of procedures or similar products.   
T.3.1.4 Design Solution Definition 
Similar to logical decomposition, design solution definition tasks may be better addressed by 
those who develop and use the products. Minor modifications may be handled entirely within an 
operations team (with internal reviews), while larger changes or additions may warrant the 
involvement of program-level system engineers and Safety and Mission Assurance (SMA) 
personnel. 
Scarcity of time and resources during Phase E can make implementation of these design 
solutions challenging. The design solution needs to take into account the availability of and 
constraints to resources. 
T.3.1.5 Product Implementation 
Personnel who implement mission operations products such as procedures and spacecraft 
command scripts should be trained and certified to the appropriate level of skill as defined by the 
project. Processes governing the update and creation of operations products should be in place 
and exercised prior to Phase E. 
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T.3.2 Product Realization Processes 
Product realization processes in Phase E are typically executed by Configuration Management 
(CM) and test personnel. It is common for these people to be “shared resources;” i.e., personnel 
who fulfil other roles in addition to CM and test roles. 
T.3.2.1 Product Integration 
Product integration in Phase E generally involves bringing together multiple operations products 
– some preexisting and others new or modified – into a proposed update to the baseline mission 
operations capability.   
The degree to which a set of products is integrated may vary based on the size and complexity of 
the project. Small projects may define a baseline – and update to that baseline – that spans the 
entire set of all operations products. Larger or more complex projects may choose to create 
logical baseline subsets divided along practical boundaries. In a geographically disperse set of 
separate mission operations Centers, for example, each Center may be initially integrated as a 
separate product. Similarly, the different functions within a single large control Center – 
planning, flight dynamics, command and control, etc. – may be established as separately 
baselined products. Ultimately, however, some method needs to be established to ensure that the 
product realization processes identify and assess all potential impacts of system changes. 
T.3.2.2 Product Verification 
Product verification in Phase E generally takes the form of unit tests of tools, data sets, 
procedures, and other items under simulated conditions. Such “thread tests” may exercise single 
specific tasks or functions. The fidelity of simulation required for verification varies with the 
nature and criticality of the product. Key characteristics to consider include: 
 Runtime – Verification of products during flight operations may be significantly time 
constrained. Greater simulation fidelity can result in slower simulation performance. This 
slower performance may be acceptable for some verification activities but may be too 
constraining for others. 
 Level of detail – Testing of simple plans and procedures may not require high-fidelity 
simulation of a system’s dynamics. For example, simple state change processes may be 
tested on relatively low-fidelity simulations. However, operational activities that involve 
dynamic system attributes – such as changes in pressure, temperature, or other physical 
properties may require testing with much higher-fidelity simulations. 
 Level of integration – Some operations may impact only a single subsystem, while others can 
affect multiple systems or even the entire spacecraft. 
 Environmental effects – Some operations products and procedures may be highly sensitive to 
environmental conditions, while others may not. For example, event sequences for 
atmospheric entry and deceleration may require accurate weather data. In contrast, simple 
system reconfiguration procedures may not be impacted by environmental conditions at all. 
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T.3.2.3 Product Validation 
Product validation is generally executed through the use of products in integrated operational 
scenarios such as mission simulations, operational readiness tests, and/or spacecraft end-to-end 
tests. In these environments, a collection of products is used by a team of operators to simulate 
an operational activity or set of activities such as launch, activation, rendezvous, science 
operations, or Entry, Descent, and Landing (EDL). The integration of multiple team members 
and operations products provides the context necessary to determine if the product is appropriate 
and meets the true operations need.  
T.3.2.4 Product Transition 
Transition of new operational capabilities in Phase E is generally overseen by the mission 
operations manager or a Configuration Control Board (CCB) chaired by the mission operations 
manager or the project manager.   
Proper transition management includes the inspection of product test (verification and validation) 
results as well as the readiness of the currently operating operations system to accept changes. 
Transition during Phase E can be particularly challenging as the personnel using these 
capabilities also need to change techniques, daily practices, or other behaviors as a result. 
Careful attention should be paid to planned operations, such as spacecraft maneuvers or other 
mission critical events and risks associated with performing product transition at times near such 
events. 
T.3.3 Technical Management Processes 
Technical management processes are generally a shared responsibility of the project manager 
and the mission operations manager. Clear agreement between these two parties is essential in 
ensuring that Phase E efforts are managed effectively.   
T.3.3.1 Technical Planning 
Technical planning in Phase E generally focuses on the management of scarce product 
development resources during mission execution. Key decision-makers, including the mission 
operations manager and lower operations team leads, need to review the benefits of a change 
against the resource cost to implement changes. Many resources are shared in Phase E – for 
example, product developers may also serve other real-time operations roles– and the additional 
workload placed on these resources should be viewed as a risk to be mitigated during operations.  
T.3.3.2 Requirements Management 
Requirements management during Phase E is similar in nature to pre-Phase E efforts. Although 
some streamlining may be implemented to reduce process overhead in Phase E, the core need to 
review and validate requirements remains. As most Phase E changes are derived from a clearly 
demonstrated need, program management may reduce or waive the need for complete 
requirements traceability analysis and documentation. 
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T.3.3.3 Interface Management 
It is relatively uncommon for interfaces to change in Phase E, but this can occur when a software 
tool is modified or a new need is uncovered. Interface definitions should be managed in a 
manner similar to that used in other project phases. 
T.3.3.4 Technical Risk Management 
Managing technical risks during operations can be more challenging during Phase E than during 
other phases. New risks discovered during operations may be the result of system failures or 
changes in the surrounding environment. Where additional time may be available to assess and 
mitigate risk in other project phases, the nature of flight operations may limit the time over 
which risk management can be executed. For this reason, every project should develop a formal 
process for handling anomalies and managing risk during operations. This process should be 
exercised before flight, and decision-makers should be well versed in the process details. 
T.3.3.5 Configuration Management 
Effective and efficient Configuration Management (CM) is essential during operations. Critical 
operations materials, including procedures, plans, flight datasets, and technical reference material 
need to be secure, up to date, and easily accessed by those who make and enact mission critical 
decisions. CM systems – in their intended flight configuration – should be exercised as part of 
operational readiness tests to ensure that the systems, processes, and participants are flight-ready. 
Access to such operations products is generally time-critical, and CM systems supporting that 
access should be managed accordingly. Scheduled maintenance or other “downtime” periods 
should be coordinated with flight operations plans to minimize the risk of data being inaccessible 
during critical activities. 
T.3.3.6 Technical Data Management 
Tools, procedures, and other infrastructure for Technical Data Management must be baselined, 
implemented, and verified prior to flight operations. Changes to these capabilities are rarely 
made during Phase E due to the high risk of data loss or reduction in operations efficiency when 
changing during operations. 
Mandatory Technical Data Management infrastructure changes, when they occur, should be 
carefully reviewed by those who interact with the data on a regular basis. This includes not only 
operations personnel, but also engineering and science customers of that data. 
T.3.3.7 Technical Assessment 
Formal technical assessments during Phase E are typically focused on the upcoming execution of 
a specific operational activity such as launch, orbit entry, or decommissioning. Reviews executed 
while flight operations are in progress should be scoped to answer critical questions while not 
overburdening the project or operations team.   
Technical Performance Measures (TPMs) in Phase E may differ significantly from those in other 
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project phases. Phase E TPMs may focus on the accomplishment of mission events, the 
performance of the system in operation, and the ability of the operations team to support 
upcoming events. 
T.3.3.8 Decision Analysis 
The Phase E Decision Analysis Process is similar to that in other project phases but may 
emphasize different criteria. For example, the ability to change a schedule may be limited by the 
absolute timing of events such as an orbit entry or landing on a planetary surface. Cost trades 
may be more constrained by the inability to add trained personnel to support an activity. 
Technical trades may be limited by the inability to modify hardware in operation. 
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